
 95th STREET ELEMENTARY SCHOOL - PROJECT# RL111
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 34460 7690 $0.14 $4,755.48 12000 $1,680.00 0.00 12000 $1,680.00 22460 $3,075.48 $168.00 $0.00 $168.00 $307.55

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 600 0 $0.17 $102.00 0 $0.00 0.00 0 $0.00 600 $102.00 $0.00 $0.00 $0.00 $10.20

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 5900 6900 $1.95 $11,505.00 8832 $17,222.40 0.00 8832 $17,222.40 -2932 -$5,717.40 $1,722.24 $0.00 $1,722.24 -$571.74

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 500 0 $0.45 $225.00 0 $0.00 0.00 0 $0.00 500 $225.00 $0.00 $0.00 $0.00 $22.50

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 9345 3000 $0.70 $6,541.50 6613 $4,629.10 0.00 6613 $4,629.10 2732 $1,912.40 $462.91 $0.00 $462.91 $191.24

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 3280 1160 $8.50 $27,880.00 1040 $8,840.00 0.00 1040 $8,840.00 2240 $19,040.00 $884.00 $0.00 $884.00 $1,904.00
011214 T-1 Cable BerkTek 530333 1500 200 $0.30 $450.00 602 $180.60 0.00 602 $180.60 898 $269.40 $18.06 $0.00 $18.06 $26.94

051016 Work station face plate TERMINATION AMP 503997-1 213 0 $9.78 $2,083.14 87 $850.86 0.00 87 $850.86 126 $1,232.28 $85.09 $0.00 $85.09 $123.23

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 300 $5.00 $500.00 220 $1,100.00 0.00 220 $1,100.00 -120 -$600.00 $110.00 $0.00 $110.00 -$60.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 140 $6.00 $600.00 90 $540.00 0.00 90 $540.00 10 $60.00 $54.00 $0.00 $54.00 $6.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 300 $6.00 $300.00 370 $2,220.00 0.00 370 $2,220.00 -320 -$1,920.00 $222.00 $0.00 $222.00 -$192.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 300 $7.00 $350.00 400 $2,800.00 0.00 400 $2,800.00 -350 -$2,450.00 $280.00 $0.00 $280.00 -$245.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 10 $85.00 0.00 10 $85.00 40 $340.00 $8.50 $0.00 $8.50 $34.00

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 5 $16.61 $16.61 13 $215.93 0.00 13 $215.93 -12 -$199.32 $21.59 $0.00 $21.59 -$19.93

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 3 $24.92 $24.92 3 $74.76 0.00 3 $74.76 -2 -$49.84 $7.48 $0.00 $7.48 -$4.98

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 5 $46.25 $46.25 9 $416.25 0.00 9 $416.25 -8 -$370.00 $41.63 $0.00 $41.63 -$37.00

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 5 $30.20 $30.20 2 $60.40 0.00 2 $60.40 -1 -$30.20 $6.04 $0.00 $6.04 -$3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 14 $111.80 $358.65 12 $1,341.60 0.00 12 $1,341.60 -11 -$982.95 $134.16 $0.00 $134.16 -$98.30

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 5 $107.73 $107.73 3 $323.19 0.00 3 $323.19 -2 -$215.46 $32.32 $0.00 $32.32 -$21.55

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 0 $19.86 $19.86 4 $79.44 0.00 4 $79.44 -3 -$59.58 $7.94 $0.00 $7.94 -$5.96

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 11 $10.16 $10.16 33 $335.28 0.00 33 $335.28 -32 -$325.12 $33.53 $0.00 $33.53 -$32.51

123605 Cable Attachment Units ERICO ER-CLIPS 340 0 $3.50 $1,190.00 29 $101.50 0.00 29 $101.50 311 $1,088.50 $10.15 $0.00 $10.15 $108.85

051067 Work station device box AMP 558251-1 123 0 $4.96 $610.08 55 $272.80 0.00 55 $272.80 68 $337.28 $27.28 $0.00 $27.28 $33.73

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 462 4 $4.28 $1,977.36 93 $398.04 0.00 93 $398.04 369 $1,579.32 $39.80 $0.00 $39.80 $157.93

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 22 46 $147.14 $3,237.08 30 $4,414.20 0.00 30 $4,414.20 -8 -$1,177.12 $441.42 $0.00 $441.42 -$117.71

071106 Duplex (MM) SC coupler Panels AMP 559596-1 36 80 $75.37 $2,501.48 82 $6,180.34 0.00 82 $6,180.34 -46 -$3,678.86 $618.03 $0.00 $618.03 -$367.89

071150 Duplex (SM) SC coupler Panels AMP 559596-2 7 0 $97.50 $682.50 18 $1,755.00 0.00 18 $1,755.00 -11 -$1,072.50 $175.50 $0.00 $175.50 -$107.25

031115 Simplex (SM) SC Connectors AMP 492123-3 60 180 $5.60 $336.00 264 $1,478.40 0.00 264 $1,478.40 -204 -$1,142.40 $147.84 $0.00 $147.84 -$114.24

031112 Simplex (MM) SC Connectors AMP 504932-1 672 425 $4.20 $2,822.40 840 $3,528.00 0.00 840 $3,528.00 -168 -$705.60 $352.80 $0.00 $352.80 -$70.56

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 11 70 $32.00 $352.00 66 $2,112.00 0.00 66 $2,112.00 -55 -$1,760.00 $211.20 $0.00 $211.20 -$176.00

071125 24 Port Cat-5E Patch Panel AMP 406330-1 9 79 $139.00 $1,251.00 73 $10,147.00 0.00 73 $10,147.00 -64 -$8,896.00 $1,014.70 $0.00 $1,014.70 -$889.60

Cable Management Package Vector Vector 102 117 $0.00 $0.00 0 $0.00 0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 117 $0.00 $0.00 0 $0.00 0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $74,321.02 $73,382.09 0.00 $73,382.09  $938.93 $7,338.21 $0.00 $7,338.21 $93.89

Workstation Materials Sales Tax $6,131.48 $6,054.02 0.00 $6,054.02 $77.46 $605.40 $0.00 $605.40 $7.75

Workstation Materials Sub-Total $80,452.50 $79,436.11 0.00 $79,436.11 $1,016.39 $7,943.61 $0.00 $7,943.61 $101.64

Workstation Labor Sub-Total 2374.45 2354.1 $79.00 $191,325.55 3121.95 $246,634.05 0.00 3121.95 $246,634.05 -747.5 -$55,308.50 $24,663.41 $0.00 $24,663.41 -$5,530.85

WORKSTATION SUB-TOTAL $271,778.05 $326,070.16 0.00 $326,070.16 -$54,292.11 $32,607.02 $0.00 $32,607.02 -$5,429.21

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES 1 of 4 Year 08 E-RATE 90% PCKG. #1
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 5 $875.00 0.00 5 $875.00 -3 -$525.00 $87.50 $0.00 $87.50 -$52.50

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 7 $5,667.06 0.00 7 $5,667.06 -7 -$5,667.06 $566.71 $0.00 $566.71 -$566.71

081607 IDF/LDF Comm. Cabinet ENCORE 2 3 $859.58 $1,719.16 1 $859.58 0.00 1 $859.58 1 $859.58 $85.96 $0.00 $85.96 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 61 8 $350.00 $21,350.00 11 $3,850.00 0.00 11 $3,850.00 50 $17,500.00 $385.00 $0.00 $385.00 $1,750.00

101802 Horizontal Cable Management Pane AMP 1375159-1 20 75 $55.62 $1,112.40 17 $945.54 0.00 17 $945.54 3 $166.86 $94.55 $0.00 $94.55 $16.69

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $28,099.26 $12,197.18 0.00 $12,197.18 $15,902.08 $1,219.72 $0.00 $1,219.72 $1,590.21

Racks And Cabinets Sales Tax $2,318.19 $1,006.27 0.00 $1,006.27 $1,311.92 $100.63 $0.00 $100.63 $131.19

Racks And Cabinets Materials Sub-Total $30,417.45 $13,203.45 0.00 $13,203.45 $17,214.00 $1,320.34 $0.00 $1,320.34 $1,721.40

Racks And Cabinets Labor 215 162 $79.00 $16,985.00 33 $2,607.00 0.00 33 $2,607.00 182 $14,378.00 $260.70 $0.00 $260.70 $1,437.80

RACKS AND CABINETS SUB-TOTAL $47,402.45 $15,810.45 0.00 $15,810.45 $31,592.00 $1,581.04 $0.00 $1,581.04 $3,159.20

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 0 $0.45 $585.00 450 $202.50 0.00 450 $202.50 850 $382.50 $20.25 $0.00 $20.25 $38.25

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 0 $0.49 $0.00 220 $107.80 0.00 220 $107.80 -220 -$107.80 $10.78 $0.00 $10.78 -$10.78

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 0 $310.30 0.00 0 $310.30 $4,024.70 $31.03 $0.00 $31.03 $402.47

Trenching & Conduit Sales Tax $357.64 0 $25.60 0.00 0 $25.60 $332.04 $2.56 $0.00 $2.56 $33.20

Trenching & Conduit Materials Sub-Total $4,692.64 0 $335.90 0.00 0 $335.90 $4,356.74 $33.59 $0.00 $33.59 $435.67

Trenching Labor Sub-Total 122.75 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 122.75 $9,697.25 $0.00 $0.00 $0.00 $969.73

 

TRENCHING SUB- TOTAL $14,389.89 $335.90 0.00 $335.90 $14,053.99 $33.59 $0.00 $33.59 $1,405.40

Prepared by: VECTOR RESOURCES 2 of 4 Year 08 E-RATE 90% PCKG. #1
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 63 84 $449.00 $28,287.00 89 $39,961.00 0.00 89 $39,961.00 -26 -$11,674.00 $3,996.10 $0.00 $3,996.10 -$1,167.40

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 1 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 2 $8,600.00 0.00 2 $8,600.00 0 $0.00 $860.00 $0.00 $860.00 $0.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 2 $30,100.00 0.00 2 $30,100.00 0 $0.00 $3,010.00 $0.00 $3,010.00 $0.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 0 1 $8,082.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 2 2 $13,437.50 $26,875.00 3 $40,312.50 0.00 3 $40,312.50 -1 -$13,437.50 $4,031.25 $0.00 $4,031.25 -$1,343.75

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 142 213 $225.00 $31,950.00 222 $49,950.00 -15 -3375.00 207 $46,575.00 -65 -$14,625.00 $4,995.00 -$337.50 $4,657.50 -$1,462.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 6 0 $534.81 $3,208.86 0 $0.00 0.00 0 $0.00 6 $3,208.86 $0.00 $0.00 $0.00 $320.89

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 11 $2,147.31 $17,178.48 10 $21,473.10 0.00 10 $21,473.10 -2 -$4,294.62 $2,147.31 $0.00 $2,147.31 -$429.46

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 7 $583.10 $2,915.50 6 $3,498.60 0.00 6 $3,498.60 -1 -$583.10 $349.86 $0.00 $349.86 -$58.31

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 7 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 16 $452.24 $8,140.32 14 $6,331.36 0.00 14 $6,331.36 4 $1,808.96 $633.14 $0.00 $633.14 $180.90

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 16 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 28 $33.12 $596.16 24 $794.88 0.00 24 $794.88 -6 -$198.72 $79.49 $0.00 $79.49 -$19.87

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 0 $46.64 $186.56 4 $186.56 0.00 4 $186.56 0 $0.00 $18.66 $0.00 $18.66 $0.00

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 0 $114.24 $456.96 0 $0.00 0.00 0 $0.00 4 $456.96 $0.00 $0.00 $0.00 $45.70

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 474 616 $2.92 $1,384.08 50 $146.00 0.00 50 $146.00 424 $1,238.08 $14.60 $0.00 $14.60 $123.81

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 474 58 $3.86 $1,829.64 4 $15.44 0.00 4 $15.44 470 $1,814.20 $1.54 $0.00 $1.54 $181.42

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 122 0 $39.00 $4,758.00 0 $0.00 0.00 0 $0.00 122 $4,758.00 $0.00 $0.00 $0.00 $475.80

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 46 $1,932.00 0.00 46 $1,932.00 -42 -$1,764.00 $193.20 $0.00 $193.20 -$176.40

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 197 $45.00 $180.00 229 $10,305.00 0.00 229 $10,305.00 -225 -$10,125.00 $1,030.50 $0.00 $1,030.50 -$1,012.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 50 0 $42.00 $2,100.00 0 $0.00 0.00 0 $0.00 50 $2,100.00 $0.00 $0.00 $0.00 $210.00

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 100 $26.25 $105.00 154 $4,042.50 0.00 154 $4,042.50 -150 -$3,937.50 $404.25 $0.00 $404.25 -$393.75

Systems Testing & Certification VECTOR VECTOR 101 117 0 $25.00 $2,925.00 0 $0.00 0.00 0 $0.00 117 $2,925.00 $0.00 $0.00 $0.00 $292.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES 3 of 4 Year 08 E-RATE 90% PCKG. #1



 95th STREET ELEMENTARY SCHOOL - PROJECT# RL111
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $221,211.92 0 $252,328.57 -3375.00 0 $248,953.57 -$27,741.65 $25,232.86 -$337.50 $24,895.36 -$2,774.17

Active Network Hardware Sales Tax $18,249.98 0 $20,817.11 -278.44 0 $20,538.67 -$2,288.69 $2,081.71 -$27.84 $2,053.87 -$228.87

Active Network Hardware Sub-Total $239,461.90 0 $273,145.68 -3653.44 0 $269,492.24 -$30,030.34 $27,314.57 -$365.34 $26,949.22 -$3,003.03

Active Network Hardware Labor Hours 811.9 942.7 $95.00 $77,130.50 1087 $103,265.00 -3.75 -356.25 1083.25 $102,908.75 -271.35 -$25,778.25 $10,326.50 -$35.63 $10,290.88 -$2,577.83

ACTIVE HARDWARE SUB-TOTAL $316,592.40 $376,410.68 -4009.69 $372,400.99 -$55,808.59 $37,641.07 -$400.97 $37,240.10 -$5,580.86

PROJECT SUB-TOTAL $623,105.50 $690,724.19 -3731.25 $686,992.94 -$63,887.44 $69,072.42 -$373.13 $68,699.29 -$6,388.74
PROJECT SALES TAX(8.25%) $27,057.29 $27,903.00 -278.44 $27,624.56 -$567.27 $2,790.30 -$27.84 $2,762.46 -$56.73
PROJECT TOTAL: $650,162.79 $718,627.19 -4009.69 $714,617.50 -$64,454.71 $71,862.72 -$400.97 $71,461.75 -$6,445.47

Prepared by: VECTOR RESOURCES 4 of 4 Year 08 E-RATE 90% PCKG. #1



BROADOUS ELEMENTARY SCHOOL - PROJECT# RL116
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 28960 3500 $0.14 $3,996.48 8186 $1,146.04 0.00 8186 $1,146.04 20774 $2,850.44 $114.60 $0.00 $114.60 $285.04

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 15000 $1.95 $9,165.00 16352 $31,886.40 0.00 16352 $31,886.40 -11652 -$22,721.40 $3,188.64 $0.00 $3,188.64 -$2,272.14

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 7355 3500 $0.70 $5,148.50 6024 $4,216.80 0.00 6024 $4,216.80 1331 $931.70 $421.68 $0.00 $421.68 $93.17

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2855 350 $8.50 $24,267.50 260 $2,210.00 0.00 260 $2,210.00 2595 $22,057.50 $221.00 $0.00 $221.00 $2,205.75
011214 T-1 Cable BerkTek 530333 1500 1200 $0.30 $450.00 1022 $306.60 0.00 1022 $306.60 478 $143.40 $30.66 $0.00 $30.66 $14.34

051016 Work station face plate TERMINATION AMP 503997-1 184 60 $9.78 $1,799.52 23 $224.94 0.00 23 $224.94 161 $1,574.58 $22.49 $0.00 $22.49 $157.46

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 0 $5.00 $500.00 0 $0.00 0.00 0 $0.00 100 $500.00 $0.00 $0.00 $0.00 $50.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 200 $6.00 $600.00 30 $180.00 0.00 30 $180.00 70 $420.00 $18.00 $0.00 $18.00 $42.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 7 $42.00 0.00 7 $42.00 43 $258.00 $4.20 $0.00 $4.20 $25.80

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 30 $7.00 $350.00 20 $140.00 0.00 20 $140.00 30 $210.00 $14.00 $0.00 $14.00 $21.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko's WIREGUARD 12126sc 1 4 $16.61 $16.61 9 $149.49 0.00 9 $149.49 -8 -$132.88 $14.95 $0.00 $14.95 -$13.29

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko's WIREGUARD 1212rt 1 4 $24.92 $24.92 1 $24.92 0.00 1 $24.92 0 $0.00 $2.49 $0.00 $2.49 $0.00

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko's WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko's WIREGUARD 18186sc 1 0 $30.20 $30.20 1 $30.20 0.00 1 $30.20 0 $0.00 $3.02 $0.00 $3.02 $0.00

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko's WIREGUARD 18186wp 1 6 $111.80 $358.65 6 $670.80 0.00 6 $670.80 -5 -$312.15 $67.08 $0.00 $67.08 -$31.22

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko's WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko's WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko's WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko's WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 4 $19.86 $19.86 0 $0.00 0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko's WIREGUARD 886sc 1 8 $10.16 $10.16 4 $40.64 0.00 4 $40.64 -3 -$30.48 $4.06 $0.00 $4.06 -$3.05

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 132 $462.00 0.00 132 $462.00 178 $623.00 $46.20 $0.00 $46.20 $62.30

051067 Work station device box AMP 558251-1 94 70 $4.96 $466.24 37 $183.52 0.00 37 $183.52 57 $282.72 $18.35 $0.00 $18.35 $28.27

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 372 62 $4.28 $1,592.16 95 $406.60 0.00 95 $406.60 277 $1,185.56 $40.66 $0.00 $40.66 $118.56

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 18 $147.14 $2,942.80 26 $3,825.64 0.00 26 $3,825.64 -6 -$882.84 $382.56 $0.00 $382.56 -$88.28

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 60 $75.37 $1,951.48 60 $4,522.20 0.00 60 $4,522.20 -32 -$2,570.72 $452.22 $0.00 $452.22 -$257.07

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 20 $97.50 $585.00 29 $2,827.50 0.00 29 $2,827.50 -23 -$2,242.50 $282.75 $0.00 $282.75 -$224.25

031115 Simplex (SM) SC Connectors AMP 492123-3 48 250 $5.60 $268.80 222 $1,243.20 0.00 222 $1,243.20 -174 -$974.40 $124.32 $0.00 $124.32 -$97.44

031112 Simplex (MM) SC Connectors AMP 504932-1 520 600 $4.20 $2,184.00 575 $2,415.00 0.00 575 $2,415.00 -55 -$231.00 $241.50 $0.00 $241.50 -$23.10

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 9 0 $32.00 $288.00 103 $3,296.00 0.00 103 $3,296.00 -94 -$3,008.00 $329.60 $0.00 $329.60 -$300.80

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 57 $139.00 $1,112.00 52 $7,228.00 0.00 52 $7,228.00 -44 -$6,116.00 $722.80 $0.00 $722.80 -$611.60

Cable Management Package Vector Vector 102 95 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 95 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $63,121.48  $67,678.49 0.00  $67,678.49  -$4,557.01 $6,767.85 $0.00 $6,767.85 -$455.70

Workstation Materials Sales Tax $5,207.52 $5,583.48 0.00 $5,583.48 -$375.95 $558.35 $0.00 $558.35 -$37.60

Workstation Materials Sub-Total $68,329.00 $73,261.97 0.00 $73,261.97 -$4,932.96 $7,326.20 $0.00 $7,326.20 -$493.30

Workstation Labor Sub-Total 1967 1688.69 $79.00 $158,440.90 1878.75 $148,421.25 0.00 1878.75 $148,421.25 88.25 $10,019.65 $14,842.13 $0.00 $14,842.13 $1,001.97

WORKSTATION SUB-TOTAL $226,769.90 $221,683.22 0.00 $221,683.22 $5,086.69 $22,168.32 $0.00 $22,168.32 $508.67

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: Vector Resources 1 of 4 Year 08 E-RATE 90% PCKG. #1



BROADOUS ELEMENTARY SCHOOL - PROJECT# RL116
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DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 2 $350.00 0.00 2 $350.00 0 $0.00 $35.00 $0.00 $35.00 $0.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 1 $1,031.79 $0.00 1 $1,031.79 0.00 1 $1,031.79 -1 -$1,031.79 $103.18 $0.00 $103.18 -$103.18

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabinet ENCORE 0 0 $809.58 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 2 $859.58 $859.58 2 $1,719.16 0.00 2 $1,719.16 -1 -$859.58 $171.92 $0.00 $171.92 -$85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 47 5 $350.00 $16,450.00 5 $1,750.00 0.00 5 $1,750.00 42 $14,700.00 $175.00 $0.00 $175.00 $1,470.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 57 $55.62 $1,001.16 0 $0.00 0.00 0 $0.00 18 $1,001.16 $0.00 $0.00 $0.00 $100.12
112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $22,228.44 $4,850.95 0.00 $4,850.95 $17,377.49 $485.10 $0.00 $485.10 $1,737.75

Racks And Cabinets Sales Tax $1,833.85 $400.20 0.00 $400.20 $1,433.64 $40.02 $0.00 $40.02 $143.36

Racks And Cabinets Materials Sub-Total $24,062.29 $5,251.15 0.00 $5,251.15 $18,811.13 $525.12 $0.00 $525.12 $1,881.11

Racks And Cabinets Labor 175 147 $79.00 $13,272.00 90 $7,110.00 0.00 90 $7,110.00 85 $6,162.00 $711.00 $0.00 $711.00 $616.20

RACKS AND CABINETS SUB-TOTAL $37,334.29 $12,361.15 0.00 $12,361.15 $24,973.13 $1,236.12 $0.00 $1,236.12 $2,497.31

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration material JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration material JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 123 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 123 $9,697.25 $0.00 $0.00 $0.00 $969.73

 

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

Prepared by: Vector Resources 2 of 4 Year 08 E-RATE 90% PCKG. #1
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DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008
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Remaining
Balance
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 47 64 $449.00 $21,103.00 64 $28,736.00 0.00 64 $28,736.00 -17 -$7,633.00 $2,873.60 $0.00 $2,873.60 -$763.30

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 1 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 2 $8,600.00 0.00 2 $8,600.00 0 $0.00 $860.00 $0.00 $860.00 $0.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 2 $30,100.00 0.00 2 $30,100.00 0 $0.00 $3,010.00 $0.00 $3,010.00 $0.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 2 2 $13,437.50 $26,875.00 2 $26,875.00 0.00 2 $26,875.00 0 $0.00 $2,687.50 $0.00 $2,687.50 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceiver CISCO GLC-SX-MM 114 156 $225.00 $25,650.00 153 $34,425.00 -12 -2700.00 141 $31,725.00 -27 -$6,075.00 $3,442.50 -$270.00 $3,172.50 -$607.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 5 $2,147.31 $17,178.48 5 $10,736.55 0.00 5 $10,736.55 3 $6,441.93 $1,073.66 $0.00 $1,073.66 $644.19

241132 Tripp-Lite Smart UPS 1000 Rack Mount Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 7 $452.24 $8,140.32 7 $3,165.68 0.00 7 $3,165.68 11 $4,974.64 $316.57 $0.00 $316.57 $497.46

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 7 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 14 $33.12 $596.16 14 $463.68 0.00 14 $463.68 4 $132.48 $46.37 $0.00 $46.37 $13.25

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 0 $46.64 $186.56 0 $0.00 0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 0 $114.24 $456.96 0 $0.00 0.00 0 $0.00 4 $456.96 $0.00 $0.00 $0.00 $45.70

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 384 459 $2.92 $1,121.28 75 $219.00 0.00 75 $219.00 309 $902.28 $21.90 $0.00 $21.90 $90.23

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 384 50 $3.86 $1,482.24 5 $19.30 0.00 5 $19.30 379 $1,462.94 $1.93 $0.00 $1.93 $146.29

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 94 0 $39.00 $3,666.00 0 $0.00 0.00 0 $0.00 94 $3,666.00 $0.00 $0.00 $0.00 $366.60

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 141 $45.00 $180.00 145 $6,525.00 0.00 145 $6,525.00 -141 -$6,345.00 $652.50 $0.00 $652.50 -$634.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 40 0 $45.00 $1,800.00 0 $0.00 0.00 0 $0.00 40 $1,800.00 $0.00 $0.00 $0.00 $180.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 68 $26.25 $105.00 70 $1,837.50 0.00 70 $1,837.50 -66 -$1,732.50 $183.75 $0.00 $183.75 -$173.25

Systems Testing & Certification VECTOR VECTOR 101 95 0 $25.00 $2,375.00 0 $0.00 0.00 0 $0.00 95 $2,375.00 $0.00 $0.00 $0.00 $237.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: Vector Resources 3 of 4 Year 08 E-RATE 90% PCKG. #1
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CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Active Network Hardware Materials $204,232.10 $188,131.64 -2700.00 $185,431.64 $18,800.46 $18,813.16 -$270.00 $18,543.16 $1,880.05

Active Network Hardware Sales Tax $16,849.15 $15,520.86 -222.75 $15,298.11 $1,551.04 $1,552.09 -$22.28 $1,529.81 $155.10

Active Network Hardware Sub-Total $221,081.25 $203,652.50 -2922.75 $200,729.75 $20,351.50 $20,365.25 -$292.28 $20,072.98 $2,035.15

Active Network Hardware Labor Hours 725 779.25 $95.00 $68,153.00 892 $84,740.00 -3 -285.00 889 $84,455.00 -164 -$16,302.00 $8,474.00 -$28.50 $8,445.50 -$1,630.20

ACTIVE HARDWARE SUB-TOTAL $289,234.25 $288,392.50 -3207.75 $285,184.75 $4,049.50 $28,839.25 -$320.78 $28,518.48 $404.95

PROJECT SUB-TOTAL $543,480.17 $500,932.33 -2985.00 $497,947.33 $45,532.84 $50,093.23 -$298.50 $49,794.73 $4,553.28
PROJECT SALES TAX(8.25%) $24,248.15 $21,504.54 -222.75 $21,281.79 $2,966.37 $2,150.45 -$22.28 $2,128.18 $296.64
PROJECT TOTAL: $567,728.32 $522,436.87 -3207.75 $519,229.12 $48,499.21 $52,243.69 -$320.78 $51,922.91 $4,849.92

Prepared by: Vector Resources 4 of 4 Year 08 E-RATE 90% PCKG. #1
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable 57826-6 39710 9000 $0.14 $5,479.98 7924 $1,109.36 0.00 7924 $1,109.36 31786 $4,370.62 $110.94 $0.00 $110.94 $437.06

012404 Cat-5E OSP cable for Classrooms M57561 600 0 $0.17 $102.00 0 $0.00 0.00 0 $0.00 600 $102.00 $0.00 $0.00 $0.00 $10.20

011219 18-Fiber (12mm/06sm) PDR018-12GB3510 5900 13000 $1.95 $11,505.00 13408 $26,145.60 0.00 13408 $26,145.60 -7508 -$14,640.60 $2,614.56 $0.00 $2,614.56 -$1,464.06

011264 04-Fiber within 90 Meters SM ICR004AB0707-C4 500 0 $0.45 $225.00 0 $0.00 0.00 0 $0.00 500 $225.00 $0.00 $0.00 $0.00 $22.50

011218 04-Fiber within 90 Meters ICR004GB3510/25 11435 8500 $0.70 $8,004.50 11642 $8,149.40 0.00 11642 $8,149.40 -207 -$144.90 $814.94 $0.00 $814.94 -$14.49

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD 3705 1400 $8.50 $31,492.50 770 $6,545.00 0.00 770 $6,545.00 2935 $24,947.50 $654.50 $0.00 $654.50 $2,494.75
011214 T-1 Cable 530333 1500 4200 $0.30 $450.00 1248 $374.40 0.00 1248 $374.40 252 $75.60 $37.44 $0.00 $37.44 $7.56

051016 Work station face plate TERMINATION 503997-1 243 85 $9.78 $2,376.54 69 $674.82 0.00 69 $674.82 174 $1,701.72 $67.48 $0.00 $67.48 $170.17

122704 Linear Ft. 1 inch Conduit Installed- EMT WL-1-EMT 100 100 $5.00 $500.00 260 $1,300.00 0.00 260 $1,300.00 -160 -$800.00 $130.00 $0.00 $130.00 -$80.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WL-1-RIG 100 200 $6.00 $600.00 150 $900.00 0.00 150 $900.00 -50 -$300.00 $90.00 $0.00 $90.00 -$30.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WL-2-EMT 50 200 $6.00 $300.00 188 $1,128.00 0.00 188 $1,128.00 -138 -$828.00 $112.80 $0.00 $112.80 -$82.80

122728 Linear Ft. 2 inch Conduit Installed - RIGID WL-2-RIG 50 400 $7.00 $350.00 170 $1,190.00 0.00 170 $1,190.00 -120 -$840.00 $119.00 $0.00 $119.00 -$84.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' 12126sc 1 0 $16.61 $16.61 11 $182.71 0.00 11 $182.71 -10 -$166.10 $18.27 $0.00 $18.27 -$16.61

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' 1212rt 1 5 $24.92 $24.92 5 $124.60 0.00 5 $124.60 -4 -$99.68 $12.46 $0.00 $12.46 -$9.97

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' 18186rt 1 10 $46.25 $46.25 8 $370.00 0.00 8 $370.00 -7 -$323.75 $37.00 $0.00 $37.00 -$32.38

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' 18186sc 1 0 $30.20 $30.20 0 $0.00 0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko 18186wp 1 17 $111.80 $358.65 16 $1,788.80 0.00 16 $1,788.80 -15 -$1,430.15 $178.88 $0.00 $178.88 -$143.02

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' 24246rt 1 2 $107.73 $107.73 2 $215.46 0.00 2 $215.46 -1 -$107.73 $21.55 $0.00 $21.55 -$10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' 886rt 1 0 $19.86 $19.86 9 $178.74 0.00 9 $178.74 -8 -$158.88 $17.87 $0.00 $17.87 -$15.89

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' 886sc 1 13 $10.16 $10.16 18 $182.88 0.00 18 $182.88 -17 -$172.72 $18.29 $0.00 $18.29 -$17.27

123605 Cable Attachment Units ER-CLIPS 340 0 $3.50 $1,190.00 61 $213.50 0.00 61 $213.50 279 $976.50 $21.35 $0.00 $21.35 $97.65

051067 Work station device box 558251-1 153 35 $4.96 $758.88 134 $664.64 0.00 134 $664.64 19 $94.24 $66.46 $0.00 $66.46 $9.42

031036 Single Cat-5E RJ-45 Data Jack's 406372-1 552 104 $4.28 $2,362.56 118 $505.04 0.00 118 $505.04 434 $1,857.52 $50.50 $0.00 $50.50 $185.75

071118 24 Port Fiber Optic Termination Enclosure 559542-2 22 22 $147.14 $3,237.08 25 $3,678.50 0.00 25 $3,678.50 -3 -$441.42 $367.85 $0.00 $367.85 -$44.14

071106 Duplex (MM) SC coupler Panels 559596-1 36 40 $75.37 $2,501.48 50 $3,768.50 0.00 50 $3,768.50 -14 -$1,267.02 $376.85 $0.00 $376.85 -$126.70

071150 Duplex (SM) SC coupler Panels 559596-2 7 20 $97.50 $682.50 30 $2,925.00 0.00 30 $2,925.00 -23 -$2,242.50 $292.50 $0.00 $292.50 -$224.25

031115 Simplex (SM) SC Connectors 492123-3 60 100 $5.60 $336.00 250 $1,400.00 0.00 250 $1,400.00 -190 -$1,064.00 $140.00 $0.00 $140.00 -$106.40

031112 Simplex (MM) SC Connectors 504932-1 808 275 $4.20 $3,393.60 650 $2,730.00 0.00 650 $2,730.00 158 $663.60 $273.00 $0.00 $273.00 $66.36

051120 Duplex Fiber Face Plate with Coupler 559596-6 13 0 $32.00 $416.00 111 $3,552.00 0.00 111 $3,552.00 -98 -$3,136.00 $355.20 $0.00 $355.20 -$313.60

071125 24 Port Cat-5E Patch Panel 406330-1 9 0 $139.00 $1,251.00 93 $12,927.00 0.00 93 $12,927.00 -84 -$11,676.00 $1,292.70 $0.00 $1,292.70 -$1,167.60

Cable Management Package Vector 102 132 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector 103 132 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

250

Workstation Materials $81,583.62  $82,923.95 0.00  $82,923.95  -$1,340.33 $8,292.40 $0.00 $8,292.40 -$134.03

Workstation Materials Sales Tax $6,730.65 $6,841.23 0.00 $6,841.23 -$110.58 $684.12 $0.00 $684.12 -$11.06

Workstation Materials Sub-Total $88,314.27 $89,765.18 0.00 $89,765.18 -$1,450.91 $8,976.52 $0.00 $8,976.52 -$145.09

Workstation Labor Sub-Total 2682 2381.5 $79.00 $216,062.50 3576.9 $282,575.10 0.00 3576.9 $282,575.10 -894.9 -$66,512.60 $28,257.51 $0.00 $28,257.51 -$6,651.26

WORKSTATION SUB-TOTAL $304,376.77 $372,340.28 0.00 $372,340.28 -$67,963.51 $37,234.03 $0.00 $37,234.03 -$6,796.35

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES 1 of 4 Year 08 E-RATE 90% PCKG. #1



 BUDLONG ELEMENTARY SCHOOL - PROJECT# RL112
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine 0 0 $809.58 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet 2 0 $859.58 $1,719.16 0 $0.00 0.00 0 $0.00 2 $1,719.16 $0.00 $0.00 $0.00 $171.92

081903 32.125"H x 24.125" Wx7" D CABINETS 76 1 $350.00 $26,600.00 2 $700.00 0.00 2 $700.00 74 $25,900.00 $70.00 $0.00 $70.00 $2,590.00

101802 Horizontal Cable Management Pane 1375159-1 20 20 $55.62 $1,112.40 16 $889.92 0.00 16 $889.92 4 $222.48 $88.99 $0.00 $88.99 $22.25
112701 Backboards 4896WB 2 0 $33.85 $67.70 0 $0.00 0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet 2 0 $1,750.00 $3,500.00 0 $0.00 0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $33,349.26 $1,589.92 0.00 $1,589.92 $31,759.34 $158.99 $0.00 $158.99 $3,175.93

Racks And Cabinets Sales Tax $2,751.31 $131.17 0.00 $131.17 $2,620.15 $13.12 $0.00 $13.12 $262.01

Racks And Cabinets Materials Sub-Total $36,100.57 $1,721.09 0.00 $1,721.09 $34,379.49 $172.11 $0.00 $172.11 $3,437.95

Racks And Cabinets Labor 271 162 $79.00 $20,540.00 26 $2,054.00 0.00 26 $2,054.00 245 $18,486.00 $205.40 $0.00 $205.40 $1,848.60

RACKS AND CABINETS SUB-TOTAL $56,640.57 $3,775.09 0.00 $3,775.09 $52,865.49 $377.51 $0.00 $377.51 $5,286.55

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materia 49015SD-010 50 30 $75.00 $3,750.00 30 $2,250.00 0.00 30 $2,250.00 20 $1,500.00 $225.00 $0.00 $225.00 $150.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc 1435738-3 1300 200 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc 1435738-4 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $2,250.00 0.00 $2,250.00 $2,085.00 $225.00 $0.00 $225.00 $208.50

Trenching & Conduit Sales Tax $357.64 $185.63 0.00 $185.63 $172.01 $18.56 $0.00 $18.56 $17.20

Trenching & Conduit Materials Sub-Total $4,692.64 $2,435.63 0.00 $2,435.63 $2,257.01 $243.56 $0.00 $243.56 $225.70

Trenching Labor Sub-Total 123 107 $79.00 $9,697.00 78 $6,162.00 0.00 78 $6,162.00 45 $3,535.00 $616.20 $0.00 $616.20 $353.50

0  

TRENCHING SUB- TOTAL $14,389.64 $8,597.63 0.00 $8,597.63 0 $5,792.01 $859.76 $0.00 $859.76 $579.20
0

Prepared by: VECTOR RESOURCES 2 of 4 Year 08 E-RATE 90% PCKG. #1
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por WSC2940-8TF-S 78 112 $449.00 $35,022.00 106 $47,594.00 0.00 106 $47,594.00 -28 -$12,572.00 $4,759.40 $0.00 $4,759.40 -$1,257.20

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK BP240VIORT3U 2 1 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 2 $8,600.00 0.00 2 $8,600.00 0 $0.00 $860.00 $0.00 $860.00 $0.00

232472 CATALYST 6509-E CHASSIS FAN TRAY WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B WS-SUP720-3B 2 2 $15,050.00 $30,100.00 2 $30,100.00 0.00 2 $30,100.00 0 $0.00 $3,010.00 $0.00 $3,010.00 $0.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) WS-X6724-SFP 1 0 $8,082.50 $8,082.50 0 $0.00 0.00 0 $0.00 1 $8,082.50 $0.00 $0.00 $0.00 $808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) WS-X6748-SFP 2 3 $13,437.50 $26,875.00 3 $40,312.50 0.00 3 $40,312.50 -1 -$13,437.50 $4,031.25 $0.00 $4,031.25 -$1,343.75

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceiver GLC-SX-MM 172 257 $225.00 $38,700.00 247 $55,575.00 -17 -3825.00 230 $51,750.00 -58 -$13,050.00 $5,557.50 -$382.50 $5,175.00 -$1,305.00

232445 GE SFP, LC Connector LH GLC-LH-SM 6 0 $534.81 $3,208.86 0 $0.00 0.00 0 $0.00 6 $3,208.86 $0.00 $0.00 $0.00 $320.89

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots WS-C3750-24TS-S 8 9 $2,147.31 $17,178.48 9 $19,325.79 0.00 9 $19,325.79 -1 -$2,147.31 $1,932.58 $0.00 $1,932.58 -$214.73

241132 Tripp-Lite Smart UPS 1000 Rack Moun SU1000RTXL2U 5 5 $583.10 $2,915.50 5 $2,915.50 0.00 5 $2,915.50 0 $0.00 $291.55 $0.00 $291.55 $0.00

241133 Battery for 1 hr. Run Time BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day WEXT3-500-1500 5 5 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3CRWE825075A-US 18 16 $452.24 $8,140.32 13 $5,879.12 0.00 13 $5,879.12 5 $2,261.20 $587.91 $0.00 $587.91 $226.12

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3CRWEASYG73-US 4 4 $1,080.92 $4,323.68 4 $4,323.68 0.00 4 $4,323.68 0 $0.00 $432.37 $0.00 $432.37 $0.00

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3CS-1YR-W-03E 22 16 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3CWE480 18 32 $33.12 $596.16 26 $861.12 0.00 26 $861.12 -8 -$264.96 $86.11 $0.00 $86.11 -$26.50

201859 20 FT. ANTENNA CABLE 3CWE481 4 8 $46.64 $186.56 6 $279.84 0.00 6 $279.84 -2 -$93.28 $27.98 $0.00 $27.98 -$9.33

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3CWE491 4 4 $114.24 $456.96 4 $456.96 0.00 4 $456.96 0 $0.00 $45.70 $0.00 $45.70 $0.00

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v CAB-AC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VEC-WL-MT 4 4 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) 1-219242-3 564 717 $2.92 $1,646.88 142 $414.64 0.00 142 $414.64 422 $1,232.24 $41.46 $0.00 $41.46 $123.22

021971 Cat-5e Line Cords (07 ft) 1-219242-7 564 61 $3.86 $2,177.04 0 $0.00 0.00 0 $0.00 564 $2,177.04 $0.00 $0.00 $0.00 $217.70

031148 SC to LC 1 meter mm fiber optic patch cable 1374615-1 152 0 $39.00 $5,928.00 0 $0.00 0.00 0 $0.00 152 $5,928.00 $0.00 $0.00 $0.00 $592.80

031149 SC to LC 2 meter mm fiber optic patch cable 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cable 1374615-3 4 238 $45.00 $180.00 229 $10,305.00 0.00 229 $10,305.00 -225 -$10,125.00 $1,030.50 $0.00 $1,030.50 -$1,012.50

021820 SC to LC 1 meter sm fiber optic patch cable 1457072-1 50 0 $42.00 $2,100.00 0 $0.00 0.00 0 $0.00 50 $2,100.00 $0.00 $0.00 $0.00 $210.00

031151 SC to LC 2 meter sm fiber optic patch cable 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cable 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cable 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cable 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cable 504971-3 4 114 $26.25 $105.00 108 $2,835.00 0.00 108 $2,835.00 -104 -$2,730.00 $283.50 $0.00 $283.50 -$273.00

Systems Testing & Certification VECTOR 101 132 0 $25.00 $3,300.00 0 $0.00 0.00 0 $0.00 132 $3,300.00 $0.00 $0.00 $0.00 $330.00

256BM SDRAM DEFUALT MEMORY FOR 3800 MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES 3 of 4 Year 08 E-RATE 90% PCKG. #1



 BUDLONG ELEMENTARY SCHOOL - PROJECT# RL112
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $244,934.62 $264,457.78 -3825.00 $260,632.78 -$15,698.16 $26,445.78 -$382.50 $26,063.28 -$1,569.82

Active Network Hardware Sales Tax $20,207.11 $21,817.77 -315.56 $21,502.20 -$1,295.10 $2,181.78 -$31.56 $2,150.22 -$129.51

Active Network Hardware Sub-Total $265,141.73 $286,275.55 -4140.56 $282,134.98 -$16,993.26 $28,627.55 -$414.06 $28,213.50 -$1,699.33

Active Network Hardware Labor Hours 906 1036.5 $95.00 $85,300.50 1279 $121,505.00 -4.25 -403.75 1274.75 $121,101.25 -368.75 -$35,800.75 $12,150.50 -$40.38 $12,110.13 -$3,580.08

ACTIVE HARDWARE SUB-TOTAL $350,442.23 $407,780.55 -4544.31 $403,236.23 -$52,794.01 $40,778.05 -$454.43 $40,323.62 -$5,279.40

PROJECT SUB-TOTAL $695,802.50 $763,517.75 -4228.75 $759,289.00 -$63,486.50 $76,351.78 -$422.88 $75,928.90 -$6,348.65
PROJECT SALES TAX(8.25%) $30,046.71 $28,975.79 -315.56 $28,660.22 $1,386.48 $2,897.58 -$31.56 $2,866.02 $138.65
PROJECT TOTAL: $725,849.21 $792,493.54 -4544.31 $787,949.22 -$62,100.02 $79,249.35 -$454.43 $78,794.92 -$6,210.00

Prepared by: VECTOR RESOURCES 4 of 4 Year 08 E-RATE 90% PCKG. #1



CAMELLIA ELEMENTARY SCHOOL - PROJECT# RL117
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit

Price
Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 28610 11800 $0.14 $3,948.18 12804 $1,792.56 0.00 12804 $1,792.56 15806 $2,155.62 $179.26 $0.00 $179.26 $215.56

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 15000 $1.95 $9,165.00 12848 $25,053.60 0.00 12848 $25,053.60 -8148 -$15,888.60 $2,505.36 $0.00 $2,505.36 -$1,588.86

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 6960 5500 $0.70 $4,872.00 7459 $5,221.30 0.00 7459 $5,221.30 -499 -$349.30 $522.13 $0.00 $522.13 -$34.93

101403 Surface Conduit & Coupling Materials (Per Class Room) WIREMOLD WIREMOLD 2805 950 $8.50 $23,842.50 787 $6,689.50 0.00 787 $6,689.50 2018 $17,153.00 $668.95 $0.00 $668.95 $1,715.30
011214 T-1 Cable BerkTek 530333 1500 600 $0.30 $450.00 376 $112.80 0.00 376 $112.80 1124 $337.20 $11.28 $0.00 $11.28 $33.72

051016 Work station face plate TERMINATION AMP 503997-1 182 0 $9.78 $1,779.96 116 $1,134.48 0.00 116 $1,134.48 66 $645.48 $113.45 $0.00 $113.45 $64.55

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 200 $5.00 $500.00 380 $1,900.00 0.00 380 $1,900.00 -280 -$1,400.00 $190.00 $0.00 $190.00 -$140.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 100 $6.00 $600.00 190 $1,140.00 0.00 190 $1,140.00 -90 -$540.00 $114.00 $0.00 $114.00 -$54.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 20 $120.00 0.00 20 $120.00 30 $180.00 $12.00 $0.00 $12.00 $18.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 200 $7.00 $350.00 280 $1,960.00 0.00 280 $1,960.00 -230 -$1,610.00 $196.00 $0.00 $196.00 -$161.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko's WIREGUARD 12126sc 1 4 $16.61 $16.61 12 $199.32 0.00 12 $199.32 -11 -$182.71 $19.93 $0.00 $19.93 -$18.27

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko's WIREGUARD 1212rt 1 2 $24.92 $24.92 9 $224.28 0.00 9 $224.28 -8 -$199.36 $22.43 $0.00 $22.43 -$19.94

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko's WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko's WIREGUARD 18186sc 1 0 $30.20 $30.20 6 $181.20 0.00 6 $181.20 -5 -$151.00 $18.12 $0.00 $18.12 -$15.10

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko's WIREGUARD 18186wp 1 6 $111.80 $358.65 17 $1,900.60 0.00 17 $1,900.60 -16 -$1,541.95 $190.06 $0.00 $190.06 -$154.20

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko's WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko's WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko's WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko's WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 2 $19.86 $19.86 4 $79.44 0.00 4 $79.44 -3 -$59.58 $7.94 $0.00 $7.94 -$5.96

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko's WIREGUARD 886sc 1 10 $10.16 $10.16 16 $162.56 0.00 16 $162.56 -15 -$152.40 $16.26 $0.00 $16.26 -$15.24

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 132 $462.00 0.00 132 $462.00 178 $623.00 $46.20 $0.00 $46.20 $62.30

051067 Work station device box AMP 558251-1 92 90 $4.96 $456.32 178 $882.88 0.00 178 $882.88 -86 -$426.56 $88.29 $0.00 $88.29 -$42.66

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 366 254 $4.28 $1,566.48 174 $744.72 0.00 174 $744.72 192 $821.76 $74.47 $0.00 $74.47 $82.18

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 20 $147.14 $2,942.80 29 $4,267.06 0.00 29 $4,267.06 -9 -$1,324.26 $426.71 $0.00 $426.71 -$132.43

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 140 $75.37 $1,951.48 64 $4,823.68 0.00 64 $4,823.68 -36 -$2,872.20 $482.37 $0.00 $482.37 -$287.22

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 57 $97.50 $585.00 29 $2,827.50 0.00 29 $2,827.50 -23 -$2,242.50 $282.75 $0.00 $282.75 -$224.25

031115 Simplex (SM) SC Connectors AMP 492123-3 48 228 $5.60 $268.80 290 $1,624.00 0.00 290 $1,624.00 -242 -$1,355.20 $162.40 $0.00 $162.40 -$135.52

031112 Simplex (MM) SC Connectors AMP 504932-1 504 1000 $4.20 $2,116.80 850 $3,570.00 0.00 850 $3,570.00 -346 -$1,453.20 $357.00 $0.00 $357.00 -$145.32

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 8 10 $32.00 $256.00 87 $2,784.00 0.00 87 $2,784.00 -79 -$2,528.00 $278.40 $0.00 $278.40 -$252.80

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 12 $139.00 $1,112.00 18 $2,502.00 0.00 18 $2,502.00 -10 -$1,390.00 $250.20 $0.00 $250.20 -$139.00

Cable Management Package Vector Vector 102 94 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 94 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $62,217.32  $72,359.48 0.00  $72,359.48  -$10,142.16 $7,235.95 $0.00 $7,235.95 -$1,014.22

Workstation Materials Sales Tax $5,132.93 $5,969.66 0.00 $5,969.66 -$836.73 $596.97 $0.00 $596.97 -$83.67

Workstation Materials Sub-Total $67,350.25 $78,329.14 0.00 $78,329.14 -$10,978.89 $7,832.91 $0.00 $7,832.91 -$1,097.89

Workstation Labor Sub-Total 1934 2425.86 $79.00 $155,754.50 2413.8 $190,690.20 0.00 2413.8 $190,690.20 -479.8 -$34,935.70 $19,069.02 $0.00 $19,069.02 -$3,493.57

WORKSTATION SUB-TOTAL $223,104.75 $269,019.34 0.00 $269,019.34 -$45,914.59 $26,901.93 $0.00 $26,901.93 -$4,591.46

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By:VECTOR RESOURCES 1 of 4 Year 08 E-RATE 90% PCKG. #1



CAMELLIA ELEMENTARY SCHOOL - PROJECT# RL117
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit

Price
Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
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Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 2 $350.00 0.00 2 $350.00 0 $0.00 $35.00 $0.00 $35.00 $0.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 1 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 1 $1,031.79 0.00 1 $1,031.79 -1 -$1,031.79 $103.18 $0.00 $103.18 -$103.18

081611 Small IDF/LDF Comm. Cabinet ENCORE 0 0 $809.58 $0.00 1 $809.58 0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 1 2 $859.58 $859.58 0 $0.00 0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 46 2 $350.00 $16,100.00 2 $700.00 0.00 2 $700.00 44 $15,400.00 $70.00 $0.00 $70.00 $1,540.00

101802 Horizontal Cable Management Panel AMP 1375159-1 18 18 $55.62 $1,001.16 12 $667.44 0.00 12 $667.44 6 $333.72 $66.74 $0.00 $66.74 $33.37
112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet ENCORE 2 2 $1,750.00 $3,500.00 2 $3,500.00 0.00 2 $3,500.00 0 $0.00 $350.00 $0.00 $350.00 $0.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $21,878.44 $7,058.81 0.00 $7,058.81 $14,819.63 $705.88 $0.00 $705.88 $1,481.96

Racks And Cabinets Sales Tax $1,804.97 $582.35 0.00 $582.35 $1,222.62 $58.24 $0.00 $58.24 $122.26

Racks And Cabinets Materials Sub-Total $23,683.41 $7,641.16 0.00 $7,641.16 $16,042.25 $764.12 $0.00 $764.12 $1,604.22

Racks And Cabinets Labor 172 88 $79.00 $13,035.00 29.5 $2,330.50 0.00 29.5 $2,330.50 142.5 $10,704.50 $233.05 $0.00 $233.05 $1,070.45

RACKS AND CABINETS SUB-TOTAL $36,718.41 $9,971.66 0.00 $9,971.66 $26,746.75 $997.17 $0.00 $997.17 $2,674.67

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduct AMP 1435738-4 0 $0.49 $0.00 40 $19.60 0.00 40 $19.60 -40 -$19.60 $1.96 $0.00 $1.96 -$1.96

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $19.60 0.00 $19.60 $4,315.40 $1.96 $0.00 $1.96 $431.54

Trenching & Conduit Sales Tax $357.64 $1.62 0.00 $1.62 $356.02 $0.16 $0.00 $0.16 $35.60

Trenching & Conduit Materials Sub-Total $4,692.64 $21.22 0.00 $21.22 $4,671.42 $2.12 $0.00 $2.12 $467.14

Trenching Labor Sub-Total 123 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 123 $9,697.25 $0.00 $0.00 $0.00 $969.73

0  

TRENCHING SUB-TOTAL $14,389.89 $21.22 0.00 $21.22 0 $14,368.67 $2.12 $0.00 $2.12 $1,436.87

Prepared By:VECTOR RESOURCES 2 of 4 Year 08 E-RATE 90% PCKG. #1



CAMELLIA ELEMENTARY SCHOOL - PROJECT# RL117
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 46 42 $449.00 $20,654.00 46 $20,654.00 0.00 46 $20,654.00 0 $0.00 $2,065.40 $0.00 $2,065.40 $0.00

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 1 $8,082.50 0.00 1 $8,082.50 0 $0.00 $808.25 $0.00 $808.25 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceiver CISCO GLC-SX-MM 112 115 $225.00 $25,200.00 119 $26,775.00 -9 -2025.00 110 $24,750.00 2 $450.00 $2,677.50 -$202.50 $2,475.00 $45.00

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 6 $2,147.31 $17,178.48 7 $15,031.17 0.00 7 $15,031.17 1 $2,147.31 $1,503.12 $0.00 $1,503.12 $214.73

241132 Tripp-Lite Smart UPS 1000 Rack Mount Tripp Lite SU1000RTXL2U 5 4 $583.10 $2,915.50 5 $2,915.50 0.00 5 $2,915.50 0 $0.00 $291.55 $0.00 $291.55 $0.00

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 4 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 9 $452.24 $8,140.32 15 $6,783.60 0.00 15 $6,783.60 3 $1,356.72 $678.36 $0.00 $678.36 $135.67

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 2 $2,161.84 0.00 2 $2,161.84 2 $2,161.84 $216.18 $0.00 $216.18 $216.18

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 9 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 6 $33.12 $596.16 24 $794.88 0.00 24 $794.88 -6 -$198.72 $79.49 $0.00 $79.49 -$19.87

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 6 $46.64 $186.56 2 $93.28 0.00 2 $93.28 2 $93.28 $9.33 $0.00 $9.33 $9.33

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 6 $114.24 $456.96 6 $685.44 0.00 6 $685.44 -2 -$228.48 $68.54 $0.00 $68.54 -$22.85

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 378 383 $2.92 $1,103.76 129 $376.68 0.00 129 $376.68 249 $727.08 $37.67 $0.00 $37.67 $72.71

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 378 82 $3.86 $1,459.08 20 $77.20 0.00 20 $77.20 358 $1,381.88 $7.72 $0.00 $7.72 $138.19

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 92 0 $39.00 $3,588.00 0 $0.00 0.00 0 $0.00 92 $3,588.00 $0.00 $0.00 $0.00 $358.80

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 103 $45.00 $180.00 111 $4,995.00 0.00 111 $4,995.00 -107 -$4,815.00 $499.50 $0.00 $499.50 -$481.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 40 0 $45.00 $1,800.00 0 $0.00 0.00 0 $0.00 40 $1,800.00 $0.00 $0.00 $0.00 $180.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 47 $26.25 $105.00 55 $1,443.75 0.00 55 $1,443.75 -51 -$1,338.75 $144.38 $0.00 $144.38 -$133.88

Systems Testing & Certification VECTOR VECTOR 101 94 0 $25.00 $2,350.00 0 $0.00 0.00 0 $0.00 94 $2,350.00 $0.00 $0.00 $0.00 $235.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared By:VECTOR RESOURCES 3 of 4 Year 08 E-RATE 90% PCKG. #1



CAMELLIA ELEMENTARY SCHOOL - PROJECT# RL117
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit

Price
Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $197,834.42 $158,336.97 -2025.00 $156,311.97 $41,522.45 $15,833.70 -$202.50 $15,631.20 $4,152.25

Active Network Hardware Sales Tax $16,321.34 $13,062.80 -167.06 $12,895.74 $3,425.60 $1,306.28 -$16.71 $1,289.57 $342.56

Active Network Hardware Sub-Total $214,155.76 $171,399.77 -2192.06 $169,207.71 $44,948.05 $17,139.98 -$219.21 $16,920.77 $4,494.81

Active Network Hardware Labor Hours 720 736.17 $95.00 $67,621.00 1106.95 $105,160.25 -2.25 -213.75 1104.7 $104,946.50 -384.7 -$37,325.50 $10,516.03 -$21.38 $10,494.65 -$3,732.55

ACTIVE HARDWARE SUB-TOTAL $281,776.76 $276,560.02 -2405.81 $274,154.21 $7,622.55 $27,656.00 -$240.58 $27,415.42 $762.26

PROJECT SUB-TOTAL $532,372.93 $535,955.81 -2238.75 $533,717.06 -$1,344.13 $53,595.58 -$223.88 $53,371.71 -$134.41
PROJECT SALES TAX(8.25%) $23,616.88 $19,616.43 -167.06 $19,449.36 $4,167.51 $1,961.64 -$16.71 $1,944.94 $416.75
PROJECT TOTAL: $555,989.81 $555,572.24 -2405.81 $553,166.42 $2,823.38 $55,557.22 -$240.58 $55,316.64 $282.34

Prepared By:VECTOR RESOURCES 4 of 4 Year 08 E-RATE 90% PCKG. #1



CANTERBURY ELEMENTARY SCHOOL - PROJECT# RL118
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 33060 20000 $0.14 $4,562.28 15939 $2,231.46 0.00 15939 $2,231.46 17121 $2,330.82 $223.15 $0.00 $223.15 $233.08

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 600 0 $0.17 $102.00 0 $0.00 0.00 0 $0.00 600 $102.00 $0.00 $0.00 $0.00 $10.20

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 5900 15000 $1.95 $11,505.00 20026 $39,050.70 0.00 20026 $39,050.70 -14126 -$27,545.70 $3,905.07 $0.00 $3,905.07 -$2,754.57

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 500 0 $0.45 $225.00 0 $0.00 0.00 0 $0.00 500 $225.00 $0.00 $0.00 $0.00 $22.50

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 8650 10300 $0.70 $6,055.00 314 $219.80 0.00 314 $219.80 8336 $5,835.20 $21.98 $0.00 $21.98 $583.52

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 3155 1100 $8.50 $26,817.50 955 $8,117.50 0.00 955 $8,117.50 2200 $18,700.00 $811.75 $0.00 $811.75 $1,870.00
011214 T-1 Cable BerkTek 530333 1500 1200 $0.30 $450.00 1378 $413.40 0.00 1378 $413.40 122 $36.60 $41.34 $0.00 $41.34 $3.66

051016 Work station face plate TERMINATION AMP 503997-1 205 50 $9.78 $2,004.90 62 $606.36 0.00 62 $606.36 143 $1,398.54 $60.64 $0.00 $60.64 $139.85

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 0 $5.00 $500.00 91 $455.00 0.00 91 $455.00 9 $45.00 $45.50 $0.00 $45.50 $4.50

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 120 $6.00 $600.00 280 $1,680.00 0.00 280 $1,680.00 -180 -$1,080.00 $168.00 $0.00 $168.00 -$108.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 50 $300.00 0.00 50 $300.00 0 $0.00 $30.00 $0.00 $30.00 $0.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 400 $7.00 $350.00 310 $2,170.00 0.00 310 $2,170.00 -260 -$1,820.00 $217.00 $0.00 $217.00 -$182.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 10 $85.00 0.00 10 $85.00 40 $340.00 $8.50 $0.00 $8.50 $34.00

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 4 $16.61 $16.61 12 $199.32 0.00 12 $199.32 -11 -$182.71 $19.93 $0.00 $19.93 -$18.27

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 8 $24.92 $24.92 8 $199.36 0.00 8 $199.36 -7 -$174.44 $19.94 $0.00 $19.94 -$17.44

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 11 $46.25 $46.25 2 $92.50 0.00 2 $92.50 -1 -$46.25 $9.25 $0.00 $9.25 -$4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 8 $30.20 $30.20 7 $211.40 0.00 7 $211.40 -6 -$181.20 $21.14 $0.00 $21.14 -$18.12

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 7 $111.80 $358.65 14 $1,565.20 0.00 14 $1,565.20 -13 -$1,206.55 $156.52 $0.00 $156.52 -$120.66

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 1 $426.24 0.00 1 $426.24 0 $0.00 $42.62 $0.00 $42.62 $0.00

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 4 $19.86 $19.86 5 $99.30 0.00 5 $99.30 -4 -$79.44 $9.93 $0.00 $9.93 -$7.94

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 5 $10.16 $10.16 13 $132.08 0.00 13 $132.08 -12 -$121.92 $13.21 $0.00 $13.21 -$12.19

123605 Cable Attachment Units ERICO ER-CLIPS 340 0 $3.50 $1,190.00 1 $3.50 0.00 1 $3.50 339 $1,186.50 $0.35 $0.00 $0.35 $118.65

051067 Work station device box AMP 558251-1 115 70 $4.96 $570.40 188 $932.48 0.00 188 $932.48 -73 -$362.08 $93.25 $0.00 $93.25 -$36.21

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 438 84 $4.28 $1,874.64 153 $654.84 0.00 153 $654.84 285 $1,219.80 $65.48 $0.00 $65.48 $121.98

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 22 26 $147.14 $3,237.08 8 $1,177.12 0.00 8 $1,177.12 14 $2,059.96 $117.71 $0.00 $117.71 $206.00

071106 Duplex (MM) SC coupler Panels AMP 559596-1 36 53 $75.37 $2,501.49 65 $4,899.05 0.00 65 $4,899.05 -29 -$2,397.56 $489.91 $0.00 $489.91 -$239.76

071150 Duplex (SM) SC coupler Panels AMP 559596-2 7 10 $97.50 $682.50 41 $3,997.50 0.00 41 $3,997.50 -34 -$3,315.00 $399.75 $0.00 $399.75 -$331.50

031115 Simplex (SM) SC Connectors AMP 492123-3 60 228 $5.60 $336.00 265 $1,484.00 0.00 265 $1,484.00 -205 -$1,148.00 $148.40 $0.00 $148.40 -$114.80

031112 Simplex (MM) SC Connectors AMP 504932-1 632 696 $4.20 $2,654.40 870 $3,654.00 0.00 870 $3,654.00 -238 -$999.60 $365.40 $0.00 $365.40 -$99.96

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 10 48 $32.00 $320.00 91 $2,912.00 0.00 91 $2,912.00 -81 -$2,592.00 $291.20 $0.00 $291.20 -$259.20

071125 24 Port Cat-5E Patch Panel AMP 406330-1 9 52 $139.00 $1,251.00 6 $834.00 0.00 6 $834.00 3 $417.00 $83.40 $0.00 $83.40 $41.70

Cable Management Package Vector Vector 102 113 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 113 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $72,158.19  $78,803.11 0.00  $78,803.11  -$6,644.92 $7,880.31 $0.00 $7,880.31 -$664.49

Workstation Materials Sales Tax $5,953.05 $6,501.26 0.00 $6,501.26 -$548.21 $650.13 $0.00 $650.13 -$54.82

Workstation Materials Sub-Total $78,111.24 $85,304.37 0.00 $85,304.37 -$7,193.13 $8,530.44 $0.00 $8,530.44 -$719.31

Workstation Labor Sub-Total 2285.5 2827.07 $79.00 $184,170.50 3372.65 $266,439.35 0.00 3372.65 $266,439.35 -1087.15 -$82,268.85 $26,643.94 $0.00 $26,643.94 -$8,226.89

WORKSTATION SUB-TOTAL $262,281.74 $351,743.72 0.00 $351,743.72 -$89,461.98 $35,174.37 $0.00 $35,174.37 -$8,946.20

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: VECTOR RESOURCES 1 of 4 Year 08 E-RATE 90% PCKG. #1



CANTERBURY ELEMENTARY SCHOOL - PROJECT# RL118
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 8 $1,400.00 0.00 8 $1,400.00 -6 -$1,050.00 $140.00 $0.00 $140.00 -$105.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 1 $1,031.79 $0.00 1 $1,031.79 0.00 1 $1,031.79 -1 -$1,031.79 $103.18 $0.00 $103.18 -$103.18

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 2 $1,619.16 0.00 2 $1,619.16 -2 -$1,619.16 $161.92 $0.00 $161.92 -$161.92

081607 IDF/LDF Comm. Cabinet ENCORE 2 2 $859.58 $1,719.16 0 $0.00 0.00 0 $0.00 2 $1,719.16 $0.00 $0.00 $0.00 $171.92

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 57 0 $350.00 $19,950.00 2 $700.00 0.00 2 $700.00 55 $19,250.00 $70.00 $0.00 $70.00 $1,925.00

101802 Horizontal Cable Management Pane AMP 1375159-1 20 53 $55.62 $1,112.40 13 $723.06 0.00 13 $723.06 7 $389.34 $72.31 $0.00 $72.31 $38.93

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet ENCORE 2 2 $1,750.00 $3,500.00 2 $3,500.00 0.00 2 $3,500.00 0 $0.00 $350.00 $0.00 $350.00 $0.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $26,699.26 $8,974.01 0.00 $8,974.01 $17,725.25 $897.40 $0.00 $897.40 $1,772.53

Racks And Cabinets Sales Tax $2,202.69 $740.36 0.00 $740.36 $1,462.33 $74.04 $0.00 $74.04 $146.23

Racks And Cabinets Materials Sub-Total $28,901.95 $9,714.37 0.00 $9,714.37 $19,187.58 $971.44 $0.00 $971.44 $1,918.76

Racks And Cabinets Labor 203 105 $79.00 $16,037.00 46.5 $3,673.50 0.00 46.5 $3,673.50 156.5 $12,363.50 $367.35 $0.00 $367.35 $1,236.35

RACKS AND CABINETS SUB-TOTAL $44,938.95 $13,387.87 0.00 $13,387.87 $31,551.08 $1,338.79 $0.00 $1,338.79 $3,155.11

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 123 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 122.75 $9,697.25 $0.00 $0.00 $0.00 $969.73

  

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

Prepared By: VECTOR RESOURCES 2 of 4 Year 08 E-RATE 90% PCKG. #1



CANTERBURY ELEMENTARY SCHOOL - PROJECT# RL118
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
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Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 59 64 $449.00 $26,491.00 68 $30,532.00 0.00 68 $30,532.00 -9 -$4,041.00 $3,053.20 $0.00 $3,053.20 -$404.10

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 2 2 $13,437.50 $26,875.00 2 $26,875.00 0.00 2 $26,875.00 0 $0.00 $2,687.50 $0.00 $2,687.50 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 134 158 $225.00 $30,150.00 164 $36,900.00 -15 -3375.00 149 $33,525.00 -15 -$3,375.00 $3,690.00 -$337.50 $3,352.50 -$337.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 6 0 $534.81 $3,208.86 0 $0.00 0.00 0 $0.00 6 $3,208.86 $0.00 $0.00 $0.00 $320.89

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 6 $2,147.31 $17,178.48 6 $12,883.86 0.00 6 $12,883.86 2 $4,294.62 $1,288.39 $0.00 $1,288.39 $429.46

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 9 $452.24 $8,140.32 15 $6,783.60 0.00 15 $6,783.60 3 $1,356.72 $678.36 $0.00 $678.36 $135.67

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 9 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 14 $33.12 $596.16 21 $695.52 0.00 21 $695.52 -3 -$99.36 $69.55 $0.00 $69.55 -$9.94

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 0 $46.64 $186.56 7 $326.48 0.00 7 $326.48 -3 -$139.92 $32.65 $0.00 $32.65 -$13.99

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 0 $114.24 $456.96 14 $1,599.36 0.00 14 $1,599.36 -10 -$1,142.40 $159.94 $0.00 $159.94 -$114.24

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 450 544 $2.92 $1,314.00 135 $394.20 0.00 135 $394.20 315 $919.80 $39.42 $0.00 $39.42 $91.98

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 450 114 $3.86 $1,737.00 5 $19.30 0.00 5 $19.30 445 $1,717.70 $1.93 $0.00 $1.93 $171.77

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 114 0 $39.00 $4,446.00 0 $0.00 0.00 0 $0.00 114 $4,446.00 $0.00 $0.00 $0.00 $444.60

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 146 $45.00 $180.00 220 $9,900.00 0.00 220 $9,900.00 -216 -$9,720.00 $990.00 $0.00 $990.00 -$972.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 50 0 $42.00 $2,100.00 0 $0.00 0.00 0 $0.00 50 $2,100.00 $0.00 $0.00 $0.00 $210.00

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 72 $26.25 $105.00 69 $1,811.25 0.00 69 $1,811.25 -65 -$1,706.25 $181.13 $0.00 $181.13 -$170.63

Systems Testing & Certification VECTOR VECTOR 101 113 0 $25.00 $2,825.00 0 $0.00 0.00 0 $0.00 113 $2,825.00 $0.00 $0.00 $0.00 $282.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared By: VECTOR RESOURCES 3 of 4 Year 08 E-RATE 90% PCKG. #1



CANTERBURY ELEMENTARY SCHOOL - PROJECT# RL118
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
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Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $217,041.20 $184,499.50 -3375.00 $181,124.50 $35,916.70 $18,449.95 -$337.50 $18,112.45 $3,591.67

Active Network Hardware Sales Tax $17,905.90 $15,221.21 -278.44 $14,942.77 $2,963.13 $1,522.12 -$27.84 $1,494.28 $296.31

Active Network Hardware Sub-Total $234,947.10 $199,720.71 -3653.44 $196,067.27 $38,879.83 $19,972.07 -$365.34 $19,606.73 $3,887.98

Active Network Hardware Labor Hours 790 837.17 $95.00 $75,002.50 1428.35 $135,693.25 -3 -285.00 1425.35 $135,408.25 -635.85 -$60,405.75 $13,569.33 -$28.50 $13,540.83 -$6,040.58

ACTIVE HARDWARE SUB-TOTAL $309,949.60 $335,413.96 -3938.44 $331,475.52 -$21,525.92 $33,541.40 -$393.84 $33,147.55 -$2,152.59

PROJECT SUB-TOTAL $605,140.90 $678,082.72 -3660.00 $674,422.72 -$69,281.82 $67,808.27 -$366.00 $67,442.27 -$6,928.18
PROJECT SALES TAX(8.25%) $26,419.28 $22,462.82 -278.44 $22,184.38 $4,234.89 $2,246.28 -$27.84 $2,218.44 $423.49
PROJECT TOTAL: $631,560.18 $700,545.54 -3938.44 $696,607.10 -$65,046.93 $70,054.55 -$393.84 $69,660.71 -$6,504.69

Prepared By: VECTOR RESOURCES 4 of 4 Year 08 E-RATE 90% PCKG. #1



CIMARRON ELEMENTARY SCHOOL-PROJECT #RL193
YEAR 2005 E-RATE LAN REFRESH PACKAGE#1

DETAIL FOR ELIGIBEL PARTS
THROUGH MONTH ENDING 4/30/2008
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Estimate 
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Estimated
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Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 23010 6000 $0.14 $3,175.38 6804 $952.56 0.00 6804 $952.56 16206 $2,222.82 $95.26 $0.00 $95.26 $222.28

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 4000 $1.95 $9,165.00 4020 $7,839.00 0.00 4020 $7,839.00 680 $1,326.00 $783.90 $0.00 $783.90 $132.60

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 4770 5000 $0.70 $3,339.00 6071 $4,249.70 0.00 6071 $4,249.70 -1301 -$910.70 $424.97 $0.00 $424.97 -$91.07

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2355 650 $8.50 $20,017.50 690 $5,865.00 0.00 690 $5,865.00 1665 $14,152.50 $586.50 $0.00 $586.50 $1,415.25
011214 T-1 Cable BerkTek 530333 1500 50 $0.30 $450.00 190 $57.00 0.00 190 $57.00 1310 $393.00 $5.70 $0.00 $5.70 $39.30

051016 Work station face plate TERMINATION AMP 503997-1 150 13 $9.78 $1,467.00 40 $391.20 0.00 40 $391.20 110 $1,075.80 $39.12 $0.00 $39.12 $107.58

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 0 $5.00 $500.00 100 $500.00 0.00 100 $500.00 0 $0.00 $50.00 $0.00 $50.00 $0.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 80 $6.00 $600.00 180 $1,080.00 0.00 180 $1,080.00 -80 -$480.00 $108.00 $0.00 $108.00 -$48.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 0 $0.00 0.00 0 $0.00 50 $300.00 $0.00 $0.00 $0.00 $30.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 140 $7.00 $350.00 100 $700.00 0.00 100 $700.00 -50 -$350.00 $70.00 $0.00 $70.00 -$35.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 2 $16.61 $16.61 8 $132.88 0.00 8 $132.88 -7 -$116.27 $13.29 $0.00 $13.29 -$11.63

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 1 $24.92 $24.92 5 $124.60 0.00 5 $124.60 -4 -$99.68 $12.46 $0.00 $12.46 -$9.97

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 2 $30.20 $30.20 6 $181.20 0.00 6 $181.20 -5 -$151.00 $18.12 $0.00 $18.12 -$15.10

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 7 $111.80 $358.65 9 $1,006.20 0.00 9 $1,006.20 -8 -$647.55 $100.62 $0.00 $100.62 -$64.76

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 1 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 11 $19.86 $19.86 16 $317.76 0.00 16 $317.76 -15 -$297.90 $31.78 $0.00 $31.78 -$29.79

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 7 $10.16 $10.16 12 $121.92 0.00 12 $121.92 -11 -$111.76 $12.19 $0.00 $12.19 -$11.18

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 86 $301.00 0.00 86 $301.00 224 $784.00 $30.10 $0.00 $30.10 $78.40

051067 Work station device box AMP 558251-1 60 45 $4.96 $297.60 104 $515.84 0.00 104 $515.84 -44 -$218.24 $51.58 $0.00 $51.58 -$21.82

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 270 70 $4.28 $1,155.60 70 $299.60 0.00 70 $299.60 200 $856.00 $29.96 $0.00 $29.96 $85.60

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 13 $147.14 $2,942.80 24 $3,531.36 0.00 24 $3,531.36 -4 -$588.56 $353.14 $0.00 $353.14 -$58.86

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 24 $75.37 $1,951.48 44 $3,316.28 0.00 44 $3,316.28 -16 -$1,364.80 $331.63 $0.00 $331.63 -$136.48

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 17 $97.50 $585.00 18 $1,755.00 0.00 18 $1,755.00 -12 -$1,170.00 $175.50 $0.00 $175.50 -$117.00

031115 Simplex (SM) SC Connectors AMP 492123-3 48 132 $5.60 $268.80 150 $840.00 0.00 150 $840.00 -102 -$571.20 $84.00 $0.00 $84.00 -$57.12

031112 Simplex (MM) SC Connectors AMP 504932-1 360 630 $4.20 $1,512.00 720 $3,024.00 0.00 720 $3,024.00 -360 -$1,512.00 $302.40 $0.00 $302.40 -$151.20

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 6 45 $32.00 $192.00 46 $1,472.00 0.00 46 $1,472.00 -40 -$1,280.00 $147.20 $0.00 $147.20 -$128.00

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 10 $139.00 $1,112.00 13 $1,807.00 0.00 13 $1,807.00 -5 -$695.00 $180.70 $0.00 $180.70 -$69.50

Cable Management Package Vector Vector 102 78 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 78 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $54,535.16  $40,381.10 0.00  $40,381.10  $14,154.06 $4,038.11 $0.00 $4,038.11 $1,415.41

Workstation Materials Sales Tax $4,499.15 $3,331.44 0.00 $3,331.44 $1,167.71 $333.14 $0.00 $333.14 $116.77

Workstation Materials Sub-Total $59,034.31 $43,712.54 0.00 $43,712.54 $15,321.77 $4,371.25 $0.00 $4,371.25 $1,532.18

Workstation Labor Sub-Total 1608 1606.38 $79.00 $129,528.00 1977.75 $156,242.25 0.00 1977.75 $156,242.25 -369.75 -$26,714.25 $15,624.23 $0.00 $15,624.23 -$2,671.43

WORKSTATION SUB-TOTAL $188,562.31 $199,954.79 0.00 $199,954.79 -$11,392.48 $19,995.48 $0.00 $19,995.48 -$1,139.25

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES, INC. 1 of 4 Year 08 E-Rate 90% PCKG#1
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 2 $1,619.16 0.00 2 $1,619.16 -2 -$1,619.16 $161.92 $0.00 $161.92 -$161.92

081607 IDF/LDF Comm. Cabinet ENCORE 1 3 $859.58 $859.58 1 $859.58 0.00 1 $859.58 0 $0.00 $85.96 $0.00 $85.96 $0.00

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 30 7 $350.00 $10,500.00 7 $2,450.00 0.00 7 $2,450.00 23 $8,050.00 $245.00 $0.00 $245.00 $805.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 16 $55.62 $1,001.16 10 $556.20 0.00 10 $556.20 8 $444.96 $55.62 $0.00 $55.62 $44.50

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 1 $33.85 0.00 1 $33.85 1 $33.85 $3.39 $0.00 $3.39 $3.39

081600 MDF Comm.Cabinet ENCORE 2 2 $1,750.00 $3,500.00 2 $3,500.00 0.00 2 $3,500.00 0 $0.00 $350.00 $0.00 $350.00 $0.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $16,278.44 $9,018.79 0.00 $9,018.79 $7,259.65 $901.88 $0.00 $901.88 $725.97

Racks And Cabinets Sales Tax $1,342.97 $744.05 0.00 $744.05 $598.92 $74.41 $0.00 $74.41 $59.89

Racks And Cabinets Materials Sub-Total $17,621.41 $9,762.84 0.00 $9,762.84 $7,858.57 $976.28 $0.00 $976.28 $785.86

Racks And Cabinets Labor 121.5 141 $79.00 $9,243.00 92.5 $7,307.50 0.00 92.5 $7,307.50 29 $1,935.50 $730.75 $0.00 $730.75 $193.55

RACKS AND CABINETS SUB-TOTAL $26,864.41 $17,070.34 0.00 $17,070.34 $9,794.07 $1,707.03 $0.00 $1,707.03 $979.41

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 122.75 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 122.75 $9,697.25 $0.00 $0.00 $0.00 $969.73

 

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

Prepared by: VECTOR RESOURCES, INC. 2 of 4 Year 08 E-Rate 90% PCKG#1
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 30 38 $449.00 $13,470.00 38 $17,062.00 0.00 38 $17,062.00 -8 -$3,592.00 $1,706.20 $0.00 $1,706.20 -$359.20

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 1 $8,082.50 0.00 1 $8,082.50 0 $0.00 $808.25 $0.00 $808.25 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 80 94 $225.00 $18,000.00 94 $21,150.00 -7 -1575.00 87 $19,575.00 -7 -$1,575.00 $2,115.00 -$157.50 $1,957.50 -$157.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 5 $2,147.31 $17,178.48 5 $10,736.55 0.00 5 $10,736.55 3 $6,441.93 $1,073.66 $0.00 $1,073.66 $644.19

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 8 $452.24 $8,140.32 10 $4,522.40 0.00 10 $4,522.40 8 $3,617.92 $452.24 $0.00 $452.24 $361.79

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 8 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 2 $33.12 $596.16 10 $331.20 0.00 10 $331.20 8 $264.96 $33.12 $0.00 $33.12 $26.50

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 7 $46.64 $186.56 3 $139.92 0.00 3 $139.92 1 $46.64 $13.99 $0.00 $13.99 $4.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 7 $114.24 $456.96 7 $799.68 0.00 7 $799.68 -3 -$342.72 $79.97 $0.00 $79.97 -$34.27

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 282 285 $2.92 $823.44 135 $394.20 0.00 135 $394.20 147 $429.24 $39.42 $0.00 $39.42 $42.92

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 282 38 $3.86 $1,088.52 14 $54.04 0.00 14 $54.04 268 $1,034.48 $5.40 $0.00 $5.40 $103.45

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 60 0 $39.00 $2,340.00 0 $0.00 0.00 0 $0.00 60 $2,340.00 $0.00 $0.00 $0.00 $234.00

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 87 $45.00 $180.00 88 $3,960.00 0.00 88 $3,960.00 -84 -$3,780.00 $396.00 $0.00 $396.00 -$378.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 40 0 $45.00 $1,800.00 0 $0.00 0.00 0 $0.00 40 $1,800.00 $0.00 $0.00 $0.00 $180.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 42 $26.25 $105.00 43 $1,128.75 0.00 43 $1,128.75 -39 -$1,023.75 $112.88 $0.00 $112.88 -$102.38

Systems Testing & Certification VECTOR VECTOR 101 78 0 $25.00 $1,950.00 0 $0.00 0.00 0 $0.00 78 $1,950.00 $0.00 $0.00 $0.00 $195.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES, INC. 3 of 4 Year 08 E-Rate 90% PCKG#1



CIMARRON ELEMENTARY SCHOOL-PROJECT #RL193
YEAR 2005 E-RATE LAN REFRESH PACKAGE#1

DETAIL FOR ELIGIBEL PARTS
THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $181,151.54 $137,577.67 -1575.00 $136,002.67 $45,148.87 $13,757.77 -$157.50 $13,600.27 $4,514.89

Active Network Hardware Sales Tax $14,945.00 $11,350.16 -129.94 $11,220.22 $3,724.78 $1,135.02 -$12.99 $1,122.02 $372.48

Active Network Hardware Sub-Total $196,096.54 $148,927.83 -1704.94 $147,222.89 $48,873.65 $14,892.78 -$170.49 $14,722.29 $4,887.37

Active Network Hardware Labor Hours 630.2 696.25 $95.00 $59,109.00 684.5 $65,027.50 -1.75 -166.25 682.75 $64,861.25 -52.55 -$5,752.25 $6,502.75 -$16.63 $6,486.13 -$575.23

ACTIVE HARDWARE SUB-TOTAL $255,205.54 $213,955.33 -1871.19 $212,084.14 $43,121.40 $21,395.53 -$187.12 $21,208.41 $4,312.14

PROJECT SUB-TOTAL $463,877.39 $415,554.81 -1741.25 $413,813.56 $50,063.83 $41,555.48 -$174.13 $41,381.36 $5,006.38
PROJECT SALES TAX(8.25%) $21,144.76 $15,425.65 -129.94 $15,295.71 $5,849.05 $1,542.56 -$12.99 $1,529.57 $584.91
PROJECT TOTAL: $485,022.15 $430,980.46 -1871.19 $429,109.27 $55,912.88 $43,098.05 -$187.12 $42,910.93 $5,591.29

Prepared by: VECTOR RESOURCES, INC. 4 of 4 Year 08 E-Rate 90% PCKG#1



DYER ELEMENTARY SCHOOL - PROJECT# RL120
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 29310 8000 $0.14 $4,044.78 9358 $1,310.12 0.00 9358 $1,310.12 19952 $2,734.66 $131.01 $0.00 $131.01 $273.47

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 14000 $0.17 $0.00 11796 $2,005.32 0.00 11796 $2,005.32 -11796 -$2,005.32 $200.53 $0.00 $200.53 -$200.53

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 14000 $1.95 $9,165.00 20284 $39,553.80 0.00 20284 $39,553.80 -15584 -$30,388.80 $3,955.38 $0.00 $3,955.38 -$3,038.88

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 7455 5000 $0.70 $5,218.50 6895 $4,826.50 0.00 6895 $4,826.50 560 $392.00 $482.65 $0.00 $482.65 $39.20

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2880 590 $8.50 $24,480.00 600 $5,100.00 0.00 600 $5,100.00 2280 $19,380.00 $510.00 $0.00 $510.00 $1,938.00
011214 T-1 Cable BerkTek 530333 1500 1500 $0.30 $450.00 1950 $585.00 0.00 1950 $585.00 -450 -$135.00 $58.50 $0.00 $58.50 -$13.50

051016 Work station face plate TERMINATION AMP 503997-1 186 50 $9.78 $1,819.08 53 $518.34 0.00 53 $518.34 133 $1,300.74 $51.83 $0.00 $51.83 $130.07

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 100 $5.00 $500.00 420 $2,100.00 0.00 420 $2,100.00 -320 -$1,600.00 $210.00 $0.00 $210.00 -$160.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 30 $6.00 $600.00 20 $120.00 0.00 20 $120.00 80 $480.00 $12.00 $0.00 $12.00 $48.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 90 $6.00 $300.00 60 $360.00 0.00 60 $360.00 -10 -$60.00 $36.00 $0.00 $36.00 -$6.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 180 $7.00 $350.00 229.5 $1,606.50 0.00 229.5 $1,606.50 -179.5 -$1,256.50 $160.65 $0.00 $160.65 -$125.65

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 30 $255.00 0.00 30 $255.00 20 $170.00 $25.50 $0.00 $25.50 $17.00

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 12 $16.61 $16.61 5 $83.05 0.00 5 $83.05 -4 -$66.44 $8.31 $0.00 $8.31 -$6.64

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 8 $24.92 $24.92 2 $49.84 0.00 2 $49.84 -1 -$24.92 $4.98 $0.00 $4.98 -$2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 5 $46.25 $46.25 5 $231.25 0.00 5 $231.25 -4 -$185.00 $23.13 $0.00 $23.13 -$18.50

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 10 $30.20 $30.20 5 $151.00 0.00 5 $151.00 -4 -$120.80 $15.10 $0.00 $15.10 -$12.08

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 14 $111.80 $358.65 13 $1,453.40 0.00 13 $1,453.40 -12 -$1,094.75 $145.34 $0.00 $145.34 -$109.48

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 1 $107.73 0.00 1 $107.73 0 $0.00 $10.77 $0.00 $10.77 $0.00

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 12 $19.86 $19.86 3 $59.58 0.00 3 $59.58 -2 -$39.72 $5.96 $0.00 $5.96 -$3.97

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 30 $10.16 $10.16 24 $243.84 0.00 24 $243.84 -23 -$233.68 $24.38 $0.00 $24.38 -$23.37

123605 Cable Attachment Units ERICO ER-CLIPS 310 50 $3.50 $1,085.00 92 $322.00 0.00 92 $322.00 218 $763.00 $32.20 $0.00 $32.20 $76.30

051067 Work station device box AMP 558251-1 96 110 $4.96 $476.16 112 $555.52 0.00 112 $555.52 -16 -$79.36 $55.55 $0.00 $55.55 -$7.94

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 378 44 $4.28 $1,617.84 41 $175.48 0.00 41 $175.48 337 $1,442.36 $17.55 $0.00 $17.55 $144.24

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 12 $147.14 $2,942.80 29 $4,267.06 0.00 29 $4,267.06 -9 -$1,324.26 $426.71 $0.00 $426.71 -$132.43

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 10 $75.37 $1,951.48 65 $4,899.05 0.00 65 $4,899.05 -37 -$2,947.57 $489.91 $0.00 $489.91 -$294.76

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 10 $97.50 $585.00 20 $1,950.00 0.00 20 $1,950.00 -14 -$1,365.00 $195.00 $0.00 $195.00 -$136.50

031115 Simplex (SM) SC Connectors AMP 492123-3 48 250 $5.60 $268.80 252 $1,411.20 0.00 252 $1,411.20 -204 -$1,142.40 $141.12 $0.00 $141.12 -$114.24

031112 Simplex (MM) SC Connectors AMP 504932-1 528 470 $4.20 $2,217.60 806 $3,385.20 0.00 806 $3,385.20 -278 -$1,167.60 $338.52 $0.00 $338.52 -$116.76

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 9 10 $32.00 $288.00 88 $2,816.00 0.00 88 $2,816.00 -79 -$2,528.00 $281.60 $0.00 $281.60 -$252.80

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 7 $139.00 $1,112.00 59 $8,201.00 0.00 59 $8,201.00 -51 -$7,089.00 $820.10 $0.00 $820.10 -$708.90

Cable Management Package Vector Vector 102 96 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 96 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $63,541.04  $88,702.78 0.00  $88,702.78  -$25,161.74 $8,870.28 $0.00 $8,870.28 -$2,516.17

Workstation Materials Sales Tax $5,242.14 $7,317.98 0.00 $7,317.98 -$2,075.84 $731.80 $0.00 $731.80 -$207.58

Workstation Materials Sub-Total $68,783.18 $96,020.76 0.00 $96,020.76 -$27,237.58 $9,602.08 $0.00 $9,602.08 -$2,723.76

Workstation Labor Sub-Total 1986 2290.73 $79.00 $159,930.45 3040.05 $240,163.95 73.7 5822.30 3113.75 $245,986.25 -1127.75 -$86,055.80 $24,016.40 $582.23 $24,598.63 -$8,605.58

WORKSTATION SUB-TOTAL $228,713.63 $336,184.71 5822.30 $342,007.01 -$113,293.38 $33,618.47 $582.23 $34,200.70 -$11,329.34

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: Vector Resources 1 of 4 Year 08 E-RATE 90% PCKG. #1



DYER ELEMENTARY SCHOOL - PROJECT# RL120
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 3 $2,428.74 0.00 3 $2,428.74 -3 -$2,428.74 $242.87 $0.00 $242.87 -$242.87

081607 IDF/LDF Comm. Cabinet ENCORE 1 5 $859.58 $859.58 4 $3,438.32 0.00 4 $3,438.32 -3 -$2,578.74 $343.83 $0.00 $343.83 -$257.87

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 48 6 $350.00 $16,800.00 10 $3,500.00 0.00 10 $3,500.00 38 $13,300.00 $350.00 $0.00 $350.00 $1,330.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 20 $55.62 $1,001.16 15 $834.30 0.00 15 $834.30 3 $166.86 $83.43 $0.00 $83.43 $16.69

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet ENCORE 2 2 $1,750.00 $3,500.00 2 $3,500.00 0.00 2 $3,500.00 0 $0.00 $350.00 $0.00 $350.00 $0.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $22,578.44 $13,701.36 0.00 $13,701.36 $8,877.08 $1,370.14 $0.00 $1,370.14 $887.71

Racks And Cabinets Sales Tax $1,862.72 $1,130.36 0.00 $1,130.36 $732.36 $113.04 $0.00 $113.04 $73.24

Racks And Cabinets Materials Sub-Total $24,441.16 $14,831.72 0.00 $14,831.72 $9,609.44 $1,483.17 $0.00 $1,483.17 $960.94

Racks And Cabinets Labor 178 144 $79.00 $13,509.00 59 $4,661.00 0.00 59 $4,661.00 119 $8,848.00 $466.10 $0.00 $466.10 $884.80

RACKS AND CABINETS SUB-TOTAL $37,950.16 $19,492.72 0.00 $19,492.72 $18,457.44 $1,949.27 $0.00 $1,949.27 $1,845.74

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 123 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 123 $9,697.25 $0.00 $0.00 $0.00 $969.73

 

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

Prepared by: Vector Resources 2 of 4 Year 08 E-RATE 90% PCKG. #1



DYER ELEMENTARY SCHOOL - PROJECT# RL120
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 48 65 $449.00 $21,552.00 65 $29,185.00 0.00 65 $29,185.00 -17 -$7,633.00 $2,918.50 $0.00 $2,918.50 -$763.30

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 1 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 2 $8,600.00 0.00 2 $8,600.00 0 $0.00 $860.00 $0.00 $860.00 $0.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 2 $30,100.00 0.00 2 $30,100.00 0 $0.00 $3,010.00 $0.00 $3,010.00 $0.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 2 2 $13,437.50 $26,875.00 2 $26,875.00 0.00 2 $26,875.00 0 $0.00 $2,687.50 $0.00 $2,687.50 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 116 153 $225.00 $26,100.00 153 $34,425.00 -11 -2475.00 142 $31,950.00 -26 -$5,850.00 $3,442.50 -$247.50 $3,195.00 -$585.00

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 5 $2,147.31 $17,178.48 5 $10,736.55 0.00 5 $10,736.55 3 $6,441.93 $1,073.66 $0.00 $1,073.66 $644.19

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 15 $452.24 $8,140.32 12 $5,426.88 0.00 12 $5,426.88 6 $2,713.44 $542.69 $0.00 $542.69 $271.34

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 2 $1,080.92 $4,323.68 2 $2,161.84 0.00 2 $2,161.84 2 $2,161.84 $216.18 $0.00 $216.18 $216.18

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 15 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 30 $33.12 $596.16 26 $861.12 0.00 26 $861.12 -8 -$264.96 $86.11 $0.00 $86.11 -$26.50

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 2 $46.64 $186.56 4 $186.56 0.00 4 $186.56 0 $0.00 $18.66 $0.00 $18.66 $0.00

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 2 $114.24 $456.96 2 $228.48 0.00 2 $228.48 2 $228.48 $22.85 $0.00 $22.85 $22.85

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 390 511 $2.92 $1,138.80 300 $876.00 0.00 300 $876.00 90 $262.80 $87.60 $0.00 $87.60 $26.28

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 390 116 $3.86 $1,505.40 10 $38.60 0.00 10 $38.60 380 $1,466.80 $3.86 $0.00 $3.86 $146.68

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 96 0 $39.00 $3,744.00 0 $0.00 0.00 0 $0.00 96 $3,744.00 $0.00 $0.00 $0.00 $374.40

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 142 $45.00 $180.00 144 $6,480.00 0.00 144 $6,480.00 -140 -$6,300.00 $648.00 $0.00 $648.00 -$630.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 40 0 $45.00 $1,800.00 0 $0.00 0.00 0 $0.00 40 $1,800.00 $0.00 $0.00 $0.00 $180.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 70 $26.25 $105.00 69 $1,811.25 0.00 69 $1,811.25 -65 -$1,706.25 $181.13 $0.00 $181.13 -$170.63

Systems Testing & Certification VECTOR VECTOR 101 96 0 $25.00 $2,400.00 0 $0.00 0.00 0 $0.00 96 $2,400.00 $0.00 $0.00 $0.00 $240.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: Vector Resources 3 of 4 Year 08 E-RATE 90% PCKG. #1



DYER ELEMENTARY SCHOOL - PROJECT# RL120
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $205,274.78 $194,421.21 -2475.00 $191,946.21 $13,328.57 $19,442.12 -$247.50 $19,194.62 $1,332.86

Active Network Hardware Sales Tax $16,935.17 $16,039.75 -204.19 $15,835.56 $1,099.61 $1,603.97 -$20.42 $1,583.56 $109.96

Active Network Hardware Sub-Total $222,209.95 $210,460.96 -2679.19 $207,781.77 $14,428.18 $21,046.10 -$267.92 $20,778.18 $1,442.82

Active Network Hardware Labor Hours 731 842.34 $95.00 $68,685.00 854.75 $81,201.25 -2.75 -261.25 852 $80,940.00 -121 -$12,255.00 $8,120.13 -$26.13 $8,094.00 -$1,225.50

ACTIVE HARDWARE SUB-TOTAL $290,894.95 $291,662.21 -2940.44 $288,721.77 $2,173.18 $29,166.22 -$294.04 $28,872.18 $217.32

PROJECT SUB-TOTAL $547,550.96 $622,851.55 3086.05 $625,937.60 -$78,386.64 $62,285.16 $308.61 $62,593.76 -$7,838.66
PROJECT SALES TAX(8.25%) $24,397.66 $24,488.09 -204.19 $24,283.90 $113.76 $2,448.81 -$20.42 $2,428.39 $11.38
PROJECT TOTAL: $571,948.62 $647,339.64 2881.86 $650,221.50 -$78,272.88 $64,733.96 $288.19 $65,022.15 -$7,827.29

Prepared by: Vector Resources 4 of 4 Year 08 E-RATE 90% PCKG. #1



EL DORADO ELEMENTARY SCHOOL - PROJECT# RL121
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 25460 7000 $0.14 $3,513.48 12000 $1,680.00 0.00 12000 $1,680.00 13460 $1,833.48 $168.00 $0.00 $168.00 $183.35

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 5000 $1.95 $9,165.00 7150 $13,942.50 0.00 7150 $13,942.50 -2450 -$4,777.50 $1,394.25 $0.00 $1,394.25 -$477.75

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 5765 2200 $0.70 $4,035.50 7930 $5,551.00 0.00 7930 $5,551.00 -2165 -$1,515.50 $555.10 $0.00 $555.10 -$151.55

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2555 800 $8.50 $21,717.50 635 $5,397.50 0.00 635 $5,397.50 1920 $16,320.00 $539.75 $0.00 $539.75 $1,632.00
011214 T-1 Cable BerkTek 530333 1500 200 $0.30 $450.00 60 $18.00 0.00 60 $18.00 1440 $432.00 $1.80 $0.00 $1.80 $43.20

051016 Work station face plate TERMINATION AMP 503997-1 164 60 $9.78 $1,603.92 50 $489.00 0.00 50 $489.00 114 $1,114.92 $48.90 $0.00 $48.90 $111.49

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 600 $5.00 $500.00 435 $2,175.00 0.00 435 $2,175.00 -335 -$1,675.00 $217.50 $0.00 $217.50 -$167.50

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 300 $6.00 $600.00 230 $1,380.00 0.00 230 $1,380.00 -130 -$780.00 $138.00 $0.00 $138.00 -$78.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 100 $6.00 $300.00 20 $120.00 0.00 20 $120.00 30 $180.00 $12.00 $0.00 $12.00 $18.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 150 $7.00 $350.00 90 $630.00 0.00 90 $630.00 -40 -$280.00 $63.00 $0.00 $63.00 -$28.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 50 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 8 $16.61 $16.61 5 $83.05 0.00 5 $83.05 -4 -$66.44 $8.31 $0.00 $8.31 -$6.64

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 8 $24.92 $24.92 8 $199.36 0.00 8 $199.36 -7 -$174.44 $19.94 $0.00 $19.94 -$17.44

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 0 $0.00 0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 9 $111.80 $358.65 0 $0.00 0.00 0 $0.00 1 $358.65 $0.00 $0.00 $0.00 $35.87

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 15 $19.86 $19.86 11 $218.46 0.00 11 $218.46 -10 -$198.60 $21.85 $0.00 $21.85 -$19.86

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 12 $10.16 $10.16 18 $182.88 0.00 18 $182.88 -17 -$172.72 $18.29 $0.00 $18.29 -$17.27

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 20 $70.00 0.00 20 $70.00 290 $1,015.00 $7.00 $0.00 $7.00 $101.50

051067 Work station device box AMP 558251-1 74 0 $4.96 $367.04 53 $262.88 0.00 53 $262.88 21 $104.16 $26.29 $0.00 $26.29 $10.42

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 312 62 $4.28 $1,335.36 88 $376.64 0.00 88 $376.64 224 $958.72 $37.66 $0.00 $37.66 $95.87

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 14 $147.14 $2,942.80 36 $5,297.04 0.00 36 $5,297.04 -16 -$2,354.24 $529.70 $0.00 $529.70 -$235.42

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 50 $75.37 $1,951.48 45 $3,391.65 0.00 45 $3,391.65 -17 -$1,440.17 $339.17 $0.00 $339.17 -$144.02

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 15 $97.50 $585.00 14 $1,365.00 0.00 14 $1,365.00 -8 -$780.00 $136.50 $0.00 $136.50 -$78.00

031115 Simplex (SM) SC Connectors AMP 492123-3 48 150 $5.60 $268.80 190 $1,064.00 0.00 190 $1,064.00 -142 -$795.20 $106.40 $0.00 $106.40 -$79.52

031112 Simplex (MM) SC Connectors AMP 504932-1 424 600 $4.20 $1,780.80 550 $2,310.00 0.00 550 $2,310.00 -126 -$529.20 $231.00 $0.00 $231.00 -$52.92

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 7 0 $32.00 $224.00 48 $1,536.00 0.00 48 $1,536.00 -41 -$1,312.00 $153.60 $0.00 $153.60 -$131.20

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 4 $139.00 $1,112.00 52 $7,228.00 0.00 52 $7,228.00 -44 -$6,116.00 $722.80 $0.00 $722.80 -$611.60

Cable Management Package Vector Vector 102 85 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 85 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $57,956.68  $54,967.96 0.00  $54,967.96  $2,988.72 $5,496.80 $0.00 $5,496.80 $298.87

Workstation Materials Sales Tax $4,781.43 $4,534.86 0.00 $4,534.86 $246.57 $453.49 $0.00 $453.49 $24.66

Workstation Materials Sub-Total $62,738.11 $59,502.82 0.00 $59,502.82 $3,235.29 $5,950.28 $0.00 $5,950.28 $323.53

Workstation Labor Sub-Total 1752.3 1890 $79.00 $141,151.70 1773.25 $140,086.75 0.00 1773.25 $140,086.75 -20.95 $1,064.95 $14,008.68 $0.00 $14,008.68 $106.50

WORKSTATION SUB-TOTAL $203,889.81 $199,589.57 0.00 $199,589.57 $4,300.24 $19,958.96 $0.00 $19,958.96 $430.02

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: Vector Resources 1 of 4 Year 08 E-RATE 90% PCKG. #1
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DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 2 $1,619.16 0.00 2 $1,619.16 -2 -$1,619.16 $161.92 $0.00 $161.92 -$161.92

081607 IDF/LDF Comm. Cabinet ENCORE 1 2 $859.58 $859.58 0 $0.00 0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 37 0 $350.00 $12,950.00 3 $1,050.00 0.00 3 $1,050.00 34 $11,900.00 $105.00 $0.00 $105.00 $1,190.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 6 $55.62 $1,001.16 11 $611.82 0.00 11 $611.82 7 $389.34 $61.18 $0.00 $61.18 $38.93

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $18,728.44 $3,280.98 0.00 $3,280.98 $15,447.46 $328.10 $0.00 $328.10 $1,544.75

Racks And Cabinets Sales Tax $1,545.10 $270.68 0.00 $270.68 $1,274.42 $27.07 $0.00 $27.07 $127.44

Racks And Cabinets Materials Sub-Total $20,273.54 $3,551.66 0.00 $3,551.66 $16,721.88 $355.17 $0.00 $355.17 $1,672.19

Racks And Cabinets Labor 143.55 30 $79.00 $10,902.00 53 $4,187.00 0.00 53 $4,187.00 90.55 $6,715.00 $418.70 $0.00 $418.70 $671.50

RACKS AND CABINETS SUB-TOTAL $31,175.54 $7,738.66 0.00 $7,738.66 $23,436.88 $773.87 $0.00 $773.87 $2,343.69

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 122.75 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 122.75 $9,697.25 $0.00 $0.00 $0.00 $969.73

0  

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99
0

Prepared by: Vector Resources 2 of 4 Year 08 E-RATE 90% PCKG. #1
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 37 51 $449.00 $16,613.00 52 $23,348.00 -1 -449.00 51 $22,899.00 -14 -$6,286.00 $2,334.80 -$44.90 $2,289.90 -$628.60

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 1 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 2 $8,600.00 0.00 2 $8,600.00 0 $0.00 $860.00 $0.00 $860.00 $0.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 2 $30,100.00 0.00 2 $30,100.00 0 $0.00 $3,010.00 $0.00 $3,010.00 $0.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 1 $8,082.50 0.00 1 $8,082.50 0 $0.00 $808.25 $0.00 $808.25 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 94 117 $225.00 $21,150.00 125 $28,125.00 -1 -225.00 124 $27,900.00 -30 -$6,750.00 $2,812.50 -$22.50 $2,790.00 -$675.00

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 2 $2,147.31 $17,178.48 5 $10,736.55 0.00 5 $10,736.55 3 $6,441.93 $1,073.66 $0.00 $1,073.66 $644.19

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 2 $583.10 $2,915.50 3 $1,749.30 0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 2 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 10 $452.24 $8,140.32 10 $4,522.40 0.00 10 $4,522.40 8 $3,617.92 $452.24 $0.00 $452.24 $361.79

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 10 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 18 $33.12 $596.16 20 $662.40 0.00 20 $662.40 -2 -$66.24 $66.24 $0.00 $66.24 -$6.62

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 1 $46.64 $186.56 6 $279.84 0.00 6 $279.84 -2 -$93.28 $27.98 $0.00 $27.98 -$9.33

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 1 $114.24 $456.96 0 $0.00 0.00 0 $0.00 4 $456.96 $0.00 $0.00 $0.00 $45.70

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 324 348 $2.92 $946.08 120 $350.40 0.00 120 $350.40 204 $595.68 $35.04 $0.00 $35.04 $59.57

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 324 52 $3.86 $1,250.64 12 $46.32 0.00 12 $46.32 312 $1,204.32 $4.63 $0.00 $4.63 $120.43

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 74 0 $39.00 $2,886.00 0 $0.00 0.00 0 $0.00 74 $2,886.00 $0.00 $0.00 $0.00 $288.60

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 108 $45.00 $180.00 117 $5,265.00 0.00 117 $5,265.00 -113 -$5,085.00 $526.50 $0.00 $526.50 -$508.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 40 0 $45.00 $1,800.00 0 $0.00 0.00 0 $0.00 40 $1,800.00 $0.00 $0.00 $0.00 $180.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 54 $26.25 $105.00 56 $1,470.00 0.00 56 $1,470.00 -52 -$1,365.00 $147.00 $0.00 $147.00 -$136.50

Systems Testing & Certification VECTOR VECTOR 101 85 0 $25.00 $2,125.00 0 $0.00 0.00 0 $0.00 85 $2,125.00 $0.00 $0.00 $0.00 $212.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: Vector Resources 3 of 4 Year 08 E-RATE 90% PCKG. #1



EL DORADO ELEMENTARY SCHOOL - PROJECT# RL121
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $188,450.30 $171,454.84 -674.00 $170,780.84 $17,669.46 $17,145.48 -$67.40 $17,078.08 $1,766.95

Active Network Hardware Sales Tax $15,547.15 $14,145.02 -55.61 $14,089.42 $1,457.73 $1,414.50 -$5.56 $1,408.94 $145.77

Active Network Hardware Sub-Total $203,997.45 $185,599.86 -729.61 $184,870.26 $19,127.19 $18,559.99 -$72.96 $18,487.03 $1,912.72

Active Network Hardware Labor Hours 669.4 729.75 $95.00 $62,833.00 682.42 $64,829.90 0.00 682.42 $64,829.90 -13.02 -$1,996.90 $6,482.99 $0.00 $6,482.99 -$199.69

ACTIVE HARDWARE SUB-TOTAL $266,830.45 $250,429.76 -729.61 $249,700.16 $17,130.29 $25,042.98 -$72.96 $24,970.02 $1,713.03

PROJECT SUB-TOTAL $494,054.37 $438,807.43 -674.00 $438,133.43 $55,920.94 $43,880.74 -$67.40 $43,813.34 $5,592.09
PROJECT SALES TAX(8.25%) $22,231.31 $18,950.56 -55.61 $18,894.96 $3,336.35 $1,895.06 -$5.56 $1,889.50 $333.64
PROJECT TOTAL: $516,285.68 $457,757.99 -729.61 $457,028.39 $59,257.29 $45,775.80 -$72.96 $45,702.84 $5,925.73

Prepared by: Vector Resources 4 of 4 Year 08 E-RATE 90% PCKG. #1



HADDON ELEMENTARY SCHOOL - PROJECT#RL 122
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 31660 3800 $0.14 $4,369.08 3309 $463.26 0.00 3309 $463.26 28351 $3,905.82 $46.33 $0.00 $46.33 $390.58

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 600 0 $0.17 $102.00 0 $0.00 0.00 0 $0.00 600 $102.00 $0.00 $0.00 $0.00 $10.20

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 5900 8800 $1.95 $11,505.00 11922 $23,247.90 0.00 11922 $23,247.90 -6022 -$11,742.90 $2,324.79 $0.00 $2,324.79 -$1,174.29

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 500 0 $0.45 $225.00 0 $0.00 0.00 0 $0.00 500 $225.00 $0.00 $0.00 $0.00 $22.50

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 7955 5200 $0.70 $5,568.50 10626 $7,438.20 0.00 10626 $7,438.20 -2671 -$1,869.70 $743.82 $0.00 $743.82 -$186.97

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 3030 400 $8.50 $25,755.00 540 $4,590.00 0.00 540 $4,590.00 2490 $21,165.00 $459.00 $0.00 $459.00 $2,116.50
011214 T-1 Cable BerkTek 530333 1500 200 $0.30 $450.00 772 $231.60 0.00 772 $231.60 728 $218.40 $23.16 $0.00 $23.16 $21.84

051016 Work station face plate TERMINATION AMP 503997-1 197 30 $9.78 $1,926.66 34 $332.52 0.00 34 $332.52 163 $1,594.14 $33.25 $0.00 $33.25 $159.41

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 40 $5.00 $500.00 300 $1,500.00 0.00 300 $1,500.00 -200 -$1,000.00 $150.00 $0.00 $150.00 -$100.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 50 $6.00 $600.00 60 $360.00 0.00 60 $360.00 40 $240.00 $36.00 $0.00 $36.00 $24.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 0 $0.00 0.00 0 $0.00 50 $300.00 $0.00 $0.00 $0.00 $30.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 160 $7.00 $350.00 70 $490.00 0.00 70 $490.00 -20 -$140.00 $49.00 $0.00 $49.00 -$14.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 4 $16.61 $16.61 2 $33.22 0.00 2 $33.22 -1 -$16.61 $3.32 $0.00 $3.32 -$1.66

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 3 $24.92 $24.92 0 $0.00 0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 3 $46.25 $46.25 1 $46.25 0.00 1 $46.25 0 $0.00 $4.63 $0.00 $4.63 $0.00

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 3 $30.20 $30.20 2 $60.40 0.00 2 $60.40 -1 -$30.20 $6.04 $0.00 $6.04 -$3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 10 $111.80 $358.65 12 $1,341.60 0.00 12 $1,341.60 -11 -$982.95 $134.16 $0.00 $134.16 -$98.30

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 0 $19.86 $19.86 0 $0.00 0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 10 $10.16 $10.16 13 $132.08 0.00 13 $132.08 -12 -$121.92 $13.21 $0.00 $13.21 -$12.19

123605 Cable Attachment Units ERICO ER-CLIPS 340 50 $3.50 $1,190.00 6 $21.00 0.00 6 $21.00 334 $1,169.00 $2.10 $0.00 $2.10 $116.90

051067 Work station device box AMP 558251-1 107 50 $4.96 $530.72 106 $525.76 0.00 106 $525.76 1 $4.96 $52.58 $0.00 $52.58 $0.50

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 414 84 $4.28 $1,771.92 83 $355.24 0.00 83 $355.24 331 $1,416.68 $35.52 $0.00 $35.52 $141.67

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 22 20 $147.14 $3,237.08 27 $3,972.78 0.00 27 $3,972.78 -5 -$735.70 $397.28 $0.00 $397.28 -$73.57

071106 Duplex (MM) SC coupler Panels AMP 559596-1 36 43 $75.37 $2,501.48 65 $4,899.05 0.00 65 $4,899.05 -29 -$2,397.57 $489.91 $0.00 $489.91 -$239.76

071150 Duplex (SM) SC coupler Panels AMP 559596-2 7 10 $97.50 $682.50 30 $2,925.00 0.00 30 $2,925.00 -23 -$2,242.50 $292.50 $0.00 $292.50 -$224.25

031115 Simplex (SM) SC Connectors AMP 492123-3 60 195 $5.60 $336.00 290 $1,624.00 0.00 290 $1,624.00 -230 -$1,288.00 $162.40 $0.00 $162.40 -$128.80

031112 Simplex (MM) SC Connectors AMP 504932-1 592 570 $4.20 $2,486.40 780 $3,276.00 0.00 780 $3,276.00 -188 -$789.60 $327.60 $0.00 $327.60 -$78.96

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 9 10 $32.00 $288.00 79 $2,528.00 0.00 79 $2,528.00 -70 -$2,240.00 $252.80 $0.00 $252.80 -$224.00

071125 24 Port Cat-5E Patch Panel AMP 406330-1 9 66 $139.00 $1,251.00 6 $834.00 0.00 6 $834.00 3 $417.00 $83.40 $0.00 $83.40 $41.70

Cable Management Package Vector Vector 102 109 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 109 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $69,995.34  $61,227.86 0.00  $61,227.86  $8,767.48 $6,122.79 $0.00 $6,122.79 $876.75

Workstation Materials Sales Tax $5,774.62 $5,051.30 0.00 $5,051.30 $723.32 $505.13 $0.00 $505.13 $72.33

Workstation Materials Sub-Total $75,769.96 $66,279.16 0.00 $66,279.16 $9,490.80 $6,627.92 $0.00 $6,627.92 $949.08

Workstation Labor Sub-Total 2196.55 1619 $79.00 $177,015.45 2428.5 $191,851.50 0.00 2428.5 $191,851.50 -231.95 -$14,836.05 $19,185.15 $0.00 $19,185.15 -$1,483.61

WORKSTATION SUB-TOTAL $252,785.41 $258,130.66 0.00 $258,130.66 -$5,345.25 $25,813.07 $0.00 $25,813.07 -$534.53

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: VECTOR RESOURCES 1 of 4 Year 8 E-RATE 90%  PCKG.#1



HADDON ELEMENTARY SCHOOL - PROJECT#RL 122
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
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Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 9 $1,575.00 0.00 9 $1,575.00 -7 -$1,225.00 $157.50 $0.00 $157.50 -$122.50

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 1 $809.58 0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 2 3 $859.58 $1,719.16 1 $859.58 0.00 1 $859.58 1 $859.58 $85.96 $0.00 $85.96 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 53 1 $350.00 $18,550.00 2 $700.00 0.00 2 $700.00 51 $17,850.00 $70.00 $0.00 $70.00 $1,785.00

101802 Horizontal Cable Management Pane AMP 1375159-1 20 69 $55.62 $1,112.40 11 $611.82 0.00 11 $611.82 9 $500.58 $61.18 $0.00 $61.18 $50.06

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet ENCORE 2 2 $1,750.00 $3,500.00 2 $3,500.00 0.00 2 $3,500.00 0 $0.00 $350.00 $0.00 $350.00 $0.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $25,299.26 $8,055.98 0.00 $8,055.98 $17,243.28 $805.60 $0.00 $805.60 $1,724.33

Racks And Cabinets Sales Tax $2,087.19 $664.62 0.00 $664.62 $1,422.57 $66.46 $0.00 $66.46 $142.26

Racks And Cabinets Materials Sub-Total $27,386.45 $8,720.60 0.00 $8,720.60 $18,665.85 $872.06 $0.00 $872.06 $1,866.59

Racks And Cabinets Labor 198.95 127 $79.00 $15,089.00 18.25 $1,441.75 0.00 18.25 $1,441.75 180.7 $13,647.25 $144.18 $0.00 $144.18 $1,364.73

RACKS AND CABINETS SUB-TOTAL $42,475.45 $10,162.35 0.00 $10,162.35 $32,313.10 $1,016.23 $0.00 $1,016.23 $3,231.31

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 123 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 122.75 $9,697.25 $0.00 $0.00 $0.00 $969.73

  

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

Prepared By: VECTOR RESOURCES 2 of 4 Year 8 E-RATE 90%  PCKG.#1
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 55 68 $449.00 $24,695.00 68 $30,532.00 0.00 68 $30,532.00 -13 -$5,837.00 $3,053.20 $0.00 $3,053.20 -$583.70

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 1 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 2 2 $13,437.50 $26,875.00 2 $26,875.00 0.00 2 $26,875.00 0 $0.00 $2,687.50 $0.00 $2,687.50 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 126 161 $225.00 $28,350.00 157 $35,325.00 -12 -2700.00 145 $32,625.00 -19 -$4,275.00 $3,532.50 -$270.00 $3,262.50 -$427.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 6 0 $534.81 $3,208.86 0 $0.00 0.00 0 $0.00 6 $3,208.86 $0.00 $0.00 $0.00 $320.89

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 6 $2,147.31 $17,178.48 4 $8,589.24 0.00 4 $8,589.24 4 $8,589.24 $858.92 $0.00 $858.92 $858.92

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 4 $583.10 $2,915.50 3 $1,749.30 0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 4 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 12 $452.24 $8,140.32 12 $5,426.88 0.00 12 $5,426.88 6 $2,713.44 $542.69 $0.00 $542.69 $271.34

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 12 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 18 $33.12 $596.16 21 $695.52 0.00 21 $695.52 -3 -$99.36 $69.55 $0.00 $69.55 -$9.94

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 20 $46.64 $186.56 1 $46.64 0.00 1 $46.64 3 $139.92 $4.66 $0.00 $4.66 $13.99

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 0 $114.24 $456.96 3 $342.72 0.00 3 $342.72 1 $114.24 $34.27 $0.00 $34.27 $11.42

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 1 $66.92 $1,204.56 1 $66.92 0.00 1 $66.92 17 $1,137.64 $6.69 $0.00 $6.69 $113.76

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 426 550 $2.92 $1,243.92 131 $382.52 0.00 131 $382.52 295 $861.40 $38.25 $0.00 $38.25 $86.14

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 426 39 $3.86 $1,644.36 5 $19.30 0.00 5 $19.30 421 $1,625.06 $1.93 $0.00 $1.93 $162.51

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 106 0 $39.00 $4,134.00 0 $0.00 0.00 0 $0.00 106 $4,134.00 $0.00 $0.00 $0.00 $413.40

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 151 $45.00 $180.00 149 $6,705.00 0.00 149 $6,705.00 -145 -$6,525.00 $670.50 $0.00 $670.50 -$652.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 50 0 $42.00 $2,100.00 0 $0.00 0.00 0 $0.00 50 $2,100.00 $0.00 $0.00 $0.00 $210.00

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 75 $26.25 $105.00 74 $1,942.50 0.00 74 $1,942.50 -70 -$1,837.50 $194.25 $0.00 $194.25 -$183.75

Systems Testing & Certification VECTOR VECTOR 101 109 0 $25.00 $2,725.00 0 $0.00 0.00 0 $0.00 109 $2,725.00 $0.00 $0.00 $0.00 $272.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared By: VECTOR RESOURCES 3 of 4 Year 8 E-RATE 90%  PCKG.#1



HADDON ELEMENTARY SCHOOL - PROJECT#RL 122
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $212,870.48 $172,728.17 -2700.00 $170,028.17 $42,842.31 $17,272.82 -$270.00 $17,002.82 $4,284.23

Active Network Hardware Sales Tax $17,561.81 $14,250.07 -222.75 $14,027.32 $3,534.49 $1,425.01 -$22.28 $1,402.73 $353.45

Active Network Hardware Sub-Total $230,432.29 $186,978.24 -2922.75 $184,055.49 $46,376.80 $18,697.82 -$292.28 $18,405.55 $4,637.68

Active Network Hardware Labor Hours 775 862.58 $95.00 $72,874.50 1094.95 $104,020.25 -3 -285.00 1091.95 $103,735.25 -316.85 -$30,860.75 $10,402.03 -$28.50 $10,373.53 -$3,086.08

ACTIVE HARDWARE SUB-TOTAL $303,306.79 $290,998.49 -3207.75 $287,790.74 $15,516.05 $29,099.85 -$320.78 $28,779.07 $1,551.61

PROJECT SUB-TOTAL $587,176.28 $539,325.51 -2985.00 $536,340.51 $50,835.77 $53,932.55 -$298.50 $53,634.05 $5,083.58
PROJECT SALES TAX(8.25%) $25,781.26 $19,965.99 -222.75 $19,743.24 $6,038.02 $1,996.60 -$22.28 $1,974.32 $603.80
PROJECT TOTAL: $612,957.54 $559,291.50 -3207.75 $556,083.75 $56,873.79 $55,929.15 -$320.78 $55,608.38 $5,687.38

Prepared By: VECTOR RESOURCES 4 of 4 Year 8 E-RATE 90%  PCKG.#1



HARTE PREP ELEMENTARY SCHOOL - PROJECT# RL113
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 45420 22000 $0.14 $6,267.96 31630 $4,428.20 $0.00 31630 $4,428.20 13790 $1,839.76 $442.82 $0.00 $442.82 $183.98

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 1200 0 $0.17 $204.00 0 $0.00 $0.00 0 $0.00 1200 $204.00 $0.00 $0.00 $0.00 $20.40

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 7100 26000 $1.95 $13,845.00 28506 $55,586.70 $0.00 28506 $55,586.70 -21406 -$41,741.70 $5,558.67 $0.00 $5,558.67 -$4,174.17

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 1000 0 $0.45 $450.00 0 $0.00 $0.00 0 $0.00 1000 $450.00 $0.00 $0.00 $0.00 $45.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 11035 18000 $0.70 $7,724.50 13739 $9,617.30 $0.00 13739 $9,617.30 -2704 -$1,892.80 $961.73 $0.00 $961.73 -$189.28

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 4435 1050 $8.50 $37,697.50 1225 $10,412.50 $0.00 1225 $10,412.50 3210 $27,285.00 $1,041.25 $0.00 $1,041.25 $2,728.50
011214 T-1 Cable BerkTek 530333 1500 3000 $0.30 $450.00 2000 $600.00 $0.00 2000 $600.00 -500 -$150.00 $60.00 $0.00 $60.00 -$15.00

051016 Work station face plate TERMINATION AMP 503997-1 266 68 $9.78 $2,601.48 60 $586.80 $0.00 60 $586.80 206 $2,014.68 $58.68 $0.00 $58.68 $201.47

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 500 $5.00 $500.00 570 $2,850.00 $0.00 570 $2,850.00 -470 -$2,350.00 $285.00 $0.00 $285.00 -$235.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 100 $6.00 $600.00 70 $420.00 $0.00 70 $420.00 30 $180.00 $42.00 $0.00 $42.00 $18.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 650 $6.00 $300.00 950 $5,700.00 $0.00 950 $5,700.00 -900 -$5,400.00 $570.00 $0.00 $570.00 -$540.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 200 $7.00 $350.00 650 $4,550.00 $0.00 650 $4,550.00 -600 -$4,200.00 $455.00 $0.00 $455.00 -$420.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 22 $16.61 $16.61 26 $431.86 $0.00 26 $431.86 -25 -$415.25 $43.19 $0.00 $43.19 -$41.53

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 4 $24.92 $24.92 4 $99.68 $0.00 4 $99.68 -3 -$74.76 $9.97 $0.00 $9.97 -$7.48

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 7 $46.25 $46.25 16 $740.00 $0.00 16 $740.00 -15 -$693.75 $74.00 $0.00 $74.00 -$69.38

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 25 $30.20 $30.20 19 $573.80 $0.00 19 $573.80 -18 -$543.60 $57.38 $0.00 $57.38 -$54.36

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 18 $111.80 $358.65 17 $1,900.60 $0.00 17 $1,900.60 -16 -$1,541.95 $190.06 $0.00 $190.06 -$154.20

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 2 $215.46 $0.00 2 $215.46 -1 -$107.73 $21.55 $0.00 $21.55 -$10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 5 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 2 $19.86 $19.86 2 $39.72 $0.00 2 $39.72 -1 -$19.86 $3.97 $0.00 $3.97 -$1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 25 $10.16 $10.16 25 $254.00 $0.00 25 $254.00 -24 -$243.84 $25.40 $0.00 $25.40 -$24.38

123605 Cable Attachment Units ERICO ER-CLIPS 370 200 $3.50 $1,295.00 59 $206.50 $0.00 59 $206.50 311 $1,088.50 $20.65 $0.00 $20.65 $108.85

051067 Work station device box AMP 558251-1 146 208 $4.96 $724.16 118 $585.28 $0.00 118 $585.28 28 $138.88 $58.53 $0.00 $58.53 $13.89

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 564 72 $4.28 $2,413.92 216 $924.48 $0.00 216 $924.48 348 $1,489.44 $92.45 $0.00 $92.45 $148.94

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 24 34 $147.14 $3,531.36 45 $6,621.30 $0.00 45 $6,621.30 -21 -$3,089.94 $662.13 $0.00 $662.13 -$308.99

071106 Duplex (MM) SC coupler Panels AMP 559596-1 44 115 $75.37 $3,051.48 162 $12,209.94 $0.00 162 $12,209.94 -118 -$9,158.46 $1,220.99 $0.00 $1,220.99 -$915.85

071150 Duplex (SM) SC coupler Panels AMP 559596-2 8 36 $97.50 $780.00 69 $6,727.50 $0.00 69 $6,727.50 -61 -$5,947.50 $672.75 $0.00 $672.75 -$594.75

031115 Simplex (SM) SC Connectors AMP 492123-3 72 480 $5.60 $403.20 456 $2,553.60 $0.00 456 $2,553.60 -384 -$2,150.40 $255.36 $0.00 $255.36 -$215.04

031112 Simplex (MM) SC Connectors AMP 504932-1 800 1616 $4.20 $3,360.00 1620 $6,804.00 $0.00 1620 $6,804.00 -820 -$3,444.00 $680.40 $0.00 $680.40 -$344.40

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 13 128 $32.00 $416.00 136 $4,352.00 $0.00 136 $4,352.00 -123 -$3,936.00 $435.20 $0.00 $435.20 -$393.60

071125 24 Port Cat-5E Patch Panel AMP 406330-1 13 93 $139.00 $1,807.00 100 $13,900.00 $0.00 100 $13,900.00 -87 -$12,093.00 $1,390.00 $0.00 $1,390.00 -$1,209.30

Cable Management Package Vector Vector 102 152 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 152 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $92,841.56  $153,891.22 $0.00  $153,891.22  -$61,049.66 $15,389.12 $0.00 $15,389.12 -$6,104.97

Workstation Materials Sales Tax $7,659.43 $12,696.03 $0.00 $12,696.03 -$5,036.60 $1,269.60 $0.00 $1,269.60 -$503.66

Workstation Materials Sub-Total $100,500.99 $166,587.25 $0.00 $166,587.25 -$66,086.26 $16,658.72 $0.00 $16,658.72 -$6,608.63

Workstation Labor Sub-Total 2983 4463.52 $79.00 $240,544.70 5234.5 $413,525.50 487.55 $38,516.45 5722.05 $452,041.95 -2739.05 -$211,497.25 $41,352.55 $3,851.65 $45,204.20 -$21,149.73

WORKSTATION SUB-TOTAL $341,045.69 $580,112.75 $38,516.45 $618,629.20 -$277,583.51 $58,011.27 $3,851.65 $61,862.92 -$27,758.35

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: Vector Resources 1 of 4 Year 08 E-RATE 90% PCKG. #1



HARTE PREP ELEMENTARY SCHOOL - PROJECT# RL113
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008
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Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount
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Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 18 $3,150.00 $0.00 18 $3,150.00 -16 -$2,800.00 $315.00 $0.00 $315.00 -$280.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 1 $1,307.84 $0.00 1 $1,307.84 $0.00 1 $1,307.84 -1 -$1,307.84 $130.78 $0.00 $130.78 -$130.78

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 1 $1,031.79 $0.00 1 $1,031.79 $0.00 1 $1,031.79 -1 -$1,031.79 $103.18 $0.00 $103.18 -$103.18

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 1 0 $1,031.79 $1,031.79 0 $0.00 $0.00 0 $0.00 1 $1,031.79 $0.00 $0.00 $0.00 $103.18

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 2 $1,619.16 $0.00 2 $1,619.16 -2 -$1,619.16 $161.92 $0.00 $161.92 -$161.92

081607 IDF/LDF Comm. Cabinet ENCORE 3 2 $859.58 $2,578.74 1 $859.58 $0.00 1 $859.58 2 $1,719.16 $85.96 $0.00 $85.96 $171.92

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 72 14 $350.00 $25,200.00 9 $3,150.00 $0.00 9 $3,150.00 63 $22,050.00 $315.00 $0.00 $315.00 $2,205.00

101802 Horizontal Cable Management Pane AMP 1375159-1 22 110 $55.62 $1,223.64 30 $1,668.60 $0.00 30 $1,668.60 -8 -$444.96 $166.86 $0.00 $166.86 -$44.50

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet ENCORE 2 2 $1,750.00 $3,500.00 2 $3,500.00 $0.00 2 $3,500.00 0 $0.00 $350.00 $0.00 $350.00 $0.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $33,951.87 $16,286.97 $0.00 $16,286.97 $17,664.90 $1,628.70 $0.00 $1,628.70 $1,766.49

Racks And Cabinets Sales Tax $2,801.03 $1,343.68 $0.00 $1,343.68 $1,457.35 $134.37 $0.00 $134.37 $145.74

Racks And Cabinets Materials Sub-Total $36,752.90 $17,630.65 $0.00 $17,630.65 $19,122.25 $1,763.06 $0.00 $1,763.06 $1,912.23

Racks And Cabinets Labor 270 268 $79.00 $20,461.00 59 $4,661.00 $0.00 59 $4,661.00 211 $15,800.00 $466.10 $0.00 $466.10 $1,580.00

RACKS AND CABINETS SUB-TOTAL $57,213.90 $22,291.65 $0.00 $22,291.65 $34,922.25 $2,229.16 $0.00 $2,229.16 $3,492.23

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 75 0 $75.00 $5,625.00 275 $20,625.00 $0.00 275 $20,625.00 -200 -$15,000.00 $2,062.50 $0.00 $2,062.50 -$1,500.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 2 $4,050.00 $0.00 2 $4,050.00 -2 -$4,050.00 $405.00 $0.00 $405.00 -$405.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1350 0 $0.45 $607.50 470 $211.50 $0.00 470 $211.50 880 $396.00 $21.15 $0.00 $21.15 $39.60

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 $0.49 $0.00 550 $269.50 $0.00 550 $269.50 -550 -$269.50 $26.95 $0.00 $26.95 -$26.95

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 1 $109.54 $0.00 1 $109.54 -1 -$109.54 $10.95 $0.00 $10.95 -$10.95

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $6,232.50 $25,265.54 $0.00 $25,265.54 -$19,033.04 $2,526.55 $0.00 $2,526.55 -$1,903.30

Trenching & Conduit Sales Tax $514.18 $2,084.41 $0.00 $2,084.41 -$1,570.23 $208.44 $0.00 $208.44 -$157.02

Trenching & Conduit Materials Sub-Total $6,746.68 $27,349.95 $0.00 $27,349.95 -$20,603.27 $2,734.99 $0.00 $2,734.99 -$2,060.33

Trenching Labor Sub-Total 174 0 $79.00 $13,716.38 259 $20,461.00 $0.00 259 $20,461.00 -85 -$6,744.62 $2,046.10 $0.00 $2,046.10 -$674.46

  

TRENCHING SUB-TOTAL $20,463.06 $47,810.95 $0.00 $47,810.95 0 -$27,347.89 $4,781.09 $0.00 $4,781.09 -$2,734.79

Prepared by: Vector Resources 2 of 4 Year 08 E-RATE 90% PCKG. #1
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 76 131 $449.00 $34,124.00 102 $45,798.00 $0.00 102 $45,798.00 -26 -$11,674.00 $4,579.80 $0.00 $4,579.80 -$1,167.40

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 2 1 $636.00 $1,272.00 2 $1,272.00 $0.00 2 $1,272.00 0 $0.00 $127.20 $0.00 $127.20 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 1 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 0 $5,106.25 $5,106.25 0 $0.00 $0.00 0 $0.00 1 $5,106.25 $0.00 $0.00 $0.00 $510.63

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 1 $7,625.00 $0.00 1 $7,625.00 $0.00 1 $7,625.00 -1 -$7,625.00 $762.50 $0.00 $762.50 -$762.50

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 2 $8,600.00 $0.00 2 $8,600.00 0 $0.00 $860.00 $0.00 $860.00 $0.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 0 $266.06 $266.06 0 $0.00 $0.00 0 $0.00 1 $266.06 $0.00 $0.00 $0.00 $26.61

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 2 $30,100.00 $0.00 2 $30,100.00 0 $0.00 $3,010.00 $0.00 $3,010.00 $0.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 0 $0.00 $0.00 0 $0.00 1 $8,082.50 $0.00 $0.00 $0.00 $808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 2 3 $13,437.50 $26,875.00 3 $40,312.50 $0.00 3 $40,312.50 -1 -$13,437.50 $4,031.25 $0.00 $4,031.25 -$1,343.75

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 169 318 $225.00 $38,025.00 253 $56,925.00 -17 -$3,825.00 236 $53,100.00 -67 -$15,075.00 $5,692.50 -$382.50 $5,310.00 -$1,507.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 8 0 $534.81 $4,278.48 0 $0.00 $0.00 0 $0.00 8 $4,278.48 $0.00 $0.00 $0.00 $427.85

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 13 16 $2,147.31 $27,915.03 15 $32,209.65 $0.00 15 $32,209.65 -2 -$4,294.62 $3,220.97 $0.00 $3,220.97 -$429.46

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 8 6 $583.10 $4,664.80 6 $3,498.60 $0.00 6 $3,498.60 2 $1,166.20 $349.86 $0.00 $349.86 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 8 0 $365.79 $2,926.32 0 $0.00 $0.00 0 $0.00 8 $2,926.32 $0.00 $0.00 $0.00 $292.63

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 8 6 $65.88 $527.04 0 $0.00 $0.00 0 $0.00 8 $527.04 $0.00 $0.00 $0.00 $52.70

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 36 21 $452.24 $16,280.64 19 $8,592.56 $0.00 19 $8,592.56 17 $7,688.08 $859.26 $0.00 $859.26 $768.81

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 6 0 $1,080.92 $6,485.52 0 $0.00 $0.00 0 $0.00 6 $6,485.52 $0.00 $0.00 $0.00 $648.55

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 42 21 $33.69 $1,414.98 0 $0.00 $0.00 0 $0.00 42 $1,414.98 $0.00 $0.00 $0.00 $141.50

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 36 42 $33.12 $1,192.32 34 $1,126.08 $0.00 34 $1,126.08 2 $66.24 $112.61 $0.00 $112.61 $6.62

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 6 0 $46.64 $279.84 2 $93.28 $0.00 2 $93.28 4 $186.56 $9.33 $0.00 $9.33 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 6 0 $114.24 $685.44 0 $0.00 $0.00 0 $0.00 6 $685.44 $0.00 $0.00 $0.00 $68.54

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 36 0 $66.92 $2,409.12 0 $0.00 $0.00 0 $0.00 36 $2,409.12 $0.00 $0.00 $0.00 $240.91

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 6 0 $100.00 $600.00 0 $0.00 $0.00 0 $0.00 6 $600.00 $0.00 $0.00 $0.00 $60.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 612 797 $2.92 $1,787.04 135 $394.20 $0.00 135 $394.20 477 $1,392.84 $39.42 $0.00 $39.42 $139.28

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 612 145 $3.86 $2,362.32 30 $115.80 $0.00 30 $115.80 582 $2,246.52 $11.58 $0.00 $11.58 $224.65

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 144 0 $39.00 $5,616.00 0 $0.00 $0.00 0 $0.00 144 $5,616.00 $0.00 $0.00 $0.00 $561.60

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 295 $45.00 $180.00 233 $10,485.00 $0.00 233 $10,485.00 -229 -$10,305.00 $1,048.50 $0.00 $1,048.50 -$1,030.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 62 0 $42.00 $2,604.00 0 $0.00 $0.00 0 $0.00 62 $2,604.00 $0.00 $0.00 $0.00 $260.40

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 44 0 $45.00 $1,980.00 0 $0.00 $0.00 0 $0.00 44 $1,980.00 $0.00 $0.00 $0.00 $198.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 138 $26.25 $105.00 140 $3,675.00 $0.00 140 $3,675.00 -136 -$3,570.00 $367.50 $0.00 $367.50 -$357.00

Systems Testing & Certification VECTOR VECTOR 101 152 0 $25.00 $3,800.00 0 $0.00 $0.00 0 $0.00 152 $3,800.00 $0.00 $0.00 $0.00 $380.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: Vector Resources 3 of 4 Year 08 E-RATE 90% PCKG. #1
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Active Network Hardware Materials $273,253.98 $279,493.99 -$3,825.00 $275,668.99 -$2,415.01 $27,949.40 -$382.50 $27,566.90 -$241.50

Active Network Hardware Sales Tax $22,543.45 $23,058.25 -$315.56 $22,742.69 -$199.24 $2,305.83 -$31.56 $2,274.27 -$19.92

Active Network Hardware Sub-Total $295,797.43 $302,552.24 -$4,140.56 $298,411.68 -$2,614.25 $30,255.22 -$414.06 $29,841.17 -$261.42

Active Network Hardware Labor Hours 1,112 1501.92 $95.00 $104,538.00 1943.25 $184,608.75 -4.25 -$403.75 1939 $184,205.00 -827 -$79,667.00 $18,460.88 -$40.38 $18,420.50 -$7,966.70

ACTIVE HARDWARE SUB-TOTAL $400,335.43 $487,160.99 -$4,544.31 $482,616.68 -$82,281.25 $48,716.10 -$454.43 $48,261.67 -$8,228.12

PROJECT SUB-TOTAL $785,539.99 $1,098,193.97 $34,287.70 $1,132,481.67 -$346,941.68 $109,819.40 $3,428.77 $113,248.17 -$34,694.17
PROJECT SALES TAX(8.25%) $33,518.09 $39,182.36 -$315.56 $38,866.80 -$5,348.71 $3,918.24 -$31.56 $3,886.68 -$534.87
PROJECT TOTAL: $819,058.08 $1,137,376.33 $33,972.14 $1,171,348.47 -$352,290.39 $113,737.63 $3,397.21 $117,134.85 -$35,229.04

Prepared by: Vector Resources 4 of 4 Year 08 E-RATE 90% PCKG. #1
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 27210 5250 $0.14 $3,754.98 5168 $723.52 0.00 5168 $723.52 22042 $3,031.46 $72.35 $0.00 $72.35 $303.15
012404 Cat-5E OSP cable for Classrooms MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 8970 $1.95 $9,165.00 7975 $15,551.25 0.00 7975 $15,551.25 -3275 -$6,386.25 $1,555.13 $0.00 $1,555.13 -$638.63
011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 6560 2300 $0.70 $4,592.00 3385 $2,369.50 0.00 3385 $2,369.50 3175 $2,222.50 $236.95 $0.00 $236.95 $222.25
101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2705 710 $8.50 $22,992.50 700 $5,950.00 0.00 700 $5,950.00 2005 $17,042.50 $595.00 $0.00 $595.00 $1,704.25
011214 T-1 Cable BerkTek 530333 1500 100 $0.30 $450.00 217 $65.10 0.00 217 $65.10 1283 $384.90 $6.51 $0.00 $6.51 $38.49
051016 Work station face plate TERMINATION AMP 503997-1 174 0 $9.78 $1,701.72 60 $586.80 0.00 60 $586.80 114 $1,114.92 $58.68 $0.00 $58.68 $111.49
122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 190 $5.00 $500.00 190 $950.00 0.00 190 $950.00 -90 -$450.00 $95.00 $0.00 $95.00 -$45.00
122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 20 $6.00 $600.00 40 $240.00 0.00 40 $240.00 60 $360.00 $24.00 $0.00 $24.00 $36.00
122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 0 $0.00 0.00 0 $0.00 50 $300.00 $0.00 $0.00 $0.00 $30.00
122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 20 $7.00 $350.00 20 $140.00 0.00 20 $140.00 30 $210.00 $14.00 $0.00 $14.00 $21.00
122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00
122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00
122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50
122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50
131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 5 $16.61 $16.61 5 $83.05 0.00 5 $83.05 -4 -$66.44 $8.31 $0.00 $8.31 -$6.64
131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49
131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63
131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 2 $30.20 $30.20 2 $60.40 0.00 2 $60.40 -1 -$30.20 $6.04 $0.00 $6.04 -$3.02
131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 9 $111.80 $358.65 15 $1,677.00 0.00 15 $1,677.00 -14 -$1,318.35 $167.70 $0.00 $167.70 -$131.84
131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04
131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25
131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77
131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55
131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62
131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 0 $19.86 $19.86 1 $19.86 0.00 1 $19.86 0 $0.00 $1.99 $0.00 $1.99 $0.00
131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 24 $10.16 $10.16 25 $254.00 0.00 25 $254.00 -24 -$243.84 $25.40 $0.00 $25.40 -$24.38
123605 Cable Attachment Units ERICO ER-CLIPS 310 100 $3.50 $1,085.00 202 $707.00 0.00 202 $707.00 108 $378.00 $70.70 $0.00 $70.70 $37.80
051067 Work station device box AMP 558251-1 84 67 $4.96 $416.64 93 $461.28 0.00 93 $461.28 -9 -$44.64 $46.13 $0.00 $46.13 -$4.46
031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 342 108 $4.28 $1,463.76 88 $376.64 0.00 88 $376.64 254 $1,087.12 $37.66 $0.00 $37.66 $108.71
071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 12 $147.14 $2,942.80 22 $3,237.08 0.00 22 $3,237.08 -2 -$294.28 $323.71 $0.00 $323.71 -$29.43
071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 28 $75.37 $1,951.48 52 $3,919.24 0.00 52 $3,919.24 -24 -$1,967.76 $391.92 $0.00 $391.92 -$196.78
071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 28 $97.50 $585.00 22 $2,145.00 0.00 22 $2,145.00 -16 -$1,560.00 $214.50 $0.00 $214.50 -$156.00
031115 Simplex (SM) SC Connectors AMP 492123-3 48 168 $5.60 $268.80 180 $1,008.00 0.00 180 $1,008.00 -132 -$739.20 $100.80 $0.00 $100.80 -$73.92
031112 Simplex (MM) SC Connectors AMP 504932-1 472 858 $4.20 $1,982.40 565 $2,373.00 0.00 565 $2,373.00 -93 -$390.60 $237.30 $0.00 $237.30 -$39.06
051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 8 51 $32.00 $256.00 56 $1,792.00 0.00 56 $1,792.00 -48 -$1,536.00 $179.20 $0.00 $179.20 -$153.60
071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 37 $139.00 $1,112.00 52 $7,228.00 0.00 52 $7,228.00 -44 -$6,116.00 $722.80 $0.00 $722.80 -$611.60

Cable Management Package Vector Vector 102 90 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Project Management & Coordination Vector Vector 103 90 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $60,539.08  $51,917.72 0.00  $51,917.72  $8,621.36 $5,191.77 $0.00 $5,191.77 $862.14
Workstation Materials Sales Tax $4,994.47 $4,283.21 0.00 $4,283.21 $711.26 $428.32 $0.00 $428.32 $71.13
Workstation Materials Sub-Total $65,533.55 $56,200.93 0.00 $56,200.93 $9,332.62 $5,620.09 $0.00 $5,620.09 $933.26
Workstation Labor Sub-Total 1859.7 1729.83 $79.00 $149,796.30 1673.75 $132,226.25 441.8 34902.20 2115.55 $167,128.45 -255.85 -$17,332.15 $13,222.63 $3,490.22 $16,712.85 -$1,733.22

WORKSTATION SUB-TOTAL $215,329.85 $188,427.18 34902.20 $223,329.38 -$7,999.53 $18,842.72 $3,490.22 $22,332.94 -$799.95

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 4 $700.00 0.00 4 $700.00 -2 -$350.00 $70.00 $0.00 $70.00 -$35.00
081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 4 $3,238.32 0.00 4 $3,238.32 -4 -$3,238.32 $323.83 $0.00 $323.83 -$323.83
081607 IDF/LDF Comm. Cabinet ENCORE 1 4 $859.58 $859.58 0 $0.00 0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96
081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 42 2 $350.00 $14,700.00 3 $1,050.00 0.00 3 $1,050.00 39 $13,650.00 $105.00 $0.00 $105.00 $1,365.00
101802 Horizontal Cable Management Pane AMP 1375159-1 18 0 $55.62 $1,001.16 1 $55.62 0.00 1 $55.62 17 $945.54 $5.56 $0.00 $5.56 $94.55
112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77
081600 MDF Comm.Cabinet ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00
081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $20,478.44 $5,043.94 0.00 $5,043.94 $15,434.50 $504.39 $0.00 $504.39 $1,543.45
Racks And Cabinets Sales Tax $1,689.47 $416.13 0.00 $416.13 $1,273.35 $41.61 $0.00 $41.61 $127.33
Racks And Cabinets Materials Sub-Total $22,167.91 $5,460.07 0.00 $5,460.07 $16,707.85 $546.01 $0.00 $546.01 $1,670.78
Racks And Cabinets Labor 159.3 54 $79.00 $12,087.00 47.75 $3,772.25 0.00 47.75 $3,772.25 111.55 $8,314.75 $377.23 $0.00 $377.23 $831.48

RACKS AND CABINETS SUB-TOTAL $34,254.91 $9,232.32 0.00 $9,232.32 $25,022.60 $923.23 $0.00 $923.23 $2,502.26

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: VECTOR RESOURCES 1 of 3 Year 08 E-Rate 90% PCKG. #1
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TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materia CARLON 49015SD-010 50 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00
Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50
101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50
Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76
Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26
Trenching Labor Sub-Total 122.75 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 122.75 $9,697.25 $0.00 $0.00 $0.00 $969.73

0  
TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 42 58 $449.00 $18,858.00 59 $26,491.00 0.00 59 $26,491.00 -17 -$7,633.00 $2,649.10 $0.00 $2,649.10 -$763.30
231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00
232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80
232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00
241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27
232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00
241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53
232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00
231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00
241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 0 $0.00 0.00 0 $0.00 1 $264.42 $0.00 $0.00 $0.00 $26.44
232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00
232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 0 $0.00 0.00 0 $0.00 1 $266.06 $0.00 $0.00 $0.00 $26.61
232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00
232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00
232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00
232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 1 $8,082.50 0.00 1 $8,082.50 0 $0.00 $808.25 $0.00 $808.25 $0.00
232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
232431 GE SFP, LC Connector SX transceiver CISCO GLC-SX-MM 104 135 $225.00 $23,400.00 135 $30,375.00 -8 -1800.00 127 $28,575.00 -23 -$5,175.00 $3,037.50 -$180.00 $2,857.50 -$517.50
232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92
232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 4 $2,147.31 $17,178.48 4 $8,589.24 0.00 4 $8,589.24 4 $8,589.24 $858.92 $0.00 $858.92 $858.92
241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62
241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90
241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94
201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 9 $452.24 $8,140.32 15 $6,783.60 0.00 15 $6,783.60 3 $1,356.72 $678.36 $0.00 $678.36 $135.67
201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37
201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 9 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12
201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 0 $33.12 $596.16 22 $728.64 0.00 22 $728.64 -4 -$132.48 $72.86 $0.00 $72.86 -$13.25
201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 9 $46.64 $186.56 0 $0.00 0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66
201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 9 $114.24 $456.96 8 $913.92 0.00 8 $913.92 -4 -$456.96 $91.39 $0.00 $91.39 -$45.70
201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00
021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 354 410 $2.92 $1,033.68 123 $359.16 0.00 123 $359.16 231 $674.52 $35.92 $0.00 $35.92 $67.45
021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 354 35 $3.86 $1,366.44 8 $30.88 0.00 8 $30.88 346 $1,335.56 $3.09 $0.00 $3.09 $133.56
031148 SC to LC 1 meter mm fiber optic patch cable AMP 1374615-1 84 0 $39.00 $3,276.00 0 $0.00 0.00 0 $0.00 84 $3,276.00 $0.00 $0.00 $0.00 $327.60
031149 SC to LC 2 meter mm fiber optic patch cable AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80
031150 SC to LC 3 meter mm fiber optic patch cable AMP 1374615-3 4 125 $45.00 $180.00 127 $5,715.00 0.00 127 $5,715.00 -123 -$5,535.00 $571.50 $0.00 $571.50 -$553.50
021820 SC to LC 1 meter sm fiber optic patch cable AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60
031151 SC to LC 2 meter sm fiber optic patch cable AMP 1457072-2 40 0 $45.00 $1,800.00 0 $0.00 0.00 0 $0.00 40 $1,800.00 $0.00 $0.00 $0.00 $180.00
021821 SC to LC 3 meter sm fiber optic patch cable AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

Prepared By: VECTOR RESOURCES 2 of 3 Year 08 E-Rate 90% PCKG. #1



HERRICK ELEMENTARY SCHOOL - PROJECT# RL123
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008
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Q y
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g

Balance
Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

021115 SC to SC 1 meter mm fiber optic patch cable AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30
021125 SC to SC 2 meter mm fiber optic patch cable AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90
021133 SC to SC 3 meter mm fiber optic patch cable AMP 504971-3 4 62 $26.25 $105.00 62 $1,627.50 0.00 62 $1,627.50 -58 -$1,522.50 $162.75 $0.00 $162.75 -$152.25

Systems Testing & Certification VECTOR VECTOR 101 90 0 $25.00 $2,250.00 0 $0.00 0.00 0 $0.00 90 $2,250.00 $0.00 $0.00 $0.00 $225.00
256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00
64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00
CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00
CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Active Network Hardware Materials $193,663.70 $158,382.39 -1800.00 $156,582.39 $37,081.31 $15,838.24 -$180.00 $15,658.24 $3,708.13
Active Network Hardware Sales Tax $15,977.26 $13,066.55 -148.50 $12,918.05 $3,059.21 $1,306.65 -$14.85 $1,291.80 $305.92
Active Network Hardware Sub-Total $209,640.96 $171,448.94 -1948.50 $169,500.44 $40,140.52 $17,144.89 -$194.85 $16,950.04 $4,014.05
Active Network Hardware Labor Hours 697.4 759.43 $95.00 $65,493.00 410.5 $38,997.50 -2 -190.00 408.5 $38,807.50 288.9 $26,685.50 $3,899.75 -$19.00 $3,880.75 $2,668.55

ACTIVE HARDWARE SUB-TOTAL $275,133.96 $210,446.44 -2138.50 $208,307.94 $66,826.02 $21,044.64 -$213.85 $20,830.79 $6,682.60

PROJECT SUB-TOTAL $516,089.77 $390,340.05 32912.20 $423,252.25 $92,837.52 $39,034.01 $3,291.22 $42,325.23 $9,283.75
PROJECT SALES TAX(8.25%) $23,018.84 $17,765.88 -148.50 $17,617.38 $5,401.45 $1,776.59 -$14.85 $1,761.74 $540.15
PROJECT TOTAL: $539,108.61 $408,105.93 32763.70 $440,869.63 $98,238.97 $40,810.59 $3,276.37 $44,086.96 $9,823.90

Prepared By: VECTOR RESOURCES 3 of 3 Year 08 E-Rate 90% PCKG. #1



HUBBARD ELEMENTARY SCHOOL - PROJECT# RL124
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 29660 2500 $0.14 $4,093.08 8604 $1,204.56 0.00 8604 $1,204.56 21056 $2,888.52 $120.46 $0.00 $120.46 $288.85

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 300 $0.17 $0.00 536 $91.12 0.00 536 $91.12 -536 -$91.12 $9.11 $0.00 $9.11 -$9.11

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 10300 $1.95 $9,165.00 12958 $25,268.10 0.00 12958 $25,268.10 -8258 -$16,103.10 $2,526.81 $0.00 $2,526.81 -$1,610.31

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 7555 9800 $0.70 $5,288.50 14140 $9,898.00 0.00 14140 $9,898.00 -6585 -$4,609.50 $989.80 $0.00 $989.80 -$460.95

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2905 350 $8.50 $24,692.50 690 $5,865.00 0.00 690 $5,865.00 2215 $18,827.50 $586.50 $0.00 $586.50 $1,882.75
011214 T-1 Cable BerkTek 530333 1500 100 $0.30 $450.00 1180 $354.00 0.00 1180 $354.00 320 $96.00 $35.40 $0.00 $35.40 $9.60

051016 Work station face plate TERMINATION AMP 503997-1 188 20 $9.78 $1,838.64 45 $440.10 0.00 45 $440.10 143 $1,398.54 $44.01 $0.00 $44.01 $139.85

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 140 $5.00 $500.00 170 $850.00 0.00 170 $850.00 -70 -$350.00 $85.00 $0.00 $85.00 -$35.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 100 $6.00 $600.00 70 $420.00 0.00 70 $420.00 30 $180.00 $42.00 $0.00 $42.00 $18.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 30 $180.00 0.00 30 $180.00 20 $120.00 $18.00 $0.00 $18.00 $12.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 140 $7.00 $350.00 110 $770.00 0.00 110 $770.00 -60 -$420.00 $77.00 $0.00 $77.00 -$42.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 70 $315.00 0.00 70 $315.00 130 $585.00 $31.50 $0.00 $31.50 $58.50

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 10 $85.00 0.00 10 $85.00 40 $340.00 $8.50 $0.00 $8.50 $34.00

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 1 $16.61 $16.61 3 $49.83 0.00 3 $49.83 -2 -$33.22 $4.98 $0.00 $4.98 -$3.32

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 4 $24.92 $24.92 1 $24.92 0.00 1 $24.92 0 $0.00 $2.49 $0.00 $2.49 $0.00

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 1 $46.25 0.00 1 $46.25 0 $0.00 $4.63 $0.00 $4.63 $0.00

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 1 $30.20 $30.20 5 $151.00 0.00 5 $151.00 -4 -$120.80 $15.10 $0.00 $15.10 -$12.08

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 6 $111.80 $358.65 11 $1,229.80 0.00 11 $1,229.80 -10 -$871.15 $122.98 $0.00 $122.98 -$87.12

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 0 $19.86 $19.86 0 $0.00 0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 10 $10.16 $10.16 9 $91.44 0.00 9 $91.44 -8 -$81.28 $9.14 $0.00 $9.14 -$8.13

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 1 $3.50 0.00 1 $3.50 309 $1,081.50 $0.35 $0.00 $0.35 $108.15

051067 Work station device box AMP 558251-1 98 26 $4.96 $486.08 47 $233.12 0.00 47 $233.12 51 $252.96 $23.31 $0.00 $23.31 $25.30

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 384 98 $4.28 $1,643.52 96 $410.88 0.00 96 $410.88 288 $1,232.64 $41.09 $0.00 $41.09 $123.26

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 16 $147.14 $2,942.80 21 $3,089.94 0.00 21 $3,089.94 -1 -$147.14 $308.99 $0.00 $308.99 -$14.71

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 30 $75.37 $1,951.48 19 $1,432.03 0.00 19 $1,432.03 9 $519.45 $143.20 $0.00 $143.20 $51.95

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 9 $97.50 $585.00 17 $1,657.50 0.00 17 $1,657.50 -11 -$1,072.50 $165.75 $0.00 $165.75 -$107.25

031115 Simplex (SM) SC Connectors AMP 492123-3 48 168 $5.60 $268.80 230 $1,288.00 0.00 230 $1,288.00 -182 -$1,019.20 $128.80 $0.00 $128.80 -$101.92

031112 Simplex (MM) SC Connectors AMP 504932-1 536 512 $4.20 $2,251.20 844 $3,544.80 0.00 844 $3,544.80 -308 -$1,293.60 $354.48 $0.00 $354.48 -$129.36

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 9 5 $32.00 $288.00 64 $2,048.00 0.00 64 $2,048.00 -55 -$1,760.00 $204.80 $0.00 $204.80 -$176.00

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 56 $139.00 $1,112.00 57 $7,923.00 0.00 57 $7,923.00 -49 -$6,811.00 $792.30 $0.00 $792.30 -$681.10

Cable Management Package Vector Vector 102 97 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 97 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $63,960.60  $68,964.89 0.00  $68,964.89  -$5,004.29 $6,896.49 $0.00 $6,896.49 -$500.43

Workstation Materials Sales Tax $5,276.75 $5,689.60 0.00 $5,689.60 -$412.85 $568.96 $0.00 $568.96 -$41.29

Workstation Materials Sub-Total $69,237.35 $74,654.49 0.00 $74,654.49 -$5,417.14 $7,465.45 $0.00 $7,465.45 -$541.71

Workstation Labor Sub-Total 2004 1602.4 $79.00 $161,420.00 2176.2 $171,919.80 0.00 2176.2 $171,919.80 -172.2 -$10,499.80 $17,191.98 $0.00 $17,191.98 -$1,049.98

WORKSTATION SUB-TOTAL $230,657.35 $246,574.29 0.00 $246,574.29 -$15,916.94 $24,657.43 $0.00 $24,657.43 -$1,591.69

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: Vector Resources 1 of 4 Year 08 E-RATE 90% PCKG. #1
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 1 $1,307.84 $0.00 1 $1,307.84 0.00 1 $1,307.84 -1 -$1,307.84 $130.78 $0.00 $130.78 -$130.78

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 1 $1,031.79 0.00 1 $1,031.79 -1 -$1,031.79 $103.18 $0.00 $103.18 -$103.18

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 1 $809.58 0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 1 2 $859.58 $859.58 3 $2,578.74 0.00 3 $2,578.74 -2 -$1,719.16 $257.87 $0.00 $257.87 -$171.92

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 49 2 $350.00 $17,150.00 4 $1,400.00 0.00 4 $1,400.00 45 $15,750.00 $140.00 $0.00 $140.00 $1,575.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 63 $55.62 $1,001.16 17 $945.54 0.00 17 $945.54 1 $55.62 $94.55 $0.00 $94.55 $5.56

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 2 $67.70 0.00 2 $67.70 0 $0.00 $6.77 $0.00 $6.77 $0.00

081600 MDF Comm.Cabinet ENCORE 2 2 $1,750.00 $3,500.00 2 $3,500.00 0.00 2 $3,500.00 0 $0.00 $350.00 $0.00 $350.00 $0.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $22,928.44 $11,641.19 0.00 $11,641.19 $11,287.25 $1,164.12 $0.00 $1,164.12 $1,128.73

Racks And Cabinets Sales Tax $1,891.60 $960.40 0.00 $960.40 $931.20 $96.04 $0.00 $96.04 $93.12

Racks And Cabinets Materials Sub-Total $24,820.04 $12,601.59 0.00 $12,601.59 $12,218.45 $1,260.16 $0.00 $1,260.16 $1,221.84

Racks And Cabinets Labor 181 129 $79.00 $13,746.00 103.95 $8,212.05 0.00 103.95 $8,212.05 77.05 $5,533.95 $821.21 $0.00 $821.21 $553.40

RACKS AND CABINETS SUB-TOTAL $38,566.04 $20,813.64 0.00 $20,813.64 $17,752.40 $2,081.36 $0.00 $2,081.36 $1,775.24

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 123 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 123 $9,697.25 $0.00 $0.00 $0.00 $969.73

  

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

Prepared by: Vector Resources 2 of 4 Year 08 E-RATE 90% PCKG. #1



HUBBARD ELEMENTARY SCHOOL - PROJECT# RL124
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 49 61 $449.00 $22,001.00 61 $27,389.00 0.00 61 $27,389.00 -12 -$5,388.00 $2,738.90 $0.00 $2,738.90 -$538.80

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 1 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 2 $8,600.00 0.00 2 $8,600.00 0 $0.00 $860.00 $0.00 $860.00 $0.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 2 $30,100.00 0.00 2 $30,100.00 0 $0.00 $3,010.00 $0.00 $3,010.00 $0.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 2 2 $13,437.50 $26,875.00 2 $26,875.00 0.00 2 $26,875.00 0 $0.00 $2,687.50 $0.00 $2,687.50 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 118 148 $225.00 $26,550.00 141 $31,725.00 -8 -1800.00 133 $29,925.00 -15 -$3,375.00 $3,172.50 -$180.00 $2,992.50 -$337.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 4 $2,147.31 $17,178.48 4 $8,589.24 0.00 4 $8,589.24 4 $8,589.24 $858.92 $0.00 $858.92 $858.92

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 12 $452.24 $8,140.32 10 $4,522.40 0.00 10 $4,522.40 8 $3,617.92 $452.24 $0.00 $452.24 $361.79

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 12 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 18 $33.12 $596.16 20 $662.40 0.00 20 $662.40 -2 -$66.24 $66.24 $0.00 $66.24 -$6.62

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 0 $46.64 $186.56 0 $0.00 0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 0 $114.24 $456.96 0 $0.00 0.00 0 $0.00 4 $456.96 $0.00 $0.00 $0.00 $45.70

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 396 463 $2.92 $1,156.32 85 $248.20 0.00 85 $248.20 311 $908.12 $24.82 $0.00 $24.82 $90.81

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 396 62 $3.86 $1,528.56 34 $131.24 0.00 34 $131.24 362 $1,397.32 $13.12 $0.00 $13.12 $139.73

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 98 0 $39.00 $3,822.00 0 $0.00 0.00 0 $0.00 98 $3,822.00 $0.00 $0.00 $0.00 $382.20

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 137 $45.00 $180.00 176 $7,920.00 0.00 176 $7,920.00 -172 -$7,740.00 $792.00 $0.00 $792.00 -$774.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 40 0 $45.00 $1,800.00 0 $0.00 0.00 0 $0.00 40 $1,800.00 $0.00 $0.00 $0.00 $180.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 67 $26.25 $105.00 36 $945.00 0.00 36 $945.00 -32 -$840.00 $94.50 $0.00 $94.50 -$84.00

Systems Testing & Certification VECTOR VECTOR 101 97 0 $25.00 $2,425.00 0 $0.00 0.00 0 $0.00 97 $2,425.00 $0.00 $0.00 $0.00 $242.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: Vector Resources 3 of 4 Year 08 E-RATE 90% PCKG. #1



HUBBARD ELEMENTARY SCHOOL - PROJECT# RL124
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)
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Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount
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Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $206,317.46 $184,136.41 -1800.00 $182,336.41 $23,981.05 $18,413.64 -$180.00 $18,233.64 $2,398.11

Active Network Hardware Sales Tax $17,021.19 $15,191.25 -148.50 $15,042.75 $1,978.44 $1,519.13 -$14.85 $1,504.28 $197.84

Active Network Hardware Sub-Total $223,338.65 $199,327.66 -1948.50 $197,379.16 $25,959.49 $19,932.77 -$194.85 $19,737.92 $2,595.95

Active Network Hardware Labor Hours 737 784.58 $95.00 $69,217.00 832.5 $79,087.50 -2 -190.00 830.5 $78,897.50 -93.5 -$9,680.50 $7,908.75 -$19.00 $7,889.75 -$968.05

ACTIVE HARDWARE SUB-TOTAL $292,555.65 $278,415.16 -2138.50 $276,276.66 $16,278.99 $27,841.52 -$213.85 $27,627.67 $1,627.90

PROJECT SUB-TOTAL $551,621.75 $523,961.84 -1990.00 $521,971.84 $29,649.91 $52,396.18 -$199.00 $52,197.18 $2,964.99
PROJECT SALES TAX(8.25%) $24,547.17 $21,841.26 -148.50 $21,692.76 $2,854.42 $2,184.13 -$14.85 $2,169.28 $285.44
PROJECT TOTAL: $576,168.92 $545,803.10 -2138.50 $543,664.60 $32,504.33 $54,580.31 -$213.85 $54,366.46 $3,250.43

Prepared by: Vector Resources 4 of 4 Year 08 E-RATE 90% PCKG. #1



 LA SALLE ELEMENTARY SCHOOL - PROJECT# RL114
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008
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Quantity (Bid)
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Unit
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable 57826-6 33760 7000 $0.14 $4,658.88 14644 $2,050.16 0.00 14644 $2,050.16 19116 $2,608.72 $205.02 $0.00 $205.02 $260.87

012404 Cat-5E OSP cable for Classrooms  M57561 600 0 $0.17 $102.00 0 $0.00 0.00 0 $0.00 600 $102.00 $0.00 $0.00 $0.00 $10.20

011219 18-Fiber (12mm/06sm) PDR018-12GB3510 5900 5600 $1.95 $11,505.00 5618 $10,955.10 0.00 5618 $10,955.10 282 $549.90 $1,095.51 $0.00 $1,095.51 $54.99

011264 04-Fiber within 90 Meters SM ICR004AB0707-C4 500 0 $0.45 $225.00 0 $0.00 0.00 0 $0.00 500 $225.00 $0.00 $0.00 $0.00 $22.50

011218 04-Fiber within 90 Meters ICR004GB3510/25 8850 16000 $0.70 $6,195.00 16399 $11,479.30 0.00 16399 $11,479.30 -7549 -$5,284.30 $1,147.93 $0.00 $1,147.93 -$528.43

101403 Surface Conduit & Coupling Materials (Per Class Room) WIREMOLD 3205 320 $8.50 $27,242.50 680 $5,780.00 0.00 680 $5,780.00 2525 $21,462.50 $578.00 $0.00 $578.00 $2,146.25
011214 T-1 Cable 530333 1500 600 $0.30 $450.00 1000 $300.00 0.00 1000 $300.00 500 $150.00 $30.00 $0.00 $30.00 $15.00

051016 Work station face plate TERMINATION 503997-1 209 53 $9.78 $2,044.02 73 $713.94 0.00 73 $713.94 136 $1,330.08 $71.39 $0.00 $71.39 $133.01

122704 Linear Ft. 1 inch Conduit Installed- EMT WL-1-EMT 100 1700 $5.00 $500.00 2050 $10,250.00 0.00 2050 $10,250.00 -1950 -$9,750.00 $1,025.00 $0.00 $1,025.00 -$975.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WL-1-RIG 100 40 $6.00 $600.00 240 $1,440.00 0.00 240 $1,440.00 -140 -$840.00 $144.00 $0.00 $144.00 -$84.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WL-2-EMT 50 500 $6.00 $300.00 440 $2,640.00 0.00 440 $2,640.00 -390 -$2,340.00 $264.00 $0.00 $264.00 -$234.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WL-2-RIG 50 50 $7.00 $350.00 60 $420.00 0.00 60 $420.00 -10 -$70.00 $42.00 $0.00 $42.00 -$7.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WL-3/4-RIG 200 0 $5.50 $1,100.00 -2 -$11.00 0.00 -2 -$11.00 202 $1,111.00 -$1.10 $0.00 -$1.10 $111.10

122734 Linear Ft. 3 inch Conduit Installed - EMT WL-3-EMT 50 0 $7.50 $375.00 -2 -$15.00 0.00 -2 -$15.00 52 $390.00 -$1.50 $0.00 -$1.50 $39.00

122736 Linear Ft. 3 inch Conduit Installed - RIGID WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko's 12126sc 1 60 $16.61 $16.61 30 $498.30 0.00 30 $498.30 -29 -$481.69 $49.83 $0.00 $49.83 -$48.17

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko's 1212rt 1 6 $24.92 $24.92 2 $49.84 0.00 2 $49.84 -1 -$24.92 $4.98 $0.00 $4.98 -$2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko's 18186rt 1 0 $46.25 $46.25 0 $0.00 0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko's 18186sc 1 4 $30.20 $30.20 5 $151.00 0.00 5 $151.00 -4 -$120.80 $15.10 $0.00 $15.10 -$12.08

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko's 18186wp 1 15 $111.80 $358.65 0 $0.00 0.00 0 $0.00 1 $358.65 $0.00 $0.00 $0.00 $35.87

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko's 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko's 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko's 24246rt 1 0 $107.73 $107.73 1 $107.73 0.00 1 $107.73 0 $0.00 $10.77 $0.00 $10.77 $0.00

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko's 24246sc 1 2 $105.45 $105.45 3 $316.35 0.00 3 $316.35 -2 -$210.90 $31.64 $0.00 $31.64 -$21.09

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's 24246wp 1 0 $426.24 $426.24 17 $7,246.08 0.00 17 $7,246.08 -16 -$6,819.84 $724.61 $0.00 $724.61 -$681.98

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's 886rt 1 4 $19.86 $19.86 8 $158.88 0.00 8 $158.88 -7 -$139.02 $15.89 $0.00 $15.89 -$13.90

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko's 886sc 1 57 $10.16 $10.16 53 $538.48 0.00 53 $538.48 -52 -$528.32 $53.85 $0.00 $53.85 -$52.83

123605 Cable Attachment Units ER-CLIPS 340 0 $3.50 $1,190.00 20 $70.00 0.00 20 $70.00 320 $1,120.00 $7.00 $0.00 $7.00 $112.00

051067 Work station device box 558251-1 119 103 $4.96 $590.24 108 $535.68 0.00 108 $535.68 11 $54.56 $53.57 $0.00 $53.57 $5.46

031036 Single Cat-5E RJ-45 Data Jack's 406372-1 450 80 $4.28 $1,926.00 109 $466.52 0.00 109 $466.52 341 $1,459.48 $46.65 $0.00 $46.65 $145.95

071118 24 Port Fiber Optic Termination Enclosure 559542-2 22 19 $147.14 $3,237.08 1 $147.14 0.00 1 $147.14 21 $3,089.94 $14.71 $0.00 $14.71 $308.99

071106 Duplex (MM) SC coupler Panels 559596-1 36 2 $75.37 $2,501.48 72 $5,426.64 0.00 72 $5,426.64 -36 -$2,925.16 $542.66 $0.00 $542.66 -$292.52

071150 Duplex (SM) SC coupler Panels 559596-2 7 20 $97.50 $682.50 25 $2,437.50 0.00 25 $2,437.50 -18 -$1,755.00 $243.75 $0.00 $243.75 -$175.50

031115 Simplex (SM) SC Connectors 492123-3 60 170 $5.60 $336.00 220 $1,232.00 0.00 220 $1,232.00 -160 -$896.00 $123.20 $0.00 $123.20 -$89.60

031112 Simplex (MM) SC Connectors 504932-1 648 770 $4.20 $2,721.60 1030 $4,326.00 0.00 1030 $4,326.00 -382 -$1,604.40 $432.60 $0.00 $432.60 -$160.44

051120 Duplex Fiber Face Plate with Couplers 559596-6 10 8 $32.00 $320.00 103 $3,296.00 0.00 103 $3,296.00 -93 -$2,976.00 $329.60 $0.00 $329.60 -$297.60

071125 24 Port Cat-5E Patch Panel 406330-1 9 12 $139.00 $1,251.00 64 $8,896.00 0.00 64 $8,896.00 -55 -$7,645.00 $889.60 $0.00 $889.60 -$764.50

Cable Management Package Vector 102 115 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector 103 115 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $72,997.30  $81,902.64 0.00  $81,902.64  -$8,905.34 $8,190.26 $0.00 $8,190.26 -$890.53

Workstation Materials Sales Tax $6,022.28 $6,756.97 0.00 $6,756.97 -$734.69 $675.70 $0.00 $675.70 -$73.47

Workstation Materials Sub-Total $79,019.58 $88,659.61 0.00 $88,659.61 -$9,640.03 $8,865.96 $0.00 $8,865.96 -$964.00

Workstation Labor Sub-Total 2322.4 2484.6 $79.00 $187,149.60 3240 $255,960.00 0.00 3240 $255,960.00 -917.6 -$68,810.40 $25,596.00 $0.00 $25,596.00 -$6,881.04

WORKSTATION SUB-TOTAL $266,169.18 $344,619.61 0.00 $344,619.61 -$78,450.43 $34,461.96 $0.00 $34,461.96 -$7,845.04

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES 1 of 4 Year 08 E-RATE 90% PCKG. #1



 LA SALLE ELEMENTARY SCHOOL - PROJECT# RL114
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING 0 1 $1,031.79 $0.00 2 $2,063.58 0.00 2 $2,063.58 -2 -$2,063.58 $206.36 $0.00 $206.36 -$206.36

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabinet 0 0 $809.58 $0.00 1 $809.58 0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet 2 1 $859.58 $1,719.16 0 $0.00 0.00 0 $0.00 2 $1,719.16 $0.00 $0.00 $0.00 $171.92

081903 32.125"H x 24.125" Wx7" D CABINETS 59 8 $350.00 $20,650.00 1 $350.00 0.00 1 $350.00 58 $20,300.00 $35.00 $0.00 $35.00 $2,030.00

101802 Horizontal Cable Management Panel 1375159-1 20 14 $55.62 $1,112.40 10 $556.20 0.00 10 $556.20 10 $556.20 $55.62 $0.00 $55.62 $55.62
112701 Backboards 4896WB 2 0 $33.85 $67.70 0 $0.00 0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet  2 0 $1,750.00 $3,500.00 0 $0.00 0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $27,399.26 $3,779.36 0.00 $3,779.36 $23,619.90 $377.94 $0.00 $377.94 $2,361.99

Racks And Cabinets Sales Tax $2,260.44 $311.80 0.00 $311.80 $1,948.64 $31.18 $0.00 $31.18 $194.86

Racks And Cabinets Materials Sub-Total $29,659.70 $4,091.16 0.00 $4,091.16 $25,568.54 $409.12 $0.00 $409.12 $2,556.85

Racks And Cabinets Labor 205 30 $79.00 $16,195.00 41 $3,239.00 0.00 41 $3,239.00 164 $12,956.00 $323.90 $0.00 $323.90 $1,295.60

RACKS AND CABINETS SUB-TOTAL $45,854.70 $7,330.16 0.00 $7,330.16 $38,524.54 $733.02 $0.00 $733.02 $3,852.45

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials 49015SD-010 50 100 $75.00 $3,750.00 100 $7,500.00 0.00 100 $7,500.00 -50 -$3,750.00 $750.00 $0.00 $750.00 -$375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct 1435738-3 1300 600 $0.45 $585.00 675 $303.75 0.00 675 $303.75 625 $281.25 $30.38 $0.00 $30.38 $28.13

101510 One and one quarter inch Fiber Optic PVC Innerduct 1435738-4 1200 $0.49 $0.00 675 $330.75 0.00 675 $330.75 -675 -$330.75 $33.08 $0.00 $33.08 -$33.08

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) B3048BOX 1200 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vec-Trench-4 1200 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) WNB24248-3-X 1200 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) WNB242412-3-GR1 1200 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) 181812NKRTE 1200 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) 181812SCE-NK 1200 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $8,134.50 0.00 $8,134.50 -$3,799.50 $813.45 $0.00 $813.45 -$379.95

Trenching & Conduit Sales Tax $357.64 $671.10 0.00 $671.10 -$313.46 $67.11 $0.00 $67.11 -$31.35

Trenching & Conduit Materials Sub-Total $4,692.64 $8,805.60 0.00 $8,805.60 -$4,112.96 $880.56 $0.00 $880.56 -$411.30

Trenching Labor Sub-Total 104 322.68 $79.00 $10,013.25 125 $9,875.00 0.00 125 $9,875.00 -21 $138.25 $987.50 $0.00 $987.50 $13.83

0  

TRENCHING SUB- TOTAL $14,705.89 $18,680.60 0.00 $18,680.60 0 -$3,974.71 $1,868.06 $0.00 $1,868.06 -$397.47
0

Prepared by: VECTOR RESOURCES 2 of 4 Year 08 E-RATE 90% PCKG. #1
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port WSC2940-8TF-S 61 78 $449.00 $27,389.00 76 $34,124.00 0.00 76 $34,124.00 -15 -$6,735.00 $3,412.40 $0.00 $3,412.40 -$673.50

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK BP240VIORT3U 2 1 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 2 $8,600.00 0.00 2 $8,600.00 0 $0.00 $860.00 $0.00 $860.00 $0.00

232472 CATALYST 6509-E CHASSIS FAN TRAY WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B WS-SUP720-3B 2 2 $15,050.00 $30,100.00 2 $30,100.00 0.00 2 $30,100.00 0 $0.00 $3,010.00 $0.00 $3,010.00 $0.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) WS-X6724-SFP 0 1 $8,082.50 $0.00 1 $8,082.50 0.00 1 $8,082.50 -1 -$8,082.50 $808.25 $0.00 $808.25 -$808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) WS-X6748-SFP 2 2 $13,437.50 $26,875.00 2 $26,875.00 0.00 2 $26,875.00 0 $0.00 $2,687.50 $0.00 $2,687.50 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceiver GLC-SX-MM 138 187 $225.00 $31,050.00 186 $41,850.00 -11 -2475.00 175 $39,375.00 -37 -$8,325.00 $4,185.00 -$247.50 $3,937.50 -$832.50

232445 GE SFP, LC Connector LH GLC-LH-SM 6 0 $534.81 $3,208.86 0 $0.00 0.00 0 $0.00 6 $3,208.86 $0.00 $0.00 $0.00 $320.89

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots WS-C3750-24TS-S 8 5 $2,147.31 $17,178.48 5 $10,736.55 0.00 5 $10,736.55 3 $6,441.93 $1,073.66 $0.00 $1,073.66 $644.19

241132 Tripp-Lite Smart UPS 1000 Rack Mount SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3CRWE825075A-US 18 18 $452.24 $8,140.32 16 $7,235.84 0.00 16 $7,235.84 2 $904.48 $723.58 $0.00 $723.58 $90.45

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3CS-1YR-W-03E 22 18 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3CWE480 18 30 $33.12 $596.16 20 $662.40 0.00 20 $662.40 -2 -$66.24 $66.24 $0.00 $66.24 -$6.62

201859 20 FT. ANTENNA CABLE 3CWE481 4 0 $46.64 $186.56 11 $513.04 0.00 11 $513.04 -7 -$326.48 $51.30 $0.00 $51.30 -$32.65

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3CWE491 4 0 $114.24 $456.96 1 $114.24 0.00 1 $114.24 3 $342.72 $11.42 $0.00 $11.42 $34.27

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v CAB-AC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) 1-219242-3 462 510 $2.92 $1,349.04 77 $224.84 0.00 77 $224.84 385 $1,124.20 $22.48 $0.00 $22.48 $112.42

021971 Cat-5e Line Cords (07 ft) 1-219242-7 462 107 $3.86 $1,783.32 24 $92.64 0.00 24 $92.64 438 $1,690.68 $9.26 $0.00 $9.26 $169.07

031148 SC to LC 1 meter mm fiber optic patch cables 1374615-1 118 0 $39.00 $4,602.00 0 $0.00 0.00 0 $0.00 118 $4,602.00 $0.00 $0.00 $0.00 $460.20

031149 SC to LC 2 meter mm fiber optic patch cables 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables 1374615-3 4 172 $45.00 $180.00 279 $12,555.00 0.00 279 $12,555.00 -275 -$12,375.00 $1,255.50 $0.00 $1,255.50 -$1,237.50

021820 SC to LC 1 meter sm fiber optic patch cables 1457072-1 50 0 $42.00 $2,100.00 0 $0.00 0.00 0 $0.00 50 $2,100.00 $0.00 $0.00 $0.00 $210.00

031151 SC to LC 2 meter sm fiber optic patch cables 1457072-2 42 0 $45.00 $1,890.00 14 $630.00 0.00 14 $630.00 28 $1,260.00 $63.00 $0.00 $63.00 $126.00

021821 SC to LC 3 meter sm fiber optic patch cables 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables 504971-3 4 84 $26.25 $105.00 100 $2,625.00 0.00 100 $2,625.00 -96 -$2,520.00 $262.50 $0.00 $262.50 -$252.00

Systems Testing & Certification VECTOR 101 115 0 $25.00 $2,875.00 0 $0.00 0.00 0 $0.00 115 $2,875.00 $0.00 $0.00 $0.00 $287.50

256BM SDRAM DEFUALT MEMORY FOR 3800 MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES 3 of 4 Year 08 E-RATE 90% PCKG. #1



 LA SALLE ELEMENTARY SCHOOL - PROJECT# RL114
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Active Network Hardware Materials $219,126.56 $221,449.98 -2475.00 $218,974.98 $151.58 $22,145.00 -$247.50 $21,897.50 $15.16

Active Network Hardware Sales Tax $18,077.94 $18,269.62 -204.19 $18,065.44 $12.51 $1,826.96 -$20.42 $1,806.54 $1.25

Active Network Hardware Sub-Total $237,204.50 $239,719.60 -2679.19 $237,040.42 $164.09 $23,971.96 -$267.92 $23,704.04 $16.41

Active Network Hardware Labor Hours 800.7 876.75 $95.00 $76,066.50 1078.84 $102,489.80 -2.75 -261.25 1076.09 $102,228.55 -275.39 -$26,162.05 $10,248.98 -$26.13 $10,222.86 -$2,616.21

ACTIVE HARDWARE SUB-TOTAL $313,271.00 $342,209.40 -2940.44 $339,268.97 -$25,997.96 $34,220.94 -$294.04 $33,926.90 -$2,599.80

PROJECT SUB-TOTAL $613,282.47 $686,830.28 -2736.25 $684,094.03 -$70,811.56 $68,683.03 -$273.63 $68,409.40 -$7,081.16
PROJECT SALES TAX(8.25%) $26,718.29 $26,009.48 -204.19 $25,805.30 $913.00 $2,600.95 -$20.42 $2,580.53 $91.30
PROJECT TOTAL: $640,000.76 $712,839.76 -2940.44 $709,899.33 -$69,898.56 $71,283.98 -$294.04 $70,989.93 -$6,989.86

Prepared by: VECTOR RESOURCES 4 of 4 Year 08 E-RATE 90% PCKG. #1



LANKERSHIM ELEMENTARY SCHOOL - PROJECT#125
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS 
THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 26510 14600 $0.14 $3,658.38 17648 $2,470.72 0.00 17648 $2,470.72 8862 $1,187.66 $247.07 $0.00 $247.07 $118.77

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 6500 $1.95 $9,165.00 6766 $13,193.70 0.00 6766 $13,193.70 -2066 -$4,028.70 $1,319.37 $0.00 $1,319.37 -$402.87

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 6065 4350 $0.70 $4,245.50 6792 $4,754.40 0.00 6792 $4,754.40 -727 -$508.90 $475.44 $0.00 $475.44 -$50.89

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2630 550 $8.50 $22,355.00 550 $4,675.00 0.00 550 $4,675.00 2080 $17,680.00 $467.50 $0.00 $467.50 $1,768.00
011214 T-1 Cable BerkTek 530333 1500 350 $0.30 $450.00 139 $41.70 0.00 139 $41.70 1361 $408.30 $4.17 $0.00 $4.17 $40.83

051016 Work station face plate TERMINATION AMP 503997-1 170 0 $9.78 $1,662.60 38 $371.64 0.00 38 $371.64 132 $1,290.96 $37.16 $0.00 $37.16 $129.10

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 250 $5.00 $500.00 280 $1,400.00 0.00 280 $1,400.00 -180 -$900.00 $140.00 $0.00 $140.00 -$90.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 50 $6.00 $600.00 40 $240.00 0.00 40 $240.00 60 $360.00 $24.00 $0.00 $24.00 $36.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 60 $6.00 $300.00 90 $540.00 0.00 90 $540.00 -40 -$240.00 $54.00 $0.00 $54.00 -$24.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 110 $7.00 $350.00 40 $280.00 0.00 40 $280.00 10 $70.00 $28.00 $0.00 $28.00 $7.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 6 $16.61 $16.61 3 $49.83 0.00 3 $49.83 -2 -$33.22 $4.98 $0.00 $4.98 -$3.32

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 5 $24.92 $24.92 1 $24.92 0.00 1 $24.92 0 $0.00 $2.49 $0.00 $2.49 $0.00

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 3 $46.25 $46.25 3 $138.75 0.00 3 $138.75 -2 -$92.50 $13.88 $0.00 $13.88 -$9.25

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 2 $30.20 $30.20 2 $60.40 0.00 2 $60.40 -1 -$30.20 $6.04 $0.00 $6.04 -$3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 9 $111.80 $358.65 11 $1,229.80 0.00 11 $1,229.80 -10 -$871.15 $122.98 $0.00 $122.98 -$87.12

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 1 $105.45 0.00 1 $105.45 0 $0.00 $10.55 $0.00 $10.55 $0.00

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 0 $19.86 $19.86 0 $0.00 0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 17 $10.16 $10.16 7 $71.12 0.00 7 $71.12 -6 -$60.96 $7.11 $0.00 $7.11 -$6.10

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 111 $388.50 0.00 111 $388.50 199 $696.50 $38.85 $0.00 $38.85 $69.65

051067 Work station device box AMP 558251-1 80 50 $4.96 $396.80 68 $337.28 0.00 68 $337.28 12 $59.52 $33.73 $0.00 $33.73 $5.95

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 330 92 $4.28 $1,412.40 119 $509.32 0.00 119 $509.32 211 $903.08 $50.93 $0.00 $50.93 $90.31

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 13 $147.14 $2,942.80 24 $3,531.36 0.00 24 $3,531.36 -4 -$588.56 $353.14 $0.00 $353.14 -$58.86

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 16 $75.37 $1,951.48 56 $4,220.72 0.00 56 $4,220.72 -28 -$2,269.24 $422.07 $0.00 $422.07 -$226.92

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 16 $97.50 $585.00 27 $2,632.50 0.00 27 $2,632.50 -21 -$2,047.50 $263.25 $0.00 $263.25 -$204.75

031115 Simplex (SM) SC Connectors AMP 492123-3 48 211 $5.60 $268.80 239 $1,338.40 0.00 239 $1,338.40 -191 -$1,069.60 $133.84 $0.00 $133.84 -$106.96

031112 Simplex (MM) SC Connectors AMP 504932-1 448 642 $4.20 $1,881.60 702 $2,948.40 0.00 702 $2,948.40 -254 -$1,066.80 $294.84 $0.00 $294.84 -$106.68

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 7 128 $32.00 $224.00 44 $1,408.00 0.00 44 $1,408.00 -37 -$1,184.00 $140.80 $0.00 $140.80 -$118.40

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 37 $139.00 $1,112.00 44 $6,116.00 0.00 44 $6,116.00 -36 -$5,004.00 $611.60 $0.00 $611.60 -$500.40

Cable Management Package Vector Vector 102 88 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 88 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $59,215.36  $53,077.91 0.00  $53,077.91  $6,137.45 $5,307.79 $0.00 $5,307.79 $613.75

Workstation Materials Sales Tax $4,885.27 $4,378.93 0.00 $4,378.93 $506.34 $437.89 $0.00 $437.89 $50.63

Workstation Materials Sub-Total $64,100.63 $57,456.84 0.00 $57,456.84 $6,643.79 $5,745.68 $0.00 $5,745.68 $664.38

Workstation Labor Sub-Total 1807.65 1933.46 $79.00 $145,620.35 1702.4 $134,489.60 85.6 6762.40 1788 $141,252.00 19.65 $4,368.35 $13,448.96 $676.24 $14,125.20 $436.84

WORKSTATION SUB-TOTAL $209,720.98 $191,946.44 6762.40 $198,708.84 $11,012.14 $19,194.64 $676.24 $19,870.88 $1,101.21

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: VECTOR RESOURCES 1 of 4 Year 08 E-Rate 90% PCKG. #1



LANKERSHIM ELEMENTARY SCHOOL - PROJECT#125
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS 
THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
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(Engineered)
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Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
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Month
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Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 1 $1,031.79 0.00 1 $1,031.79 -1 -$1,031.79 $103.18 $0.00 $103.18 -$103.18

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 1 $809.58 0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 1 2 $859.58 $859.58 0 $0.00 0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 40 2 $350.00 $14,000.00 2 $700.00 0.00 2 $700.00 38 $13,300.00 $70.00 $0.00 $70.00 $1,330.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 0 $55.62 $1,001.16 8 $444.96 0.00 8 $444.96 10 $556.20 $44.50 $0.00 $44.50 $55.62

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $19,778.44 $2,986.33 0.00 $2,986.33 $16,792.11 $298.63 $0.00 $298.63 $1,679.21

Racks And Cabinets Sales Tax $1,631.72 $246.37 0.00 $246.37 $1,385.35 $24.64 $0.00 $24.64 $138.53

Racks And Cabinets Materials Sub-Total $21,410.16 $3,232.70 0.00 $3,232.70 $18,177.46 $323.27 $0.00 $323.27 $1,817.75

Racks And Cabinets Labor 153 48 $79.00 $11,613.00 20 $1,580.00 0.00 20 $1,580.00 133 $10,033.00 $158.00 $0.00 $158.00 $1,003.30

RACKS AND CABINETS SUB-TOTAL $33,023.16 $4,812.70 0.00 $4,812.70 $28,210.46 $481.27 $0.00 $481.27 $2,821.05

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 122.75 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 122.75 $9,697.25 $0.00 $0.00 $0.00 $969.73

 

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

Prepared By: VECTOR RESOURCES 2 of 4 Year 08 E-Rate 90% PCKG. #1



LANKERSHIM ELEMENTARY SCHOOL - PROJECT#125
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 40 57 $449.00 $17,960.00 45 $20,205.00 0.00 45 $20,205.00 -5 -$2,245.00 $2,020.50 $0.00 $2,020.50 -$224.50

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 1 0 $8,082.50 $8,082.50 1 $8,082.50 0.00 1 $8,082.50 0 $0.00 $808.25 $0.00 $808.25 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 1 2 $13,437.50 $13,437.50 1 $13,437.50 0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 100 141 $225.00 $22,500.00 117 $26,325.00 -10 -2250.00 107 $24,075.00 -7 -$1,575.00 $2,632.50 -$225.00 $2,407.50 -$157.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 5 $2,147.31 $17,178.48 7 $15,031.17 0.00 7 $15,031.17 1 $2,147.31 $1,503.12 $0.00 $1,503.12 $214.73

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 4 $583.10 $2,915.50 4 $2,332.40 0.00 4 $2,332.40 1 $583.10 $233.24 $0.00 $233.24 $58.31

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 4 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 10 $452.24 $8,140.32 11 $4,974.64 0.00 11 $4,974.64 7 $3,165.68 $497.46 $0.00 $497.46 $316.57

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 10 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 0 $33.12 $596.16 11 $364.32 0.00 11 $364.32 7 $231.84 $36.43 $0.00 $36.43 $23.18

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 10 $46.64 $186.56 1 $46.64 0.00 1 $46.64 3 $139.92 $4.66 $0.00 $4.66 $13.99

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 10 $114.24 $456.96 10 $1,142.40 0.00 10 $1,142.40 -6 -$685.44 $114.24 $0.00 $114.24 -$68.54

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 342 399 $2.92 $998.64 175 $511.00 0.00 175 $511.00 167 $487.64 $51.10 $0.00 $51.10 $48.76

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 342 72 $3.86 $1,320.12 6 $23.16 0.00 6 $23.16 336 $1,296.96 $2.32 $0.00 $2.32 $129.70

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 80 0 $39.00 $3,120.00 0 $0.00 0.00 0 $0.00 80 $3,120.00 $0.00 $0.00 $0.00 $312.00

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 131 $45.00 $180.00 134 $6,030.00 0.00 134 $6,030.00 -130 -$5,850.00 $603.00 $0.00 $603.00 -$585.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 40 0 $45.00 $1,800.00 0 $0.00 0.00 0 $0.00 40 $1,800.00 $0.00 $0.00 $0.00 $180.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 58 $26.25 $105.00 59 $1,548.75 0.00 59 $1,548.75 -55 -$1,443.75 $154.88 $0.00 $154.88 -$144.38

Systems Testing & Certification VECTOR VECTOR 101 88 0 $25.00 $2,200.00 0 $0.00 0.00 0 $0.00 88 $2,200.00 $0.00 $0.00 $0.00 $220.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared By: VECTOR RESOURCES 3 of 4 Year 08 E-Rate 90% PCKG. #1



LANKERSHIM ELEMENTARY SCHOOL - PROJECT#125
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS 
THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $191,578.34 $154,084.11 -2250.00 $151,834.11 $39,744.23 $15,408.41 -$225.00 $15,183.41 $3,974.42

Active Network Hardware Sales Tax $15,805.21 $12,711.94 -185.63 $12,526.31 $3,278.90 $1,271.19 -$18.56 $1,252.63 $327.89

Active Network Hardware Sub-Total $207,383.55 $166,796.05 -2435.63 $164,360.42 $43,023.13 $16,679.60 -$243.56 $16,436.04 $4,302.31

Active Network Hardware Labor Hours 686.2 776 $95.00 $64,429.00 866.85 $82,350.75 -2.5 -237.50 864.35 $82,113.25 -178.15 -$17,684.25 $8,235.08 -$23.75 $8,211.33 -$1,768.43

ACTIVE HARDWARE SUB-TOTAL $271,812.55 $249,146.80 -2673.13 $246,473.67 $25,338.88 $24,914.68 -$267.31 $24,647.37 $2,533.89

PROJECT SUB-TOTAL $506,266.74 $428,568.70 4274.90 $432,843.60 $73,423.14 $42,856.87 $427.49 $43,284.36 $7,342.31
PROJECT SALES TAX(8.25%) $22,679.84 $17,337.24 -185.63 $17,151.61 $5,528.23 $1,733.72 -$18.56 $1,715.16 $552.82
PROJECT TOTAL: $528,946.58 $445,905.94 4089.28 $449,995.21 $78,951.37 $44,590.59 $408.93 $44,999.52 $7,895.14

Prepared By: VECTOR RESOURCES 4 of 4 Year 08 E-Rate 90% PCKG. #1



MANHATTAN ELEMENTARY SCHOOL - PROJECT#126
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 27560 16500 $0.14 $3,803.28 4119 $576.66 0.00 4119 $576.66 23441 $3,226.62 $57.67 $0.00 $57.67 $322.66

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 8500 $1.95 $9,165.00 8610 $16,789.50 0.00 8610 $16,789.50 -3910 -$7,624.50 $1,678.95 $0.00 $1,678.95 -$762.45

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 6660 8000 $0.70 $4,662.00 4592 $3,214.40 0.00 4592 $3,214.40 2068 $1,447.60 $321.44 $0.00 $321.44 $144.76

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2730 570 $8.50 $23,205.00 570 $4,845.00 0.00 570 $4,845.00 2160 $18,360.00 $484.50 $0.00 $484.50 $1,836.00
011214 T-1 Cable BerkTek 530333 1500 300 $0.30 $450.00 300 $90.00 0.00 300 $90.00 1200 $360.00 $9.00 $0.00 $9.00 $36.00

051016 Work station face plate TERMINATION AMP 503997-1 176 20 $9.78 $1,721.28 65 $635.70 0.00 65 $635.70 111 $1,085.58 $63.57 $0.00 $63.57 $108.56

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 50 $5.00 $500.00 120 $600.00 0.00 120 $600.00 -20 -$100.00 $60.00 $0.00 $60.00 -$10.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 150 $6.00 $600.00 280 $1,680.00 0.00 280 $1,680.00 -180 -$1,080.00 $168.00 $0.00 $168.00 -$108.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 0 $0.00 0.00 0 $0.00 50 $300.00 $0.00 $0.00 $0.00 $30.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 90 $7.00 $350.00 90 $630.00 0.00 90 $630.00 -40 -$280.00 $63.00 $0.00 $63.00 -$28.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 4 $16.61 $16.61 5 $83.05 0.00 5 $83.05 -4 -$66.44 $8.31 $0.00 $8.31 -$6.64

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 4 $24.92 $24.92 4 $99.68 0.00 4 $99.68 -3 -$74.76 $9.97 $0.00 $9.97 -$7.48

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 4 $30.20 $30.20 4 $120.80 0.00 4 $120.80 -3 -$90.60 $12.08 $0.00 $12.08 -$9.06

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 9 $111.80 $358.65 12 $1,341.60 0.00 12 $1,341.60 -11 -$982.95 $134.16 $0.00 $134.16 -$98.30

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 4 $19.86 $19.86 6 $119.16 0.00 6 $119.16 -5 -$99.30 $11.92 $0.00 $11.92 -$9.93

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 12 $10.16 $10.16 12 $121.92 0.00 12 $121.92 -11 -$111.76 $12.19 $0.00 $12.19 -$11.18

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 118 $413.00 0.00 118 $413.00 192 $672.00 $41.30 $0.00 $41.30 $67.20

051067 Work station device box AMP 558251-1 86 20 $4.96 $426.56 102 $505.92 0.00 102 $505.92 -16 -$79.36 $50.59 $0.00 $50.59 -$7.94

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 348 52 $4.28 $1,489.44 92 $393.76 0.00 92 $393.76 256 $1,095.68 $39.38 $0.00 $39.38 $109.57

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 12 $147.14 $2,942.80 26 $3,825.64 0.00 26 $3,825.64 -6 -$882.84 $382.56 $0.00 $382.56 -$88.28

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 6 $75.37 $1,951.48 56 $4,220.72 0.00 56 $4,220.72 -28 -$2,269.24 $422.07 $0.00 $422.07 -$226.92

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 12 $97.50 $585.00 28 $2,730.00 0.00 28 $2,730.00 -22 -$2,145.00 $273.00 $0.00 $273.00 -$214.50

031115 Simplex (SM) SC Connectors AMP 492123-3 48 200 $5.60 $268.80 200 $1,120.00 0.00 200 $1,120.00 -152 -$851.20 $112.00 $0.00 $112.00 -$85.12

031112 Simplex (MM) SC Connectors AMP 504932-1 480 336 $4.20 $2,016.00 612 $2,570.40 0.00 612 $2,570.40 -132 -$554.40 $257.04 $0.00 $257.04 -$55.44

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 8 12 $32.00 $256.00 59 $1,888.00 0.00 59 $1,888.00 -51 -$1,632.00 $188.80 $0.00 $188.80 -$163.20

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 40 $139.00 $1,112.00 10 $1,390.00 0.00 10 $1,390.00 -2 -$278.00 $139.00 $0.00 $139.00 -$27.80

Cable Management Package Vector Vector 102 91 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 91 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $60,958.64  $50,004.91 0.00  $50,004.91  $10,953.73 $5,000.49 $0.00 $5,000.49 $1,095.37

Workstation Materials Sales Tax $5,029.09 $4,125.41 0.00 $4,125.41 $903.68 $412.54 $0.00 $412.54 $90.37

Workstation Materials Sub-Total $65,987.73 $54,130.32 0.00 $54,130.32 $11,857.41 $5,413.03 $0.00 $5,413.03 $1,185.74

Workstation Labor Sub-Total 1878.15 1816.32 $79.00 $151,285.85 2820.35 $222,807.65 0.00 2820.35 $222,807.65 -942.2 -$71,521.80 $22,280.77 $0.00 $22,280.77 -$7,152.18

WORKSTATION SUB-TOTAL $217,273.58 $276,937.97 0.00 $276,937.97 -$59,664.39 $27,693.80 $0.00 $27,693.80 -$5,966.44

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: VECTOR RESOURCES 1 of 4 Year 08 E-Rate PCKG. #1



MANHATTAN ELEMENTARY SCHOOL - PROJECT#126
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008
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Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 2 $350.00 0.00 2 $350.00 0 $0.00 $35.00 $0.00 $35.00 $0.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 2 $1,619.16 0.00 2 $1,619.16 -2 -$1,619.16 $161.92 $0.00 $161.92 -$161.92

081607 IDF/LDF Comm. Cabinet ENCORE 1 4 $859.58 $859.58 5 $4,297.90 0.00 5 $4,297.90 -4 -$3,438.32 $429.79 $0.00 $429.79 -$343.83

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 43 1 $350.00 $15,050.00 2 $700.00 0.00 2 $700.00 41 $14,350.00 $70.00 $0.00 $70.00 $1,435.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 16 $55.62 $1,001.16 10 $556.20 0.00 10 $556.20 8 $444.96 $55.62 $0.00 $55.62 $44.50

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 1 $33.85 0.00 1 $33.85 1 $33.85 $3.39 $0.00 $3.39 $3.39

081600 MDF Comm.Cabinet ENCORE 2 1 $1,750.00 $3,500.00 1 $1,750.00 0.00 1 $1,750.00 1 $1,750.00 $175.00 $0.00 $175.00 $175.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $20,828.44 $9,307.11 0.00 $9,307.11 $11,521.33 $930.71 $0.00 $930.71 $1,152.13

Racks And Cabinets Sales Tax $1,718.35 $767.84 0.00 $767.84 $950.51 $76.78 $0.00 $76.78 $95.05

Racks And Cabinets Materials Sub-Total $22,546.79 $10,074.95 0.00 $10,074.95 $12,471.84 $1,007.49 $0.00 $1,007.49 $1,247.18

Racks And Cabinets Labor 162.45 78 $79.00 $12,324.00 16.4 $1,295.60 0.00 16.4 $1,295.60 146.05 $11,028.40 $129.56 $0.00 $129.56 $1,102.84

RACKS AND CABINETS SUB-TOTAL $34,870.79 $11,370.55 0.00 $11,370.55 $23,500.24 $1,137.05 $0.00 $1,137.05 $2,350.02

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 123 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 122.75 $9,697.25 $0.00 $0.00 $0.00 $969.73

 

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

Prepared By: VECTOR RESOURCES 2 of 4 Year 08 E-Rate PCKG. #1



MANHATTAN ELEMENTARY SCHOOL - PROJECT#126
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
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Quantity (Bid)
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Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
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Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 43 50 $449.00 $19,307.00 52 $23,348.00 0.00 52 $23,348.00 -9 -$4,041.00 $2,334.80 $0.00 $2,334.80 -$404.10

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 1 $8,082.50 0.00 1 $8,082.50 0 $0.00 $808.25 $0.00 $808.25 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 106 120 $225.00 $23,850.00 124 $27,900.00 -7 -1575.00 117 $26,325.00 -11 -$2,475.00 $2,790.00 -$157.50 $2,632.50 -$247.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 6 $2,147.31 $17,178.48 6 $12,883.86 0.00 6 $12,883.86 2 $4,294.62 $1,288.39 $0.00 $1,288.39 $429.46

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 4 $583.10 $2,915.50 4 $2,332.40 0.00 4 $2,332.40 1 $583.10 $233.24 $0.00 $233.24 $58.31

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 4 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 10 $452.24 $8,140.32 10 $4,522.40 0.00 10 $4,522.40 8 $3,617.92 $452.24 $0.00 $452.24 $361.79

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 10 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 6 $33.12 $596.16 16 $529.92 0.00 16 $529.92 2 $66.24 $52.99 $0.00 $52.99 $6.62

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 6 $46.64 $186.56 0 $0.00 0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 6 $114.24 $456.96 10 $1,142.40 0.00 10 $1,142.40 -6 -$685.44 $114.24 $0.00 $114.24 -$68.54

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 360 402 $2.92 $1,051.20 150 $438.00 0.00 150 $438.00 210 $613.20 $43.80 $0.00 $43.80 $61.32

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 360 79 $3.86 $1,389.60 24 $92.64 0.00 24 $92.64 336 $1,296.96 $9.26 $0.00 $9.26 $129.70

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 86 0 $39.00 $3,354.00 0 $0.00 0.00 0 $0.00 86 $3,354.00 $0.00 $0.00 $0.00 $335.40

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 113 $45.00 $180.00 108 $4,860.00 0.00 108 $4,860.00 -104 -$4,680.00 $486.00 $0.00 $486.00 -$468.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 40 0 $45.00 $1,800.00 0 $0.00 0.00 0 $0.00 40 $1,800.00 $0.00 $0.00 $0.00 $180.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 56 $26.25 $105.00 42 $1,102.50 0.00 42 $1,102.50 -38 -$997.50 $110.25 $0.00 $110.25 -$99.75

Systems Testing & Certification VECTOR VECTOR 101 91 0 $25.00 $2,275.00 0 $0.00 0.00 0 $0.00 91 $2,275.00 $0.00 $0.00 $0.00 $227.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared By: VECTOR RESOURCES 3 of 4 Year 08 E-Rate PCKG. #1



MANHATTAN ELEMENTARY SCHOOL - PROJECT#126
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 
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Quantity
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Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $194,706.38 $154,701.75 -1575.00 $153,126.75 $41,579.63 $15,470.18 -$157.50 $15,312.68 $4,157.96

Active Network Hardware Sales Tax $16,063.28 $12,762.89 -129.94 $12,632.96 $3,430.32 $1,276.29 -$12.99 $1,263.30 $343.03

Active Network Hardware Sub-Total $210,769.66 $167,464.64 -1704.94 $165,759.71 $45,009.95 $16,746.46 -$170.49 $16,575.97 $4,500.99

Active Network Hardware Labor Hours 703 753.51 $95.00 $66,025.00 1093.65 $103,896.75 -1.75 -166.25 1091.9 $103,730.50 -388.9 -$37,705.50 $10,389.68 -$16.63 $10,373.05 -$3,770.55

ACTIVE HARDWARE SUB-TOTAL $276,794.66 $271,361.39 -1871.19 $269,490.21 $7,304.45 $27,136.14 -$187.12 $26,949.02 $730.44

PROJECT SUB-TOTAL $520,160.56 $542,013.77 -1741.25 $540,272.52 -$20,111.96 $54,201.38 -$174.13 $54,027.25 -$2,011.20
PROJECT SALES TAX(8.25%) $23,168.35 $17,656.14 -129.94 $17,526.20 $5,642.15 $1,765.61 -$12.99 $1,752.62 $564.21
PROJECT TOTAL: $543,328.91 $559,669.91 -1871.19 $557,798.72 -$14,469.81 $55,966.99 -$187.12 $55,779.87 -$1,446.98

Prepared By: VECTOR RESOURCES 4 of 4 Year 08 E-Rate PCKG. #1



MORNINGSIDE ELEMENTARY SCHOOL - PROJECT# RL127
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 26510 6000 $0.14 $3,658.38 7952 $1,113.28 0.00 7952 $1,113.28 18558 $2,545.10 $111.33 $0.00 $111.33 $254.51

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 8500 $1.95 $9,165.00 7784 $15,178.80 0.00 7784 $15,178.80 -3084 -$6,013.80 $1,517.88 $0.00 $1,517.88 -$601.38

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 6065 5500 $0.70 $4,245.50 6600 $4,620.00 0.00 6600 $4,620.00 -535 -$374.50 $462.00 $0.00 $462.00 -$37.45

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2630 450 $8.50 $22,355.00 470 $3,995.00 0.00 470 $3,995.00 2160 $18,360.00 $399.50 $0.00 $399.50 $1,836.00
011214 T-1 Cable BerkTek 530333 1500 600 $0.30 $450.00 0 $0.00 0.00 0 $0.00 1500 $450.00 $0.00 $0.00 $0.00 $45.00

051016 Work station face plate TERMINATION AMP 503997-1 170 37 $9.78 $1,662.60 44 $430.32 0.00 44 $430.32 126 $1,232.28 $43.03 $0.00 $43.03 $123.23

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 450 $5.00 $500.00 470 $2,350.00 0.00 470 $2,350.00 -370 -$1,850.00 $235.00 $0.00 $235.00 -$185.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 40 $6.00 $600.00 230 $1,380.00 0.00 230 $1,380.00 -130 -$780.00 $138.00 $0.00 $138.00 -$78.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 0 $0.00 0.00 0 $0.00 50 $300.00 $0.00 $0.00 $0.00 $30.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 0 $0.00 0.00 0 $0.00 50 $350.00 $0.00 $0.00 $0.00 $35.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 8 $16.61 $16.61 2 $33.22 0.00 2 $33.22 -1 -$16.61 $3.32 $0.00 $3.32 -$1.66

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 1 $24.92 $24.92 1 $24.92 0.00 1 $24.92 0 $0.00 $2.49 $0.00 $2.49 $0.00

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 1 $46.25 $46.25 0 $0.00 0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 6 $30.20 $30.20 3 $90.60 0.00 3 $90.60 -2 -$60.40 $9.06 $0.00 $9.06 -$6.04

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 13 $111.80 $358.65 14 $1,565.20 0.00 14 $1,565.20 -13 -$1,206.55 $156.52 $0.00 $156.52 -$120.66

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 0 $19.86 $19.86 0 $0.00 0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 15 $10.16 $10.16 17 $172.72 0.00 17 $172.72 -16 -$162.56 $17.27 $0.00 $17.27 -$16.26

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 178 $623.00 0.00 178 $623.00 132 $462.00 $62.30 $0.00 $62.30 $46.20

051067 Work station device box AMP 558251-1 80 123 $4.96 $396.80 30 $148.80 0.00 30 $148.80 50 $248.00 $14.88 $0.00 $14.88 $24.80

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 330 4 $4.28 $1,412.40 104 $445.12 0.00 104 $445.12 226 $967.28 $44.51 $0.00 $44.51 $96.73

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 15 $147.14 $2,942.80 18 $2,648.52 0.00 18 $2,648.52 2 $294.28 $264.85 $0.00 $264.85 $29.43

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 42 $75.37 $1,951.48 42 $3,165.54 0.00 42 $3,165.54 -14 -$1,214.06 $316.55 $0.00 $316.55 -$121.41

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 11 $97.50 $585.00 17 $1,657.50 0.00 17 $1,657.50 -11 -$1,072.50 $165.75 $0.00 $165.75 -$107.25

031115 Simplex (SM) SC Connectors AMP 492123-3 48 132 $5.60 $268.80 178 $996.80 0.00 178 $996.80 -130 -$728.00 $99.68 $0.00 $99.68 -$72.80

031112 Simplex (MM) SC Connectors AMP 504932-1 448 392 $4.20 $1,881.60 410 $1,722.00 0.00 410 $1,722.00 38 $159.60 $172.20 $0.00 $172.20 $15.96

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 7 51 $32.00 $224.00 73 $2,336.00 0.00 73 $2,336.00 -66 -$2,112.00 $233.60 $0.00 $233.60 -$211.20

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 48 $139.00 $1,112.00 12 $1,668.00 0.00 12 $1,668.00 -4 -$556.00 $166.80 $0.00 $166.80 -$55.60

Cable Management Package Vector Vector 102 88 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 88 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $59,215.36  $46,365.34 0.00  $46,365.34  $12,850.02 $4,636.53 $0.00 $4,636.53 $1,285.00

Workstation Materials Sales Tax $4,885.27 $3,825.14 0.00 $3,825.14 $1,060.13 $382.51 $0.00 $382.51 $106.01

Workstation Materials Sub-Total $64,100.63 $50,190.48 0.00 $50,190.48 $13,910.15 $5,019.05 $0.00 $5,019.05 $1,391.01

Workstation Labor Sub-Total 1807.65 2033.33 $79.00 $145,620.35 1895.75 $149,764.25 109.95 8686.05 2005.7 $158,450.30 -198.05 -$12,829.95 $14,976.43 $868.61 $15,845.03 -$1,283.00

WORKSTATION SUB-TOTAL $209,720.98 $199,954.73 8686.05 $208,640.78 $1,080.20 $19,995.47 $868.61 $20,864.08 $108.02

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: Vector Resources 1 of 4 Year 08 E-RATE 90% PCKG. #1
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 1 $1,031.79 $0.00 1 $1,031.79 0.00 1 $1,031.79 -1 -$1,031.79 $103.18 $0.00 $103.18 -$103.18

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 1 $809.58 0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 1 2 $859.58 $859.58 1 $859.58 0.00 1 $859.58 0 $0.00 $85.96 $0.00 $85.96 $0.00

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 40 4 $350.00 $14,000.00 2 $700.00 0.00 2 $700.00 38 $13,300.00 $70.00 $0.00 $70.00 $1,330.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 44 $55.62 $1,001.16 12 $667.44 0.00 12 $667.44 6 $333.72 $66.74 $0.00 $66.74 $33.37

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet ENCORE 2 1 $1,750.00 $3,500.00 1 $1,750.00 0.00 1 $1,750.00 1 $1,750.00 $175.00 $0.00 $175.00 $175.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $19,778.44 $5,818.39 0.00 $5,818.39 $13,960.05 $581.84 $0.00 $581.84 $1,396.01

Racks And Cabinets Sales Tax $1,631.72 $480.02 0.00 $480.02 $1,151.70 $48.00 $0.00 $48.00 $115.17

Racks And Cabinets Materials Sub-Total $21,410.16 $6,298.41 0.00 $6,298.41 $15,111.75 $629.84 $0.00 $629.84 $1,511.18

Racks And Cabinets Labor 153 130 $79.00 $11,613.00 72.5 $5,727.50 0.00 72.5 $5,727.50 80.5 $5,885.50 $572.75 $0.00 $572.75 $588.55

RACKS AND CABINETS SUB-TOTAL $33,023.16 $12,025.91 0.00 $12,025.91 $20,997.25 $1,202.59 $0.00 $1,202.59 $2,099.73

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 200 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 $0.49 $0.00 120 $58.80 0.00 120 $58.80 -120 -$58.80 $5.88 $0.00 $5.88 -$5.88

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $58.80 0.00 $58.80 $4,276.20 $5.88 $0.00 $5.88 $427.62

Trenching & Conduit Sales Tax $357.64 $4.85 0.00 $4.85 $352.79 $0.49 $0.00 $0.49 $35.28

Trenching & Conduit Materials Sub-Total $4,692.64 $63.65 0.00 $63.65 $4,628.99 $6.37 $0.00 $6.37 $462.90

Trenching Labor Sub-Total 123 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 122.75 $9,697.25 $0.00 $0.00 $0.00 $969.73

  

TRENCHING SUB-TOTAL $14,389.89 $63.65 0.00 $63.65 0 $14,326.24 $6.37 $0.00 $6.37 $1,432.62

Prepared by: Vector Resources 2 of 4 Year 08 E-RATE 90% PCKG. #1



MORNINGSIDE ELEMENTARY SCHOOL - PROJECT# RL127
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 40 58 $449.00 $17,960.00 45 $20,205.00 0.00 45 $20,205.00 -5 -$2,245.00 $2,020.50 $0.00 $2,020.50 -$224.50

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 1 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 2 $8,600.00 0.00 2 $8,600.00 0 $0.00 $860.00 $0.00 $860.00 $0.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 2 $30,100.00 0.00 2 $30,100.00 0 $0.00 $3,010.00 $0.00 $3,010.00 $0.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 1 0 $8,082.50 $8,082.50 1 $8,082.50 0.00 1 $8,082.50 0 $0.00 $808.25 $0.00 $808.25 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 1 3 $13,437.50 $13,437.50 1 $13,437.50 0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 100 157 $225.00 $22,500.00 116 $26,100.00 -5 -1125.00 111 $24,975.00 -11 -$2,475.00 $2,610.00 -$112.50 $2,497.50 -$247.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 10 $2,147.31 $17,178.48 9 $19,325.79 0.00 9 $19,325.79 -1 -$2,147.31 $1,932.58 $0.00 $1,932.58 -$214.73

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 4 $583.10 $2,915.50 4 $2,332.40 0.00 4 $2,332.40 1 $583.10 $233.24 $0.00 $233.24 $58.31

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 4 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 13 $452.24 $8,140.32 13 $5,879.12 0.00 13 $5,879.12 5 $2,261.20 $587.91 $0.00 $587.91 $226.12

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 13 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 26 $33.12 $596.16 26 $861.12 0.00 26 $861.12 -8 -$264.96 $86.11 $0.00 $86.11 -$26.50

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 0 $46.64 $186.56 0 $0.00 0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 0 $114.24 $456.96 0 $0.00 0.00 0 $0.00 4 $456.96 $0.00 $0.00 $0.00 $45.70

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 342 453 $2.92 $998.64 195 $569.40 0.00 195 $569.40 147 $429.24 $56.94 $0.00 $56.94 $42.92

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 342 49 $3.86 $1,320.12 7 $27.02 0.00 7 $27.02 335 $1,293.10 $2.70 $0.00 $2.70 $129.31

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 80 0 $39.00 $3,120.00 0 $0.00 0.00 0 $0.00 80 $3,120.00 $0.00 $0.00 $0.00 $312.00

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 136 $45.00 $180.00 183 $8,235.00 0.00 183 $8,235.00 -179 -$8,055.00 $823.50 $0.00 $823.50 -$805.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 40 0 $45.00 $1,800.00 0 $0.00 0.00 0 $0.00 40 $1,800.00 $0.00 $0.00 $0.00 $180.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 64 $26.25 $105.00 101 $2,651.25 0.00 101 $2,651.25 -97 -$2,546.25 $265.13 $0.00 $265.13 -$254.63

Systems Testing & Certification VECTOR VECTOR 101 88 0 $25.00 $2,200.00 0 $0.00 0.00 0 $0.00 88 $2,200.00 $0.00 $0.00 $0.00 $220.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: Vector Resources 3 of 4 Year 08 E-RATE 90% PCKG. #1



MORNINGSIDE ELEMENTARY SCHOOL - PROJECT# RL127
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008
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Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $191,578.34 $181,085.73 -1125.00 $179,960.73 $11,617.61 $18,108.57 -$112.50 $17,996.07 $1,161.76

Active Network Hardware Sales Tax $15,805.21 $14,939.57 -92.81 $14,846.76 $958.45 $1,493.96 -$9.28 $1,484.68 $95.85

Active Network Hardware Sub-Total $207,383.55 $196,025.30 -1217.81 $194,807.49 $12,576.06 $19,602.53 -$121.78 $19,480.75 $1,257.61

Active Network Hardware Labor Hours 686 835.51 $95.00 $64,429.00 701.5 $66,642.50 -1.25 -118.75 700.25 $66,523.75 -14.05 -$2,094.75 $6,664.25 -$11.88 $6,652.38 -$209.48

ACTIVE HARDWARE SUB-TOTAL $271,812.55 $262,667.80 -1336.56 $261,331.24 $10,481.31 $26,266.78 -$133.66 $26,133.12 $1,048.13

PROJECT SUB-TOTAL $506,266.74 $455,462.51 7442.30 $462,904.81 $43,361.93 $45,546.25 $744.23 $46,290.48 $4,336.19
PROJECT SALES TAX(8.25%) $22,679.84 $19,249.58 -92.81 $19,156.77 $3,523.07 $1,924.96 -$9.28 $1,915.68 $352.31
PROJECT TOTAL: $528,946.58 $474,712.09 7349.49 $482,061.58 $46,885.00 $47,471.21 $734.95 $48,206.16 $4,688.50

Prepared by: Vector Resources 4 of 4 Year 08 E-RATE 90% PCKG. #1



 MUIR MIDDLE SCHOOL - PROJECT# RL115
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
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Quantity (Bid)
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 46770 8000 $0.14 $6,454.26 18936 $2,651.04 $0.00 18936 $2,651.04 27,834.00 $3,803.22 $265.10 $0.00 $265.10 $380.32

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 1200 0 $0.17 $204.00 476 $80.92 $0.00 476 $80.92 724.00 $123.08 $8.09 $0.00 $8.09 $12.31

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 7100 13500 $1.95 $13,845.00 13980 $27,261.00 $0.00 13980 $27,261.00 -6,880.00 -$13,416.00 $2,726.10 $0.00 $2,726.10 -$1,341.60

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 1000 0 $0.45 $450.00 0 $0.00 $0.00 0 $0.00 1,000.00 $450.00 $0.00 $0.00 $0.00 $45.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 10735 13500 $0.70 $7,514.50 21020 $14,714.00 $0.00 21020 $14,714.00 -10,285.00 -$7,199.50 $1,471.40 $0.00 $1,471.40 -$719.95

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 4510 150 $8.50 $38,335.00 1290 $10,965.00 $0.00 1290 $10,965.00 3,220.00 $27,370.00 $1,096.50 $0.00 $1,096.50 $2,737.00
011214 T-1 Cable BerkTek 530333 1500 0 $0.30 $450.00 0 $0.00 $0.00 0 $0.00 1,500.00 $450.00 $0.00 $0.00 $0.00 $45.00

051016 Work station face plate TERMINATION AMP 503997-1 296 20 $9.78 $2,894.88 80 $782.40 $0.00 80 $782.40 216.00 $2,112.48 $78.24 $0.00 $78.24 $211.25

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 450 $5.00 $500.00 680 $3,400.00 $0.00 680 $3,400.00 -580.00 -$2,900.00 $340.00 $0.00 $340.00 -$290.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 315 $6.00 $600.00 440 $2,640.00 $0.00 440 $2,640.00 -340.00 -$2,040.00 $264.00 $0.00 $264.00 -$204.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 100 $6.00 $300.00 210 $1,260.00 $0.00 210 $1,260.00 -160.00 -$960.00 $126.00 $0.00 $126.00 -$96.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 150 $7.00 $350.00 60 $420.00 $0.00 60 $420.00 -10.00 -$70.00 $42.00 $0.00 $42.00 -$7.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200.00 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200.00 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50.00 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50.00 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 20 $16.61 $16.61 9 $149.49 $0.00 9 $149.49 -8.00 -$132.88 $14.95 $0.00 $14.95 -$13.29

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 8 $24.92 $24.92 2 $49.84 $0.00 2 $49.84 -1.00 -$24.92 $4.98 $0.00 $4.98 -$2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 $0.00 0 $0.00 1.00 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 4 $30.20 $30.20 2 $60.40 $0.00 2 $60.40 -1.00 -$30.20 $6.04 $0.00 $6.04 -$3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 25 $111.80 $358.65 26 $2,906.80 $0.00 26 $2,906.80 -25.00 -$2,548.15 $290.68 $0.00 $290.68 -$254.82

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1.00 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 1 $52.50 $0.00 1 $52.50 0.00 $0.00 $5.25 $0.00 $5.25 $0.00

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1.00 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 2 $210.90 $0.00 2 $210.90 -1.00 -$105.45 $21.09 $0.00 $21.09 -$10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1.00 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 22 $19.86 $19.86 7 $139.02 $0.00 7 $139.02 -6.00 -$119.16 $13.90 $0.00 $13.90 -$11.92

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 75 $10.16 $10.16 40 $406.40 $0.00 40 $406.40 -39.00 -$396.24 $40.64 $0.00 $40.64 -$39.62

123605 Cable Attachment Units ERICO ER-CLIPS 370 10 $3.50 $1,295.00 200 $700.00 $0.00 200 $700.00 170.00 $595.00 $70.00 $0.00 $70.00 $59.50

051067 Work station device box AMP 558251-1 140 90 $4.96 $694.40 200 $992.00 $0.00 200 $992.00 -60.00 -$297.60 $99.20 $0.00 $99.20 -$29.76

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 582 252 $4.28 $2,490.96 136 $582.08 $0.00 136 $582.08 446.00 $1,908.88 $58.21 $0.00 $58.21 $190.89

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 24 32 $147.14 $3,531.36 40 $5,885.60 $0.00 40 $5,885.60 -16.00 -$2,354.24 $588.56 $0.00 $588.56 -$235.42

071106 Duplex (MM) SC coupler Panels AMP 559596-1 44 0 $75.37 $3,051.48 104 $7,838.48 $0.00 104 $7,838.48 -60.00 -$4,787.00 $783.85 $0.00 $783.85 -$478.70

071150 Duplex (SM) SC coupler Panels AMP 559596-2 8 24 $97.50 $780.00 26 $2,535.00 $0.00 26 $2,535.00 -18.00 -$1,755.00 $253.50 $0.00 $253.50 -$175.50

031115 Simplex (SM) SC Connectors AMP 492123-3 72 264 $5.60 $403.20 380 $2,128.00 $0.00 380 $2,128.00 -308.00 -$1,724.80 $212.80 $0.00 $212.80 -$172.48

031112 Simplex (MM) SC Connectors AMP 504932-1 776 528 $4.20 $3,259.20 1337 $5,615.40 $0.00 1337 $5,615.40 -561.00 -$2,356.20 $561.54 $0.00 $561.54 -$235.62

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 13 0 $32.00 $416.00 116 $3,712.00 $0.00 116 $3,712.00 -103.00 -$3,296.00 $371.20 $0.00 $371.20 -$329.60

071125 24 Port Cat-5E Patch Panel AMP 406330-1 15 8 $139.00 $2,085.00 12 $1,668.00 $0.00 12 $1,668.00 3.00 $417.00 $166.80 $0.00 $166.80 $41.70

Cable Management Package Vector Vector 102 149 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 149 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $93,973.24  $99,806.27 $0.00  $99,806.27  -$5,833.03 $9,980.63 $0.00 $9,980.63 -$583.30

Workstation Materials Sales Tax $7,752.79 $8,234.02 $0.00 $8,234.02 -$481.22 $823.40 $0.00 $823.40 -$48.12

Workstation Materials Sub-Total $101,726.03 $108,040.29 $0.00 $108,040.29 -$6,314.25 $10,804.03 $0.00 $10,804.03 -$631.43

Workstation Labor Sub-Total 3016.45 2731.99 $79.00 $243,067.55 4840.25 $382,379.75 $0.00 4840.25 $382,379.75 -1,823.80 -$139,312.20 $38,237.98 $0.00 $38,237.98 -$13,931.22

WORKSTATION SUB-TOTAL $344,793.58 $490,420.04 $0.00 $490,420.04 -$145,626.45 $49,042.00 $0.00 $49,042.00 -$14,562.65

Remaining Balance LAUSD MATCHPrevious Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES 1 of 4 Year 08 E-RATE 90% PCKG. #1
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2.00 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 1 $1,307.84 $0.00 1 $1,307.84 $0.00 1 $1,307.84 -1.00 -$1,307.84 $130.78 $0.00 $130.78 -$130.78

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 1 0 $1,031.79 $1,031.79 0 $0.00 $0.00 0 $0.00 1.00 $1,031.79 $0.00 $0.00 $0.00 $103.18

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 1 $809.58 $0.00 1 $809.58 -1.00 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 3 1 $859.58 $2,578.74 0 $0.00 $0.00 0 $0.00 3.00 $2,578.74 $0.00 $0.00 $0.00 $257.87

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 69 4 $350.00 $24,150.00 3 $1,050.00 $0.00 3 $1,050.00 66.00 $23,100.00 $105.00 $0.00 $105.00 $2,310.00

101802 Horizontal Cable Management Pane AMP 1375159-1 22 6 $55.62 $1,223.64 22 $1,223.64 $0.00 22 $1,223.64 0.00 $0.00 $122.36 $0.00 $122.36 $0.00

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 1 $33.85 $0.00 1 $33.85 1.00 $33.85 $3.39 $0.00 $3.39 $3.39

081600 MDF Comm.Cabinet ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2.00 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $32,901.87 $4,424.91 $0.00 $4,424.91 $28,476.96 $442.49 $0.00 $442.49 $2,847.70

Racks And Cabinets Sales Tax $2,714.40 $365.06 $0.00 $365.06 $2,349.35 $36.51 $0.00 $36.51 $234.93

Racks And Cabinets Materials Sub-Total $35,616.27 $4,789.97 $0.00 $4,789.97 $30,826.31 $479.00 $0.00 $479.00 $3,082.63

Racks And Cabinets Labor 260.35 162 $79.00 $19,750.00 0 $0.00 $0.00 0 $0.00 260.35 $19,750.00 $0.00 $0.00 $0.00 $1,975.00

RACKS AND CABINETS SUB-TOTAL $55,366.27 $4,789.97 $0.00 $4,789.97 $50,576.31 $479.00 $0.00 $479.00 $5,057.63

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 75 0 $75.00 $5,625.00 0 $0.00 $0.00 0 $0.00 75.00 $5,625.00 $0.00 $0.00 $0.00 $562.50

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 55 $3,740.00 $0.00 55 $3,740.00 -55.00 -$3,740.00 $374.00 $0.00 $374.00 -$374.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1350 0 $0.45 $607.50 280 $126.00 $0.00 280 $126.00 1,070.00 $481.50 $12.60 $0.00 $12.60 $48.15

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 $0.49 $0.00 100 $49.00 $0.00 100 $49.00 -100.00 -$49.00 $4.90 $0.00 $4.90 -$4.90

3 inch Fiber Optic PVC  added to existing trench $21.50 $0.00 55 $1,182.50 $0.00 55 $1,182.50 -55.00 -$1,182.50 $118.25 $0.00 $118.25 -$118.25

2 inch Fiber Optic PVC  added to existing trench $14.50 $0.00 55 $797.50 $0.00 55 $797.50 -55.00 -$797.50 $79.75 $0.00 $79.75 -$79.75

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 1 $1,359.60 $0.00 1 $1,359.60 -1.00 -$1,359.60 $135.96 $0.00 $135.96 -$135.96

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 1 $319.20 $0.00 1 $319.20 -1.00 -$319.20 $31.92 $0.00 $31.92 -$31.92

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 2 $219.08 $0.00 2 $219.08 -2.00 -$219.08 $21.91 $0.00 $21.91 -$21.91

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0

Trenching & Conduit Materials $6,232.50 $7,792.88 $0.00 $7,792.88 -$1,560.38 $779.29 $0.00 $779.29 -$156.04

Trenching & Conduit Sales Tax $514.18 $642.91 $0.00 $642.91 -$128.73 $64.29 $0.00 $64.29 -$12.87

Trenching & Conduit Materials Sub-Total $6,746.68 $8,435.79 $0.00 $8,435.79 -$1,689.11 $843.58 $0.00 $843.58 -$168.91

Trenching Labor Sub-Total 174 0 $79.00 $13,714.40 69 $5,451.00 $0.00 69 $5,451.00 104.60 $8,263.40 $545.10 $0.00 $545.10 $826.34

 

TRENCHING SUB-TOTAL $20,461.08 $13,886.79 $0.00 $13,886.79 $6,574.29 $1,388.68 $0.00 $1,388.68 $657.43

Prepared by: VECTOR RESOURCES 2 of 4 Year 08 E-RATE 90% PCKG. #1



 MUIR MIDDLE SCHOOL - PROJECT# RL115
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCHPrevious Cumulative Billing Current Month Cumulative To Date

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 73 120 $449.00 $32,777.00 115 $51,635.00 $0.00 115 $51,635.00 -42.00 -$18,858.00 $5,163.50 $0.00 $5,163.50 -$1,885.80

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 2 1 $636.00 $1,272.00 2 $1,272.00 $0.00 2 $1,272.00 0.00 $0.00 $127.20 $0.00 $127.20 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0.00 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1.00 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0.00 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 1 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2.00 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0.00 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1.00 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 0 $5,106.25 $5,106.25 0 $0.00 $0.00 0 $0.00 1.00 $5,106.25 $0.00 $0.00 $0.00 $510.63

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 1 $7,625.00 $0.00 1 $7,625.00 $0.00 1 $7,625.00 -1.00 -$7,625.00 $762.50 $0.00 $762.50 -$762.50

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0.00 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0.00 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 2 $8,600.00 $0.00 2 $8,600.00 0.00 $0.00 $860.00 $0.00 $860.00 $0.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 0 $266.06 $266.06 0 $0.00 $0.00 0 $0.00 1.00 $266.06 $0.00 $0.00 $0.00 $26.61

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0.00 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 2 $30,100.00 $0.00 2 $30,100.00 0.00 $0.00 $3,010.00 $0.00 $3,010.00 $0.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0.00 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 0 $0.00 $0.00 0 $0.00 1.00 $8,082.50 $0.00 $0.00 $0.00 $808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 2 3 $13,437.50 $26,875.00 3 $40,312.50 $0.00 3 $40,312.50 -1.00 -$13,437.50 $4,031.25 $0.00 $4,031.25 -$1,343.75

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2.00 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 163 275 $225.00 $36,675.00 267 $60,075.00 -20 -$4,500.00 247 $55,575.00 -84.00 -$18,900.00 $6,007.50 -$450.00 $5,557.50 -$1,890.00

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 8 0 $534.81 $4,278.48 0 $0.00 $0.00 0 $0.00 8.00 $4,278.48 $0.00 $0.00 $0.00 $427.85

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 13 7 $2,147.31 $27,915.03 8 $17,178.48 $0.00 8 $17,178.48 5.00 $10,736.55 $1,717.85 $0.00 $1,717.85 $1,073.66

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 8 4 $583.10 $4,664.80 4 $2,332.40 $0.00 4 $2,332.40 4.00 $2,332.40 $233.24 $0.00 $233.24 $233.24

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 8 0 $365.79 $2,926.32 0 $0.00 $0.00 0 $0.00 8.00 $2,926.32 $0.00 $0.00 $0.00 $292.63

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 8 4 $65.88 $527.04 0 $0.00 $0.00 0 $0.00 8.00 $527.04 $0.00 $0.00 $0.00 $52.70

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 36 30 $452.24 $16,280.64 26 $11,758.24 $0.00 26 $11,758.24 10.00 $4,522.40 $1,175.82 $0.00 $1,175.82 $452.24

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 6 0 $1,080.92 $6,485.52 0 $0.00 $0.00 0 $0.00 6.00 $6,485.52 $0.00 $0.00 $0.00 $648.55

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 42 30 $33.69 $1,414.98 0 $0.00 $0.00 0 $0.00 42.00 $1,414.98 $0.00 $0.00 $0.00 $141.50

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 36 52 $33.12 $1,192.32 52 $1,722.24 $0.00 52 $1,722.24 -16.00 -$529.92 $172.22 $0.00 $172.22 -$52.99

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 6 0 $46.64 $279.84 0 $0.00 $0.00 0 $0.00 6.00 $279.84 $0.00 $0.00 $0.00 $27.98

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 6 0 $114.24 $685.44 0 $0.00 $0.00 0 $0.00 6.00 $685.44 $0.00 $0.00 $0.00 $68.54

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 36 0 $66.92 $2,409.12 0 $0.00 $0.00 0 $0.00 36.00 $2,409.12 $0.00 $0.00 $0.00 $240.91

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2.00 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 6 0 $100.00 $600.00 0 $0.00 $0.00 0 $0.00 6.00 $600.00 $0.00 $0.00 $0.00 $60.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 594 799 $2.92 $1,734.48 340 $992.80 $0.00 340 $992.80 254.00 $741.68 $99.28 $0.00 $99.28 $74.17

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 594 104 $3.86 $2,292.84 14 $54.04 $0.00 14 $54.04 580.00 $2,238.80 $5.40 $0.00 $5.40 $223.88

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 138 0 $39.00 $5,382.00 0 $0.00 $0.00 0 $0.00 138.00 $5,382.00 $0.00 $0.00 $0.00 $538.20

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4.00 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 255 $45.00 $180.00 213 $9,585.00 $0.00 213 $9,585.00 -209.00 -$9,405.00 $958.50 $0.00 $958.50 -$940.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 50 0 $42.00 $2,100.00 0 $0.00 $0.00 0 $0.00 50.00 $2,100.00 $0.00 $0.00 $0.00 $210.00

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 56 0 $45.00 $2,520.00 0 $0.00 $0.00 0 $0.00 56.00 $2,520.00 $0.00 $0.00 $0.00 $252.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4.00 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4.00 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4.00 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 126 $26.25 $105.00 124 $3,255.00 $0.00 124 $3,255.00 -120.00 -$3,150.00 $325.50 $0.00 $325.50 -$315.00

Systems Testing & Certification VECTOR VECTOR 101 149 0 $25.00 $3,725.00 0 $0.00 $0.00 0 $0.00 149.00 $3,725.00 $0.00 $0.00 $0.00 $372.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 1.00 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 1.00 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2.00 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2.00 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 1.00 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2.00 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES 3 of 4 Year 08 E-RATE 90% PCKG. #1



 MUIR MIDDLE SCHOOL - PROJECT# RL115
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCHPrevious Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials  $270,161.94 $275,169.02 -$4,500.00 $270,669.02 -$507.08 $27,516.90 -$450.00 $27,066.90 -$50.71

Active Network Hardware Sales Tax $22,288.36 $22,701.44 -$371.25 $22,330.19 -$41.83 $2,270.14 -$37.13 $2,233.02 -$4.18

Active Network Hardware Sub-Total $292,450.30 $297,870.46 -$4,871.25 $292,999.21 -$548.91 $29,787.05 -$487.13 $29,299.92 -$54.89

Active Network Hardware Labor Hours 1,096 1519.4 $95.00 $102,944.00 1871 $177,745.00 -5 -$475.00 1866 $177,270.00 -770.40 -$74,326.00 $17,774.50 -$47.50 $17,727.00 -$7,432.60

ACTIVE HARDWARE SUB-TOTAL $395,394.30 $475,615.46 -$5,346.25 $470,269.21 -$74,874.91 $47,561.55 -$534.63 $47,026.92 -$7,487.49

PROJECT SUB-TOTAL $782,745.50 $952,768.83 -$4,975.00 $947,793.83 -$165,048.33 $95,276.88 -$497.50 $94,779.38 -$16,504.83
PROJECT SALES TAX(8.25%) $33,269.74 $31,943.43 -$371.25 $31,572.18 $1,697.56 $3,194.34 -$37.13 $3,157.22 $169.76
PROJECT TOTAL: $816,015.24 $984,712.26 -$5,346.25 $979,366.01 -$163,350.77 $98,471.23 -$534.63 $97,936.60 -$16,335.08

Prepared by: VECTOR RESOURCES 4 of 4 Year 08 E-RATE 90% PCKG. #1



OLIVE VISTA MIDDLE SCHOOL - PROJECT# RL128
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 54820 18000 $0.14 $7,565.16 12613 $1,765.82 $0.00 12613 $1,765.82 42207 $5,799.34 $176.58 $0.00 $176.58 $579.93

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 1200 0 $0.17 $204.00 0 $0.00 $0.00 0 $0.00 1200 $204.00 $0.00 $0.00 $0.00 $20.40

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 7100 29150 $1.95 $13,845.00 34500 $67,275.00 $0.00 34500 $67,275.00 -27400 -$53,430.00 $6,727.50 $0.00 $6,727.50 -$5,343.00

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 1000 0 $0.45 $450.00 7390 $3,325.50 $0.00 7390 $3,325.50 -6390 -$2,875.50 $332.55 $0.00 $332.55 -$287.55

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 13920 9000 $0.70 $9,744.00 23028 $16,119.60 $0.00 23028 $16,119.60 -9108 -$6,375.60 $1,611.96 $0.00 $1,611.96 -$637.56

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 5160 2000 $8.50 $43,860.00 1445 $12,282.50 $0.00 1445 $12,282.50 3715 $31,577.50 $1,228.25 $0.00 $1,228.25 $3,157.75
011214 T-1 Cable BerkTek 530333 1500 3000 $0.30 $450.00 0 $0.00 $0.00 0 $0.00 1500 $450.00 $0.00 $0.00 $0.00 $45.00

051016 Work station face plate TERMINATION AMP 503997-1 342 0 $9.78 $3,344.76 104 $1,017.12 $0.00 104 $1,017.12 238 $2,327.64 $101.71 $0.00 $101.71 $232.76

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 500 $5.00 $500.00 160 $800.00 $0.00 160 $800.00 -60 -$300.00 $80.00 $0.00 $80.00 -$30.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 300 $6.00 $600.00 480 $2,880.00 $0.00 480 $2,880.00 -380 -$2,280.00 $288.00 $0.00 $288.00 -$228.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 50 $6.00 $300.00 0 $0.00 $0.00 0 $0.00 50 $300.00 $0.00 $0.00 $0.00 $30.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 450 $7.00 $350.00 582 $4,074.00 $0.00 582 $4,074.00 -532 -$3,724.00 $407.40 $0.00 $407.40 -$372.40

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 23 $16.61 $16.61 32 $531.52 $0.00 32 $531.52 -31 -$514.91 $53.15 $0.00 $53.15 -$51.49

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 8 $24.92 $24.92 9 $224.28 $0.00 9 $224.28 -8 -$199.36 $22.43 $0.00 $22.43 -$19.94

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 6 $46.25 $46.25 2 $92.50 $0.00 2 $92.50 -1 -$46.25 $9.25 $0.00 $9.25 -$4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 7 $211.40 $0.00 7 $211.40 -6 -$181.20 $21.14 $0.00 $21.14 -$18.12

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 16 $111.80 $358.65 26 $2,906.80 $0.00 26 $2,906.80 -25 -$2,548.15 $290.68 $0.00 $290.68 -$254.82

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 6 $52.50 $52.50 1 $52.50 $0.00 1 $52.50 0 $0.00 $5.25 $0.00 $5.25 $0.00

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 4 $107.73 $107.73 1 $107.73 $0.00 1 $107.73 0 $0.00 $10.77 $0.00 $10.77 $0.00

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 7 $2,983.68 $0.00 7 $2,983.68 -6 -$2,557.44 $298.37 $0.00 $298.37 -$255.74

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 0 $19.86 $19.86 3 $59.58 $0.00 3 $59.58 -2 -$39.72 $5.96 $0.00 $5.96 -$3.97

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 43 $10.16 $10.16 28 $284.48 $0.00 28 $284.48 -27 -$274.32 $28.45 $0.00 $28.45 -$27.43

123605 Cable Attachment Units ERICO ER-CLIPS 370 0 $3.50 $1,295.00 0 $0.00 $0.00 0 $0.00 370 $1,295.00 $0.00 $0.00 $0.00 $129.50

051067 Work station device box AMP 558251-1 186 116 $4.96 $922.56 130 $644.80 $0.00 130 $644.80 56 $277.76 $64.48 $0.00 $64.48 $27.78

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 720 2 $4.28 $3,081.60 244 $1,044.32 $0.00 244 $1,044.32 476 $2,037.28 $104.43 $0.00 $104.43 $203.73

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 24 46 $147.14 $3,531.36 41 $6,032.74 $0.00 41 $6,032.74 -17 -$2,501.38 $603.27 $0.00 $603.27 -$250.14

071106 Duplex (MM) SC coupler Panels AMP 559596-1 44 76 $75.37 $3,051.48 115 $8,667.55 $0.00 115 $8,667.55 -71 -$5,616.07 $866.76 $0.00 $866.76 -$561.61

071150 Duplex (SM) SC coupler Panels AMP 559596-2 8 36 $97.50 $780.00 45 $4,387.50 $0.00 45 $4,387.50 -37 -$3,607.50 $438.75 $0.00 $438.75 -$360.75

031115 Simplex (SM) SC Connectors AMP 492123-3 72 445 $5.60 $403.20 448 $2,508.80 $0.00 448 $2,508.80 -376 -$2,105.60 $250.88 $0.00 $250.88 -$210.56

031112 Simplex (MM) SC Connectors AMP 504932-1 984 1250 $4.20 $4,132.80 1249 $5,245.80 $0.00 1249 $5,245.80 -265 -$1,113.00 $524.58 $0.00 $524.58 -$111.30

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 16 0 $32.00 $512.00 86 $2,752.00 $0.00 86 $2,752.00 -70 -$2,240.00 $275.20 $0.00 $275.20 -$224.00

071125 24 Port Cat-5E Patch Panel AMP 406330-1 15 13 $139.00 $2,085.00 19 $2,641.00 $0.00 19 $2,641.00 -4 -$556.00 $264.10 $0.00 $264.10 -$55.60

Cable Management Package Vector Vector 102 172 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 172 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $105,076.92  $150,918.52 $0.00  $150,918.52  -$45,841.60 $15,091.85 $0.00 $15,091.85 -$4,584.16

Workstation Materials Sales Tax $8,668.85 $12,450.78 $0.00 $12,450.78 -$3,781.93 $1,245.08 $0.00 $1,245.08 -$378.19

Workstation Materials Sub-Total $113,745.77 $163,369.30 $0.00 $163,369.30 -$49,623.53 $16,336.93 $0.00 $16,336.93 -$4,962.35

Workstation Labor Sub-Total 3490.25 4351.25 $79.00 $281,233.75 4917.7 $388,498.30 135.94 $10,739.26 5053.64 $399,237.56 -1563.39 -$118,003.81 $38,849.83 $1,073.93 $39,923.76 -$11,800.38

WORKSTATION SUB-TOTAL $394,979.52 $551,867.60 $10,739.26 $562,606.86 -$167,627.34 $55,186.76 $1,073.93 $56,260.69 -$16,762.73

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: Vector Resources 1 of 4 Year 08 E-RATE 90% PCKG. #1
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 1 1 $1,307.84 $1,307.84 0 $0.00 $0.00 0 $0.00 1 $1,307.84 $0.00 $0.00 $0.00 $130.78

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 1 $1,031.79 $0.00 1 $1,031.79 $0.00 1 $1,031.79 -1 -$1,031.79 $103.18 $0.00 $103.18 -$103.18

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 3 4 $859.58 $2,578.74 7 $6,017.06 $0.00 7 $6,017.06 -4 -$3,438.32 $601.71 $0.00 $601.71 -$343.83

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 92 0 $350.00 $32,200.00 2 $700.00 $0.00 2 $700.00 90 $31,500.00 $70.00 $0.00 $70.00 $3,150.00

101802 Horizontal Cable Management Pane AMP 1375159-1 22 22 $55.62 $1,223.64 12 $667.44 $0.00 12 $667.44 10 $556.20 $66.74 $0.00 $66.74 $55.62

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet ENCORE 2 2 $1,750.00 $3,500.00 2 $3,500.00 $0.00 2 $3,500.00 0 $0.00 $350.00 $0.00 $350.00 $0.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $41,227.92 $11,916.29 $0.00 $11,916.29 $29,311.63 $1,191.63 $0.00 $1,191.63 $2,931.16

Racks And Cabinets Sales Tax $3,401.30 $983.09 $0.00 $983.09 $2,418.21 $98.31 $0.00 $98.31 $241.82

Racks And Cabinets Materials Sub-Total $44,629.22 $12,899.38 $0.00 $12,899.38 $31,729.84 $1,289.94 $0.00 $1,289.94 $3,172.98

Racks And Cabinets Labor 332.8 141 $79.00 $25,201.00 176 $13,904.00 $0.00 176 $13,904.00 156.8 $11,297.00 $1,390.40 $0.00 $1,390.40 $1,129.70

RACKS AND CABINETS SUB-TOTAL $69,830.22 $26,803.38 $0.00 $26,803.38 $43,026.84 $2,680.34 $0.00 $2,680.34 $4,302.68

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 75 0 $75.00 $5,625.00 0 $0.00 $0.00 0 $0.00 75 $5,625.00 $0.00 $0.00 $0.00 $562.50

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 0 $68.00 $0.00 250 $17,000.00 $0.00 250 $17,000.00 -250 -$17,000.00 $1,700.00 $0.00 $1,700.00 -$1,700.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0.5 0 $2,025.00 $1,012.50 0 $0.00 $0.00 0 $0.00 0.5 $1,012.50 $0.00 $0.00 $0.00 $101.25

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0.5 0 $3,250.00 $1,625.00 0 $0.00 $0.00 0 $0.00 0.5 $1,625.00 $0.00 $0.00 $0.00 $162.50

363010 Concrete Hand Holes (30x48) with install & restoration materia 0 $1,359.60 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 1 0 $39.44 $39.44 0 $0.00 $0.00 0 $0.00 1 $39.44 $0.00 $0.00 $0.00 $3.94

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1350 0 $0.45 $607.50 1200 $540.00 $0.00 1200 $540.00 150 $67.50 $54.00 $0.00 $54.00 $6.75

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 2 0 $0.49 $0.98 965 $472.85 $0.00 965 $472.85 -963 -$471.87 $47.29 $0.00 $47.29 -$47.19

3 inch Fiber Optic PVC innerduct added to existing trench 0 $21.50 $0.00 250 $5,375.00 $0.00 250 $5,375.00 -250 -$5,375.00 $537.50 $0.00 $537.50 -$537.50

2 inch Fiber Optic PVC innerduct added to existing trench 0 $14.50 $0.00 250 $3,625.00 $0.00 250 $3,625.00 -250 -$3,625.00 $362.50 $0.00 $362.50 -$362.50

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 0 $1,359.60 $0.00 2 $2,719.20 $0.00 2 $2,719.20 -2 -$2,719.20 $271.92 $0.00 $271.92 -$271.92

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 0 $111.00 $0.00 50 $5,550.00 $0.00 50 $5,550.00 -50 -$5,550.00 $555.00 $0.00 $555.00 -$555.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 0 $218.40 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 0 $319.20 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 0 $109.54 $0.00 2 $219.08 $0.00 2 $219.08 -2 -$219.08 $21.91 $0.00 $21.91 -$21.91

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 0 $65.28 $0.00 2 $130.56 -2 -$130.56 0 $0.00 0 $0.00 $13.06 -$13.06 $0.00 $0.00

Trenching & Conduit Materials $8,910.42 $35,631.69 -$130.56 $35,501.13 -$26,590.71 $3,563.17 -$13.06 $3,550.11 -$2,659.07

Trenching & Conduit Sales Tax $735.11 $2,939.61 -$10.77 $2,928.84 -$2,193.73 $293.96 -$1.08 $292.88 -$219.37

Trenching & Conduit Materials Sub-Total $9,645.53 $38,571.30 -$141.33 $38,429.97 -$28,784.44 $3,857.13 -$14.13 $3,843.00 -$2,878.44

Trenching Labor Sub-Total 206 0 $79.00 $16,247.14 264 $20,856.00 $0.00 264 $20,856.00 -58.34 -$4,608.86 $2,085.60 $0.00 $2,085.60 -$460.89

  

TRENCHING SUB-TOTAL $25,892.67 $59,427.30 -$141.33 $59,285.97 0 -$33,393.30 $5,942.73 -$14.13 $5,928.60 -$3,339.33

Prepared by: Vector Resources 2 of 4 Year 08 E-RATE 90% PCKG. #1
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 96 122 $449.00 $43,104.00 127 $57,023.00 $0.00 127 $57,023.00 -31 -$13,919.00 $5,702.30 $0.00 $5,702.30 -$1,391.90

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 2 2 $636.00 $1,272.00 2 $1,272.00 $0.00 2 $1,272.00 0 $0.00 $127.20 $0.00 $127.20 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 1 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 0 0 $5,106.25 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 1 1 $7,625.00 $7,625.00 1 $7,625.00 $0.00 1 $7,625.00 0 $0.00 $762.50 $0.00 $762.50 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 0 $266.06 $266.06 0 $0.00 $0.00 0 $0.00 1 $266.06 $0.00 $0.00 $0.00 $26.61

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 1 $8,082.50 $0.00 1 $8,082.50 -1 -$8,082.50 $808.25 $0.00 $808.25 -$808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 3 3 $13,437.50 $40,312.50 3 $40,312.50 $0.00 3 $40,312.50 0 $0.00 $4,031.25 $0.00 $4,031.25 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 209 296 $225.00 $47,025.00 296 $66,600.00 -21 -$4,725.00 275 $61,875.00 -66 -$14,850.00 $6,660.00 -$472.50 $6,187.50 -$1,485.00

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 8 0 $534.81 $4,278.48 11 $5,882.91 $0.00 11 $5,882.91 -3 -$1,604.43 $588.29 $0.00 $588.29 -$160.44

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 13 15 $2,147.31 $27,915.03 15 $32,209.65 $0.00 15 $32,209.65 -2 -$4,294.62 $3,220.97 $0.00 $3,220.97 -$429.46

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 8 7 $583.10 $4,664.80 7 $4,081.70 $0.00 7 $4,081.70 1 $583.10 $408.17 $0.00 $408.17 $58.31

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 8 0 $365.79 $2,926.32 0 $0.00 $0.00 0 $0.00 8 $2,926.32 $0.00 $0.00 $0.00 $292.63

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 8 7 $65.88 $527.04 0 $0.00 $0.00 0 $0.00 8 $527.04 $0.00 $0.00 $0.00 $52.70

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 36 20 $452.24 $16,280.64 31 $14,019.44 $0.00 31 $14,019.44 5 $2,261.20 $1,401.94 $0.00 $1,401.94 $226.12

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 6 0 $1,080.92 $6,485.52 0 $0.00 $0.00 0 $0.00 6 $6,485.52 $0.00 $0.00 $0.00 $648.55

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 42 20 $33.69 $1,414.98 0 $0.00 $0.00 0 $0.00 42 $1,414.98 $0.00 $0.00 $0.00 $141.50

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 36 30 $33.12 $1,192.32 56 $1,854.72 $0.00 56 $1,854.72 -20 -$662.40 $185.47 $0.00 $185.47 -$66.24

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 6 0 $46.64 $279.84 4 $186.56 $0.00 4 $186.56 2 $93.28 $18.66 $0.00 $18.66 $9.33

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 6 0 $114.24 $685.44 2 $228.48 $0.00 2 $228.48 4 $456.96 $22.85 $0.00 $22.85 $45.70

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 36 0 $66.92 $2,409.12 0 $0.00 $0.00 0 $0.00 36 $2,409.12 $0.00 $0.00 $0.00 $240.91

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 6 0 $100.00 $600.00 0 $0.00 $0.00 0 $0.00 6 $600.00 $0.00 $0.00 $0.00 $60.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 732 1029 $2.92 $2,137.44 379 $1,106.68 $0.00 379 $1,106.68 353 $1,030.76 $110.67 $0.00 $110.67 $103.08

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 732 161 $3.86 $2,825.52 11 $42.46 $0.00 11 $42.46 721 $2,783.06 $4.25 $0.00 $4.25 $278.31

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 184 0 $39.00 $7,176.00 0 $0.00 $0.00 0 $0.00 184 $7,176.00 $0.00 $0.00 $0.00 $717.60

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 276 $45.00 $180.00 238 $10,710.00 $0.00 238 $10,710.00 -234 -$10,530.00 $1,071.00 $0.00 $1,071.00 -$1,053.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 52 0 $42.00 $2,184.00 0 $0.00 $0.00 0 $0.00 52 $2,184.00 $0.00 $0.00 $0.00 $218.40

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 54 0 $45.00 $2,430.00 0 $0.00 $0.00 0 $0.00 54 $2,430.00 $0.00 $0.00 $0.00 $243.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 10 $480.00 $0.00 10 $480.00 -6 -$288.00 $48.00 $0.00 $48.00 -$28.80

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 7 $162.75 $0.00 7 $162.75 -3 -$69.75 $16.28 $0.00 $16.28 -$6.98

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 137 $26.25 $105.00 106 $2,782.50 $0.00 106 $2,782.50 -102 -$2,677.50 $278.25 $0.00 $278.25 -$267.75

Systems Testing & Certification VECTOR VECTOR 101 172 0 $25.00 $4,300.00 0 $0.00 $0.00 0 $0.00 172 $4,300.00 $0.00 $0.00 $0.00 $430.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: Vector Resources 3 of 4 Year 08 E-RATE 90% PCKG. #1



OLIVE VISTA MIDDLE SCHOOL - PROJECT# RL128
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $302,011.33 $302,684.17 -$4,725.00 $297,959.17 $4,052.16 $30,268.42 -$472.50 $29,795.92 $405.22

Active Network Hardware Sales Tax $24,915.93 $24,971.44 -$389.81 $24,581.63 $334.30 $2,497.14 -$38.98 $2,458.16 $33.43

Active Network Hardware Sub-Total $326,927.26 $327,655.61 -$5,114.81 $322,540.80 $4,386.46 $32,765.56 -$511.48 $32,254.08 $438.65

Active Network Hardware Labor Hours 1,224 1641.26 $95.00 $115,178.00 2524.2 $239,799.00 -5.25 -$498.75 2518.95 $239,300.25 -1294.55 -$124,122.25 $23,979.90 -$49.88 $23,930.03 -$12,412.23

ACTIVE HARDWARE SUB-TOTAL $442,105.26 $567,454.61 -$5,613.56 $561,841.05 -$119,735.79 $56,745.46 -$561.36 $56,184.11 -$11,973.58

PROJECT SUB-TOTAL $895,086.48 $1,164,207.97 $5,384.95 $1,169,592.92 -$274,506.44 $116,420.80 $538.50 $116,959.29 -$27,450.64
PROJECT SALES TAX(8.25%) $37,721.19 $41,344.93 -$400.58 $40,944.35 -$3,223.15 $4,134.49 -$40.06 $4,094.43 -$322.32
PROJECT TOTAL: $932,807.67 $1,205,552.90 $4,984.37 $1,210,537.27 -$277,729.59 $120,555.29 $498.44 $121,053.73 -$27,772.96

Prepared by: Vector Resources 4 of 4 Year 08 E-RATE 90% PCKG. #1



 OSCEOLA ELEMENTARY SCHOOL - PROJECT# RL129
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 20910 3770 $0.14 $2,885.58 4009 $561.26 0.00 4009 $561.26 16901 $2,324.32 $56.13 $0.00 $56.13 $232.43

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 2600 $1.95 $9,165.00 6995 $13,640.25 0.00 6995 $13,640.25 -2295 -$4,475.25 $1,364.03 $0.00 $1,364.03 -$447.53

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 3875 1200 $0.70 $2,712.50 300 $210.00 0.00 300 $210.00 3575 $2,502.50 $21.00 $0.00 $21.00 $250.25

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2180 540 $8.50 $18,530.00 462 $3,927.00 0.00 462 $3,927.00 1718 $14,603.00 $392.70 $0.00 $392.70 $1,460.30
011214 T-1 Cable BerkTek 530333 1500 250 $0.30 $450.00 415 $124.50 0.00 415 $124.50 1085 $325.50 $12.45 $0.00 $12.45 $32.55

051016 Work station face plate TERMINATION AMP 503997-1 138 6 $9.78 $1,349.64 16 $156.48 0.00 16 $156.48 122 $1,193.16 $15.65 $0.00 $15.65 $119.32

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 0 $5.00 $500.00 0 $0.00 0.00 0 $0.00 100 $500.00 $0.00 $0.00 $0.00 $50.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 60 $6.00 $600.00 105 $630.00 0.00 105 $630.00 -5 -$30.00 $63.00 $0.00 $63.00 -$3.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 2 $12.00 0.00 2 $12.00 48 $288.00 $1.20 $0.00 $1.20 $28.80

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 200 $7.00 $350.00 1 $7.00 0.00 1 $7.00 49 $343.00 $0.70 $0.00 $0.70 $34.30

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 2 $16.61 $16.61 0 $0.00 0.00 0 $0.00 1 $16.61 $0.00 $0.00 $0.00 $1.66

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 1 $24.92 $24.92 1 $24.92 0.00 1 $24.92 0 $0.00 $2.49 $0.00 $2.49 $0.00

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 1 $46.25 0.00 1 $46.25 0 $0.00 $4.63 $0.00 $4.63 $0.00

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 2 $30.20 $30.20 0 $0.00 0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 6 $111.80 $358.65 0 $0.00 0.00 0 $0.00 1 $358.65 $0.00 $0.00 $0.00 $35.87

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 2 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 1 $52.50 0.00 1 $52.50 0 $0.00 $5.25 $0.00 $5.25 $0.00

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 1 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 0 $19.86 $19.86 2 $39.72 0.00 2 $39.72 -1 -$19.86 $3.97 $0.00 $3.97 -$1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 7 $10.16 $10.16 2 $20.32 0.00 2 $20.32 -1 -$10.16 $2.03 $0.00 $2.03 -$1.02

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 0 $0.00 0.00 0 $0.00 310 $1,085.00 $0.00 $0.00 $0.00 $108.50

051067 Work station device box AMP 558251-1 48 70 $4.96 $238.08 25 $124.00 0.00 25 $124.00 23 $114.08 $12.40 $0.00 $12.40 $11.41

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 234 102 $4.28 $1,001.52 91 $389.48 0.00 91 $389.48 143 $612.04 $38.95 $0.00 $38.95 $61.20

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 24 $147.14 $2,942.80 12 $1,765.68 0.00 12 $1,765.68 8 $1,177.12 $176.57 $0.00 $176.57 $117.71

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 0 $75.37 $1,951.48 33 $2,487.21 0.00 33 $2,487.21 -5 -$535.73 $248.72 $0.00 $248.72 -$53.57

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 0 $97.50 $585.00 11 $1,072.50 0.00 11 $1,072.50 -5 -$487.50 $107.25 $0.00 $107.25 -$48.75

031115 Simplex (SM) SC Connectors AMP 492123-3 48 60 $5.60 $268.80 120 $672.00 0.00 120 $672.00 -72 -$403.20 $67.20 $0.00 $67.20 -$40.32

031112 Simplex (MM) SC Connectors AMP 504932-1 304 216 $4.20 $1,276.80 246 $1,033.20 0.00 246 $1,033.20 58 $243.60 $103.32 $0.00 $103.32 $24.36

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 5 5 $32.00 $160.00 40 $1,280.00 0.00 40 $1,280.00 -35 -$1,120.00 $128.00 $0.00 $128.00 -$112.00

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 50 $139.00 $1,112.00 27 $3,753.00 0.00 27 $3,753.00 -19 -$2,641.00 $375.30 $0.00 $375.30 -$264.10

Cable Management Package Vector Vector 102 72 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 72 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $51,533.20  $32,029.27 0.00  $32,029.27  $19,503.93 $3,202.93 $0.00 $3,202.93 $1,950.39

Workstation Materials Sales Tax $4,251.49 $2,642.41 0.00 $2,642.41 $1,609.07 $264.24 $0.00 $264.24 $160.91

Workstation Materials Sub-Total $55,784.69 $34,671.68 0.00 $34,671.68 $21,113.00 $3,467.17 $0.00 $3,467.17 $2,111.30

Workstation Labor Sub-Total 1482.15 1339.43 $79.00 $119,393.85 1091.5 $86,228.50 0.00 1091.5 $86,228.50 390.65 $33,165.35 $8,622.85 $0.00 $8,622.85 $3,316.54

WORKSTATION SUB-TOTAL $175,178.54 $120,900.18 0.00 $120,900.18 $54,278.35 $12,090.02 $0.00 $12,090.02 $5,427.84

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES 1 of 4 Year 08 E-RATE 90% PCKG. #1



 OSCEOLA ELEMENTARY SCHOOL - PROJECT# RL129
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
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Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 2 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 $809.58 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 1 $859.58 $859.58 0 $0.00 0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 24 2 $350.00 $8,400.00 1 $350.00 0.00 1 $350.00 23 $8,050.00 $35.00 $0.00 $35.00 $805.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 35 $55.62 $1,001.16 12 $667.44 0.00 12 $667.44 6 $333.72 $66.74 $0.00 $66.74 $33.37

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet ENCORE 2 2 $1,750.00 $3,500.00 2 $3,500.00 0.00 2 $3,500.00 0 $0.00 $350.00 $0.00 $350.00 $0.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $14,178.44 $4,517.44 0.00 $4,517.44 $9,661.00 $451.74 $0.00 $451.74 $966.10

Racks And Cabinets Sales Tax $1,169.72 $372.69 0.00 $372.69 $797.03 $37.27 $0.00 $37.27 $79.70

Racks And Cabinets Materials Sub-Total $15,348.16 $4,890.13 0.00 $4,890.13 $10,458.03 $489.01 $0.00 $489.01 $1,045.80

Racks And Cabinets Labor 99 52 $79.00 $7,821.00 32 $2,528.00 0.00 32 $2,528.00 67 $5,293.00 $252.80 $0.00 $252.80 $529.30

RACKS AND CABINETS SUB-TOTAL $23,169.16 $7,418.13 0.00 $7,418.13 $15,751.03 $741.81 $0.00 $741.81 $1,575.10

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 123 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 122.75 $9,697.25 $0.00 $0.00 $0.00 $969.73

0  

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99
0

Prepared by: VECTOR RESOURCES 2 of 4 Year 08 E-RATE 90% PCKG. #1



 OSCEOLA ELEMENTARY SCHOOL - PROJECT# RL129
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 24 32 $449.00 $10,776.00 32 $14,368.00 0.00 32 $14,368.00 -8 -$3,592.00 $1,436.80 $0.00 $1,436.80 -$359.20

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 1 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 2 $8,600.00 0.00 2 $8,600.00 0 $0.00 $860.00 $0.00 $860.00 $0.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 2 $30,100.00 0.00 2 $30,100.00 0 $0.00 $3,010.00 $0.00 $3,010.00 $0.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 68 81 $225.00 $15,300.00 80 $18,000.00 -4 -900.00 76 $17,100.00 -8 -$1,800.00 $1,800.00 -$90.00 $1,710.00 -$180.00

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92
232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 4 $2,147.31 $17,178.48 4 $8,589.24 0.00 4 $8,589.24 4 $8,589.24 $858.92 $0.00 $858.92 $858.92

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 2 $583.10 $2,915.50 2 $1,166.20 0.00 2 $1,166.20 3 $1,749.30 $116.62 $0.00 $116.62 $174.93

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 2 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 9 $452.24 $8,140.32 6 $2,713.44 0.00 6 $2,713.44 12 $5,426.88 $271.34 $0.00 $271.34 $542.69

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 9 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 12 $33.12 $596.16 6 $198.72 0.00 6 $198.72 12 $397.44 $19.87 $0.00 $19.87 $39.74

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 2 $46.64 $186.56 0 $0.00 0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 0 $114.24 $456.96 0 $0.00 0.00 0 $0.00 4 $456.96 $0.00 $0.00 $0.00 $45.70

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 246 261 $2.92 $718.32 112 $327.04 0.00 112 $327.04 134 $391.28 $32.70 $0.00 $32.70 $39.13

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 246 40 $3.86 $949.56 17 $65.62 0.00 17 $65.62 229 $883.94 $6.56 $0.00 $6.56 $88.39

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 48 0 $39.00 $1,872.00 0 $0.00 0.00 0 $0.00 48 $1,872.00 $0.00 $0.00 $0.00 $187.20

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 73 $45.00 $180.00 73 $3,285.00 0.00 73 $3,285.00 -69 -$3,105.00 $328.50 $0.00 $328.50 -$310.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 40 0 $45.00 $1,800.00 0 $0.00 0.00 0 $0.00 40 $1,800.00 $0.00 $0.00 $0.00 $180.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 33 $26.25 $105.00 35 $918.75 0.00 35 $918.75 -31 -$813.75 $91.88 $0.00 $91.88 -$81.38

Systems Testing & Certification VECTOR VECTOR 101 72 0 $25.00 $1,800.00 0 $0.00 0.00 0 $0.00 72 $1,800.00 $0.00 $0.00 $0.00 $180.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES 3 of 4 Year 08 E-RATE 90% PCKG. #1



 OSCEOLA ELEMENTARY SCHOOL - PROJECT# RL129
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $166,812.96 $136,449.14 -900.00 $135,549.14 $31,263.82 $13,644.91 -$90.00 $13,554.91 $3,126.38

Active Network Hardware Sales Tax $13,762.07 $11,257.05 -74.25 $11,182.80 $2,579.27 $1,125.71 -$7.43 $1,118.28 $257.93

Active Network Hardware Sub-Total $180,575.03 $147,706.19 -974.25 $146,731.94 $33,843.09 $14,770.62 -$97.43 $14,673.19 $3,384.31

Active Network Hardware Labor Hours 586.6 668.5 $95.00 $55,727.00 653.33 $62,066.35 -1 -95.00 652.33 $61,971.35 -65.73 -$6,244.35 $6,206.64 -$9.50 $6,197.14 -$624.44

ACTIVE HARDWARE SUB-TOTAL $236,302.03 $209,772.54 -1069.25 $208,703.29 $27,598.74 $20,977.25 -$106.93 $20,870.33 $2,759.87

PROJECT SUB-TOTAL $429,498.70 $323,818.70 -995.00 $322,823.70 $106,675.00 $32,381.87 -$99.50 $32,282.37 $10,667.50
PROJECT SALES TAX(8.25%) $19,540.92 $14,272.16 -74.25 $14,197.91 $5,343.01 $1,427.22 -$7.43 $1,419.79 $534.30
PROJECT TOTAL: $449,039.62 $338,090.86 -1069.25 $337,021.61 $112,018.01 $33,809.09 -$106.93 $33,702.16 $11,201.80

Prepared by: VECTOR RESOURCES 4 of 4 Year 08 E-RATE 90% PCKG. #1



OXNARD ELEMENTARY SCHOOL - PROJECT#RL130
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit

Price
Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 29760 6000 $0.14 $4,106.88 7737 $1,083.18 $0.00 7737 $1,083.18 22023 $3,023.70 $108.32 $0.00 $108.32 $302.37

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 5000 $1.95 $9,165.00 4580 $8,931.00 $0.00 4580 $8,931.00 120 $234.00 $893.10 $0.00 $893.10 $23.40

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 6260 8500 $0.70 $4,382.00 8650 $6,055.00 $0.00 8650 $6,055.00 -2390 -$1,673.00 $605.50 $0.00 $605.50 -$167.30

101403 Surface Conduit & Coupling Materials (Per Class Room) WIREMOLD WIREMOLD 2955 770 $8.50 $25,117.50 465 $3,952.50 $0.00 465 $3,952.50 2490 $21,165.00 $395.25 $0.00 $395.25 $2,116.50
011214 T-1 Cable BerkTek 530333 1500 400 $0.30 $450.00 600 $180.00 $0.00 600 $180.00 900 $270.00 $18.00 $0.00 $18.00 $27.00

051016 Work station face plate TERMINATION AMP 503997-1 216 33 $9.78 $2,112.48 43 $420.54 $0.00 43 $420.54 173 $1,691.94 $42.05 $0.00 $42.05 $169.19

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 40 $5.00 $500.00 35 $175.00 $0.00 35 $175.00 65 $325.00 $17.50 $0.00 $17.50 $32.50

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 40 $6.00 $600.00 79 $474.00 $0.00 79 $474.00 21 $126.00 $47.40 $0.00 $47.40 $12.60

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 0 $0.00 $0.00 0 $0.00 50 $300.00 $0.00 $0.00 $0.00 $30.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 60 $7.00 $350.00 137 $959.00 $0.00 137 $959.00 -87 -$609.00 $95.90 $0.00 $95.90 -$60.90

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 25 $212.50 $0.00 25 $212.50 25 $212.50 $21.25 $0.00 $21.25 $21.25

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko's WIREGUARD 12126sc 1 8 $16.61 $16.61 3 $49.83 $0.00 3 $49.83 -2 -$33.22 $4.98 $0.00 $4.98 -$3.32

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko's WIREGUARD 1212rt 1 8 $24.92 $24.92 4 $99.68 $0.00 4 $99.68 -3 -$74.76 $9.97 $0.00 $9.97 -$7.48

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko's WIREGUARD 18186rt 1 0 $46.25 $46.25 4 $185.00 $0.00 4 $185.00 -3 -$138.75 $18.50 $0.00 $18.50 -$13.88

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko's WIREGUARD 18186sc 1 4 $30.20 $30.20 4 $120.80 $0.00 4 $120.80 -3 -$90.60 $12.08 $0.00 $12.08 -$9.06

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko's WIREGUARD 18186wp 1 7 $111.80 $358.65 8 $894.40 $0.00 8 $894.40 -7 -$535.75 $89.44 $0.00 $89.44 -$53.58

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko's WIREGUARD 18188rt 1 0 $70.43 $70.43 1 $70.43 $0.00 1 $70.43 0 $0.00 $7.04 $0.00 $7.04 $0.00

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko's WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko's WIREGUARD 24246rt 1 0 $107.73 $107.73 1 $107.73 $0.00 1 $107.73 0 $0.00 $10.77 $0.00 $10.77 $0.00

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko's WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 4 $19.86 $19.86 2 $39.72 $0.00 2 $39.72 -1 -$19.86 $3.97 $0.00 $3.97 -$1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko's WIREGUARD 886sc 1 8 $10.16 $10.16 2 $20.32 $0.00 2 $20.32 -1 -$10.16 $2.03 $0.00 $2.03 -$1.02

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 0 $0.00 $0.00 0 $0.00 310 $1,085.00 $0.00 $0.00 $0.00 $108.50

051067 Work station device box AMP 558251-1 78 80 $4.96 $386.88 63 $312.48 $0.00 63 $312.48 15 $74.40 $31.25 $0.00 $31.25 $7.44

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 372 72 $4.28 $1,592.16 77 $329.56 $0.00 77 $329.56 295 $1,262.60 $32.96 $0.00 $32.96 $126.26

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 12 $147.14 $2,942.80 14 $2,059.96 $0.00 14 $2,059.96 6 $882.84 $206.00 $0.00 $206.00 $88.28

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 40 $75.37 $1,951.48 42 $3,165.54 $0.00 42 $3,165.54 -14 -$1,214.06 $316.55 $0.00 $316.55 -$121.41

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 5 $97.50 $585.00 18 $1,755.00 $0.00 18 $1,755.00 -12 -$1,170.00 $175.50 $0.00 $175.50 -$117.00

031115 Simplex (SM) SC Connectors AMP 492123-3 448 48 $5.60 $268.80 104 $582.40 $0.00 104 $582.40 344 -$313.60 $58.24 $0.00 $58.24 -$31.36

031112 Simplex (MM) SC Connectors AMP 504932-1 48 448 $4.20 $1,881.60 391 $1,642.20 $0.00 391 $1,642.20 -343 $239.40 $164.22 $0.00 $164.22 $23.94

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 8 57 $32.00 $256.00 0 $0.00 $0.00 0 $0.00 8 $256.00 $0.00 $0.00 $0.00 $25.60

071125 24 Port Cat-5E Patch Panel AMP 406330-1 11 47 $139.00 $1,529.00 8 $1,112.00 $0.00 8 $1,112.00 3 $417.00 $111.20 $0.00 $111.20 $41.70

Cable Management Package Vector Vector 102 87 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 87 0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $63,631.58  $34,989.77 $0.00  $34,989.77  $28,641.81 $3,498.98 $0.00 $3,498.98 $2,864.18

Workstation Materials Sales Tax $5,249.61 $2,886.66 $0.00 $2,886.66 $2,362.95 $288.67 $0.00 $288.67 $236.29

Workstation Materials Sub-Total $68,881.19 $37,876.43 $0.00 $37,876.43 $31,004.76 $3,787.64 $0.00 $3,787.64 $3,100.48

Workstation Labor Sub-Total $1,941.60 $1,715.74 $79.00 $156,525.90 2141.35 $169,166.65 48.65 $3,843.35 2190 $173,010.00 -$248.40 -$16,484.10 $16,916.67 $384.34 $17,301.00 -$1,648.41

WORKSTATION SUB-TOTAL $225,407.09 $207,043.08 $3,843.35 $210,886.43 $14,520.66 $20,704.31 $384.34 $21,088.64 $1,452.07

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: VECTOR RESOURCES 1 of 4 Year 8 E-RATE 90% PCKG.#1



OXNARD ELEMENTARY SCHOOL - PROJECT#RL130
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit

Price
Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 $0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 1 0 $1,031.79 $1,031.79 0 $0.00 $0.00 0 $0.00 1 $1,031.79 $0.00 $0.00 $0.00 $103.18

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabinet ENCORE 0 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 2 $859.58 $859.58 2 $1,719.16 $0.00 2 $1,719.16 -1 -$859.58 $171.92 $0.00 $171.92 -$85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 39 0 $350.00 $13,650.00 0 $0.00 $0.00 0 $0.00 39 $13,650.00 $0.00 $0.00 $0.00 $1,365.00

101802 Horizontal Cable Management Panel AMP 1375159-1 18 6 $55.62 $1,001.16 8 $444.96 $0.00 8 $444.96 10 $556.20 $44.50 $0.00 $44.50 $55.62
112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 $0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $20,460.23 $2,164.12 $0.00 $2,164.12 $18,296.11 $216.41 $0.00 $216.41 $1,829.61

Racks And Cabinets Sales Tax $1,687.97 $178.54 $0.00 $178.54 $1,509.43 $17.85 $0.00 $17.85 $150.94

Racks And Cabinets Materials Sub-Total $22,148.20 $2,342.66 $0.00 $2,342.66 $19,805.54 $234.27 $0.00 $234.27 $1,980.55

Racks And Cabinets Labor 155.85 36 $79.00 $11,850.00 14 $1,106.00 $0.00 14 $1,106.00 141.85 $10,744.00 $110.60 $0.00 $110.60 $1,074.40

RACKS AND CABINETS SUB-TOTAL $33,998.20 $3,448.66 $0.00 $3,448.66 $30,549.54 $344.87 $0.00 $344.87 $3,054.95

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduct AMP 1435738-4 0 $0.49 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 $0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 $0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 $0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 122.75 0 $79.00 $9,697.25 0 $0.00 $0.00 0 $0.00 122.75 $9,697.25 $0.00 $0.00 $0.00 $969.73

  

TRENCHING SUB-TOTAL $14,389.89 $0.00 $0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

Prepared By: VECTOR RESOURCES 2 of 4 Year 8 E-RATE 90% PCKG.#1
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 39 46 $449.00 $17,511.00 42 $18,858.00 $0.00 42 $18,858.00 -3 -$1,347.00 $1,885.80 $0.00 $1,885.80 -$134.70

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 1 $8,082.50 $0.00 1 $8,082.50 0 $0.00 $808.25 $0.00 $808.25 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 $0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceiver CISCO GLC-SX-MM 98 113 $225.00 $22,050.00 97 $21,825.00 -3 -$675.00 94 $21,150.00 4 $900.00 $2,182.50 -$67.50 $2,115.00 $90.00

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 $0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 6 $2,147.31 $17,178.48 6 $12,883.86 $0.00 6 $12,883.86 2 $4,294.62 $1,288.39 $0.00 $1,288.39 $429.46

241132 Tripp-Lite Smart UPS 1000 Rack Mount Tripp Lite SU1000RTXL2U 5 4 $583.10 $2,915.50 4 $2,332.40 $0.00 4 $2,332.40 1 $583.10 $233.24 $0.00 $233.24 $58.31

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 4 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 8 $452.24 $8,140.32 11 $4,974.64 $0.00 11 $4,974.64 7 $3,165.68 $497.46 $0.00 $497.46 $316.57

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 8 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 0 $33.12 $596.16 10 $331.20 $0.00 10 $331.20 8 $264.96 $33.12 $0.00 $33.12 $26.50

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 8 $46.64 $186.56 1 $46.64 $0.00 1 $46.64 3 $139.92 $4.66 $0.00 $4.66 $13.99

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 8 $114.24 $456.96 11 $1,256.64 $0.00 11 $1,256.64 -7 -$799.68 $125.66 $0.00 $125.66 -$79.97

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 336 370 $2.92 $981.12 80 $233.60 $0.00 80 $233.60 256 $747.52 $23.36 $0.00 $23.36 $74.75

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 336 74 $3.86 $1,296.96 78 $301.08 $0.00 78 $301.08 258 $995.88 $30.11 $0.00 $30.11 $99.59

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 78 0 $39.00 $3,042.00 0 $0.00 $0.00 0 $0.00 78 $3,042.00 $0.00 $0.00 $0.00 $304.20

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 105 $45.00 $180.00 103 $4,635.00 $0.00 103 $4,635.00 -99 -$4,455.00 $463.50 $0.00 $463.50 -$445.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 46 0 $42.00 $1,932.00 0 $0.00 $0.00 0 $0.00 46 $1,932.00 $0.00 $0.00 $0.00 $193.20

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 $0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 49 $26.25 $105.00 50 $1,312.50 $0.00 50 $1,312.50 -46 -$1,207.50 $131.25 $0.00 $131.25 -$120.75

Systems Testing & Certification VECTOR VECTOR 101 87 0 $25.00 $2,175.00 0 $0.00 $0.00 0 $0.00 87 $2,175.00 $0.00 $0.00 $0.00 $217.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared By: VECTOR RESOURCES 3 of 4 Year 8 E-RATE 90% PCKG.#1
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YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit

Price
Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $190,541.66 $144,540.19 -$675.00 $143,865.19 $46,676.47 $14,454.02 -$67.50 $14,386.52 $4,667.65

Active Network Hardware Sales Tax $15,719.69 $11,924.57 -$55.69 $11,868.88 $3,850.81 $1,192.46 -$5.57 $1,186.89 $385.08

Active Network Hardware Sub-Total $206,261.35 $156,464.76 -$730.69 $155,734.07 $50,527.28 $15,646.48 -$73.07 $15,573.41 $5,052.73

Active Network Hardware Labor Hours 680.6 733.58 $95.00 $63,897.00 823.4 $78,223.00 -0.75 -$71.25 822.65 $78,151.75 -142.05 -$14,254.75 $7,822.30 -$7.13 $7,815.18 -$1,425.48

ACTIVE HARDWARE SUB-TOTAL $270,158.35 $234,687.76 -$801.94 $233,885.82 $36,272.53 $23,468.78 -$80.19 $23,388.58 $3,627.25

PROJECT SUB-TOTAL $520,938.62 $430,189.73 $3,097.10 $433,286.83 $87,651.79 $43,018.97 $309.71 $43,328.68 $8,765.18
PROJECT SALES TAX(8.25%) $23,014.90 $14,989.76 -$55.69 $14,934.07 $8,080.82 $1,498.98 -$5.57 $1,493.41 $808.08
PROJECT TOTAL: $543,953.52 $445,179.49 $3,041.41 $448,220.90 $95,732.61 $44,517.95 $304.14 $44,822.09 $9,573.26

Prepared By: VECTOR RESOURCES 4 of 4 Year 8 E-RATE 90% PCKG.#1



PLUMMER ELEMENTARY SCHOOL - PROJECT# RL131
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 34810 8000 $0.14 $4,803.78 8906 $1,246.84 0.00 8906 $1,246.84 25904 $3,556.94 $124.68 $0.00 $124.68 $355.69

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 600 0 $0.17 $102.00 0 $0.00 0.00 0 $0.00 600 $102.00 $0.00 $0.00 $0.00 $10.20

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 5900 10180 $1.95 $11,505.00 13488 $26,301.60 0.00 13488 $26,301.60 -7588 -$14,796.60 $2,630.16 $0.00 $2,630.16 -$1,479.66

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 500 0 $0.45 $225.00 0 $0.00 0.00 0 $0.00 500 $225.00 $0.00 $0.00 $0.00 $22.50

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 9445 15815 $0.70 $6,611.50 20646 $14,452.20 0.00 20646 $14,452.20 -11201 -$7,840.70 $1,445.22 $0.00 $1,445.22 -$784.07

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 3305 490 $8.50 $28,092.50 540 $4,590.00 0.00 540 $4,590.00 2765 $23,502.50 $459.00 $0.00 $459.00 $2,350.25
011214 T-1 Cable BerkTek 530333 1500 800 $0.30 $450.00 700 $210.00 0.00 700 $210.00 800 $240.00 $21.00 $0.00 $21.00 $24.00

051016 Work station face plate TERMINATION AMP 503997-1 215 103 $9.78 $2,102.70 48 $469.44 0.00 48 $469.44 167 $1,633.26 $46.94 $0.00 $46.94 $163.33

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 100 $5.00 $500.00 190 $950.00 0.00 190 $950.00 -90 -$450.00 $95.00 $0.00 $95.00 -$45.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 180 $6.00 $600.00 180 $1,080.00 0.00 180 $1,080.00 -80 -$480.00 $108.00 $0.00 $108.00 -$48.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 200 $6.00 $300.00 90 $540.00 0.00 90 $540.00 -40 -$240.00 $54.00 $0.00 $54.00 -$24.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 10 $70.00 0.00 10 $70.00 40 $280.00 $7.00 $0.00 $7.00 $28.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 2 $16.61 $16.61 3 $49.83 0.00 3 $49.83 -2 -$33.22 $4.98 $0.00 $4.98 -$3.32

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 2 $49.84 0.00 2 $49.84 -1 -$24.92 $4.98 $0.00 $4.98 -$2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 1 $30.20 0.00 1 $30.20 0 $0.00 $3.02 $0.00 $3.02 $0.00

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 10 $111.80 $358.65 9 $1,006.20 0.00 9 $1,006.20 -8 -$647.55 $100.62 $0.00 $100.62 -$64.76

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 3 $19.86 $19.86 3 $59.58 0.00 3 $59.58 -2 -$39.72 $5.96 $0.00 $5.96 -$3.97

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 11 $10.16 $10.16 7 $71.12 0.00 7 $71.12 -6 -$60.96 $7.11 $0.00 $7.11 -$6.10

123605 Cable Attachment Units ERICO ER-CLIPS 340 0 $3.50 $1,190.00 0 $0.00 0.00 0 $0.00 340 $1,190.00 $0.00 $0.00 $0.00 $119.00

051067 Work station device box AMP 558251-1 125 83 $4.96 $620.00 163 $808.48 0.00 163 $808.48 -38 -$188.48 $80.85 $0.00 $80.85 -$18.85

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 468 65 $4.28 $2,003.04 99 $423.72 0.00 99 $423.72 369 $1,579.32 $42.37 $0.00 $42.37 $157.93

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 22 26 $147.14 $3,237.08 30 $4,414.20 0.00 30 $4,414.20 -8 -$1,177.12 $441.42 $0.00 $441.42 -$117.71

071106 Duplex (MM) SC coupler Panels AMP 559596-1 36 81 $75.37 $2,501.48 75 $5,652.75 0.00 75 $5,652.75 -39 -$3,151.27 $565.28 $0.00 $565.28 -$315.13

071150 Duplex (SM) SC coupler Panels AMP 559596-2 7 15 $97.50 $682.50 35 $3,412.50 0.00 35 $3,412.50 -28 -$2,730.00 $341.25 $0.00 $341.25 -$273.00

031115 Simplex (SM) SC Connectors AMP 492123-3 60 180 $5.60 $336.00 300 $1,680.00 0.00 300 $1,680.00 -240 -$1,344.00 $168.00 $0.00 $168.00 -$134.40

031112 Simplex (MM) SC Connectors AMP 504932-1 680 968 $4.20 $2,856.00 1120 $4,704.00 0.00 1120 $4,704.00 -440 -$1,848.00 $470.40 $0.00 $470.40 -$184.80

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 11 0 $32.00 $352.00 77 $2,464.00 0.00 77 $2,464.00 -66 -$2,112.00 $246.40 $0.00 $246.40 -$211.20

071125 24 Port Cat-5E Patch Panel AMP 406330-1 9 61 $139.00 $1,251.00 68 $9,452.00 0.00 68 $9,452.00 -59 -$8,201.00 $945.20 $0.00 $945.20 -$820.10

Cable Management Package Vector Vector 102 118 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 118 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $74,740.58  $84,188.50 0.00  $84,188.50  -$9,447.92 $8,418.85 $0.00 $8,418.85 -$944.79

Workstation Materials Sales Tax $6,166.10 $6,945.55 0.00 $6,945.55 -$779.45 $694.56 $0.00 $694.56 -$77.95

Workstation Materials Sub-Total $80,906.68 $91,134.05 0.00 $91,134.05 -$10,227.37 $9,113.41 $0.00 $9,113.41 -$1,022.74

Workstation Labor Sub-Total 2393 2118.4 $79.00 $192,815.10 2255.25 $178,164.75 0.00 2255.25 $178,164.75 137.75 $14,650.35 $17,816.48 $0.00 $17,816.48 $1,465.04

WORKSTATION SUB-TOTAL $273,721.78 $269,298.80 0.00 $269,298.80 $4,422.98 $26,929.88 $0.00 $26,929.88 $442.30

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: VECTOR RESOURCES 1 of 4 Year 08 E-Rate 90% PCKG. #1



PLUMMER ELEMENTARY SCHOOL - PROJECT# RL131
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 18 $3,150.00 0.00 18 $3,150.00 -16 -$2,800.00 $315.00 $0.00 $315.00 -$280.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 4 $3,238.32 0.00 4 $3,238.32 -4 -$3,238.32 $323.83 $0.00 $323.83 -$323.83

081607 IDF/LDF Comm. Cabinet ENCORE 2 4 $859.58 $1,719.16 0 $0.00 0.00 0 $0.00 2 $1,719.16 $0.00 $0.00 $0.00 $171.92

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 62 5 $350.00 $21,700.00 12 $4,200.00 0.00 12 $4,200.00 50 $17,500.00 $420.00 $0.00 $420.00 $1,750.00

101802 Horizontal Cable Management Pane AMP 1375159-1 20 14 $55.62 $1,112.40 18 $1,001.16 0.00 18 $1,001.16 2 $111.24 $100.12 $0.00 $100.12 $11.12

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet ENCORE 2 1 $1,750.00 $3,500.00 1 $1,750.00 0.00 1 $1,750.00 1 $1,750.00 $175.00 $0.00 $175.00 $175.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $28,449.26 $13,339.48 0.00 $13,339.48 $15,109.78 $1,333.95 $0.00 $1,333.95 $1,510.98

Racks And Cabinets Sales Tax $2,347.06 $1,100.51 0.00 $1,100.51 $1,246.56 $110.05 $0.00 $110.05 $124.66

Racks And Cabinets Materials Sub-Total $30,796.32 $14,439.99 0.00 $14,439.99 $16,356.34 $1,444.00 $0.00 $1,444.00 $1,635.63

Racks And Cabinets Labor 227 94 $79.00 $17,222.00 112.5 $8,887.50 0.00 112.5 $8,887.50 114.5 $8,334.50 $888.75 $0.00 $888.75 $833.45

RACKS AND CABINETS SUB-TOTAL $48,018.32 $23,327.49 0.00 $23,327.49 $24,690.84 $2,332.75 $0.00 $2,332.75 $2,469.08

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 123 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 123 $9,697.25 $0.00 $0.00 $0.00 $969.73

  

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

Prepared By: VECTOR RESOURCES 2 of 4 Year 08 E-Rate 90% PCKG. #1
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 64 59 $449.00 $28,736.00 58 $26,042.00 0.00 58 $26,042.00 6 $2,694.00 $2,604.20 $0.00 $2,604.20 $269.40

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 2 $8,600.00 0.00 2 $8,600.00 0 $0.00 $860.00 $0.00 $860.00 $0.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 2 $30,100.00 0.00 2 $30,100.00 0 $0.00 $3,010.00 $0.00 $3,010.00 $0.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 0 1 $8,082.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 2 2 $13,437.50 $26,875.00 2 $26,875.00 0.00 2 $26,875.00 0 $0.00 $2,687.50 $0.00 $2,687.50 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 144 171 $225.00 $32,400.00 149 $33,525.00 -10 -2250.00 139 $31,275.00 5 $1,125.00 $3,352.50 -$225.00 $3,127.50 $112.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 6 0 $534.81 $3,208.86 0 $0.00 0.00 0 $0.00 6 $3,208.86 $0.00 $0.00 $0.00 $320.89

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 10 $2,147.31 $17,178.48 11 $23,620.41 0.00 11 $23,620.41 -3 -$6,441.93 $2,362.04 $0.00 $2,362.04 -$644.19

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 6 $583.10 $2,915.50 8 $4,664.80 0.00 8 $4,664.80 -3 -$1,749.30 $466.48 $0.00 $466.48 -$174.93

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 6 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 13 $452.24 $8,140.32 10 $4,522.40 0.00 10 $4,522.40 8 $3,617.92 $452.24 $0.00 $452.24 $361.79

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 13 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 20 $33.12 $596.16 20 $662.40 0.00 20 $662.40 -2 -$66.24 $66.24 $0.00 $66.24 -$6.62

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 0 $46.64 $186.56 4 $186.56 0.00 4 $186.56 0 $0.00 $18.66 $0.00 $18.66 $0.00

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 0 $114.24 $456.96 0 $0.00 0.00 0 $0.00 4 $456.96 $0.00 $0.00 $0.00 $45.70

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 480 495 $2.92 $1,401.60 75 $219.00 0.00 75 $219.00 405 $1,182.60 $21.90 $0.00 $21.90 $118.26

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 480 74 $3.86 $1,852.80 24 $92.64 0.00 24 $92.64 456 $1,760.16 $9.26 $0.00 $9.26 $176.02

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 124 0 $39.00 $4,836.00 0 $0.00 0.00 0 $0.00 124 $4,836.00 $0.00 $0.00 $0.00 $483.60

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 157 $45.00 $180.00 100 $4,500.00 0.00 100 $4,500.00 -96 -$4,320.00 $450.00 $0.00 $450.00 -$432.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 50 0 $42.00 $2,100.00 0 $0.00 0.00 0 $0.00 50 $2,100.00 $0.00 $0.00 $0.00 $210.00

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 80 $26.25 $105.00 46 $1,207.50 0.00 46 $1,207.50 -42 -$1,102.50 $120.75 $0.00 $120.75 -$110.25

Systems Testing & Certification VECTOR VECTOR 101 118 0 $25.00 $2,950.00 0 $0.00 0.00 0 $0.00 118 $2,950.00 $0.00 $0.00 $0.00 $295.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared By: VECTOR RESOURCES 3 of 4 Year 08 E-Rate 90% PCKG. #1



PLUMMER ELEMENTARY SCHOOL - PROJECT# RL131
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $222,254.60 $199,497.34 -2250.00 $197,247.34 $25,007.26 $19,949.73 -$225.00 $19,724.73 $2,500.73

Active Network Hardware Sales Tax $18,336.00 $16,458.53 -185.63 $16,272.91 $2,063.10 $1,645.85 -$18.56 $1,627.29 $206.31

Active Network Hardware Sub-Total $240,590.60 $215,955.87 -2435.63 $213,520.25 $27,070.36 $21,595.59 -$243.56 $21,352.02 $2,707.04

Active Network Hardware Labor Hours 826 842.51 $95.00 $77,662.50 903.5 $85,832.50 -2.5 -237.50 901 $85,595.00 -75 -$7,932.50 $8,583.25 -$23.75 $8,559.50 -$793.25

ACTIVE HARDWARE SUB-TOTAL $318,253.10 $301,788.37 -2673.13 $299,115.25 $19,137.86 $30,178.84 -$267.31 $29,911.52 $1,913.79

PROJECT SUB-TOTAL $627,176.29 $569,910.07 -2487.50 $567,422.57 $59,753.72 $56,991.01 -$248.75 $56,742.26 $5,975.37
PROJECT SALES TAX(8.25%) $27,206.80 $24,504.59 -185.63 $24,318.96 $2,887.84 $2,450.46 -$18.56 $2,431.90 $288.78
PROJECT TOTAL: $654,383.09 $594,414.66 -2673.13 $591,741.53 $62,641.56 $59,441.47 -$267.31 $59,174.15 $6,264.16

Prepared By: VECTOR RESOURCES 4 of 4 Year 08 E-Rate 90% PCKG. #1



RAYMOND ELEMENTARY SCHOOL - PROJECT# RL123
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

      MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 31860 8000 $0.14 $4,396.68 10212 $1,429.68 0.00 10212 $1,429.68 21648 $2,967.00 $142.97 $0.00 $142.97 $296.70

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 11000 $1.95 $9,165.00 6860 $13,377.00 0.00 6860 $13,377.00 -2160 -$4,212.00 $1,337.70 $0.00 $1,337.70 -$421.20

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 7155 15000 $0.70 $5,008.50 3810 $2,667.00 0.00 3810 $2,667.00 3345 $2,341.50 $266.70 $0.00 $266.70 $234.15

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 3130 450 $8.50 $26,605.00 485 $4,122.50 0.00 485 $4,122.50 2645 $22,482.50 $412.25 $0.00 $412.25 $2,248.25
011214 T-1 Cable BerkTek 530333 1500 600 $0.30 $450.00 640 $192.00 0.00 640 $192.00 860 $258.00 $19.20 $0.00 $19.20 $25.80

051016 Work station face plate TERMINATION AMP 503997-1 228 0 $9.78 $2,229.84 82 $801.96 0.00 82 $801.96 146 $1,427.88 $80.20 $0.00 $80.20 $142.79

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 0 $5.00 $500.00 20 $100.00 0.00 20 $100.00 80 $400.00 $10.00 $0.00 $10.00 $40.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 120 $6.00 $600.00 130 $780.00 0.00 130 $780.00 -30 -$180.00 $78.00 $0.00 $78.00 -$18.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 0 $0.00 0.00 0 $0.00 50 $300.00 $0.00 $0.00 $0.00 $30.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 200 $7.00 $350.00 90 $630.00 0.00 90 $630.00 -40 -$280.00 $63.00 $0.00 $63.00 -$28.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 6 $16.61 $16.61 10 $166.10 0.00 10 $166.10 -9 -$149.49 $16.61 $0.00 $16.61 -$14.95

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 8 $24.92 $24.92 4 $99.68 0.00 4 $99.68 -3 -$74.76 $9.97 $0.00 $9.97 -$7.48

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 1 $30.20 0.00 1 $30.20 0 $0.00 $3.02 $0.00 $3.02 $0.00

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 16 $111.80 $358.65 17 $1,900.60 0.00 17 $1,900.60 -16 -$1,541.95 $190.06 $0.00 $190.06 -$154.20

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 0 $19.86 $19.86 0 $0.00 0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 16 $10.16 $10.16 24 $243.84 0.00 24 $243.84 -23 -$233.68 $24.38 $0.00 $24.38 -$23.37

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 179 $626.50 0.00 179 $626.50 131 $458.50 $62.65 $0.00 $62.65 $45.85

051067 Work station device box AMP 558251-1 90 110 $4.96 $446.40 114 $565.44 0.00 114 $565.44 -24 -$119.04 $56.54 $0.00 $56.54 -$11.90

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 408 4 $4.28 $1,746.24 155 $663.40 0.00 155 $663.40 253 $1,082.84 $66.34 $0.00 $66.34 $108.28

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 30 $147.14 $2,942.80 30 $4,414.20 0.00 30 $4,414.20 -10 -$1,471.40 $441.42 $0.00 $441.42 -$147.14

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 70 $75.37 $1,951.48 96 $7,235.52 0.00 96 $7,235.52 -68 -$5,284.04 $723.55 $0.00 $723.55 -$528.40

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 30 $97.50 $585.00 30 $2,925.00 0.00 30 $2,925.00 -24 -$2,340.00 $292.50 $0.00 $292.50 -$234.00

031115 Simplex (SM) SC Connectors AMP 492123-3 48 270 $5.60 $268.80 270 $1,512.00 0.00 270 $1,512.00 -222 -$1,243.20 $151.20 $0.00 $151.20 -$124.32

031112 Simplex (MM) SC Connectors AMP 504932-1 504 1280 $4.20 $2,116.80 1280 $5,376.00 0.00 1280 $5,376.00 -776 -$3,259.20 $537.60 $0.00 $537.60 -$325.92

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 9 85 $32.00 $288.00 70 $2,240.00 0.00 70 $2,240.00 -61 -$1,952.00 $224.00 $0.00 $224.00 -$195.20

071125 24 Port Cat-5E Patch Panel AMP 406330-1 11 10 $139.00 $1,529.00 56 $7,784.00 0.00 56 $7,784.00 -45 -$6,255.00 $778.40 $0.00 $778.40 -$625.50

Cable Management Package Vector Vector 102 93 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 93 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $66,633.54  $59,882.62 0.00  $59,882.62  $6,750.92 $5,988.26 $0.00 $5,988.26 $675.09

Workstation Materials Sales Tax $5,497.27 $4,940.32 0.00 $4,940.32 $556.95 $494.03 $0.00 $494.03 $55.70

Workstation Materials Sub-Total $72,130.81 $64,822.94 0.00 $64,822.94 $7,307.87 $6,482.29 $0.00 $6,482.29 $730.79

Workstation Labor Sub-Total 2072 2161.67 $79.00 $166,660.05 2508.75 $198,191.25 0.00 2508.75 $198,191.25 -436.75 -$31,531.20 $19,819.13 $0.00 $19,819.13 -$3,153.12

WORKSTATION SUB-TOTAL $238,790.86 $263,014.19 0.00 $263,014.19 -$24,223.33 $26,301.42 $0.00 $26,301.42 -$2,422.33

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: VECTOR RESOURCES 1 of 4 Year 08 E-Rate 90% PCKG. #1



RAYMOND ELEMENTARY SCHOOL - PROJECT# RL123
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 2 $2,615.68 0.00 2 $2,615.68 -2 -$2,615.68 $261.57 $0.00 $261.57 -$261.57

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 1 1 $1,031.79 $1,031.79 0 $0.00 0.00 0 $0.00 1 $1,031.79 $0.00 $0.00 $0.00 $103.18

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081607 IDF/LDF Comm. Cabinet ENCORE 1 2 $859.58 $859.58 0 $0.00 0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 45 5 $350.00 $15,750.00 7 $2,450.00 0.00 7 $2,450.00 38 $13,300.00 $245.00 $0.00 $245.00 $1,330.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 0 $55.62 $1,001.16 5 $278.10 0.00 5 $278.10 13 $723.06 $27.81 $0.00 $27.81 $72.31

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 2 $67.70 0.00 2 $67.70 0 $0.00 $6.77 $0.00 $6.77 $0.00

081600 MDF Comm.Cabinet ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $22,560.23 $5,411.48 0.00 $5,411.48 $17,148.75 $541.15 $0.00 $541.15 $1,714.88

Racks And Cabinets Sales Tax $1,861.22 $446.45 0.00 $446.45 $1,414.77 $44.64 $0.00 $44.64 $141.48

Racks And Cabinets Materials Sub-Total $24,421.45 $5,857.93 0.00 $5,857.93 $18,563.52 $585.79 $0.00 $585.79 $1,856.35

Racks And Cabinets Labor 174.75 72 $79.00 $13,272.00 49.5 $3,910.50 0.00 49.5 $3,910.50 125.25 $9,361.50 $391.05 $0.00 $391.05 $936.15

RACKS AND CABINETS SUB-TOTAL $37,693.45 $9,768.43 0.00 $9,768.43 $27,925.02 $976.84 $0.00 $976.84 $2,792.50

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 123 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 122.75 $9,697.25 $0.00 $0.00 $0.00 $969.73

 

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

Prepared By: VECTOR RESOURCES 2 of 4 Year 08 E-Rate 90% PCKG. #1



RAYMOND ELEMENTARY SCHOOL - PROJECT# RL123
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

      MATERIALS DESCRIPTION Manufacturer Part Number
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Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 45 64 $449.00 $20,205.00 64 $28,736.00 0.00 64 $28,736.00 -19 -$8,531.00 $2,873.60 $0.00 $2,873.60 -$853.10

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 1 0 $8,082.50 $8,082.50 0 $0.00 0.00 0 $0.00 1 $8,082.50 $0.00 $0.00 $0.00 $808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 1 2 $13,437.50 $13,437.50 2 $26,875.00 0.00 2 $26,875.00 -1 -$13,437.50 $2,687.50 $0.00 $2,687.50 -$1,343.75

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 110 150 $225.00 $24,750.00 148 $33,300.00 -8 -1800.00 140 $31,500.00 -30 -$6,750.00 $3,330.00 -$180.00 $3,150.00 -$675.00

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 5 $2,147.31 $17,178.48 4 $8,589.24 0.00 4 $8,589.24 4 $8,589.24 $858.92 $0.00 $858.92 $858.92

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 2 $1,166.20 0.00 2 $1,166.20 3 $1,749.30 $116.62 $0.00 $116.62 $174.93

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 18 $452.24 $8,140.32 18 $8,140.32 0.00 18 $8,140.32 0 $0.00 $814.03 $0.00 $814.03 $0.00

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 18 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 4 $33.12 $596.16 22 $728.64 0.00 22 $728.64 -4 -$132.48 $72.86 $0.00 $72.86 -$13.25

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 16 $46.64 $186.56 7 $326.48 0.00 7 $326.48 -3 -$139.92 $32.65 $0.00 $32.65 -$13.99

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 15 $114.24 $456.96 20 $2,284.80 0.00 20 $2,284.80 -16 -$1,827.84 $228.48 $0.00 $228.48 -$182.78

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 1 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 372 481 $2.92 $1,086.24 60 $175.20 0.00 60 $175.20 312 $911.04 $17.52 $0.00 $17.52 $91.10

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 372 144 $3.86 $1,435.92 11 $42.46 0.00 11 $42.46 361 $1,393.46 $4.25 $0.00 $4.25 $139.35

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 90 0 $39.00 $3,510.00 0 $0.00 0.00 0 $0.00 90 $3,510.00 $0.00 $0.00 $0.00 $351.00

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 139 $45.00 $180.00 0 $0.00 0.00 0 $0.00 4 $180.00 $0.00 $0.00 $0.00 $18.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 46 0 $42.00 $1,932.00 0 $0.00 0.00 0 $0.00 46 $1,932.00 $0.00 $0.00 $0.00 $193.20

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 138 $6,210.00 0.00 138 $6,210.00 -96 -$4,320.00 $621.00 $0.00 $621.00 -$432.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 69 $26.25 $105.00 69 $1,811.25 0.00 69 $1,811.25 -65 -$1,706.25 $181.13 $0.00 $181.13 -$170.63

Systems Testing & Certification VECTOR VECTOR 101 93 0 $25.00 $2,325.00 0 $0.00 0.00 0 $0.00 93 $2,325.00 $0.00 $0.00 $0.00 $232.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared By: VECTOR RESOURCES 3 of 4 Year 08 E-Rate 90% PCKG. #1
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Active Network Hardware Materials $196,797.74 $172,415.22 -1800.00 $170,615.22 $26,182.52 $17,241.52 -$180.00 $17,061.52 $2,618.25

Active Network Hardware Sales Tax $16,235.81 $14,224.26 -148.50 $14,075.76 $2,160.06 $1,422.43 -$14.85 $1,407.58 $216.01

Active Network Hardware Sub-Total $213,033.55 $186,639.48 -1948.50 $184,690.98 $28,342.58 $18,663.95 -$194.85 $18,469.10 $2,834.26

Active Network Hardware Labor Hours 714 840.58 $95.00 $67,089.00 1098.75 $104,381.25 -2 -190.00 1096.75 $104,191.25 -382.55 -$37,102.25 $10,438.13 -$19.00 $10,419.13 -$3,710.23

ACTIVE HARDWARE SUB-TOTAL $280,122.55 $291,020.73 -2138.50 $288,882.23 -$8,759.67 $29,102.07 -$213.85 $28,888.22 -$875.97

PROJECT SUB-TOTAL $547,044.81 $544,192.32 -1990.00 $542,202.32 $4,842.49 $54,419.23 -$199.00 $54,220.23 $484.25
PROJECT SALES TAX(8.25%) $23,951.94 $19,611.02 -148.50 $19,462.52 $4,489.42 $1,961.10 -$14.85 $1,946.25 $448.94
PROJECT TOTAL: $570,996.75 $563,803.34 -2138.50 $561,664.84 $9,331.91 $56,380.33 -$213.85 $56,166.48 $933.19

Prepared By: VECTOR RESOURCES 4 of 4 Year 08 E-Rate 90% PCKG. #1
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 21610 10000 $0.14 $2,982.18 7164 $1,002.96 0.00 7164 $1,002.96 14446 $1,979.22 $100.30 $0.00 $100.30 $197.92

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 4400 $1.95 $9,165.00 4046 $7,889.70 0.00 4046 $7,889.70 654 $1,275.30 $788.97 $0.00 $788.97 $127.53

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 4075 5000 $0.70 $2,852.50 2236 $1,565.20 0.00 2236 $1,565.20 1839 $1,287.30 $156.52 $0.00 $156.52 $128.73

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2230 310 $8.50 $18,955.00 365 $3,102.50 0.00 365 $3,102.50 1865 $15,852.50 $310.25 $0.00 $310.25 $1,585.25
011214 T-1 Cable BerkTek 530333 1500 100 $0.30 $450.00 144 $43.20 0.00 144 $43.20 1356 $406.80 $4.32 $0.00 $4.32 $40.68

051016 Work station face plate TERMINATION AMP 503997-1 142 59 $9.78 $1,388.76 73 $713.94 0.00 73 $713.94 69 $674.82 $71.39 $0.00 $71.39 $67.48

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 100 $5.00 $500.00 190 $950.00 0.00 190 $950.00 -90 -$450.00 $95.00 $0.00 $95.00 -$45.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 0 $6.00 $600.00 20 $120.00 0.00 20 $120.00 80 $480.00 $12.00 $0.00 $12.00 $48.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 200 $6.00 $300.00 120 $720.00 0.00 120 $720.00 -70 -$420.00 $72.00 $0.00 $72.00 -$42.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 123 $861.00 0.00 123 $861.00 -73 -$511.00 $86.10 $0.00 $86.10 -$51.10

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 5 $16.61 $16.61 5 $83.05 0.00 5 $83.05 -4 -$66.44 $8.31 $0.00 $8.31 -$6.64

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 1 $24.92 0.00 1 $24.92 0 $0.00 $2.49 $0.00 $2.49 $0.00

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 3 $30.20 $30.20 0 $0.00 0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 9 $111.80 $358.65 12 $1,341.60 0.00 12 $1,341.60 -11 -$982.95 $134.16 $0.00 $134.16 -$98.30

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 0 $19.86 $19.86 0 $0.00 0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 5 $10.16 $10.16 7 $71.12 0.00 7 $71.12 -6 -$60.96 $7.11 $0.00 $7.11 -$6.10

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 0 $0.00 0.00 0 $0.00 310 $1,085.00 $0.00 $0.00 $0.00 $108.50

051067 Work station device box AMP 558251-1 52 33 $4.96 $257.92 104 $515.84 0.00 104 $515.84 -52 -$257.92 $51.58 $0.00 $51.58 -$25.79

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 246 88 $4.28 $1,052.88 92 $393.76 0.00 92 $393.76 154 $659.12 $39.38 $0.00 $39.38 $65.91

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 0 $147.14 $2,942.80 14 $2,059.96 0.00 14 $2,059.96 6 $882.84 $206.00 $0.00 $206.00 $88.28

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 42 $75.37 $1,951.48 32 $2,411.84 0.00 32 $2,411.84 -4 -$460.36 $241.18 $0.00 $241.18 -$46.04

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 8 $97.50 $585.00 12 $1,170.00 0.00 12 $1,170.00 -6 -$585.00 $117.00 $0.00 $117.00 -$58.50

031115 Simplex (SM) SC Connectors AMP 492123-3 48 96 $5.60 $268.80 120 $672.00 0.00 120 $672.00 -72 -$403.20 $67.20 $0.00 $67.20 -$40.32

031112 Simplex (MM) SC Connectors AMP 504932-1 320 504 $4.20 $1,344.00 502 $2,108.40 0.00 502 $2,108.40 -182 -$764.40 $210.84 $0.00 $210.84 -$76.44

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 5 44 $32.00 $160.00 65 $2,080.00 0.00 65 $2,080.00 -60 -$1,920.00 $208.00 $0.00 $208.00 -$192.00

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 33 $139.00 $1,112.00 36 $5,004.00 0.00 36 $5,004.00 -28 -$3,892.00 $500.40 $0.00 $500.40 -$389.20

Cable Management Package Vector Vector 102 74 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 74 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $52,372.32  $34,904.99 0.00  $34,904.99  $17,467.33 $3,490.50 $0.00 $3,490.50 $1,746.73

Workstation Materials Sales Tax $4,320.72 $2,879.66 0.00 $2,879.66 $1,441.05 $287.97 $0.00 $287.97 $144.11

Workstation Materials Sub-Total $56,693.04 $37,784.65 0.00 $37,784.65 $18,908.38 $3,778.47 $0.00 $3,778.47 $1,890.84

Workstation Labor Sub-Total 1519.05 1406.95 $79.00 $122,372.95 1482.95 $117,153.05 0.00 1482.95 $117,153.05 36.1 $5,219.90 $11,715.31 $0.00 $11,715.31 $521.99

WORKSTATION SUB-TOTAL $179,065.99 $154,937.70 0.00 $154,937.70 $24,128.28 $15,493.77 $0.00 $15,493.77 $2,412.83

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: VECTOR RESOURCES 1 of 4 Year 8 E-Rate 90% PCKG. #1
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 1 $809.58 0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 1 1 $859.58 $859.58 0 $0.00 0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 26 2 $350.00 $9,100.00 2 $700.00 0.00 2 $700.00 24 $8,400.00 $70.00 $0.00 $70.00 $840.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 2 $55.62 $1,001.16 2 $111.24 0.00 2 $111.24 16 $889.92 $11.12 $0.00 $11.12 $88.99

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 2 $67.70 0.00 2 $67.70 0 $0.00 $6.77 $0.00 $6.77 $0.00

081600 MDF Comm.Cabinet ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $14,878.44 $1,688.52 0.00 $1,688.52 $13,189.92 $168.85 $0.00 $168.85 $1,318.99

Racks And Cabinets Sales Tax $1,227.47 $139.30 0.00 $139.30 $1,088.17 $13.93 $0.00 $13.93 $108.82

Racks And Cabinets Materials Sub-Total $16,105.91 $1,827.82 0.00 $1,827.82 $14,278.09 $182.78 $0.00 $182.78 $1,427.81

Racks And Cabinets Labor 108.9 38 $79.00 $8,295.00 12 $948.00 0.00 12 $948.00 96.9 $7,347.00 $94.80 $0.00 $94.80 $734.70

RACKS AND CABINETS SUB-TOTAL $24,400.91 $2,775.82 0.00 $2,775.82 $21,625.09 $277.58 $0.00 $277.58 $2,162.51

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 123 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 122.75 $9,697.25 $0.00 $0.00 $0.00 $969.73

  

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

Prepared By: VECTOR RESOURCES 2 of 4 Year 8 E-Rate 90% PCKG. #1
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 26 42 $449.00 $11,674.00 42 $18,858.00 0.00 42 $18,858.00 -16 -$7,184.00 $1,885.80 $0.00 $1,885.80 -$718.40

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 1 $8,082.50 0.00 1 $8,082.50 0 $0.00 $808.25 $0.00 $808.25 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 72 94 $225.00 $16,200.00 95 $21,375.00 -6 -1350.00 89 $20,025.00 -17 -$3,825.00 $2,137.50 -$135.00 $2,002.50 -$382.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 1 $2,147.31 $17,178.48 1 $2,147.31 0.00 1 $2,147.31 7 $15,031.17 $214.73 $0.00 $214.73 $1,503.12

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 1 $583.10 $2,915.50 1 $583.10 0.00 1 $583.10 4 $2,332.40 $58.31 $0.00 $58.31 $233.24

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 1 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 9 $452.24 $8,140.32 12 $5,426.88 0.00 12 $5,426.88 6 $2,713.44 $542.69 $0.00 $542.69 $271.34

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 9 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 2 $33.12 $596.16 12 $397.44 0.00 12 $397.44 6 $198.72 $39.74 $0.00 $39.74 $19.87

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 7 $46.64 $186.56 5 $233.20 0.00 5 $233.20 -1 -$46.64 $23.32 $0.00 $23.32 -$4.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 7 $114.24 $456.96 7 $799.68 0.00 7 $799.68 -3 -$342.72 $79.97 $0.00 $79.97 -$34.27

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 74 0 $25.00 $1,850.00 0 $0.00 0.00 0 $0.00 74 $1,850.00 $0.00 $0.00 $0.00 $185.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 258 297 $2.92 $753.36 90 $262.80 0.00 90 $262.80 168 $490.56 $26.28 $0.00 $26.28 $49.06

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 258 60 $3.86 $995.88 30 $115.80 0.00 30 $115.80 228 $880.08 $11.58 $0.00 $11.58 $88.01

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 52 0 $39.00 $2,028.00 0 $0.00 0.00 0 $0.00 52 $2,028.00 $0.00 $0.00 $0.00 $202.80

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 87 $45.00 $180.00 89 $4,005.00 0.00 89 $4,005.00 -85 -$3,825.00 $400.50 $0.00 $400.50 -$382.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 40 0 $45.00 $1,800.00 0 $0.00 0.00 0 $0.00 40 $1,800.00 $0.00 $0.00 $0.00 $180.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 43 $26.25 $105.00 44 $1,155.00 0.00 44 $1,155.00 -40 -$1,050.00 $115.50 $0.00 $115.50 -$105.00

Systems Testing & Certification VECTOR VECTOR 101 4 0 $25.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared By: VECTOR RESOURCES 3 of 4 Year 8 E-Rate 90% PCKG. #1



RIO VISTA ELEMENTARY SCHOOL - PROJECT#RL133
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
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Quantity (Bid)

Estimated
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(Engineered)
Unit
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Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
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Current
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Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $176,980.82 $130,908.84 -1350.00 $129,558.84 $47,421.98 $13,090.88 -$135.00 $12,955.88 $4,742.20

Active Network Hardware Sales Tax $14,600.92 $10,799.98 -111.38 $10,688.60 $3,912.31 $1,080.00 -$11.14 $1,068.86 $391.23

Active Network Hardware Sub-Total $191,581.74 $141,708.82 -1461.38 $140,247.44 $51,334.29 $14,170.88 -$146.14 $14,024.74 $5,133.43

Active Network Hardware Labor Hours 608 677.26 $95.00 $56,981.00 663.25 $63,008.75 -1.5 -142.50 661.75 $62,866.25 -53.95 -$5,885.25 $6,300.88 -$14.25 $6,286.63 -$588.53

ACTIVE HARDWARE SUB-TOTAL $248,562.74 $204,717.57 -1603.88 $203,113.69 $45,449.04 $20,471.76 -$160.39 $20,311.37 $4,544.90

PROJECT SUB-TOTAL $445,912.78 $348,612.15 -1492.50 $347,119.65 $98,793.13 $34,861.22 -$149.25 $34,711.97 $9,879.31
PROJECT SALES TAX(8.25%) $20,506.74 $13,818.94 -111.38 $13,707.57 $6,799.17 $1,381.89 -$11.14 $1,370.76 $679.92
PROJECT TOTAL: $466,419.52 $362,431.09 -1603.88 $360,827.22 $105,592.30 $36,243.11 -$160.39 $36,082.72 $10,559.23

Prepared By: VECTOR RESOURCES 4 of 4 Year 8 E-Rate 90% PCKG. #1



ROSCOE ELEMENTARY SCHOOL - PROJECT#RL134
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
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Current
Month

Cumulative
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Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 26860 10000 $0.14 $3,706.68 14916 $2,088.24 0.00 14916 $2,088.24 11944 $1,618.44 $208.82 $0.00 $208.82 $161.84

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 8400 $1.95 $9,165.00 7040 $13,728.00 0.00 7040 $13,728.00 -2340 -$4,563.00 $1,372.80 $0.00 $1,372.80 -$456.30

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 6460 15000 $0.70 $4,522.00 14474 $10,131.80 0.00 14474 $10,131.80 -8014 -$5,609.80 $1,013.18 $0.00 $1,013.18 -$560.98

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2680 500 $8.50 $22,780.00 686 $5,831.00 0.00 686 $5,831.00 1994 $16,949.00 $583.10 $0.00 $583.10 $1,694.90
011214 T-1 Cable BerkTek 530333 1500 600 $0.30 $450.00 806 $241.80 0.00 806 $241.80 694 $208.20 $24.18 $0.00 $24.18 $20.82

051016 Work station face plate TERMINATION AMP 503997-1 172 60 $9.78 $1,682.16 69 $674.82 0.00 69 $674.82 103 $1,007.34 $67.48 $0.00 $67.48 $100.73

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 500 $5.00 $500.00 530 $2,650.00 0.00 530 $2,650.00 -430 -$2,150.00 $265.00 $0.00 $265.00 -$215.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 150 $6.00 $600.00 130 $780.00 0.00 130 $780.00 -30 -$180.00 $78.00 $0.00 $78.00 -$18.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 300 $6.00 $300.00 230 $1,380.00 0.00 230 $1,380.00 -180 -$1,080.00 $138.00 $0.00 $138.00 -$108.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 30 $7.00 $350.00 90 $630.00 0.00 90 $630.00 -40 -$280.00 $63.00 $0.00 $63.00 -$28.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 12 $16.61 $16.61 13 $215.93 0.00 13 $215.93 -12 -$199.32 $21.59 $0.00 $21.59 -$19.93

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 2 $24.92 $24.92 2 $49.84 0.00 2 $49.84 -1 -$24.92 $4.98 $0.00 $4.98 -$2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 1 $46.25 0.00 1 $46.25 0 $0.00 $4.63 $0.00 $4.63 $0.00

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 2 $30.20 $30.20 0 $0.00 0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 11 $111.80 $358.65 17 $1,900.60 0.00 17 $1,900.60 -16 -$1,541.95 $190.06 $0.00 $190.06 -$154.20

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 4 $19.86 $19.86 1 $19.86 0.00 1 $19.86 0 $0.00 $1.99 $0.00 $1.99 $0.00

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 24 $10.16 $10.16 14 $142.24 0.00 14 $142.24 -13 -$132.08 $14.22 $0.00 $14.22 -$13.21

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 131 $458.50 0.00 131 $458.50 179 $626.50 $45.85 $0.00 $45.85 $62.65

051067 Work station device box AMP 558251-1 82 33 $4.96 $406.72 132 $654.72 0.00 132 $654.72 -50 -$248.00 $65.47 $0.00 $65.47 -$24.80

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 336 104 $4.28 $1,438.08 150 $642.00 0.00 150 $642.00 186 $796.08 $64.20 $0.00 $64.20 $79.61

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 21 $147.14 $2,942.80 25 $3,678.50 0.00 25 $3,678.50 -5 -$735.70 $367.85 $0.00 $367.85 -$73.57

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 60 $75.37 $1,951.48 48 $3,617.76 0.00 48 $3,617.76 -20 -$1,666.28 $361.78 $0.00 $361.78 -$166.63

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 8 $97.50 $585.00 56 $5,460.00 0.00 56 $5,460.00 -50 -$4,875.00 $546.00 $0.00 $546.00 -$487.50

031115 Simplex (SM) SC Connectors AMP 492123-3 48 160 $5.60 $268.80 170 $952.00 0.00 170 $952.00 -122 -$683.20 $95.20 $0.00 $95.20 -$68.32

031112 Simplex (MM) SC Connectors AMP 504932-1 464 650 $4.20 $1,948.80 770 $3,234.00 0.00 770 $3,234.00 -306 -$1,285.20 $323.40 $0.00 $323.40 -$128.52

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 8 51 $32.00 $256.00 46 $1,472.00 0.00 46 $1,472.00 -38 -$1,216.00 $147.20 $0.00 $147.20 -$121.60

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 10 $139.00 $1,112.00 6 $834.00 0.00 6 $834.00 2 $278.00 $83.40 $0.00 $83.40 $27.80

Cable Management Package Vector Vector 102 89 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 89 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $60,119.52  $61,513.86 0.00  $61,513.86  -$1,394.34 $6,151.39 $0.00 $6,151.39 -$139.43

Workstation Materials Sales Tax $4,959.86 $5,074.89 0.00 $5,074.89 -$115.03 $507.49 $0.00 $507.49 -$11.50

Workstation Materials Sub-Total $65,079.38 $66,588.75 0.00 $66,588.75 -$1,509.37 $6,658.88 $0.00 $6,658.88 -$150.94

Workstation Labor Sub-Total 1841.25 2122.28 $79.00 $148,306.75 2471.55 $195,252.45 0.00 2471.55 $195,252.45 -630.3 -$46,945.70 $19,525.25 $0.00 $19,525.25 -$4,694.57

WORKSTATION SUB-TOTAL $213,386.13 $261,841.20 0.00 $261,841.20 -$48,455.07 $26,184.12 $0.00 $26,184.12 -$4,845.51

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: VECTOR RESOURCES 1 of 4 Year 8 E-Rate 90% PCKG. #1



ROSCOE ELEMENTARY SCHOOL - PROJECT#RL134
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 1 $1,307.84 $0.00 1 $1,307.84 0.00 1 $1,307.84 -1 -$1,307.84 $130.78 $0.00 $130.78 -$130.78

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 1 $1,031.79 0.00 1 $1,031.79 -1 -$1,031.79 $103.18 $0.00 $103.18 -$103.18

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 1 $809.58 0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 1 1 $859.58 $859.58 0 $0.00 0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 41 2 $350.00 $14,350.00 2 $700.00 0.00 2 $700.00 39 $13,650.00 $70.00 $0.00 $70.00 $1,365.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 14 $55.62 $1,001.16 11 $611.82 0.00 11 $611.82 7 $389.34 $61.18 $0.00 $61.18 $38.93

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 2 $67.70 0.00 2 $67.70 0 $0.00 $6.77 $0.00 $6.77 $0.00

081600 MDF Comm.Cabinet ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $20,128.44 $4,528.73 0.00 $4,528.73 $15,599.71 $452.87 $0.00 $452.87 $1,559.97

Racks And Cabinets Sales Tax $1,660.60 $373.62 0.00 $373.62 $1,286.98 $37.36 $0.00 $37.36 $128.70

Racks And Cabinets Materials Sub-Total $21,789.04 $4,902.35 0.00 $4,902.35 $16,886.69 $490.24 $0.00 $490.24 $1,688.67

Racks And Cabinets Labor 156.15 70 $79.00 $11,850.00 7.5 $592.50 0.00 7.5 $592.50 148.65 $11,257.50 $59.25 $0.00 $59.25 $1,125.75

RACKS AND CABINETS SUB-TOTAL $33,639.04 $5,494.85 0.00 $5,494.85 $28,144.19 $549.49 $0.00 $549.49 $2,814.42

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 123 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 122.75 $9,697.25 $0.00 $0.00 $0.00 $969.73

  

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

Prepared By: VECTOR RESOURCES 2 of 4 Year 8 E-Rate 90% PCKG. #1



ROSCOE ELEMENTARY SCHOOL - PROJECT#RL134
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 41 64 $449.00 $18,409.00 66 $29,634.00 0.00 66 $29,634.00 -25 -$11,225.00 $2,963.40 $0.00 $2,963.40 -$1,122.50

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 0 $0.00 0.00 0 $0.00 1 $8,082.50 $0.00 $0.00 $0.00 $808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 2 $26,875.00 0.00 2 $26,875.00 -1 -$13,437.50 $2,687.50 $0.00 $2,687.50 -$1,343.75

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 102 148 $225.00 $22,950.00 150 $33,750.00 -10 -2250.00 140 $31,500.00 -38 -$8,550.00 $3,375.00 -$225.00 $3,150.00 -$855.00

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 4 $2,147.31 $17,178.48 4 $8,589.24 0.00 4 $8,589.24 4 $8,589.24 $858.92 $0.00 $858.92 $858.92

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 2 $583.10 $2,915.50 2 $1,166.20 0.00 2 $1,166.20 3 $1,749.30 $116.62 $0.00 $116.62 $174.93

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 2 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 13 $452.24 $8,140.32 17 $7,688.08 0.00 17 $7,688.08 1 $452.24 $768.81 $0.00 $768.81 $45.22

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 13 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 8 $33.12 $596.16 24 $794.88 0.00 24 $794.88 -6 -$198.72 $79.49 $0.00 $79.49 -$19.87

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 9 $46.64 $186.56 2 $93.28 0.00 2 $93.28 2 $93.28 $9.33 $0.00 $9.33 $9.33

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 9 $114.24 $456.96 8 $913.92 0.00 8 $913.92 -4 -$456.96 $91.39 $0.00 $91.39 -$45.70

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 348 451 $2.92 $1,016.16 203 $592.76 0.00 203 $592.76 145 $423.40 $59.28 $0.00 $59.28 $42.34

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 348 91 $3.86 $1,343.28 8 $30.88 0.00 8 $30.88 340 $1,312.40 $3.09 $0.00 $3.09 $131.24

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 82 0 $39.00 $3,198.00 0 $0.00 0.00 0 $0.00 82 $3,198.00 $0.00 $0.00 $0.00 $319.80

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 137 $45.00 $180.00 204 $9,180.00 0.00 204 $9,180.00 -200 -$9,000.00 $918.00 $0.00 $918.00 -$900.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 40 0 $45.00 $1,800.00 0 $0.00 0.00 0 $0.00 40 $1,800.00 $0.00 $0.00 $0.00 $180.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 68 $26.25 $105.00 98 $2,572.50 0.00 98 $2,572.50 -94 -$2,467.50 $257.25 $0.00 $257.25 -$246.75

Systems Testing & Certification VECTOR VECTOR 101 89 0 $25.00 $2,225.00 0 $0.00 0.00 0 $0.00 89 $2,225.00 $0.00 $0.00 $0.00 $222.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared By: VECTOR RESOURCES 3 of 4 Year 8 E-Rate 90% PCKG. #1



ROSCOE ELEMENTARY SCHOOL - PROJECT#RL134
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $192,621.02 $175,910.37 -2250.00 $173,660.37 $18,960.65 $17,591.04 -$225.00 $17,366.04 $1,896.07

Active Network Hardware Sales Tax $15,891.23 $14,512.61 -185.63 $14,326.98 $1,564.25 $1,451.26 -$18.56 $1,432.70 $156.43

Active Network Hardware Sub-Total $208,512.25 $190,422.98 -2435.63 $187,987.35 $20,524.90 $19,042.30 -$243.56 $18,798.74 $2,052.49

Active Network Hardware Labor Hours 692 796.58 $95.00 $64,961.00 1100.2 $104,519.00 -2.5 -237.50 1097.7 $104,281.50 -405.9 -$39,320.50 $10,451.90 -$23.75 $10,428.15 -$3,932.05

ACTIVE HARDWARE SUB-TOTAL $273,473.25 $294,941.98 -2673.13 $292,268.85 -$18,795.60 $29,494.20 -$267.31 $29,226.89 -$1,879.56

PROJECT SUB-TOTAL $512,018.98 $542,316.91 -2487.50 $539,829.41 -$27,810.43 $54,231.69 -$248.75 $53,982.94 -$2,781.04
PROJECT SALES TAX(8.25%) $22,869.33 $19,961.12 -185.63 $19,775.49 $3,093.83 $1,996.11 -$18.56 $1,977.55 $309.38
PROJECT TOTAL: $534,888.31 $562,278.03 -2673.13 $559,604.90 -$24,716.60 $56,227.80 -$267.31 $55,960.49 -$2,471.66

Prepared By: VECTOR RESOURCES 4 of 4 Year 8 E-Rate 90% PCKG. #1



SAN FERNANDO ELEMENTARY SCHOOL - PROJECT# RL135
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 27560 9500 $0.14 $3,803.28 7481 $1,047.34 0.00 7481 $1,047.34 20079 $2,755.94 $104.73 $0.00 $104.73 $275.59

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 4200 $1.95 $9,165.00 7360 $14,352.00 0.00 7360 $14,352.00 -2660 -$5,187.00 $1,435.20 $0.00 $1,435.20 -$518.70

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 6660 500 $0.70 $4,662.00 6433 $4,503.10 0.00 6433 $4,503.10 227 $158.90 $450.31 $0.00 $450.31 $15.89

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2730 450 $8.50 $23,205.00 790 $6,715.00 0.00 790 $6,715.00 1940 $16,490.00 $671.50 $0.00 $671.50 $1,649.00
011214 T-1 Cable BerkTek 530333 1500 600 $0.30 $450.00 832 $249.60 0.00 832 $249.60 668 $200.40 $24.96 $0.00 $24.96 $20.04

051016 Work station face plate TERMINATION AMP 503997-1 176 27 $9.78 $1,721.28 45 $440.10 0.00 45 $440.10 131 $1,281.18 $44.01 $0.00 $44.01 $128.12

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 400 $5.00 $500.00 70 $350.00 0.00 70 $350.00 30 $150.00 $35.00 $0.00 $35.00 $15.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 0 $6.00 $600.00 80 $480.00 0.00 80 $480.00 20 $120.00 $48.00 $0.00 $48.00 $12.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 10 $60.00 0.00 10 $60.00 40 $240.00 $6.00 $0.00 $6.00 $24.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 0 $0.00 0.00 0 $0.00 50 $350.00 $0.00 $0.00 $0.00 $35.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 4 $16.61 $16.61 4 $66.44 0.00 4 $66.44 -3 -$49.83 $6.64 $0.00 $6.64 -$4.98

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 0 $0.00 0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 12 $111.80 $358.65 11 $1,229.80 0.00 11 $1,229.80 -10 -$871.15 $122.98 $0.00 $122.98 -$87.12

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 3 $19.86 $19.86 6 $119.16 0.00 6 $119.16 -5 -$99.30 $11.92 $0.00 $11.92 -$9.93

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 5 $10.16 $10.16 8 $81.28 0.00 8 $81.28 -7 -$71.12 $8.13 $0.00 $8.13 -$7.11

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 10 $35.00 0.00 10 $35.00 300 $1,050.00 $3.50 $0.00 $3.50 $105.00

051067 Work station device box AMP 558251-1 86 25 $4.96 $426.56 88 $436.48 0.00 88 $436.48 -2 -$9.92 $43.65 $0.00 $43.65 -$0.99

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 348 52 $4.28 $1,489.44 95 $406.60 0.00 95 $406.60 253 $1,082.84 $40.66 $0.00 $40.66 $108.28

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 14 $147.14 $2,942.80 23 $3,384.22 0.00 23 $3,384.22 -3 -$441.42 $338.42 $0.00 $338.42 -$44.14

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 20 $75.37 $1,951.48 58 $4,371.46 0.00 58 $4,371.46 -30 -$2,419.98 $437.15 $0.00 $437.15 -$242.00

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 7 $97.50 $585.00 8 $780.00 0.00 8 $780.00 -2 -$195.00 $78.00 $0.00 $78.00 -$19.50

031115 Simplex (SM) SC Connectors AMP 492123-3 48 180 $5.60 $268.80 180 $1,008.00 0.00 180 $1,008.00 -132 -$739.20 $100.80 $0.00 $100.80 -$73.92

031112 Simplex (MM) SC Connectors AMP 504932-1 480 376 $4.20 $2,016.00 900 $3,780.00 0.00 900 $3,780.00 -420 -$1,764.00 $378.00 $0.00 $378.00 -$176.40

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 8 11 $32.00 $256.00 49 $1,568.00 0.00 49 $1,568.00 -41 -$1,312.00 $156.80 $0.00 $156.80 -$131.20

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 62 $139.00 $1,112.00 13 $1,807.00 0.00 13 $1,807.00 -5 -$695.00 $180.70 $0.00 $180.70 -$69.50

Cable Management Package Vector Vector 102 91 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 91 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $60,958.64  $47,270.58 0.00  $47,270.58  $13,688.06 $4,727.06 $0.00 $4,727.06 $1,368.81

Workstation Materials Sales Tax $5,029.09 $3,899.82 0.00 $3,899.82 $1,129.26 $389.98 $0.00 $389.98 $112.93

Workstation Materials Sub-Total $65,987.73 $51,170.40 0.00 $51,170.40 $14,817.32 $5,117.04 $0.00 $5,117.04 $1,481.73

Workstation Labor Sub-Total 1878.15 1364.72 $79.00 $151,285.85 2096.5 $165,623.50 13.35 1054.65 2109.85 $166,678.15 -231.7 -$15,392.30 $16,562.35 $105.47 $16,667.82 -$1,539.23

WORKSTATION SUB-TOTAL $217,273.58 $216,793.90 1054.65 $217,848.55 -$574.98 $21,679.39 $105.47 $21,784.86 -$57.50

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: Vector Resources 1 of 4 Year 08 E-RATE 90% PCKG. #1
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 6 $1,050.00 0.00 6 $1,050.00 -4 -$700.00 $105.00 $0.00 $105.00 -$70.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 1 $1,031.79 0.00 1 $1,031.79 -1 -$1,031.79 $103.18 $0.00 $103.18 -$103.18

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 2 $1,619.16 0.00 2 $1,619.16 -2 -$1,619.16 $161.92 $0.00 $161.92 -$161.92

081607 IDF/LDF Comm. Cabinet ENCORE 1 2 $859.58 $859.58 0 $0.00 0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 43 3 $350.00 $15,050.00 3 $1,050.00 0.00 3 $1,050.00 40 $14,000.00 $105.00 $0.00 $105.00 $1,400.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 68 $55.62 $1,001.16 11 $611.82 0.00 11 $611.82 7 $389.34 $61.18 $0.00 $61.18 $38.93

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $20,828.44 $5,362.77 0.00 $5,362.77 $15,465.67 $536.28 $0.00 $536.28 $1,546.57

Racks And Cabinets Sales Tax $1,718.35 $442.43 0.00 $442.43 $1,275.92 $44.24 $0.00 $44.24 $127.59

Racks And Cabinets Materials Sub-Total $22,546.79 $5,805.20 0.00 $5,805.20 $16,741.59 $580.52 $0.00 $580.52 $1,674.16

Racks And Cabinets Labor 162.45 98 $79.00 $12,324.00 54.5 $4,305.50 0.00 54.5 $4,305.50 107.95 $8,018.50 $430.55 $0.00 $430.55 $801.85

RACKS AND CABINETS SUB-TOTAL $34,870.79 $10,110.70 0.00 $10,110.70 $24,760.09 $1,011.07 $0.00 $1,011.07 $2,476.01

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 123 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 122.75 $9,697.25 $0.00 $0.00 $0.00 $969.73

  

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

Prepared by: Vector Resources 2 of 4 Year 08 E-RATE 90% PCKG. #1
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 43 64 $449.00 $19,307.00 60 $26,940.00 0.00 60 $26,940.00 -17 -$7,633.00 $2,694.00 $0.00 $2,694.00 -$763.30

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 1 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 2 $8,600.00 0.00 2 $8,600.00 0 $0.00 $860.00 $0.00 $860.00 $0.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 2 $30,100.00 0.00 2 $30,100.00 0 $0.00 $3,010.00 $0.00 $3,010.00 $0.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 1 1 $8,082.50 $8,082.50 0 $0.00 0.00 0 $0.00 1 $8,082.50 $0.00 $0.00 $0.00 $808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 2 $26,875.00 0.00 2 $26,875.00 -1 -$13,437.50 $2,687.50 $0.00 $2,687.50 -$1,343.75

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 106 144 $225.00 $23,850.00 138 $31,050.00 -10 -2250.00 128 $28,800.00 -22 -$4,950.00 $3,105.00 -$225.00 $2,880.00 -$495.00

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 4 $2,147.31 $17,178.48 4 $8,589.24 0.00 4 $8,589.24 4 $8,589.24 $858.92 $0.00 $858.92 $858.92

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 13 $452.24 $8,140.32 10 $4,522.40 0.00 10 $4,522.40 8 $3,617.92 $452.24 $0.00 $452.24 $361.79

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 2 $1,080.92 $4,323.68 2 $2,161.84 0.00 2 $2,161.84 2 $2,161.84 $216.18 $0.00 $216.18 $216.18

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 13 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 20 $33.12 $596.16 20 $662.40 0.00 20 $662.40 -2 -$66.24 $66.24 $0.00 $66.24 -$6.62

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 2 $46.64 $186.56 0 $0.00 0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 2 $114.24 $456.96 2 $228.48 0.00 2 $228.48 2 $228.48 $22.85 $0.00 $22.85 $22.85

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 360 453 $2.92 $1,051.20 225 $657.00 0.00 225 $657.00 135 $394.20 $65.70 $0.00 $65.70 $39.42

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 360 57 $3.86 $1,389.60 4 $15.44 0.00 4 $15.44 356 $1,374.16 $1.54 $0.00 $1.54 $137.42

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 86 0 $39.00 $3,354.00 0 $0.00 0.00 0 $0.00 86 $3,354.00 $0.00 $0.00 $0.00 $335.40

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 132 $45.00 $180.00 128 $5,760.00 0.00 128 $5,760.00 -124 -$5,580.00 $576.00 $0.00 $576.00 -$558.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 40 0 $45.00 $1,800.00 0 $0.00 0.00 0 $0.00 40 $1,800.00 $0.00 $0.00 $0.00 $180.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 66 $26.25 $105.00 65 $1,706.25 0.00 65 $1,706.25 -61 -$1,601.25 $170.63 $0.00 $170.63 -$160.13

Systems Testing & Certification VECTOR VECTOR 101 91 0 $25.00 $2,275.00 0 $0.00 0.00 0 $0.00 91 $2,275.00 $0.00 $0.00 $0.00 $227.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: Vector Resources 3 of 4 Year 08 E-RATE 90% PCKG. #1



SAN FERNANDO ELEMENTARY SCHOOL - PROJECT# RL135
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $194,706.38 $184,296.98 -2250.00 $182,046.98 $12,659.40 $18,429.70 -$225.00 $18,204.70 $1,265.94

Active Network Hardware Sales Tax $16,063.28 $15,204.50 -185.63 $15,018.88 $1,044.40 $1,520.45 -$18.56 $1,501.89 $104.44

Active Network Hardware Sub-Total $210,769.66 $199,501.48 -2435.63 $197,065.86 $13,703.80 $19,950.15 -$243.56 $19,706.59 $1,370.38

Active Network Hardware Labor Hours 703 801.75 $95.00 $66,025.00 720.83 $68,478.85 -2.5 -237.50 718.33 $68,241.35 -15.33 -$2,216.35 $6,847.89 -$23.75 $6,824.14 -$221.64

ACTIVE HARDWARE SUB-TOTAL $276,794.66 $267,980.33 -2673.13 $265,307.21 $11,487.45 $26,798.03 -$267.31 $26,530.72 $1,148.75

PROJECT SUB-TOTAL $520,160.56 $475,338.18 -1432.85 $473,905.33 $46,255.23 $47,533.82 -$143.29 $47,390.53 $4,625.52
PROJECT SALES TAX(8.25%) $23,168.35 $19,546.75 -185.63 $19,361.13 $3,807.22 $1,954.68 -$18.56 $1,936.11 $380.72
PROJECT TOTAL: $543,328.91 $494,884.93 -1618.48 $493,266.46 $50,062.45 $49,488.49 -$161.85 $49,326.65 $5,006.25

Prepared by: Vector Resources 4 of 4 Year 08 E-RATE 90% PCKG. #1



SHARP ELEMENTARY SCHOOL - PROJECT#136
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 29310 2800 $0.14 $4,044.78 3914 $547.96 0.00 3914 $547.96 25396 $3,496.82 $54.80 $0.00 $54.80 $349.68

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 10500 $1.95 $9,165.00 10636 $20,740.20 0.00 10636 $20,740.20 -5936 -$11,575.20 $2,074.02 $0.00 $2,074.02 -$1,157.52

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 7455 5000 $0.70 $5,218.50 2084 $1,458.80 0.00 2084 $1,458.80 5371 $3,759.70 $145.88 $0.00 $145.88 $375.97

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2880 850 $8.50 $24,480.00 695 $5,907.50 0.00 695 $5,907.50 2185 $18,572.50 $590.75 $0.00 $590.75 $1,857.25
011214 T-1 Cable BerkTek 530333 1500 300 $0.30 $450.00 368 $110.40 0.00 368 $110.40 1132 $339.60 $11.04 $0.00 $11.04 $33.96

051016 Work station face plate TERMINATION AMP 503997-1 186 40 $9.78 $1,819.08 25 $244.50 0.00 25 $244.50 161 $1,574.58 $24.45 $0.00 $24.45 $157.46

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 300 $5.00 $500.00 130 $650.00 0.00 130 $650.00 -30 -$150.00 $65.00 $0.00 $65.00 -$15.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 50 $6.00 $600.00 0 $0.00 0.00 0 $0.00 100 $600.00 $0.00 $0.00 $0.00 $60.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 20 $6.00 $300.00 0 $0.00 0.00 0 $0.00 50 $300.00 $0.00 $0.00 $0.00 $30.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 40 $7.00 $350.00 40 $280.00 0.00 40 $280.00 10 $70.00 $28.00 $0.00 $28.00 $7.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 20 $90.00 0.00 20 $90.00 180 $810.00 $9.00 $0.00 $9.00 $81.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 12 $16.61 $16.61 5 $83.05 0.00 5 $83.05 -4 -$66.44 $8.31 $0.00 $8.31 -$6.64

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 4 $24.92 $24.92 0 $0.00 0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 3 $46.25 $46.25 0 $0.00 0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 4 $30.20 $30.20 4 $120.80 0.00 4 $120.80 -3 -$90.60 $12.08 $0.00 $12.08 -$9.06

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 9 $111.80 $358.65 13 $1,453.40 0.00 13 $1,453.40 -12 -$1,094.75 $145.34 $0.00 $145.34 -$109.48

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 4 $107.73 $107.73 4 $430.92 0.00 4 $430.92 -3 -$323.19 $43.09 $0.00 $43.09 -$32.32

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 2 $19.86 $19.86 25 $496.50 0.00 25 $496.50 -24 -$476.64 $49.65 $0.00 $49.65 -$47.66

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 44 $10.16 $10.16 3 $30.48 0.00 3 $30.48 -2 -$20.32 $3.05 $0.00 $3.05 -$2.03

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 125 $437.50 0.00 125 $437.50 185 $647.50 $43.75 $0.00 $43.75 $64.75

051067 Work station device box AMP 558251-1 96 109 $4.96 $476.16 146 $724.16 0.00 146 $724.16 -50 -$248.00 $72.42 $0.00 $72.42 -$24.80

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 378 42 $4.28 $1,617.84 64 $273.92 0.00 64 $273.92 314 $1,343.92 $27.39 $0.00 $27.39 $134.39

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 31 $147.14 $2,942.80 31 $4,561.34 0.00 31 $4,561.34 -11 -$1,618.54 $456.13 $0.00 $456.13 -$161.85

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 47 $75.37 $1,951.48 61 $4,597.57 0.00 61 $4,597.57 -33 -$2,646.09 $459.76 $0.00 $459.76 -$264.61

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 29 $97.50 $585.00 29 $2,827.50 0.00 29 $2,827.50 -23 -$2,242.50 $282.75 $0.00 $282.75 -$224.25

031115 Simplex (SM) SC Connectors AMP 492123-3 48 225 $5.60 $268.80 229 $1,282.40 0.00 229 $1,282.40 -181 -$1,013.60 $128.24 $0.00 $128.24 -$101.36

031112 Simplex (MM) SC Connectors AMP 504932-1 528 700 $4.20 $2,217.60 735 $3,087.00 0.00 735 $3,087.00 -207 -$869.40 $308.70 $0.00 $308.70 -$86.94

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 9 52 $32.00 $288.00 82 $2,624.00 0.00 82 $2,624.00 -73 -$2,336.00 $262.40 $0.00 $262.40 -$233.60

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 66 $139.00 $1,112.00 60 $8,340.00 0.00 60 $8,340.00 -52 -$7,228.00 $834.00 $0.00 $834.00 -$722.80

Cable Management Package Vector Vector 102 96 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 96 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $63,541.04  $61,399.90 0.00  $61,399.90  $2,141.14 $6,139.99 $0.00 $6,139.99 $214.11

Workstation Materials Sales Tax $5,242.14 $5,065.49 0.00 $5,065.49 $176.64 $506.55 $0.00 $506.55 $17.66

Workstation Materials Sub-Total $68,783.18 $66,465.39 0.00 $66,465.39 $2,317.78 $6,646.54 $0.00 $6,646.54 $231.78

Workstation Labor Sub-Total 1985.55 2044.22 $79.00 $159,930.45 2067.75 $163,352.25 269.65 21302.35 2337.4 $184,654.60 -351.85 -$24,724.15 $16,335.23 $2,130.24 $18,465.46 -$2,472.42

WORKSTATION SUB-TOTAL $228,713.63 $229,817.64 21302.35 $251,119.99 -$22,406.37 $22,981.76 $2,130.24 $25,112.00 -$2,240.64

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: Vector Resources 1 of 4 Year 8 E-Rate 90% PCKG. #1



SHARP ELEMENTARY SCHOOL - PROJECT#136
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 1 $175.00 0.00 1 $175.00 1 $175.00 $17.50 $0.00 $17.50 $17.50

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 1 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 3 $2,428.74 0.00 3 $2,428.74 -3 -$2,428.74 $242.87 $0.00 $242.87 -$242.87

081607 IDF/LDF Comm. Cabinet ENCORE 1 3 $859.58 $859.58 0 $0.00 0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 48 2 $350.00 $16,800.00 1 $350.00 0.00 1 $350.00 47 $16,450.00 $35.00 $0.00 $35.00 $1,645.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 11 $55.62 $1,001.16 0 $0.00 0.00 0 $0.00 18 $1,001.16 $0.00 $0.00 $0.00 $100.12

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $22,578.44 $2,953.74 0.00 $2,953.74 $19,624.70 $295.37 $0.00 $295.37 $1,962.47

Racks And Cabinets Sales Tax $1,862.72 $243.68 0.00 $243.68 $1,619.04 $24.37 $0.00 $24.37 $161.90

Racks And Cabinets Materials Sub-Total $24,441.16 $3,197.42 0.00 $3,197.42 $21,243.74 $319.74 $0.00 $319.74 $2,124.37

Racks And Cabinets Labor 178.2 86 $79.00 $13,509.00 40 $3,160.00 0.00 40 $3,160.00 138.2 $10,349.00 $316.00 $0.00 $316.00 $1,034.90

RACKS AND CABINETS SUB-TOTAL $37,950.16 $6,357.42 0.00 $6,357.42 $31,592.74 $635.74 $0.00 $635.74 $3,159.27

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 50 $75.00 $3,750.00 50 $3,750.00 0.00 50 $3,750.00 0 $0.00 $375.00 $0.00 $375.00 $0.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 58 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 115 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 115 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 115 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 115 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 115 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 115 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 115 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $3,750.00 0.00 $3,750.00 $585.00 $375.00 $0.00 $375.00 $58.50

Trenching & Conduit Sales Tax $357.64 $309.38 0.00 $309.38 $48.26 $30.94 $0.00 $30.94 $4.83

Trenching & Conduit Materials Sub-Total $4,692.64 $4,059.38 0.00 $4,059.38 $633.26 $405.94 $0.00 $405.94 $63.33

Trenching Labor Sub-Total 123 167.66 $79.00 $9,697.25 72 $5,688.00 0.00 72 $5,688.00 50.75 $4,009.25 $568.80 $0.00 $568.80 $400.93

  

TRENCHING SUB-TOTAL $14,389.89 $9,747.38 0.00 $9,747.38 0 $4,642.51 $974.74 $0.00 $974.74 $464.25

Prepared By: Vector Resources 2 of 4 Year 8 E-Rate 90% PCKG. #1



SHARP ELEMENTARY SCHOOL - PROJECT#136
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
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Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 48 67 $449.00 $21,552.00 68 $30,532.00 0.00 68 $30,532.00 -20 -$8,980.00 $3,053.20 $0.00 $3,053.20 -$898.00

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 2 2 $13,437.50 $26,875.00 2 $26,875.00 0.00 2 $26,875.00 0 $0.00 $2,687.50 $0.00 $2,687.50 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 116 156 $225.00 $26,100.00 159 $35,775.00 -13 -2925.00 146 $32,850.00 -30 -$6,750.00 $3,577.50 -$292.50 $3,285.00 -$675.00

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 5 $2,147.31 $17,178.48 5 $10,736.55 0.00 5 $10,736.55 3 $6,441.93 $1,073.66 $0.00 $1,073.66 $644.19

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 10 $452.24 $8,140.32 12 $5,426.88 0.00 12 $5,426.88 6 $2,713.44 $542.69 $0.00 $542.69 $271.34

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 10 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 20 $33.12 $596.16 20 $662.40 0.00 20 $662.40 -2 -$66.24 $66.24 $0.00 $66.24 -$6.62

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 0 $46.64 $186.56 4 $186.56 0.00 4 $186.56 0 $0.00 $18.66 $0.00 $18.66 $0.00

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 0 $114.24 $456.96 0 $0.00 0.00 0 $0.00 4 $456.96 $0.00 $0.00 $0.00 $45.70

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 390 464 $2.92 $1,138.80 110 $321.20 0.00 110 $321.20 280 $817.60 $32.12 $0.00 $32.12 $81.76

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 390 46 $3.86 $1,505.40 6 $23.16 0.00 6 $23.16 384 $1,482.24 $2.32 $0.00 $2.32 $148.22

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 96 0 $39.00 $3,744.00 0 $0.00 0.00 0 $0.00 96 $3,744.00 $0.00 $0.00 $0.00 $374.40

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 145 $45.00 $180.00 136 $6,120.00 0.00 136 $6,120.00 -132 -$5,940.00 $612.00 $0.00 $612.00 -$594.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 40 0 $45.00 $1,800.00 0 $0.00 0.00 0 $0.00 40 $1,800.00 $0.00 $0.00 $0.00 $180.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 72 $26.25 $105.00 73 $1,916.25 0.00 73 $1,916.25 -69 -$1,811.25 $191.63 $0.00 $191.63 -$181.13

Systems Testing & Certification VECTOR VECTOR 101 96 0 $25.00 $2,400.00 0 $0.00 0.00 0 $0.00 96 $2,400.00 $0.00 $0.00 $0.00 $240.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared By: Vector Resources 3 of 4 Year 8 E-Rate 90% PCKG. #1



SHARP ELEMENTARY SCHOOL - PROJECT#136
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $205,274.78 $174,353.93 -2925.00 $171,428.93 $33,845.85 $17,435.39 -$292.50 $17,142.89 $3,384.59

Active Network Hardware Sales Tax $16,935.17 $14,384.20 -241.31 $14,142.89 $2,792.28 $1,438.42 -$24.13 $1,414.29 $279.23

Active Network Hardware Sub-Total $222,209.95 $188,738.13 -3166.31 $185,571.82 $36,638.13 $18,873.81 -$316.63 $18,557.18 $3,663.81

Active Network Hardware Labor Hours 731 796.67 $95.00 $68,685.00 744.75 $70,751.25 -3.25 -308.75 741.5 $70,442.50 -10.5 -$1,757.50 $7,075.13 -$30.88 $7,044.25 -$175.75

ACTIVE HARDWARE SUB-TOTAL $290,894.95 $259,489.38 -3475.06 $256,014.32 $34,880.63 $25,948.94 -$347.51 $25,601.43 $3,488.06

PROJECT SUB-TOTAL $547,550.96 $485,409.07 $18,068.60 $503,477.67 $44,073.29 $48,540.91 $1,806.86 $50,347.77 $4,407.33
PROJECT SALES TAX(8.25%) $24,397.66 $20,002.75 -$241.31 $19,761.44 $4,636.23 $2,000.27 -$24.13 $1,976.14 $463.62
PROJECT TOTAL: $571,948.62 $505,411.82 $17,827.29 $523,239.11 $48,709.52 $50,541.18 $1,782.73 $52,323.91 $4,870.95

Prepared By: Vector Resources 4 of 4 Year 8 E-Rate 90% PCKG. #1



STRATHERN ELEMENTARY SCHOOL - PROJECT#138
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit

Price
Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 33610 6900 $0.14 $4,638.18 14020 $1,962.80 0.00 14020 $1,962.80 19590 $2,675.38 $196.28 $0.00 $196.28 $267.54

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 400 $0.17 $0.00 602 $102.34 0.00 602 $102.34 -602 -$102.34 $10.23 $0.00 $10.23 -$10.23

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 5300 $1.95 $9,165.00 7520 $14,664.00 0.00 7520 $14,664.00 -2820 -$5,499.00 $1,466.40 $0.00 $1,466.40 -$549.90

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 7950 8400 $0.70 $5,565.00 19800 $13,860.00 0.00 19800 $13,860.00 -11850 -$8,295.00 $1,386.00 $0.00 $1,386.00 -$829.50

101403 Surface Conduit & Coupling Materials (Per Class Room) WIREMOLD WIREMOLD 3280 350 $8.50 $27,880.00 555 $4,717.50 0.00 555 $4,717.50 2725 $23,162.50 $471.75 $0.00 $471.75 $2,316.25
011214 T-1 Cable BerkTek 530333 1500 400 $0.30 $450.00 0 $0.00 0.00 0 $0.00 1500 $450.00 $0.00 $0.00 $0.00 $45.00

051016 Work station face plate TERMINATION AMP 503997-1 238 46 $9.78 $2,327.64 53 $518.34 0.00 53 $518.34 185 $1,809.30 $51.83 $0.00 $51.83 $180.93

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 100 $5.00 $500.00 245 $1,225.00 0.00 245 $1,225.00 -145 -$725.00 $122.50 $0.00 $122.50 -$72.50

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 100 $6.00 $600.00 50 $300.00 0.00 50 $300.00 50 $300.00 $30.00 $0.00 $30.00 $30.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 0 $0.00 0.00 0 $0.00 50 $300.00 $0.00 $0.00 $0.00 $30.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 150 $1,050.00 0.00 150 $1,050.00 -100 -$700.00 $105.00 $0.00 $105.00 -$70.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko's WIREGUARD 12126sc 1 4 $16.61 $16.61 9 $149.49 0.00 9 $149.49 -8 -$132.88 $14.95 $0.00 $14.95 -$13.29

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko's WIREGUARD 1212rt 1 2 $24.92 $24.92 4 $99.68 0.00 4 $99.68 -3 -$74.76 $9.97 $0.00 $9.97 -$7.48

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko's WIREGUARD 18186rt 1 1 $46.25 $46.25 0 $0.00 0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko's WIREGUARD 18186sc 1 2 $30.20 $30.20 3 $90.60 0.00 3 $90.60 -2 -$60.40 $9.06 $0.00 $9.06 -$6.04

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko's WIREGUARD 18186wp 1 8 $111.80 $358.65 8 $894.40 0.00 8 $894.40 -7 -$535.75 $89.44 $0.00 $89.44 -$53.58

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko's WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko's WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko's WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko's WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 4 $19.86 $19.86 1 $19.86 0.00 1 $19.86 0 $0.00 $1.99 $0.00 $1.99 $0.00

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko's WIREGUARD 886sc 1 10 $10.16 $10.16 13 $132.08 0.00 13 $132.08 -12 -$121.92 $13.21 $0.00 $13.21 -$12.19

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 198 $693.00 0.00 198 $693.00 112 $392.00 $69.30 $0.00 $69.30 $39.20

051067 Work station device box AMP 558251-1 100 121 $4.96 $496.00 66 $327.36 0.00 66 $327.36 34 $168.64 $32.74 $0.00 $32.74 $16.86

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 438 50 $4.28 $1,874.64 131 $560.68 0.00 131 $560.68 307 $1,313.96 $56.07 $0.00 $56.07 $131.40

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 21 $147.14 $2,942.80 15 $2,207.10 0.00 15 $2,207.10 5 $735.70 $220.71 $0.00 $220.71 $73.57

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 64 $75.37 $1,951.48 58 $4,371.46 0.00 58 $4,371.46 -30 -$2,419.98 $437.15 $0.00 $437.15 -$242.00

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 12 $97.50 $585.00 25 $2,437.50 0.00 25 $2,437.50 -19 -$1,852.50 $243.75 $0.00 $243.75 -$185.25

031115 Simplex (SM) SC Connectors AMP 492123-3 48 180 $5.60 $268.80 180 $1,008.00 0.00 180 $1,008.00 -132 -$739.20 $100.80 $0.00 $100.80 -$73.92

031112 Simplex (MM) SC Connectors AMP 504932-1 552 760 $4.20 $2,318.40 660 $2,772.00 0.00 660 $2,772.00 -108 -$453.60 $277.20 $0.00 $277.20 -$45.36

051120 Duplex Fiber Face Plate with Couplers AMP 559596-6 10 59 $32.00 $320.00 56 $1,792.00 0.00 56 $1,792.00 -46 -$1,472.00 $179.20 $0.00 $179.20 -$147.20

071125 24 Port Cat-5E Patch Panel AMP 406330-1 11 59 $139.00 $1,529.00 8 $1,112.00 0.00 8 $1,112.00 3 $417.00 $111.20 $0.00 $111.20 $41.70

Cable Management Package Vector Vector 102 98 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 98 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $69,215.94  $57,067.19 0.00  $57,067.19  $12,148.75 $5,706.72 $0.00 $5,706.72 $1,214.88

Workstation Materials Sales Tax $5,710.32 $4,708.04 0.00 $4,708.04 $1,002.27 $470.80 $0.00 $470.80 $100.23

Workstation Materials Sub-Total $74,926.26 $61,775.23 0.00 $61,775.23 $13,151.02 $6,177.52 $0.00 $6,177.52 $1,315.10

Workstation Labor Sub-Total 2179.35 1652.5 $79.00 $175,304.65 1852.7 $146,363.30 0.00 1852.7 $146,363.30 326.65 $28,941.35 $14,636.33 $0.00 $14,636.33 $2,894.14

WORKSTATION SUB-TOTAL $250,230.91 $208,138.53 0.00 $208,138.53 $42,092.37 $20,813.85 $0.00 $20,813.85 $4,209.24

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: VECTOR RESOURCES 1 of 4 Year 08 E-Rate 90% PCKG. #1



STRATHERN ELEMENTARY SCHOOL - PROJECT#138
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DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 9 $1,575.00 0.00 9 $1,575.00 -7 -$1,225.00 $157.50 $0.00 $157.50 -$122.50

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 1 0 $1,031.79 $1,031.79 0 $0.00 0.00 0 $0.00 1 $1,031.79 $0.00 $0.00 $0.00 $103.18

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabinet ENCORE 0 0 $809.58 $0.00 1 $809.58 0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 1 3 $859.58 $859.58 2 $1,719.16 0.00 2 $1,719.16 -1 -$859.58 $171.92 $0.00 $171.92 -$85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 50 1 $350.00 $17,500.00 1 $350.00 0.00 1 $350.00 49 $17,150.00 $35.00 $0.00 $35.00 $1,715.00

101802 Horizontal Cable Management Panel AMP 1375159-1 18 8 $55.62 $1,001.16 9 $500.58 0.00 9 $500.58 9 $500.58 $50.06 $0.00 $50.06 $50.06
112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $24,310.23 $4,954.32 0.00 $4,954.32 $19,355.91 $495.43 $0.00 $495.43 $1,935.59

Racks And Cabinets Sales Tax $2,005.59 $408.73 0.00 $408.73 $1,596.86 $40.87 $0.00 $40.87 $159.69

Racks And Cabinets Materials Sub-Total $26,315.82 $5,363.05 0.00 $5,363.05 $20,952.77 $536.31 $0.00 $536.31 $2,095.28

Racks And Cabinets Labor 190.5 62 $79.00 $14,457.00 85.5 $6,754.50 0.00 85.5 $6,754.50 105 $7,702.50 $675.45 $0.00 $675.45 $770.25

RACKS AND CABINETS SUB-TOTAL $40,772.82 $12,117.55 0.00 $12,117.55 $28,655.27 $1,211.76 $0.00 $1,211.76 $2,865.53

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduct AMP 1435738-4 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 123 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 122.75 $9,697.25 $0.00 $0.00 $0.00 $969.73

 

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

Prepared By: VECTOR RESOURCES 2 of 4 Year 08 E-Rate 90% PCKG. #1



STRATHERN ELEMENTARY SCHOOL - PROJECT#138
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit

Price
Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 50 62 $449.00 $22,450.00 63 $28,287.00 0.00 63 $28,287.00 -13 -$5,837.00 $2,828.70 $0.00 $2,828.70 -$583.70

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 2 $8,600.00 0.00 2 $8,600.00 0 $0.00 $860.00 $0.00 $860.00 $0.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 2 $30,100.00 0.00 2 $30,100.00 0 $0.00 $3,010.00 $0.00 $3,010.00 $0.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 2 2 $13,437.50 $26,875.00 2 $26,875.00 0.00 2 $26,875.00 0 $0.00 $2,687.50 $0.00 $2,687.50 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceiver CISCO GLC-SX-MM 120 144 $225.00 $27,000.00 146 $32,850.00 -9 -2025.00 137 $30,825.00 -17 -$3,825.00 $3,285.00 -$202.50 $3,082.50 -$382.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 4 $2,147.31 $17,178.48 4 $8,589.24 0.00 4 $8,589.24 4 $8,589.24 $858.92 $0.00 $858.92 $858.92

241132 Tripp-Lite Smart UPS 1000 Rack Mount Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 11 $452.24 $8,140.32 9 $4,070.16 0.00 9 $4,070.16 9 $4,070.16 $407.02 $0.00 $407.02 $407.02

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 11 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 4 $33.12 $596.16 18 $596.16 0.00 18 $596.16 0 $0.00 $59.62 $0.00 $59.62 $0.00

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 6 $46.64 $186.56 0 $0.00 0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 0 $114.24 $456.96 6 $685.44 0.00 6 $685.44 -2 -$228.48 $68.54 $0.00 $68.54 -$22.85

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 402 500 $2.92 $1,173.84 105 $306.60 0.00 105 $306.60 297 $867.24 $30.66 $0.00 $30.66 $86.72

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 402 91 $3.86 $1,551.72 34 $131.24 0.00 34 $131.24 368 $1,420.48 $13.12 $0.00 $13.12 $142.05

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 100 0 $39.00 $3,900.00 0 $0.00 0.00 0 $0.00 100 $3,900.00 $0.00 $0.00 $0.00 $390.00

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 133 $45.00 $180.00 178 $8,010.00 0.00 178 $8,010.00 -174 -$7,830.00 $801.00 $0.00 $801.00 -$783.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 46 0 $42.00 $1,932.00 0 $0.00 0.00 0 $0.00 46 $1,932.00 $0.00 $0.00 $0.00 $193.20

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 65 $26.25 $105.00 108 $2,835.00 0.00 108 $2,835.00 -104 -$2,730.00 $283.50 $0.00 $283.50 -$273.00

Systems Testing & Certification VECTOR VECTOR 101 98 0 $25.00 $2,450.00 0 $0.00 0.00 0 $0.00 98 $2,450.00 $0.00 $0.00 $0.00 $245.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared By: VECTOR RESOURCES 3 of 4 Year 08 E-Rate 90% PCKG. #1



STRATHERN ELEMENTARY SCHOOL - PROJECT#138
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit

Price
Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $207,366.14 $188,364.77 -2025.00 $186,339.77 $21,026.37 $18,836.48 -$202.50 $18,633.98 $2,102.64

Active Network Hardware Sales Tax $17,107.71 $15,540.09 -167.06 $15,373.03 $1,734.68 $1,554.01 -$16.71 $1,537.30 $173.47

Active Network Hardware Sub-Total $224,473.85 $203,904.86 -2192.06 $201,712.80 $22,761.05 $20,390.49 -$219.21 $20,171.28 $2,276.10

Active Network Hardware Labor Hours 742 817.34 $95.00 $69,749.00 831.75 $79,016.25 -2.25 -213.75 829.5 $78,802.50 -87.3 -$9,053.50 $7,901.63 -$21.38 $7,880.25 -$905.35

ACTIVE HARDWARE SUB-TOTAL $294,222.85 $282,921.11 -2405.81 $280,515.30 $13,707.55 $28,292.11 -$240.58 $28,051.53 $1,370.75

PROJECT SUB-TOTAL $574,435.21 $482,520.33 -2238.75 $480,281.58 $94,153.63 $48,252.03 -$223.88 $48,028.16 $9,415.36
PROJECT SALES TAX(8.25%) $25,181.25 $20,656.87 -167.06 $20,489.81 $4,691.45 $2,065.69 -$16.71 $2,048.98 $469.14
PROJECT TOTAL: $599,616.46 $503,177.20 -2405.81 $500,771.39 $98,845.08 $50,317.72 -$240.58 $50,077.14 $9,884.51

Prepared By: VECTOR RESOURCES 4 of 4 Year 08 E-Rate 90% PCKG. #1



STONEHURST ELEMENTARY SCHOOL - PROJECT# RL137
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 20560 12000 $0.14 $2,837.28 6948 $972.72 0.00 6948 $972.72 13612 $1,864.56 $97.27 $0.00 $97.27 $186.46

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 0 $1.95 $9,165.00 0 $0.00 0.00 0 $0.00 4700 $9,165.00 $0.00 $0.00 $0.00 $916.50

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 3775 14000 $0.70 $2,642.50 12430 $8,701.00 0.00 12430 $8,701.00 -8655 -$6,058.50 $870.10 $0.00 $870.10 -$605.85

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2155 645 $8.50 $18,317.50 295 $2,507.50 0.00 295 $2,507.50 1860 $15,810.00 $250.75 $0.00 $250.75 $1,581.00
011214 T-1 Cable BerkTek 530333 1500 450 $0.30 $450.00 0 $0.00 0.00 0 $0.00 1500 $450.00 $0.00 $0.00 $0.00 $45.00

051016 Work station face plate TERMINATION AMP 503997-1 136 20 $9.78 $1,330.08 21 $205.38 0.00 21 $205.38 115 $1,124.70 $20.54 $0.00 $20.54 $112.47

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 150 $5.00 $500.00 90 $450.00 0.00 90 $450.00 10 $50.00 $45.00 $0.00 $45.00 $5.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 180 $6.00 $600.00 60 $360.00 0.00 60 $360.00 40 $240.00 $36.00 $0.00 $36.00 $24.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 40 $6.00 $300.00 50 $300.00 0.00 50 $300.00 0 $0.00 $30.00 $0.00 $30.00 $0.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 40 $7.00 $350.00 10 $70.00 0.00 10 $70.00 40 $280.00 $7.00 $0.00 $7.00 $28.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 12 $16.61 $16.61 12 $199.32 0.00 12 $199.32 -11 -$182.71 $19.93 $0.00 $19.93 -$18.27

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 0 $0.00 0.00 0 $0.00 1 $24.92 $0.00 $0.00 $0.00 $2.49

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 3 $30.20 $30.20 2 $60.40 0.00 2 $60.40 -1 -$30.20 $6.04 $0.00 $6.04 -$3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 5 $111.80 $358.65 4 $447.20 0.00 4 $447.20 -3 -$88.55 $44.72 $0.00 $44.72 -$8.86

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 0 $19.86 $19.86 2 $39.72 0.00 2 $39.72 -1 -$19.86 $3.97 $0.00 $3.97 -$1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 24 $10.16 $10.16 8 $81.28 0.00 8 $81.28 -7 -$71.12 $8.13 $0.00 $8.13 -$7.11

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 71 $248.50 0.00 71 $248.50 239 $836.50 $24.85 $0.00 $24.85 $83.65

051067 Work station device box AMP 558251-1 46 40 $4.96 $228.16 48 $238.08 0.00 48 $238.08 -2 -$9.92 $23.81 $0.00 $23.81 -$0.99

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 228 24 $4.28 $975.84 20 $85.60 0.00 20 $85.60 208 $890.24 $8.56 $0.00 $8.56 $89.02

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 5 $147.14 $2,942.80 5 $735.70 0.00 5 $735.70 15 $2,207.10 $73.57 $0.00 $73.57 $220.71

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 12 $75.37 $1,951.48 12 $904.44 0.00 12 $904.44 16 $1,047.04 $90.44 $0.00 $90.44 $104.70

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 0 $97.50 $585.00 0 $0.00 0.00 0 $0.00 6 $585.00 $0.00 $0.00 $0.00 $58.50

031115 Simplex (SM) SC Connectors AMP 492123-3 48 0 $5.60 $268.80 0 $0.00 0.00 0 $0.00 48 $268.80 $0.00 $0.00 $0.00 $26.88

031112 Simplex (MM) SC Connectors AMP 504932-1 296 560 $4.20 $1,243.20 300 $1,260.00 0.00 300 $1,260.00 -4 -$16.80 $126.00 $0.00 $126.00 -$1.68

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 5 10 $32.00 $160.00 3 $96.00 0.00 3 $96.00 2 $64.00 $9.60 $0.00 $9.60 $6.40

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 11 $139.00 $1,112.00 5 $695.00 0.00 5 $695.00 3 $417.00 $69.50 $0.00 $69.50 $41.70

Cable Management Package Vector Vector 102 71 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 71 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $51,113.64  $18,657.84 0.00  $18,657.84  $32,455.80 $1,865.78 $0.00 $1,865.78 $3,245.58

Workstation Materials Sales Tax $4,216.88 $1,539.27 0.00 $1,539.27 $2,677.60 $153.93 $0.00 $153.93 $267.76

Workstation Materials Sub-Total $55,330.52 $20,197.11 0.00 $20,197.11 $35,133.40 $2,019.71 $0.00 $2,019.71 $3,513.34

Workstation Labor Sub-Total 1464 1781.14 $79.00 $117,904.30 1373.5 $108,506.50 0.00 1373.5 $108,506.50 90.5 $9,397.80 $10,850.65 $0.00 $10,850.65 $939.78

WORKSTATION SUB-TOTAL $173,234.82 $128,703.61 0.00 $128,703.61 $44,531.20 $12,870.36 $0.00 $12,870.36 $4,453.12

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: VECTOR RESOURCES 1 of 4 Year 08 E-Rate 90% PCKG. #1



STONEHURST ELEMENTARY SCHOOL - PROJECT# RL137
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 1 $1,031.79 0.00 1 $1,031.79 -1 -$1,031.79 $103.18 $0.00 $103.18 -$103.18

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 1 $809.58 0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 1 1 $859.58 $859.58 0 $0.00 0.00 0 $0.00 1 $859.58 $0.00 $0.00 $0.00 $85.96

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 23 2 $350.00 $8,050.00 2 $700.00 0.00 2 $700.00 21 $7,350.00 $70.00 $0.00 $70.00 $735.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 8 $55.62 $1,001.16 2 $111.24 0.00 2 $111.24 16 $889.92 $11.12 $0.00 $11.12 $88.99

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet ENCORE 2 1 $1,750.00 $3,500.00 1 $1,750.00 0.00 1 $1,750.00 1 $1,750.00 $175.00 $0.00 $175.00 $175.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $13,828.44 $4,402.61 0.00 $4,402.61 $9,425.83 $440.26 $0.00 $440.26 $942.58

Racks And Cabinets Sales Tax $1,140.85 $363.22 0.00 $363.22 $777.63 $36.32 $0.00 $36.32 $77.76

Racks And Cabinets Materials Sub-Total $14,969.29 $4,765.83 0.00 $4,765.83 $10,203.46 $476.58 $0.00 $476.58 $1,020.35

Racks And Cabinets Labor 99.45 52 $79.00 $7,584.00 32 $2,528.00 0.00 32 $2,528.00 67.45 $5,056.00 $252.80 $0.00 $252.80 $505.60

RACKS AND CABINETS SUB-TOTAL $22,553.29 $7,293.83 0.00 $7,293.83 $15,259.46 $729.38 $0.00 $729.38 $1,525.95

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 123 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 123 $9,697.25 $0.00 $0.00 $0.00 $969.73

  

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

Prepared By: VECTOR RESOURCES 2 of 4 Year 08 E-Rate 90% PCKG. #1
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 23 33 $449.00 $10,327.00 33 $14,817.00 0.00 33 $14,817.00 -10 -$4,490.00 $1,481.70 $0.00 $1,481.70 -$449.00

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 2 $8,600.00 0.00 2 $8,600.00 0 $0.00 $860.00 $0.00 $860.00 $0.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 2 $30,100.00 0.00 2 $30,100.00 0 $0.00 $3,010.00 $0.00 $3,010.00 $0.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 66 76 $225.00 $14,850.00 75 $16,875.00 -2 -450.00 73 $16,425.00 -7 -$1,575.00 $1,687.50 -$45.00 $1,642.50 -$157.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 1 $2,147.31 $17,178.48 1 $2,147.31 0.00 1 $2,147.31 7 $15,031.17 $214.73 $0.00 $214.73 $1,503.12

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 1 $583.10 $2,915.50 1 $583.10 0.00 1 $583.10 4 $2,332.40 $58.31 $0.00 $58.31 $233.24

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 1 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 6 $452.24 $8,140.32 5 $2,261.20 0.00 5 $2,261.20 13 $5,879.12 $226.12 $0.00 $226.12 $587.91

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 6 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 10 $33.12 $596.16 10 $331.20 0.00 10 $331.20 8 $264.96 $33.12 $0.00 $33.12 $26.50

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 0 $46.64 $186.56 0 $0.00 0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 0 $114.24 $456.96 0 $0.00 0.00 0 $0.00 4 $456.96 $0.00 $0.00 $0.00 $45.70

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 240 254 $2.92 $700.80 75 $219.00 0.00 75 $219.00 165 $481.80 $21.90 $0.00 $21.90 $48.18

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 240 46 $3.86 $926.40 32 $123.52 0.00 32 $123.52 208 $802.88 $12.35 $0.00 $12.35 $80.29

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 46 0 $39.00 $1,794.00 0 $0.00 0.00 0 $0.00 46 $1,794.00 $0.00 $0.00 $0.00 $179.40

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 70 $45.00 $180.00 70 $3,150.00 0.00 70 $3,150.00 -66 -$2,970.00 $315.00 $0.00 $315.00 -$297.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 40 0 $45.00 $1,800.00 0 $0.00 0.00 0 $0.00 40 $1,800.00 $0.00 $0.00 $0.00 $180.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 35 $26.25 $105.00 2 $52.50 0.00 2 $52.50 2 $52.50 $5.25 $0.00 $5.25 $5.25

Systems Testing & Certification VECTOR VECTOR 101 71 0 $25.00 $1,775.00 0 $0.00 0.00 0 $0.00 71 $1,775.00 $0.00 $0.00 $0.00 $177.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared By: VECTOR RESOURCES 3 of 4 Year 08 E-Rate 90% PCKG. #1



STONEHURST ELEMENTARY SCHOOL - PROJECT# RL137
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $165,770.28 $127,376.96 -450.00 $126,926.96 $38,843.32 $12,737.70 -$45.00 $12,692.70 $3,884.33

Active Network Hardware Sales Tax $13,676.05 $10,508.60 -37.13 $10,471.47 $3,204.57 $1,050.86 -$3.71 $1,047.15 $320.46

Active Network Hardware Sub-Total $179,446.33 $137,885.56 -487.13 $137,398.43 $42,047.89 $13,788.56 -$48.71 $13,739.84 $4,204.79

Active Network Hardware Labor Hours 589 631.17 $95.00 $55,195.00 429.25 $40,778.75 -0.5 -47.50 428.75 $40,731.25 160.25 $14,463.75 $4,077.88 -$4.75 $4,073.13 $1,446.38

ACTIVE HARDWARE SUB-TOTAL $234,641.33 $178,664.31 -534.63 $178,129.68 $56,511.64 $17,866.43 -$53.46 $17,812.97 $5,651.16

PROJECT SUB-TOTAL $425,427.91 $302,250.66 -497.50 $301,753.16 $123,674.75 $30,225.07 -$49.75 $30,175.32 $12,367.48
PROJECT SALES TAX(8.25%) $19,391.41 $12,411.09 -37.13 $12,373.96 $7,017.45 $1,241.11 -$3.71 $1,237.40 $701.74
PROJECT TOTAL: $444,819.32 $314,661.75 -534.63 $314,127.12 $130,692.20 $31,466.17 -$53.46 $31,412.71 $13,069.22

Prepared By: VECTOR RESOURCES 4 of 4 Year 08 E-Rate 90% PCKG. #1



TELFAIR ELEMENTARY SCHOOL - PROJECT# RL139
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 36560 13500 $0.14 $5,045.28 13564 $1,898.96 0.00 13564 $1,898.96 22996 $3,146.32 $189.90 $0.00 $189.90 $314.63

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 600 0 $0.17 $102.00 0 $0.00 0.00 0 $0.00 600 $102.00 $0.00 $0.00 $0.00 $10.20

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 5900 19000 $1.95 $11,505.00 14060 $27,417.00 0.00 14060 $27,417.00 -8160 -$15,912.00 $2,741.70 $0.00 $2,741.70 -$1,591.20

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 500 0 $0.45 $225.00 6222 $2,799.90 0.00 6222 $2,799.90 -5722 -$2,574.90 $279.99 $0.00 $279.99 -$257.49

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 10240 16000 $0.70 $7,168.00 15272 $10,690.40 0.00 15272 $10,690.40 -5032 -$3,522.40 $1,069.04 $0.00 $1,069.04 -$352.24

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 3455 1050 $8.50 $29,367.50 775 $6,587.50 0.00 775 $6,587.50 2680 $22,780.00 $658.75 $0.00 $658.75 $2,278.00
011214 T-1 Cable BerkTek 530333 1500 150 $0.30 $450.00 520 $156.00 0.00 520 $156.00 980 $294.00 $15.60 $0.00 $15.60 $29.40

051016 Work station face plate TERMINATION AMP 503997-1 225 20 $9.78 $2,200.50 63 $616.14 0.00 63 $616.14 162 $1,584.36 $61.61 $0.00 $61.61 $158.44

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 450 $5.00 $500.00 320 $1,600.00 0.00 320 $1,600.00 -220 -$1,100.00 $160.00 $0.00 $160.00 -$110.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 400 $6.00 $600.00 200 $1,200.00 0.00 200 $1,200.00 -100 -$600.00 $120.00 $0.00 $120.00 -$60.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 50 $6.00 $300.00 30 $180.00 0.00 30 $180.00 20 $120.00 $18.00 $0.00 $18.00 $12.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 150 $7.00 $350.00 50 $350.00 0.00 50 $350.00 0 $0.00 $35.00 $0.00 $35.00 $0.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 9 $16.61 $16.61 4 $66.44 0.00 4 $66.44 -3 -$49.83 $6.64 $0.00 $6.64 -$4.98

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 4 $24.92 $24.92 1 $24.92 0.00 1 $24.92 0 $0.00 $2.49 $0.00 $2.49 $0.00

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 2 $92.50 0.00 2 $92.50 -1 -$46.25 $9.25 $0.00 $9.25 -$4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 6 $30.20 $30.20 1 $30.20 0.00 1 $30.20 0 $0.00 $3.02 $0.00 $3.02 $0.00

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 7 $111.80 $358.65 13 $1,453.40 0.00 13 $1,453.40 -12 -$1,094.75 $145.34 $0.00 $145.34 -$109.48

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 16 $19.86 $19.86 9 $178.74 0.00 9 $178.74 -8 -$158.88 $17.87 $0.00 $17.87 -$15.89

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 26 $10.16 $10.16 27 $274.32 0.00 27 $274.32 -26 -$264.16 $27.43 $0.00 $27.43 -$26.42

123605 Cable Attachment Units ERICO ER-CLIPS 340 0 $3.50 $1,190.00 1 $3.50 0.00 1 $3.50 339 $1,186.50 $0.35 $0.00 $0.35 $118.65

051067 Work station device box AMP 558251-1 135 140 $4.96 $669.60 146 $724.16 0.00 146 $724.16 -11 -$54.56 $72.42 $0.00 $72.42 -$5.46

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 498 44 $4.28 $2,131.44 136 $582.08 0.00 136 $582.08 362 $1,549.36 $58.21 $0.00 $58.21 $154.94

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 22 26 $147.14 $3,237.08 32 $4,708.48 0.00 32 $4,708.48 -10 -$1,471.40 $470.85 $0.00 $470.85 -$147.14

071106 Duplex (MM) SC coupler Panels AMP 559596-1 36 10 $75.37 $2,501.48 78 $5,878.86 0.00 78 $5,878.86 -42 -$3,377.38 $587.89 $0.00 $587.89 -$337.74

071150 Duplex (SM) SC coupler Panels AMP 559596-2 7 10 $97.50 $682.50 37 $3,607.50 0.00 37 $3,607.50 -30 -$2,925.00 $360.75 $0.00 $360.75 -$292.50

031115 Simplex (SM) SC Connectors AMP 492123-3 60 264 $5.60 $336.00 504 $2,822.40 0.00 504 $2,822.40 -444 -$2,486.40 $282.24 $0.00 $282.24 -$248.64

031112 Simplex (MM) SC Connectors AMP 504932-1 728 528 $4.20 $3,057.60 1960 $8,232.00 0.00 1960 $8,232.00 -1232 -$5,174.40 $823.20 $0.00 $823.20 -$517.44

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 12 0 $32.00 $384.00 126 $4,032.00 0.00 126 $4,032.00 -114 -$3,648.00 $403.20 $0.00 $403.20 -$364.80

071125 24 Port Cat-5E Patch Panel AMP 406330-1 9 14 $139.00 $1,251.00 9 $1,251.00 0.00 9 $1,251.00 0 $0.00 $125.10 $0.00 $125.10 $0.00

Cable Management Package Vector Vector 102 123 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 123 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $77,322.98  $87,458.40 0.00  $87,458.40  -$10,135.42 $8,745.84 $0.00 $8,745.84 -$1,013.54

Workstation Materials Sales Tax $6,379.15 $7,215.32 0.00 $7,215.32 -$836.17 $721.53 $0.00 $721.53 -$83.62

Workstation Materials Sub-Total $83,702.13 $94,673.72 0.00 $94,673.72 -$10,971.59 $9,467.37 $0.00 $9,467.37 -$1,097.16

Workstation Labor Sub-Total 2500 2800.92 $79.00 $201,459.70 3759.25 $296,980.75 0.00 3759.25 $296,980.75 -1259.25 -$95,521.05 $29,698.08 $0.00 $29,698.08 -$9,552.11

WORKSTATION SUB-TOTAL $285,161.83 $391,654.47 0.00 $391,654.47 -$106,492.64 $39,165.45 $0.00 $39,165.45 -$10,649.26

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared by: VECTOR RESOURCES 1 of 4 Year 08 E-RATE 90% PCKG. #1



TELFAIR ELEMENTARY SCHOOL - PROJECT# RL139
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 11 $1,925.00 0.00 11 $1,925.00 -9 -$1,575.00 $192.50 $0.00 $192.50 -$157.50

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 2 $1,619.16 0.00 2 $1,619.16 -2 -$1,619.16 $161.92 $0.00 $161.92 -$161.92

081607 IDF/LDF Comm. Cabinet ENCORE 2 2 $859.58 $1,719.16 0 $0.00 0.00 0 $0.00 2 $1,719.16 $0.00 $0.00 $0.00 $171.92

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 67 6 $350.00 $23,450.00 6 $2,100.00 0.00 6 $2,100.00 61 $21,350.00 $210.00 $0.00 $210.00 $2,135.00

101802 Horizontal Cable Management Pane AMP 1375159-1 20 20 $55.62 $1,112.40 5 $278.10 0.00 5 $278.10 15 $834.30 $27.81 $0.00 $27.81 $83.43

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 1 $33.85 0.00 1 $33.85 1 $33.85 $3.39 $0.00 $3.39 $3.39

081600 MDF Comm.Cabinet ENCORE 2 2 $1,750.00 $3,500.00 1 $1,750.00 0.00 1 $1,750.00 1 $1,750.00 $175.00 $0.00 $175.00 $175.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $30,199.26 $7,706.11 0.00 $7,706.11 $22,493.15 $770.61 $0.00 $770.61 $2,249.32

Racks And Cabinets Sales Tax $2,491.44 $635.75 0.00 $635.75 $1,855.68 $63.58 $0.00 $63.58 $185.57

Racks And Cabinets Materials Sub-Total $32,690.70 $8,341.86 0.00 $8,341.86 $24,348.83 $834.19 $0.00 $834.19 $2,434.88

Racks And Cabinets Labor 243 137 $79.00 $18,407.00 37.5 $2,962.50 0.00 37.5 $2,962.50 205.5 $15,444.50 $296.25 $0.00 $296.25 $1,544.45

RACKS AND CABINETS SUB-TOTAL $51,097.70 $11,304.36 0.00 $11,304.36 $39,793.33 $1,130.44 $0.00 $1,130.44 $3,979.33

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 123 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 123 $9,697.25 $0.00 $0.00 $0.00 $969.73

  

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

Prepared by: VECTOR RESOURCES 2 of 4 Year 08 E-RATE 90% PCKG. #1



TELFAIR ELEMENTARY SCHOOL - PROJECT# RL139
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 69 79 $449.00 $30,981.00 83 $37,267.00 0.00 83 $37,267.00 -14 -$6,286.00 $3,726.70 $0.00 $3,726.70 -$628.60

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 1 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 1 $8,082.50 0.00 1 $8,082.50 -1 -$8,082.50 $808.25 $0.00 $808.25 -$808.25

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 2 2 $13,437.50 $26,875.00 2 $26,875.00 0.00 2 $26,875.00 0 $0.00 $2,687.50 $0.00 $2,687.50 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 154 178 $225.00 $34,650.00 171 $38,475.00 -17 -3825.00 154 $34,650.00 0 $0.00 $3,847.50 -$382.50 $3,465.00 $0.00

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 6 0 $534.81 $3,208.86 16 $8,556.96 0.00 16 $8,556.96 -10 -$5,348.10 $855.70 $0.00 $855.70 -$534.81

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 3 $2,147.31 $17,178.48 3 $6,441.93 0.00 3 $6,441.93 5 $10,736.55 $644.19 $0.00 $644.19 $1,073.66

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 2 $583.10 $2,915.50 2 $1,166.20 0.00 2 $1,166.20 3 $1,749.30 $116.62 $0.00 $116.62 $174.93

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 2 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 11 $452.24 $8,140.32 12 $5,426.88 0.00 12 $5,426.88 6 $2,713.44 $542.69 $0.00 $542.69 $271.34

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 2 $2,161.84 0.00 2 $2,161.84 2 $2,161.84 $216.18 $0.00 $216.18 $216.18

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 11 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 16 $33.12 $596.16 25 $828.00 0.00 25 $828.00 -7 -$231.84 $82.80 $0.00 $82.80 -$23.18

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 0 $46.64 $186.56 1 $46.64 0.00 1 $46.64 3 $139.92 $4.66 $0.00 $4.66 $13.99

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 0 $114.24 $456.96 2 $228.48 0.00 2 $228.48 2 $228.48 $22.85 $0.00 $22.85 $22.85

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 510 577 $2.92 $1,489.20 120 $350.40 0.00 120 $350.40 390 $1,138.80 $35.04 $0.00 $35.04 $113.88

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 510 78 $3.86 $1,968.60 52 $200.72 0.00 52 $200.72 458 $1,767.88 $20.07 $0.00 $20.07 $176.79

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 134 0 $39.00 $5,226.00 0 $0.00 0.00 0 $0.00 134 $5,226.00 $0.00 $0.00 $0.00 $522.60

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 164 $45.00 $180.00 248 $11,160.00 0.00 248 $11,160.00 -244 -$10,980.00 $1,116.00 $0.00 $1,116.00 -$1,098.00

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 50 0 $42.00 $2,100.00 0 $0.00 0.00 0 $0.00 50 $2,100.00 $0.00 $0.00 $0.00 $210.00

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 42 0 $45.00 $1,890.00 0 $0.00 0.00 0 $0.00 42 $1,890.00 $0.00 $0.00 $0.00 $189.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 22 $1,056.00 0.00 22 $1,056.00 -18 -$864.00 $105.60 $0.00 $105.60 -$86.40

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 82 $26.25 $105.00 118 $3,097.50 0.00 118 $3,097.50 -114 -$2,992.50 $309.75 $0.00 $309.75 -$299.25

Systems Testing & Certification VECTOR VECTOR 101 123 0 $25.00 $3,075.00 0 $0.00 0.00 0 $0.00 123 $3,075.00 $0.00 $0.00 $0.00 $307.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared by: VECTOR RESOURCES 3 of 4 Year 08 E-RATE 90% PCKG. #1
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DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008
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Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $227,468.00 $205,450.68 -3825.00 $201,625.68 $25,842.32 $20,545.07 -$382.50 $20,162.57 $2,584.23

Active Network Hardware Sales Tax $18,766.11 $16,949.68 -315.56 $16,634.12 $2,131.99 $1,694.97 -$31.56 $1,663.41 $213.20

Active Network Hardware Sub-Total $246,234.11 $222,400.36 -4140.56 $218,259.80 $27,974.31 $22,240.04 -$414.06 $21,825.98 $2,797.43

Active Network Hardware Labor Hours 854 868.67 $95.00 $80,322.50 1366.72 $129,838.40 -4.25 -403.75 1362.47 $129,434.65 -508.97 -$49,112.15 $12,983.84 -$40.38 $12,943.47 -$4,911.22

ACTIVE HARDWARE SUB-TOTAL $326,556.61 $352,238.76 -4544.31 $347,694.45 -$21,137.84 $35,223.88 -$454.43 $34,769.44 -$2,113.78

PROJECT SUB-TOTAL $649,211.69 $730,396.84 -4228.75 $726,168.09 -$76,956.40 $73,039.68 -$422.88 $72,616.81 -$7,695.64
PROJECT SALES TAX(8.25%) $27,994.33 $24,800.75 -315.56 $24,485.19 $3,509.14 $2,480.08 -$31.56 $2,448.52 $350.91
PROJECT TOTAL: $677,206.02 $755,197.59 -4544.31 $750,653.28 -$73,447.26 $75,519.76 -$454.43 $75,065.33 -$7,344.73

Prepared by: VECTOR RESOURCES 4 of 4 Year 08 E-RATE 90% PCKG. #1
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THROUGH MONTH ENDING 4/30/2008
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WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 26860 6000 $0.14 $3,706.68 4814 $673.96 0.00 4814 $673.96 22046 $3,032.72 $67.40 $0.00 $67.40 $303.27

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 2500 $1.95 $9,165.00 1422 $2,772.90 0.00 1422 $2,772.90 3278 $6,392.10 $277.29 $0.00 $277.29 $639.21

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 6460 17000 $0.70 $4,522.00 21082 $14,757.40 0.00 21082 $14,757.40 -14622 -$10,235.40 $1,475.74 $0.00 $1,475.74 -$1,023.54

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2680 500 $8.50 $22,780.00 520 $4,420.00 0.00 520 $4,420.00 2160 $18,360.00 $442.00 $0.00 $442.00 $1,836.00
011214 T-1 Cable BerkTek 530333 1500 500 $0.30 $450.00 558 $167.40 0.00 558 $167.40 942 $282.60 $16.74 $0.00 $16.74 $28.26

051016 Work station face plate TERMINATION AMP 503997-1 172 60 $9.78 $1,682.16 32 $312.96 0.00 32 $312.96 140 $1,369.20 $31.30 $0.00 $31.30 $136.92

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 500 $5.00 $500.00 150 $750.00 0.00 150 $750.00 -50 -$250.00 $75.00 $0.00 $75.00 -$25.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 0 $6.00 $600.00 140 $840.00 0.00 140 $840.00 -40 -$240.00 $84.00 $0.00 $84.00 -$24.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 0 $0.00 0.00 0 $0.00 50 $300.00 $0.00 $0.00 $0.00 $30.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 40 $7.00 $350.00 73 $511.00 0.00 73 $511.00 -23 -$161.00 $51.10 $0.00 $51.10 -$16.10

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 10 $16.61 $16.61 3 $49.83 0.00 3 $49.83 -2 -$33.22 $4.98 $0.00 $4.98 -$3.32

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 0 $24.92 $24.92 1 $24.92 0.00 1 $24.92 0 $0.00 $2.49 $0.00 $2.49 $0.00

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 4 $30.20 $30.20 0 $0.00 0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 7 $111.80 $358.65 8 $894.40 0.00 8 $894.40 -7 -$535.75 $89.44 $0.00 $89.44 -$53.58

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 8 $19.86 $19.86 6 $119.16 0.00 6 $119.16 -5 -$99.30 $11.92 $0.00 $11.92 -$9.93

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 28 $10.16 $10.16 10 $101.60 0.00 10 $101.60 -9 -$91.44 $10.16 $0.00 $10.16 -$9.14

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 84 $294.00 0.00 84 $294.00 226 $791.00 $29.40 $0.00 $29.40 $79.10

051067 Work station device box AMP 558251-1 82 170 $4.96 $406.72 84 $416.64 0.00 84 $416.64 -2 -$9.92 $41.66 $0.00 $41.66 -$0.99

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 336 79 $4.28 $1,438.08 77 $329.56 0.00 77 $329.56 259 $1,108.52 $32.96 $0.00 $32.96 $110.85

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 12 $147.14 $2,942.80 12 $1,765.68 0.00 12 $1,765.68 8 $1,177.12 $176.57 $0.00 $176.57 $117.71

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 40 $75.37 $1,951.48 28 $2,110.36 0.00 28 $2,110.36 0 -$158.88 $211.04 $0.00 $211.04 -$15.89

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 5 $97.50 $585.00 10 $975.00 0.00 10 $975.00 -4 -$390.00 $97.50 $0.00 $97.50 -$39.00

031115 Simplex (SM) SC Connectors AMP 492123-3 48 60 $5.60 $268.80 54 $302.40 0.00 54 $302.40 -6 -$33.60 $30.24 $0.00 $30.24 -$3.36

031112 Simplex (MM) SC Connectors AMP 504932-1 464 584 $4.20 $1,948.80 457 $1,919.40 0.00 457 $1,919.40 7 $29.40 $191.94 $0.00 $191.94 $2.94

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 8 0 $32.00 $256.00 67 $2,144.00 0.00 67 $2,144.00 -59 -$1,888.00 $214.40 $0.00 $214.40 -$188.80

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 10 $139.00 $1,112.00 3 $417.00 0.00 3 $417.00 5 $695.00 $41.70 $0.00 $41.70 $69.50

Cable Management Package Vector Vector 102 89 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 89 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $60,119.52  $37,069.57 0.00  $37,069.57  $23,049.95 $3,706.96 $0.00 $3,706.96 $2,305.00

Workstation Materials Sales Tax $4,959.86 $3,058.24 0.00 $3,058.24 $1,901.62 $305.82 $0.00 $305.82 $190.16

Workstation Materials Sub-Total $65,079.38 $40,127.81 0.00 $40,127.81 $24,951.57 $4,012.78 $0.00 $4,012.78 $2,495.16

Workstation Labor Sub-Total 1841.25 1828.47 $79.00 $148,306.75 1761 $139,119.00 97.95 7738.05 1858.95 $146,857.05 -17.7 $1,449.70 $13,911.90 $773.81 $14,685.71 $144.97

WORKSTATION SUB-TOTAL $213,386.13 $179,246.81 7738.05 $186,984.86 $26,401.27 $17,924.68 $773.81 $18,698.49 $2,640.13

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: VECTOR RESOURCES 1 of 4 Year 8 E-Rate 90% PCKG. #1
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DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 2 $1,619.16 0.00 2 $1,619.16 -2 -$1,619.16 $161.92 $0.00 $161.92 -$161.92

081607 IDF/LDF Comm. Cabinet ENCORE 1 3 $859.58 $859.58 1 $859.58 0.00 1 $859.58 0 $0.00 $85.96 $0.00 $85.96 $0.00

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 41 0 $350.00 $14,350.00 0 $0.00 0.00 0 $0.00 41 $14,350.00 $0.00 $0.00 $0.00 $1,435.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 5 $55.62 $1,001.16 7 $389.34 0.00 7 $389.34 11 $611.82 $38.93 $0.00 $38.93 $61.18

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 0 $0.00 0.00 0 $0.00 2 $67.70 $0.00 $0.00 $0.00 $6.77

081600 MDF Comm.Cabinet ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $20,128.44 $2,868.08 0.00 $2,868.08 $17,260.36 $286.81 $0.00 $286.81 $1,726.04

Racks And Cabinets Sales Tax $1,660.60 $236.62 0.00 $236.62 $1,423.98 $23.66 $0.00 $23.66 $142.40

Racks And Cabinets Materials Sub-Total $21,789.04 $3,104.70 0.00 $3,104.70 $18,684.34 $310.47 $0.00 $310.47 $1,868.43

Racks And Cabinets Labor 156.15 53 $79.00 $11,850.00 48 $3,792.00 0.00 48 $3,792.00 108.15 $8,058.00 $379.20 $0.00 $379.20 $805.80

RACKS AND CABINETS SUB-TOTAL $33,639.04 $6,896.70 0.00 $6,896.70 $26,742.34 $689.67 $0.00 $689.67 $2,674.23

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 122.75 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 122.75 $9,697.25 $0.00 $0.00 $0.00 $969.73

 

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

Prepared By: VECTOR RESOURCES 2 of 4 Year 8 E-Rate 90% PCKG. #1
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ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 41 49 $449.00 $18,409.00 51 $22,899.00 0.00 51 $22,899.00 -10 -$4,490.00 $2,289.90 $0.00 $2,289.90 -$449.00

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 1 0 $8,082.50 $8,082.50 1 $8,082.50 0.00 1 $8,082.50 0 $0.00 $808.25 $0.00 $808.25 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 1 2 $13,437.50 $13,437.50 1 $13,437.50 0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 102 116 $225.00 $22,950.00 120 $27,000.00 -9 -2025.00 111 $24,975.00 -9 -$2,025.00 $2,700.00 -$202.50 $2,497.50 -$202.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 4 $2,147.31 $17,178.48 4 $8,589.24 0.00 4 $8,589.24 4 $8,589.24 $858.92 $0.00 $858.92 $858.92

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 7 $452.24 $8,140.32 10 $4,522.40 0.00 10 $4,522.40 8 $3,617.92 $452.24 $0.00 $452.24 $361.79

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 7 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 2 $33.12 $596.16 17 $563.04 0.00 17 $563.04 1 $33.12 $56.30 $0.00 $56.30 $3.31

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 6 $46.64 $186.56 0 $0.00 0.00 0 $0.00 4 $186.56 $0.00 $0.00 $0.00 $18.66

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 0 $114.24 $456.96 3 $342.72 0.00 3 $342.72 1 $114.24 $34.27 $0.00 $34.27 $11.42

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 348 409 $2.92 $1,016.16 69 $201.48 0.00 69 $201.48 279 $814.68 $20.15 $0.00 $20.15 $81.47

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 348 52 $3.86 $1,343.28 32 $123.52 0.00 32 $123.52 316 $1,219.76 $12.35 $0.00 $12.35 $121.98

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 82 0 $39.00 $3,198.00 0 $0.00 0.00 0 $0.00 82 $3,198.00 $0.00 $0.00 $0.00 $319.80

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 107 $45.00 $180.00 107 $4,815.00 0.00 107 $4,815.00 -103 -$4,635.00 $481.50 $0.00 $481.50 -$463.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 40 0 $45.00 $1,800.00 0 $0.00 0.00 0 $0.00 40 $1,800.00 $0.00 $0.00 $0.00 $180.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 53 $26.25 $105.00 53 $1,391.25 0.00 53 $1,391.25 -49 -$1,286.25 $139.13 $0.00 $139.13 -$128.63

Systems Testing & Certification VECTOR VECTOR 101 89 0 $25.00 $2,225.00 0 $0.00 0.00 0 $0.00 89 $2,225.00 $0.00 $0.00 $0.00 $222.50

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared By: VECTOR RESOURCES 3 of 4 Year 8 E-Rate 90% PCKG. #1
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YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $192,621.02 $147,746.58 -2025.00 $145,721.58 $46,899.44 $14,774.66 -$202.50 $14,572.16 $4,689.94

Active Network Hardware Sales Tax $15,891.23 $12,189.09 -167.06 $12,022.03 $3,869.20 $1,218.91 -$16.71 $1,202.20 $386.92

Active Network Hardware Sub-Total $208,512.25 $159,935.67 -2192.06 $157,743.61 $50,768.64 $15,993.57 -$219.21 $15,774.36 $5,076.86

Active Network Hardware Labor Hours 691.8 756.17 $95.00 $64,961.00 1088.5 $103,407.50 -2.25 -213.75 1086.25 $103,193.75 -394.45 -$38,232.75 $10,340.75 -$21.38 $10,319.38 -$3,823.28

ACTIVE HARDWARE SUB-TOTAL $273,473.25 $263,343.17 -2405.81 $260,937.36 $12,535.89 $26,334.32 -$240.58 $26,093.74 $1,253.59

PROJECT SUB-TOTAL $512,018.98 $434,002.73 5499.30 $439,502.03 $72,516.95 $43,400.27 $549.93 $43,950.20 $7,251.70
PROJECT SALES TAX(8.25%) $22,869.33 $15,483.95 -167.06 $15,316.89 $7,552.44 $1,548.39 -$16.71 $1,531.69 $755.24
PROJECT TOTAL: $534,888.31 $449,486.68 5332.24 $454,818.92 $80,069.39 $44,948.67 $533.22 $45,481.89 $8,006.94

Prepared By: VECTOR RESOURCES 4 of 4 Year 8 E-Rate 90% PCKG. #1



VINEDALE ELEMENTARY SCHOOL - PROJECT#141
YEAR 8 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS 
THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

011017 Cat-5E cable AMP 57826-6 20910 5100 $0.14 $2,885.58 5146 $720.44 0.00 5146 $720.44 15764 $2,165.14 $72.04 $0.00 $72.04 $216.51

012404 Cat-5E OSP cable for Classrooms  MOHAWK M57561 0 0 $0.17 $0.00 496 $84.32 0.00 496 $84.32 -496 -$84.32 $8.43 $0.00 $8.43 -$8.43

011219 18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 4700 5830 $1.95 $9,165.00 6750 $13,162.50 0.00 6750 $13,162.50 -2050 -$3,997.50 $1,316.25 $0.00 $1,316.25 -$399.75

011264 04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 0 0 $0.45 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

011218 04-Fiber within 90 Meters BerkTek ICR004GB3510/25 3875 3300 $0.70 $2,712.50 1450 $1,015.00 0.00 1450 $1,015.00 2425 $1,697.50 $101.50 $0.00 $101.50 $169.75

101403 Surface Conduit & Coupling Materials (Per Class Room WIREMOLD WIREMOLD 2180 450 $8.50 $18,530.00 370 $3,145.00 0.00 370 $3,145.00 1810 $15,385.00 $314.50 $0.00 $314.50 $1,538.50
011214 T-1 Cable BerkTek 530333 1500 200 $0.30 $450.00 132 $39.60 0.00 132 $39.60 1368 $410.40 $3.96 $0.00 $3.96 $41.04

051016 Work station face plate TERMINATION AMP 503997-1 138 10 $9.78 $1,349.64 29 $283.62 0.00 29 $283.62 109 $1,066.02 $28.36 $0.00 $28.36 $106.60

122704 Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 200 $5.00 $500.00 250 $1,250.00 0.00 250 $1,250.00 -150 -$750.00 $125.00 $0.00 $125.00 -$75.00

122706 Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 200 $6.00 $600.00 110 $660.00 0.00 110 $660.00 -10 -$60.00 $66.00 $0.00 $66.00 -$6.00

122726 Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 0 $6.00 $300.00 10 $60.00 0.00 10 $60.00 40 $240.00 $6.00 $0.00 $6.00 $24.00

122728 Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 0 $7.00 $350.00 0 $0.00 0.00 0 $0.00 50 $350.00 $0.00 $0.00 $0.00 $35.00

122739 Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00

122741 Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00

122734 Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50

122736 Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50

131303 Junction Boxes (12x12x6) nema 1 screw cover no ko' WIREGUARD 12126sc 1 6 $16.61 $16.61 3 $49.83 0.00 3 $49.83 -2 -$33.22 $4.98 $0.00 $4.98 -$3.32

131304 Junction Boxes (12x12x6) nema 3r raintight cover no ko' WIREGUARD 1212rt 1 4 $24.92 $24.92 3 $74.76 0.00 3 $74.76 -2 -$49.84 $7.48 $0.00 $7.48 -$4.98

131326 Junction Boxes (18x18x6) nema 3r raintight cover no ko' WIREGUARD 18186rt 1 0 $46.25 $46.25 0 $0.00 0.00 0 $0.00 1 $46.25 $0.00 $0.00 $0.00 $4.63

131319 Junction Boxes (18x18x6) nema 1 screw cover no ko' WIREGUARD 18186sc 1 0 $30.20 $30.20 0 $0.00 0.00 0 $0.00 1 $30.20 $0.00 $0.00 $0.00 $3.02

131352 Junction Boxes (18x18x6) nema 4 weatherproof no ko WIREGUARD 18186wp 1 6 $111.80 $358.65 11 $1,229.80 0.00 11 $1,229.80 -10 -$871.15 $122.98 $0.00 $122.98 -$87.12

131325 Junction Boxes (18x18x8) nema 3r raintight cover no ko' WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04

131343 Junction Boxes (18x18x8) nema 1 screw cover no ko' WIREGUARD 18188sc 1 0 $52.50 $52.50 0 $0.00 0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25

131311 Junction Boxes (24x24x6) nema 3r raintight cover no ko' WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77

131305 Junction Boxes (24x24x6) nema 1 screw cover no ko' WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55

131353 Junction Boxes (24x24x6) nema 4 weatherproof no ko WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62

131322 Junction Boxes (8x8x6) nema 3r raintight cover no ko' WIREGUARD 886rt 1 0 $19.86 $19.86 0 $0.00 0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99

131338 Junction Boxes (8x8x6) nema 1 screw cover no ko' WIREGUARD 886sc 1 8 $10.16 $10.16 7 $71.12 0.00 7 $71.12 -6 -$60.96 $7.11 $0.00 $7.11 -$6.10

123605 Cable Attachment Units ERICO ER-CLIPS 310 0 $3.50 $1,085.00 62 $217.00 0.00 62 $217.00 248 $868.00 $21.70 $0.00 $21.70 $86.80

051067 Work station device box AMP 558251-1 48 46 $4.96 $238.08 75 $372.00 0.00 75 $372.00 -27 -$133.92 $37.20 $0.00 $37.20 -$13.39

031036 Single Cat-5E RJ-45 Data Jack's AMP 406372-1 234 17 $4.28 $1,001.52 58 $248.24 0.00 58 $248.24 176 $753.28 $24.82 $0.00 $24.82 $75.33

071118 24 Port Fiber Optic Termination Enclosure AMP 559542-2 20 14 $147.14 $2,942.80 16 $2,354.24 0.00 16 $2,354.24 4 $588.56 $235.42 $0.00 $235.42 $58.86

071106 Duplex (MM) SC coupler Panels AMP 559596-1 28 35 $75.37 $1,951.48 35 $2,637.95 0.00 35 $2,637.95 -7 -$686.47 $263.80 $0.00 $263.80 -$68.65

071150 Duplex (SM) SC coupler Panels AMP 559596-2 6 8 $97.50 $585.00 14 $1,365.00 0.00 14 $1,365.00 -8 -$780.00 $136.50 $0.00 $136.50 -$78.00

031115 Simplex (SM) SC Connectors AMP 492123-3 304 132 $5.60 $268.80 132 $739.20 0.00 132 $739.20 172 -$470.40 $73.92 $0.00 $73.92 -$47.04

031112 Simplex (MM) SC Connectors AMP 504932-1 48 475 $4.20 $1,276.80 325 $1,365.00 0.00 325 $1,365.00 -277 -$88.20 $136.50 $0.00 $136.50 -$8.82

051120 Duplex Fiber Face Plate with Coupler AMP 559596-6 5 31 $32.00 $160.00 0 $0.00 0.00 0 $0.00 5 $160.00 $0.00 $0.00 $0.00 $16.00

071125 24 Port Cat-5E Patch Panel AMP 406330-1 8 31 $139.00 $1,112.00 5 $695.00 0.00 5 $695.00 3 $417.00 $69.50 $0.00 $69.50 $41.70

Cable Management Package Vector Vector 102 72 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Project Management & Coordination Vector Vector 103 72 0 $0.00 $0.00 $0.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $51,533.20  $31,839.62 0.00  $31,839.62  $19,693.58 $3,183.96 $0.00 $3,183.96 $1,969.36

Workstation Materials Sales Tax $4,251.49 $2,626.77 0.00 $2,626.77 $1,624.72 $262.68 $0.00 $262.68 $162.47

Workstation Materials Sub-Total $55,784.69 $34,466.39 0.00 $34,466.39 $21,318.30 $3,446.64 $0.00 $3,446.64 $2,131.83

Workstation Labor Sub-Total 1482.15 1424.7 $79.00 $119,393.85 1387.75 $109,632.25 0.00 1387.75 $109,632.25 94.4 $9,761.60 $10,963.23 $0.00 $10,963.23 $976.16

WORKSTATION SUB-TOTAL $175,178.54 $144,098.64 0.00 $144,098.64 $31,079.90 $14,409.86 $0.00 $14,409.86 $3,107.99

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: VECTOR RESOURCE 1 of 4 Year 8 E-Rate 90% PCKG. #1



VINEDALE ELEMENTARY SCHOOL - PROJECT#141
YEAR 8 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS 
THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

081905 Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 0 $0.00 0.00 0 $0.00 2 $350.00 $0.00 $0.00 $0.00 $35.00

081605 IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 0 0 $1,307.84 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081616 IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081603 IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

081611 Small IDF/LDF Comm. Cabine ENCORE 0 0 $809.58 $0.00 1 $809.58 0.00 1 $809.58 -1 -$809.58 $80.96 $0.00 $80.96 -$80.96

081607 IDF/LDF Comm. Cabinet ENCORE 1 2 $859.58 $859.58 1 $859.58 0.00 1 $859.58 0 $0.00 $85.96 $0.00 $85.96 $0.00

081903 32.125"H x 24.125" Wx7" D CABINETS HUBBELL 24 0 $350.00 $8,400.00 0 $0.00 0.00 0 $0.00 24 $8,400.00 $0.00 $0.00 $0.00 $840.00

101802 Horizontal Cable Management Pane AMP 1375159-1 18 8 $55.62 $1,001.16 5 $278.10 0.00 5 $278.10 13 $723.06 $27.81 $0.00 $27.81 $72.31

112701 Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 1 $33.85 0.00 1 $33.85 1 $33.85 $3.39 $0.00 $3.39 $3.39

081600 MDF Comm.Cabinet ENCORE 2 0 $1,750.00 $3,500.00 0 $0.00 0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00

081915 Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $14,178.44 $1,981.11 0.00 $1,981.11 $12,197.33 $198.11 $0.00 $198.11 $1,219.73

Racks And Cabinets Sales Tax $1,169.72 $163.44 0.00 $163.44 $1,006.28 $16.34 $0.00 $16.34 $100.63

Racks And Cabinets Materials Sub-Total $15,348.16 $2,144.55 0.00 $2,144.55 $13,203.61 $214.46 $0.00 $214.46 $1,320.36

Racks And Cabinets Labor 102.6 44 $79.00 $7,821.00 26.75 $2,113.25 0.00 26.75 $2,113.25 75.85 $5,707.75 $211.33 $0.00 $211.33 $570.78

RACKS AND CABINETS SUB-TOTAL $23,169.16 $4,257.80 0.00 $4,257.80 $18,911.36 $425.78 $0.00 $425.78 $1,891.14

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

263003 Lin. Ft. of Trench & 01-(4 inch) with install & restoration material CARLON 49015SD-010 50 0 $75.00 $3,750.00 0 $0.00 0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263004 Concrete Hand Holes (2x3x3)  with install & restoration materia JENSEN J2X3X3 0 0 $2,025.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

263005 Concrete Hand Holes (4x4x4)  with install & restoration materia JENSEN J4X4X4 0 0 $3,250.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

141006 3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 0 $39.44 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

101504 One Inch Fiber Optic PVC Innerduc AMP 1435738-3 1300 0 $0.45 $585.00 0 $0.00 0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50

101510 One and one quarter inch Fiber Optic PVC Innerduc AMP 1435738-4 0 $0.49 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 $1,359.60 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 $111.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 $218.40 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 $319.20 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 $109.54 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 $65.28 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50

Trenching & Conduit Sales Tax $357.64 $0.00 0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76

Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26

Trenching Labor Sub-Total 123 0 $79.00 $9,697.25 0 $0.00 0.00 0 $0.00 122.75 $9,697.25 $0.00 $0.00 $0.00 $969.73

 

TRENCHING SUB-TOTAL $14,389.89 $0.00 0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

Prepared By: VECTOR RESOURCE 2 of 4 Year 8 E-Rate 90% PCKG. #1



VINEDALE ELEMENTARY SCHOOL - PROJECT#141
YEAR 8 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS 
THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
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Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

ACTIVE NETWORKING HARDWARE
231482 Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Por CISCO WSC2940-8TF-S 24 34 $449.00 $10,776.00 37 $16,613.00 0.00 37 $16,613.00 -13 -$5,837.00 $1,661.30 $0.00 $1,661.30 -$583.70

231245 UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00

232454 CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00

232455 CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80

232441 CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00

241130 EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27

232424 POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00

241120 1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53

232471 Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00

231330 Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

241115 TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00

241117 BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00

232442 CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00

232472 CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00

232423 CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00

232420 CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00

232426 CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00

232428 CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

232473 CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs CISCO WS-X6748-SFP 1 1 $13,437.50 $13,437.50 1 $13,437.50 0.00 1 $13,437.50 0 $0.00 $1,343.75 $0.00 $1,343.75 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232431 GE SFP, LC Connector SX transceive CISCO GLC-SX-MM 68 95 $225.00 $15,300.00 89 $20,025.00 -6 -1350.00 83 $18,675.00 -15 -$3,375.00 $2,002.50 -$135.00 $1,867.50 -$337.50

232445 GE SFP, LC Connector LH CISCO GLC-LH-SM 4 0 $534.81 $2,139.24 0 $0.00 0.00 0 $0.00 4 $2,139.24 $0.00 $0.00 $0.00 $213.92

232444 Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 4 $2,147.31 $17,178.48 4 $8,589.24 0.00 4 $8,589.24 4 $8,589.24 $858.92 $0.00 $858.92 $858.92

241132 Tripp-Lite Smart UPS 1000 Rack Moun Tripp Lite SU1000RTXL2U 5 3 $583.10 $2,915.50 3 $1,749.30 0.00 3 $1,749.30 2 $1,166.20 $174.93 $0.00 $174.93 $116.62

241133 Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90

241122 Extended warranty next day Tripp Lite WEXT3-500-1500 5 3 $65.88 $329.40 0 $0.00 0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94

201854 DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 6 $452.24 $8,140.32 12 $5,426.88 0.00 12 $5,426.88 6 $2,713.44 $542.69 $0.00 $542.69 $271.34

201855 54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37

201860 EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 6 $33.69 $741.18 0 $0.00 0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12

201858 6 FT. ANTENNA CABLE 3COM 3CWE480 18 2 $33.12 $596.16 20 $662.40 0.00 20 $662.40 -2 -$66.24 $66.24 $0.00 $66.24 -$6.62

201859 20 FT. ANTENNA CABLE 3COM 3CWE481 4 5 $46.64 $186.56 4 $186.56 0.00 4 $186.56 0 $0.00 $18.66 $0.00 $18.66 $0.00

201857 8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 5 $114.24 $456.96 5 $571.20 0.00 5 $571.20 -1 -$114.24 $57.12 $0.00 $57.12 -$11.42

201856 2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46

Power Cord, 110v Cisco CAB-AC 2 $0.00 $0.00 0 $0.00 0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

232301 WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

201862 OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00

021054 Cat-5e Line Cords (03 ft) AMP 1-219242-3 246 271 $2.92 $718.32 50 $146.00 0.00 50 $146.00 196 $572.32 $14.60 $0.00 $14.60 $57.23

021971 Cat-5e Line Cords (07 ft) AMP 1-219242-7 246 43 $3.86 $949.56 6 $23.16 0.00 6 $23.16 240 $926.40 $2.32 $0.00 $2.32 $92.64

031148 SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 48 0 $39.00 $1,872.00 0 $0.00 0.00 0 $0.00 48 $1,872.00 $0.00 $0.00 $0.00 $187.20

031149 SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80

031150 SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 77 $45.00 $180.00 79 $3,555.00 0.00 79 $3,555.00 -75 -$3,375.00 $355.50 $0.00 $355.50 -$337.50

021820 SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60

031151 SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 40 0 $45.00 $1,800.00 0 $0.00 0.00 0 $0.00 40 $1,800.00 $0.00 $0.00 $0.00 $180.00

021821 SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20

021115 SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30

021125 SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90

021133 SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 36 $26.25 $105.00 37 $971.25 0.00 37 $971.25 -33 -$866.25 $97.13 $0.00 $97.13 -$86.63

Systems Testing & Certification VECTOR VECTOR 101 72 0 $25.00 $1,800.00 0 $0.00 0.00 0 $0.00 72 $1,800.00 $0.00 $0.00 $0.00 $180.00

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared By: VECTOR RESOURCE 3 of 4 Year 8 E-Rate 90% PCKG. #1



VINEDALE ELEMENTARY SCHOOL - PROJECT#141
YEAR 8 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS 
THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate 

Quantity (Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Active Network Hardware Materials $166,812.96 $125,986.12 -1350.00 $124,636.12 $42,176.84 $12,598.61 -$135.00 $12,463.61 $4,217.68

Active Network Hardware Sales Tax $13,762.07 $10,393.85 -111.38 $10,282.48 $3,479.59 $1,039.39 -$11.14 $1,028.25 $347.96

Active Network Hardware Sub-Total $180,575.03 $136,379.97 -1461.38 $134,918.60 $45,656.43 $13,638.00 -$146.14 $13,491.86 $4,565.64

Active Network Hardware Labor Hours 595 671.84 $95.00 $55,727.00 692.08 $65,747.60 -1.5 -142.50 690.58 $65,605.10 -95.98 -$9,878.10 $6,574.76 -$14.25 $6,560.51 -$987.81

ACTIVE HARDWARE SUB-TOTAL $236,302.03 $202,127.57 -1603.88 $200,523.70 $35,778.33 $20,212.76 -$160.39 $20,052.37 $3,577.83

PROJECT SUB-TOTAL $429,498.70 $337,299.95 -1492.50 $335,807.45 $93,691.25 $33,730.00 -$149.25 $33,580.75 $9,369.13
PROJECT SALES TAX(8.25%) $19,540.92 $13,184.07 -111.38 $13,072.69 $6,468.23 $1,318.41 -$11.14 $1,307.27 $646.82
PROJECT TOTAL: $449,039.62 $350,484.02 -1603.88 $348,880.14 $100,159.48 $35,048.40 -$160.39 $34,888.01 $10,015.95

Prepared By: VECTOR RESOURCE 4 of 4 Year 8 E-Rate 90% PCKG. #1



WOODCREST ELEMENTARY SCHOOL - PROJECT#RL142
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate Quantity 

(Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

WORKSTATION  CABLE INSTALLATION

Cat-5E cable AMP 57826-6 35260 6000 $0.14 $4,865.88 8762 $1,226.68 $0.00 8762 $1,226.68 26498 $3,639.20 $122.67 $0.00 $122.67 $363.92
Cat-5E OSP cable for Classrooms  MOHAWK M57561 600 0 $0.17 $102.00 526 $89.42 $0.00 526 $89.42 74 $12.58 $8.94 $0.00 $8.94 $1.26
18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 5900 10000 $1.95 $11,505.00 8933 $17,419.35 $0.00 8933 $17,419.35 -3033 -$5,914.35 $1,741.94 $0.00 $1,741.94 -$591.44
04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 500 0 $0.45 $225.00 0 $0.00 $0.00 0 $0.00 500 $225.00 $0.00 $0.00 $0.00 $22.50
04-Fiber within 90 Meters BerkTek ICR004GB3510/25 8250 1000 $0.70 $5,775.00 3050 $2,135.00 $0.00 3050 $2,135.00 5200 $3,640.00 $213.50 $0.00 $213.50 $364.00
Surface Conduit & Coupling Materials (Per Class Room) WIREMOLD WIREMOLD 3380 460 $8.50 $28,730.00 560 $4,760.00 $0.00 560 $4,760.00 2820 $23,970.00 $476.00 $0.00 $476.00 $2,397.00
T-1 Cable BerkTek 530333 1500 400 $0.30 $450.00 446 $133.80 $0.00 446 $133.80 1054 $316.20 $13.38 $0.00 $13.38 $31.62
Work station face plate TERMINATION AMP 503997-1 245 77 $9.78 $2,396.10 113 $1,105.14 $0.00 113 $1,105.14 132 $1,290.96 $110.51 $0.00 $110.51 $129.10
Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 100 170 $5.00 $500.00 330 $1,650.00 $0.00 330 $1,650.00 -230 -$1,150.00 $165.00 $0.00 $165.00 -$115.00
Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 100 0 $6.00 $600.00 20 $120.00 $0.00 20 $120.00 80 $480.00 $12.00 $0.00 $12.00 $48.00
Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 50 100 $6.00 $300.00 50 $300.00 $0.00 50 $300.00 0 $0.00 $30.00 $0.00 $30.00 $0.00
Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 50 220 $7.00 $350.00 90 $630.00 $0.00 90 $630.00 -40 -$280.00 $63.00 $0.00 $63.00 -$28.00
Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 200 0 $4.50 $900.00 0 $0.00 $0.00 0 $0.00 200 $900.00 $0.00 $0.00 $0.00 $90.00
Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 200 0 $5.50 $1,100.00 0 $0.00 $0.00 0 $0.00 200 $1,100.00 $0.00 $0.00 $0.00 $110.00
Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 50 0 $7.50 $375.00 0 $0.00 $0.00 0 $0.00 50 $375.00 $0.00 $0.00 $0.00 $37.50
Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 50 0 $8.50 $425.00 0 $0.00 $0.00 0 $0.00 50 $425.00 $0.00 $0.00 $0.00 $42.50
Junction Boxes (12x12x6) nema 1 screw cover no ko's WIREGUARD 12126sc 1 4 $16.61 $16.61 5 $83.05 $0.00 5 $83.05 -4 -$66.44 $8.31 $0.00 $8.31 -$6.64
Junction Boxes (12x12x6) nema 3r raintight cover no ko's WIREGUARD 1212rt 1 0 $24.92 $24.92 1 $24.92 $0.00 1 $24.92 0 $0.00 $2.49 $0.00 $2.49 $0.00
Junction Boxes (18x18x6) nema 3r raintight cover no ko's WIREGUARD 18186rt 1 5 $46.25 $46.25 2 $92.50 $0.00 2 $92.50 -1 -$46.25 $9.25 $0.00 $9.25 -$4.63
Junction Boxes (18x18x6) nema 1 screw cover no ko's WIREGUARD 18186sc 1 5 $30.20 $30.20 2 $60.40 $0.00 2 $60.40 -1 -$30.20 $6.04 $0.00 $6.04 -$3.02
Junction Boxes (18x18x6) nema 4 weatherproof no ko's WIREGUARD 18186wp 1 11 $111.80 $358.65 18 $2,012.40 $0.00 18 $2,012.40 -17 -$1,653.75 $201.24 $0.00 $201.24 -$165.38
Junction Boxes (18x18x8) nema 3r raintight cover no ko's WIREGUARD 18188rt 1 0 $70.43 $70.43 0 $0.00 $0.00 0 $0.00 1 $70.43 $0.00 $0.00 $0.00 $7.04
Junction Boxes (18x18x8) nema 1 screw cover no ko's WIREGUARD 18188sc 1 3 $52.50 $52.50 0 $0.00 $0.00 0 $0.00 1 $52.50 $0.00 $0.00 $0.00 $5.25
Junction Boxes (24x24x6) nema 3r raintight cover no ko's WIREGUARD 24246rt 1 0 $107.73 $107.73 0 $0.00 $0.00 0 $0.00 1 $107.73 $0.00 $0.00 $0.00 $10.77
Junction Boxes (24x24x6) nema 1 screw cover no ko's WIREGUARD 24246sc 1 0 $105.45 $105.45 0 $0.00 $0.00 0 $0.00 1 $105.45 $0.00 $0.00 $0.00 $10.55
Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 1 0 $426.24 $426.24 0 $0.00 $0.00 0 $0.00 1 $426.24 $0.00 $0.00 $0.00 $42.62
Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 1 0 $19.86 $19.86 0 $0.00 $0.00 0 $0.00 1 $19.86 $0.00 $0.00 $0.00 $1.99
Junction Boxes (8x8x6) nema 1 screw cover no ko's WIREGUARD 886sc 1 0 $10.16 $10.16 14 $142.24 $0.00 14 $142.24 -13 -$132.08 $14.22 $0.00 $14.22 -$13.21
Cable Attachment Units ERICO ER-CLIPS 340 0 $3.50 $1,190.00 143 $500.50 $0.00 143 $500.50 197 $689.50 $50.05 $0.00 $50.05 $68.95
Work station device box AMP 558251-1 107 78 $4.96 $530.72 118 $585.28 $0.00 118 $585.28 -11 -$54.56 $58.53 $0.00 $58.53 -$5.46
Single Cat-5E RJ-45 Data Jack's AMP 406372-1 462 234 $4.28 $1,977.36 157 $671.96 $0.00 157 $671.96 305 $1,305.40 $67.20 $0.00 $67.20 $130.54
24 Port Fiber Optic Termination Enclosure AMP 559542-2 22 24 $147.14 $3,237.08 26 $3,825.64 $0.00 26 $3,825.64 -4 -$588.56 $382.56 $0.00 $382.56 -$58.86
Duplex (MM) SC coupler Panels AMP 559596-1 36 57 $75.37 $2,501.48 60 $4,522.20 $0.00 60 $4,522.20 -24 -$2,020.72 $452.22 $0.00 $452.22 -$202.07
Duplex (SM) SC coupler Panels AMP 559596-2 7 27 $97.50 $682.50 26 $2,535.00 $0.00 26 $2,535.00 -19 -$1,852.50 $253.50 $0.00 $253.50 -$185.25
Simplex (SM) SC Connectors AMP 492123-3 60 210 $5.60 $336.00 210 $1,176.00 $0.00 210 $1,176.00 -150 -$840.00 $117.60 $0.00 $117.60 -$84.00
Simplex (MM) SC Connectors AMP 504932-1 600 960 $4.20 $2,520.00 250 $1,050.00 $0.00 250 $1,050.00 350 $1,470.00 $105.00 $0.00 $105.00 $147.00
Duplex Fiber Face Plate with Couplers AMP 559596-6 10 68 $32.00 $320.00 68 $2,176.00 $0.00 68 $2,176.00 -58 -$1,856.00 $217.60 $0.00 $217.60 -$185.60
24 Port Cat-5E Patch Panel AMP 406330-1 12 40 $139.00 $1,668.00 9 $1,251.00 $0.00 9 $1,251.00 3 $417.00 $125.10 $0.00 $125.10 $41.70
Cable Management Package Vector Vector 102 109 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Project Management & Coordination Vector Vector 103 109 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Workstation Materials $74,831.12  $50,278.48 $0.00  $50,278.48  $24,552.64 $5,027.85 $0.00 $5,027.85 $2,455.26
Workstation Materials Sales Tax $6,173.57 $4,147.97 $0.00 $4,147.97 $2,025.59 $414.80 $0.00 $414.80 $202.56
Workstation Materials Sub-Total $81,004.69 $54,426.45 $0.00 $54,426.45 $26,578.23 $5,442.65 $0.00 $5,442.65 $2,657.82
Workstation Labor Sub-Total 2353 1871.41 $79.00 $190,160.55 1840.75 $145,419.25 $0.00 1840.75 $145,419.25 512.25 $44,741.30 $14,541.93 $0.00 $14,541.93 $4,474.13

WORKSTATION SUB-TOTAL $271,165.24 $199,845.70 $0.00 $199,845.70 $71,319.53 $19,984.57 $0.00 $19,984.57 $7,131.95

DISTRIBUTION RACKS AND CABINETS
Racks and Cabinets

Blower Fan unit ENCORE 00037-05/sea-45-iw 2 0 $175.00 $350.00 3 $525.00 $0.00 3 $525.00 -1 -$175.00 $52.50 $0.00 $52.50 -$17.50
IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 1 0 $1,307.84 $1,307.84 0 $0.00 $0.00 0 $0.00 1 $1,307.84 $0.00 $0.00 $0.00 $130.78
IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 0 1 $1,031.79 $0.00 1 $1,031.79 $0.00 1 $1,031.79 -1 -$1,031.79 $103.18 $0.00 $103.18 -$103.18
IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 0 0 $1,031.79 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
Small IDF/LDF Comm. Cabinet ENCORE 0 0 $809.58 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
IDF/LDF Comm. Cabinet ENCORE 2 0 $859.58 $1,719.16 0 $0.00 $0.00 0 $0.00 2 $1,719.16 $0.00 $0.00 $0.00 $171.92
32.125"H x 24.125" Wx7" D CABINETS HUBBELL 53 3 $350.00 $18,550.00 2 $700.00 $0.00 2 $700.00 51 $17,850.00 $70.00 $0.00 $70.00 $1,785.00
Horizontal Cable Management Panel AMP 1375159-1 20 5 $55.62 $1,112.40 5 $278.10 $0.00 5 $278.10 15 $834.30 $27.81 $0.00 $27.81 $83.43
Backboards POW. & TEL 4896WB 2 0 $33.85 $67.70 1 $33.85 $0.00 1 $33.85 1 $33.85 $3.39 $0.00 $3.39 $3.39
MDF Comm.Cabinet ENCORE  2 0 $1,750.00 $3,500.00 0 $0.00 $0.00 0 $0.00 2 $3,500.00 $0.00 $0.00 $0.00 $350.00
Sound dampening kits HUBBELL REK5 0 $75.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Racks And Cabinets Materials $26,607.10 $2,568.74 $0.00 $2,568.74 $24,038.36 $256.87 $0.00 $256.87 $2,403.84
Racks And Cabinets Sales Tax $2,195.09 $211.92 $0.00 $211.92 $1,983.16 $21.19 $0.00 $21.19 $198.32
Racks And Cabinets Materials Sub-Total $28,802.19 $2,780.66 $0.00 $2,780.66 $26,021.52 $278.07 $0.00 $278.07 $2,602.15
Racks And Cabinets Labor 205 35.4 $79.00 $15,563.00 35 $2,765.00 $0.00 35 $2,765.00 170 $12,798.00 $276.50 $0.00 $276.50 $1,279.80

RACKS AND CABINETS SUB-TOTAL $44,365.19 $5,545.66 $0.00 $5,545.66 $38,819.52 $554.57 $0.00 $554.57 $3,881.95

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

Prepared By: VECTOR RESOURCES 1 of 3 Year 08 E-RATE 90% PCKG. #1



WOODCREST ELEMENTARY SCHOOL - PROJECT#RL142
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS
THROUGH MONTH ENDING 4/30/2008

MATERIALS DESCRIPTION Manufacturer Part Number
Estimate Quantity 

(Bid)

Estimated
Quantity

(Engineered)
Unit
Price

Extended
Amount Quantity Amount Quantity Amount Quantity Amount Quantity Amount

Previous Cumulative
Billing

Current
Month

Cumulative
To Date

Remaining
Balance

Remaining Balance LAUSD MATCH Previous Cumulative Billing Current Month Cumulative To Date

TRENCHING AND CONDUIT
TRENCHING AND CONDUIT INSTALLATION

Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 50 $75.00 $3,750.00 0 $0.00 $0.00 0 $0.00 50 $3,750.00 $0.00 $0.00 $0.00 $375.00
Lin. Ft. of Trench (3 inch) with install & restoration materials 0 $68.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0 $2,025.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0 $3,250.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 0 $39.44 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
One Inch Fiber Optic PVC Innerduct AMP 1435738-3 1300 $0.45 $585.00 0 $0.00 $0.00 0 $0.00 1300 $585.00 $0.00 $0.00 $0.00 $58.50
One and one quarter inch Fiber Optic PVC Innerduct AMP 1435738-4 $0.49 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
3 inch Fiber Optic PVC innerduct added to existing trench $21.50 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
2 inch Fiber Optic PVC innerduct added to existing trench $14.50 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX $1,359.60 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 $111.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X $218.40 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 $319.20 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE $109.54 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
18x18X12 Nema 1 (Service Substitution) $65.28 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK $65.28 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00

Trenching & Conduit Materials $4,335.00 $0.00 $0.00 $0.00 $4,335.00 $0.00 $0.00 $0.00 $433.50
Trenching & Conduit Sales Tax $357.64 $0.00 $0.00 $0.00 $357.64 $0.00 $0.00 $0.00 $35.76
Trenching & Conduit Materials Sub-Total $4,692.64 $0.00 $0.00 $0.00 $4,692.64 $0.00 $0.00 $0.00 $469.26
Trenching Labor Sub-Total 123 $79.00 $9,697.25 0 $0.00 $0.00 0 $0.00 123 $9,697.25 $0.00 $0.00 $0.00 $969.73

 
TRENCHING SUB-TOTAL $14,389.89 $0.00 $0.00 $0.00 0 $14,389.89 $0.00 $0.00 $0.00 $1,438.99

ACTIVE NETWORKING HARDWARE
Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 55 70 $449.00 $24,695.00 72 $32,328.00 $0.00 72 $32,328.00 -17 -$7,633.00 $3,232.80 $0.00 $3,232.80 -$763.30
UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 1 1 $636.00 $636.00 1 $636.00 $0.00 1 $636.00 0 $0.00 $63.60 $0.00 $63.60 $0.00
CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 1 1 $8,268.00 $8,268.00 1 $8,268.00 $0.00 1 $8,268.00 0 $0.00 $826.80 $0.00 $826.80 $0.00
CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 2 1 $848.00 $1,696.00 1 $848.00 $0.00 1 $848.00 1 $848.00 $84.80 $0.00 $84.80 $84.80
CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 1 1 $4,261.20 $4,261.20 1 $4,261.20 $0.00 1 $4,261.20 0 $0.00 $426.12 $0.00 $426.12 $0.00
EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 2 0 $1,051.34 $2,102.68 0 $0.00 $0.00 0 $0.00 2 $2,102.68 $0.00 $0.00 $0.00 $210.27
POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 2 2 $24.19 $48.38 2 $48.38 $0.00 2 $48.38 0 $0.00 $4.84 $0.00 $4.84 $0.00
1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 1 1 $535.28 $535.28 0 $0.00 $0.00 0 $0.00 1 $535.28 $0.00 $0.00 $0.00 $53.53
Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 1 1 $5,106.25 $5,106.25 1 $5,106.25 $0.00 1 $5,106.25 0 $0.00 $510.63 $0.00 $510.63 $0.00
Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 0 0 $7,625.00 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 1 1 $4,231.32 $4,231.32 1 $4,231.32 $0.00 1 $4,231.32 0 $0.00 $423.13 $0.00 $423.13 $0.00
BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 1 1 $264.42 $264.42 1 $264.42 $0.00 1 $264.42 0 $0.00 $26.44 $0.00 $26.44 $0.00
CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 2 2 $4,300.00 $8,600.00 1 $4,300.00 $0.00 1 $4,300.00 1 $4,300.00 $430.00 $0.00 $430.00 $430.00
CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 1 1 $266.06 $266.06 1 $266.06 $0.00 1 $266.06 0 $0.00 $26.61 $0.00 $26.61 $0.00
CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 2 2 $1,612.50 $3,225.00 2 $3,225.00 $0.00 2 $3,225.00 0 $0.00 $322.50 $0.00 $322.50 $0.00
CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 2 2 $15,050.00 $30,100.00 1 $15,050.00 $0.00 1 $15,050.00 1 $15,050.00 $1,505.00 $0.00 $1,505.00 $1,505.00
CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 1 1 $7,525.00 $7,525.00 1 $7,525.00 $0.00 1 $7,525.00 0 $0.00 $752.50 $0.00 $752.50 $0.00
CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 0 0 $8,082.50 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 2 2 $13,437.50 $26,875.00 2 $26,875.00 $0.00 2 $26,875.00 0 $0.00 $2,687.50 $0.00 $2,687.50 $0.00
CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
GE SFP, LC Connector SX transceiver CISCO GLC-SX-MM 126 157 $225.00 $28,350.00 163 $36,675.00 -12 -$2,700.00 151 $33,975.00 -25 -$5,625.00 $3,667.50 -$270.00 $3,397.50 -$562.50
GE SFP, LC Connector LH CISCO GLC-LH-SM 6 0 $534.81 $3,208.86 0 $0.00 $0.00 0 $0.00 6 $3,208.86 $0.00 $0.00 $0.00 $320.89
Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 8 3 $2,147.31 $17,178.48 3 $6,441.93 $0.00 3 $6,441.93 5 $10,736.55 $644.19 $0.00 $644.19 $1,073.66
Tripp-Lite Smart UPS 1000 Rack Mount Tripp Lite SU1000RTXL2U 5 1 $583.10 $2,915.50 1 $583.10 $0.00 1 $583.10 4 $2,332.40 $58.31 $0.00 $58.31 $233.24
Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 5 0 $365.79 $1,828.95 0 $0.00 $0.00 0 $0.00 5 $1,828.95 $0.00 $0.00 $0.00 $182.90
Extended warranty next day Tripp Lite WEXT3-500-1500 5 1 $65.88 $329.40 0 $0.00 $0.00 0 $0.00 5 $329.40 $0.00 $0.00 $0.00 $32.94
DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 18 11 $452.24 $8,140.32 19 $8,592.56 $0.00 19 $8,592.56 -1 -$452.24 $859.26 $0.00 $859.26 -$45.22
54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 4 0 $1,080.92 $4,323.68 0 $0.00 $0.00 0 $0.00 4 $4,323.68 $0.00 $0.00 $0.00 $432.37
EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 22 11 $33.69 $741.18 0 $0.00 $0.00 0 $0.00 22 $741.18 $0.00 $0.00 $0.00 $74.12
6 FT. ANTENNA CABLE 3COM 3CWE480 18 2 $33.12 $596.16 17 $563.04 $0.00 17 $563.04 1 $33.12 $56.30 $0.00 $56.30 $3.31
20 FT. ANTENNA CABLE 3COM 3CWE481 4 10 $46.64 $186.56 4 $186.56 $0.00 4 $186.56 0 $0.00 $18.66 $0.00 $18.66 $0.00
8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 4 10 $114.24 $456.96 10 $1,142.40 $0.00 10 $1,142.40 -6 -$685.44 $114.24 $0.00 $114.24 -$68.54
2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 18 0 $66.92 $1,204.56 0 $0.00 $0.00 0 $0.00 18 $1,204.56 $0.00 $0.00 $0.00 $120.46
Power Cord, 110v Cisco CAB-AC 2 0 $0.00 $0.00 0 $0.00 $0.00 0 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 $51.75 $0.00 0 $0.00 $0.00 0 $0.00 0 $0.00 $0.00 $0.00 $0.00 $0.00
OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 4 0 $100.00 $400.00 0 $0.00 $0.00 0 $0.00 4 $400.00 $0.00 $0.00 $0.00 $40.00
Cat-5e Line Cords (03 ft) AMP 1-219242-3 426 458 $2.92 $1,243.92 33 $96.36 $0.00 33 $96.36 393 $1,147.56 $9.64 $0.00 $9.64 $114.76
Cat-5e Line Cords (07 ft) AMP 1-219242-7 426 102 $3.86 $1,644.36 38 $146.68 $0.00 38 $146.68 388 $1,497.68 $14.67 $0.00 $14.67 $149.77
SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 106 0 $39.00 $4,134.00 0 $0.00 $0.00 0 $0.00 106 $4,134.00 $0.00 $0.00 $0.00 $413.40
SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 4 0 $42.00 $168.00 0 $0.00 $0.00 0 $0.00 4 $168.00 $0.00 $0.00 $0.00 $16.80
SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 4 147 $45.00 $180.00 58 $2,610.00 $0.00 58 $2,610.00 -54 -$2,430.00 $261.00 $0.00 $261.00 -$243.00
SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 48 0 $42.00 $2,016.00 0 $0.00 $0.00 0 $0.00 48 $2,016.00 $0.00 $0.00 $0.00 $201.60
SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 44 0 $45.00 $1,980.00 0 $0.00 $0.00 0 $0.00 44 $1,980.00 $0.00 $0.00 $0.00 $198.00
SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 4 0 $48.00 $192.00 0 $0.00 $0.00 0 $0.00 4 $192.00 $0.00 $0.00 $0.00 $19.20
SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 4 0 $23.25 $93.00 0 $0.00 $0.00 0 $0.00 4 $93.00 $0.00 $0.00 $0.00 $9.30
SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 4 0 $24.75 $99.00 0 $0.00 $0.00 0 $0.00 4 $99.00 $0.00 $0.00 $0.00 $9.90
SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 4 69 $26.25 $105.00 47 $1,233.75 $0.00 47 $1,233.75 -43 -$1,128.75 $123.38 $0.00 $123.38 -$112.88
Systems Testing & Certification VECTOR VECTOR 101 109 0 $25.00 $2,725.00 0 $0.00 $0.00 0 $0.00 109 $2,725.00 $0.00 $0.00 $0.00 $272.50
256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00
64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00

Prepared By: VECTOR RESOURCES 2 of 3 Year 08 E-RATE 90% PCKG. #1
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CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00
DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 1 0 $0.00 $0.00 $0.00 $0.00 $0.00 1 $0.00 $0.00 $0.00 $0.00 $0.00
CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 2 0 $0.00 $0.00 $0.00 $0.00 $0.00 2 $0.00 $0.00 $0.00 $0.00 $0.00

Active Network Hardware Materials $212,876.48 $171,504.01 -$2,700.00 $168,804.01 $44,072.47 $17,150.40 -$270.00 $16,880.40 $4,407.25
Active Network Hardware Sales Tax $17,562.31 $14,149.08 -$222.75 $13,926.33 $3,635.98 $1,414.91 -$22.28 $1,392.63 $363.60
Active Network Hardware Sub-Total $230,438.79 $185,653.09 -$2,922.75 $182,730.34 $47,708.45 $18,565.31 -$292.28 $18,273.03 $4,770.84
Active Network Hardware Labor Hours 775 791.92 $95.00 $75,599.50 980.67 $93,163.65 -3 -$285.00 977.67 $92,878.65 -202.67 -$17,279.15 $9,316.37 -$28.50 $9,287.87 -$1,727.92

ACTIVE HARDWARE SUB-TOTAL $306,038.29 $278,816.74 -3,207.75 $275,608.99 $30,429.30 $27,881.67 -$320.78 $27,560.90 $3,042.93

PROJECT SUB-TOTAL $609,670.00 $465,699.13 -2,985.00 $462,714.13 $146,955.87 $46,569.91 -$298.50 $46,271.41 $14,695.59
PROJECT SALES TAX(8.25%) $26,288.60 $18,508.98 -222.75 $18,286.23 $8,002.37 $1,850.90 -$22.28 $1,828.62 $800.24
PROJECT TOTAL: $635,958.60 $484,208.11 -3,207.75 $481,000.36 $154,958.24 $48,420.81 -$320.78 $48,100.04 $15,495.82

Prepared By: VECTOR RESOURCES 3 of 3 Year 08 E-RATE 90% PCKG. #1



 ALL SCHOOLS SUMMARY FOR ELIGIBLE PARTS - QUANTITY
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DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

Material Description Manufacturer Part Number
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WORKSTATION CABLE INSTALLATION

Cat-5E cable AMP 57826-6 988900 327231 0 327231 79

Cat-5E OSP cable for Classrooms  MOHAWK M57561 8400 14432 0 14432 79

18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 167200 341229 0 341229 79

04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 7000 13612 0 13612 79

04-Fiber within 90 Meters BerkTek ICR004GB3510/25 239070 304986 0 304986 79

Surface Conduit & Coupling Materials (Per Class Room) WIREMOLD WIREMOLD 96750 21460 0 21460 79

T-1 Cable BerkTek 530333 48000 18595 0 18595 #REF!

Work station face plate TERMINATION AMP 503997-1 6342 1815 0 1815 79

Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT 3200 9446 0 9446 79

Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG 3200 4424 0 4424 79

Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT 1600 3027 0 3027 1816.2

Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG 1600 4145.5 0 4145.5 2901.85

Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT 6400 90 0 90 79

Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG 6400 -2 0 -2 -1.1

Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT 1600 -2 0 -2 79

Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG 1600 85 0 85 72.25

Junction Boxes (12x12x6) nema 1 screw cover no ko's WIREGUARD 12126sc 32 271 0 271 #REF!

Junction Boxes (12x12x6) nema 3r raintight cover no ko's WIREGUARD 1212rt 32 89 0 89 221.788

Junction Boxes (18x18x6) nema 3r raintight cover no ko's WIREGUARD 18186rt 32 57 0 57 263.625

Junction Boxes (18x18x6) nema 1 screw cover no ko's WIREGUARD 18186sc 32 96 0 96 #REF!

Junction Boxes (18x18x6) nema 4 weatherproof no ko's WIREGUARD 18186wp 32 380 0 380 4248.4

Junction Boxes (18x18x8) nema 3r raintight cover no ko's WIREGUARD 18188rt 32 1 0 1 7.043

Junction Boxes (18x18x8) nema 1 screw cover no ko's WIREGUARD 18188sc 32 3 0 3 #REF!

Junction Boxes (24x24x6) nema 3r raintight cover no ko's WIREGUARD 24246rt 32 15 0 15 #REF!

Junction Boxes (24x24x6) nema 1 screw cover no ko's WIREGUARD 24246sc 32 6 0 6 #REF!

Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp 32 25 0 25 #REF!

Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt 32 136 0 136 79

Junction Boxes (8x8x6) nema 1 screw cover no ko's WIREGUARD 886sc 32 513 0 513 79

Cable Attachment Units ERICO ER-CLIPS 10340 2452 0 2452 79

Work station device box AMP 558251-1 3108 3235 0 3235 79

Single Cat-5E RJ-45 Data Jack's AMP 406372-1 12600 3521 0 3521 1506.988

24 Port Fiber Optic Termination Enclosure AMP 559542-2 668 757 0 757 79

Duplex (MM) SC coupler Panels AMP 559596-1 1008 1934 0 1934 79

Prepared by: VECTOR RESOURCES 1 of 5 Year 08 E-RATE 90% PCKG. #1
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Duplex (SM) SC coupler Panels AMP 559596-2 206 816 0 816 79

Simplex (SM) SC Connectors AMP 492123-3 2360 7277 0 7277 79

Simplex (MM) SC Connectors AMP 504932-1 16648 24906 0 24906 79

Duplex Fiber Face Plate with Couplers AMP 559596-6 286 2205 0 2205

24 Port Cat-5E Patch Panel AMP 406330-1 295 1055 0 1055 14664.5

Cable Management Package Vector Vector 102 3243 0 0 0

Project Management & Coordination Vector Vector 103 3243 0 0 0

250

Workstation Materials Labor Hours 66887.55 80175.05 1764.14 81939.19

DISTRIBUTION RACKS AND CABINETS
Blower Fan unit ENCORE 00037-05/sea-45-iw 64 98 0 98 79

IDF Comm.Cabinet / FLOOR MOUNTED ENCORE 2 6 0 6 79

IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE 4 11 0 11 79

IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE 1 3 0 3 79

Small IDF/LDF Comm. Cabinet ENCORE 0 49 0 49

IDF/LDF Comm. Cabinet ENCORE 46 32 0 32 79

32.125"H x 24.125" Wx7" D CABINETS HUBBELL 1547 111 0 111 79

Horizontal Cable Management Panel AMP 1375159-1 604 327 0 327 79

Backboards POW. & TEL 4896WB 64 14 0 14 79

MDF Comm.Cabinet ENCORE  64 23 0 23 79

Sound dampening kits HUBBELL REK5 0 0 0 0 79

Distribution Racks And Cabinets Labor Hours 5600.9 1571.1 0 1571.1
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TRENCHING & CONDUIT
Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 1675 455 0 455 79

Lin. Ft. of Trench (3 inch) with install & restoration materials 0 305 0 305

Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 0.5 2 0 2 79

Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 0.5 0 0 0 79

Concrete Hand Holes (30x48) with install & restoration materials 0 0 0 0

3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 1 0 0 0 79

One Inch Fiber Optic PVC Innerduct AMP 1435738-3 41750 3075 0 3075 79

One and one quarter inch Fiber Optic PVC Innerduct AMP 1435738-4 2 2670 0 2670 79

3 inch Fiber Optic PVC innerduct added to existing trench 0 305 0 305

2 inch Fiber Optic PVC innerduct added to existing trench 0 305 0 305

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX 0 3 0 3

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 0 50 0 50

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X 0 0 0 0

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 0 1 0 1

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE 0 5 0 5

18x18X12 Nema 1 (Service Substitution) 0 0 0 0

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK 0 2 -2 0

Trenching Material Labor Hours 4,097 867 0 867

ACTIVE NETWORKING HARDWARE
Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S 1575 2049 -1 2048

UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 35 35 0 35

CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 32 32 0 32

CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC 64 32 0 32

CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T 32 32 0 32

EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U 64 0 0 0

POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 64 64 0 64

1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 32 0 0 0

Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E 31 29 0 29

Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E 1 3 0 3

TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U 32 32 0 32 95

BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 32 31 0 31 819.702

CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD 64 47 0 47 95
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CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN 32 28 0 28 95

CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W 64 64 0 64 95

CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B 64 47 0 47 95

CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF 32 32 0 32 95

CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP 16 13 0 13 95

CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP 49 56 0 56 95

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 64 0 0 0

GE SFP, LC Connector SX transceiver CISCO GLC-SX-MM 3749 4849 -325 4524 95

GE SFP, LC Connector SX transceiver CISCO GLC-LH-SM 156 27 0 27 95

Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S 271 187 0 187 95

Tripp-Lite Smart UPS 1000 Rack Mount Tripp Lite SU1000RTXL2U 169 110 0 110 95

Additional Battery for 1 hr. Run Time Tripp Lite BP36V14-2U 169 0 0 0 95

Extended warranty next day Tripp Lite WEXT3-500-1500 169 0 0 0 95

DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US 630 422 0 422 19084.528

54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US 134 12 0 12 #REF!

EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E 764 0 0 0 #REF!

6 FT. ANTENNA CABLE 3COM 3CWE480 630 684 0 684 #REF!

20 FT. ANTENNA CABLE 3COM 3CWE481 134 83 0 83 #REF!

8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 134 141 0 141 #REF!

2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 630 1 0 1 #REF!

Power Cord, 110v Cisco CAB-AC 64 0 0 0

WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 0 0 0 0 0

OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT 204 0 0 0 0

Cat-5e Line Cords (03 ft) AMP 1-219242-3 12828 4283 0 4283 95

Cat-5e Line Cords (07 ft) AMP 1-219242-7 12828 605 0 605 95

SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 3094 0 0 0 0

SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 128 46 0 46 95

SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 128 4696 0 4696 95

SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 1564 0 0 0 95

SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 1338 152 0 152 684

SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 128 32 0 32 95

SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 128 7 0 7 95

SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 128 0 0 0 95

SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 128 2313 0 2313 95

Systems Testing & Certification VECTOR VECTOR 101 3173 0 0 0 95

256BM SDRAM DEFUALT MEMORY FOR 3800 CISCO MEM3800-256D-INCL 32 0 0 0 0
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64MB CISCO 3800 COMPACT FLASH MEMORY DEFAULT CISCO MEM3800-64CF-INCL 32 0 0 0 0

CATALYST 6500 512 MB DRAM ON THE MSFC2 OR SUP720 MSFC3 CISCO MEM-MSFC2-512MB 64 0 0 0

CAT 6500 256MB DDR X CEF720 CISCO MEM-XCEF720-256M 64 0 0 0 0

DEVICE MANAGER FOR ROUTERS CISCO ROUTER-SDM 32 0 0 0 0

CAT 6500 CENTRAL FWD CARD FOR WS-X67XX MODULES CISCO WS-F6700-CFC 64 0 0 0 0

Active Network Hardware Labor 24,288 32529.19 -80.25 32448.94
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RL111
95th Street 

Elementary School Work Station Installation $271,778.05 $326,070.16 $0.00 $326,070.16 -54,292.11 $32,607.02 $0.00 $32,607.02 -5,429.21

Distribution Racks & Cabinets $47,402.45 $15,810.45 $0.00 $15,810.45 31,592.00 $1,581.04 $0.00 $1,581.04 3,159.20

Trebching & Conduit $14,389.89 335.90 0.00 335.90 14,053.99 $33.59 $0.00 $33.59 1,405.40
Active Networking Hardware $316,592.40 $376,410.68 -$4,009.69 $372,400.99 -55,808.59 $37,641.07 -$400.97 $37,240.10 -5,580.86
TOTAL $650,162.79 $718,627.19 -$4,009.69 $714,617.50 -64,454.71 $71,862.72 -$400.97 $71,461.75 -6,445.47

RL112
Budlong Elementary 

School Work Station Installation $304,376.77 $372,340.28 $0.00 $372,340.28 -67,963.51 $37,234.03 $0.00 $37,234.03 -6,796.35

Distribution Racks & Cabinets $56,640.57 $3,775.09 $0.00 $3,775.09 52,865.49 $377.51 $0.00 $377.51 5,286.55

Trebching & Conduit $14,389.64 $8,597.63 $0.00 $8,597.63 5,792.01 $859.76 $0.00 $859.76 579.20

Active Networking Hardware $350,442.23 $407,780.55 -$4,544.31 $403,236.23 -52,794.01 $40,778.05 -$454.43 $40,323.62 -5,279.40

TOTAL $725,849.21 $792,493.54 -$4,544.31 $787,949.22 -62,100.02 $79,249.35 -$454.43 $78,794.92 -6,210.00

RL114
La Salle Elementary 

School Work Station Installation $266,169.18 $344,619.61 $0.00 $344,619.61 -78,450.43 $34,461.96 $0.00 $34,461.96 -7,845.04

Distribution Racks & Cabinets $45,854.70 $7,330.16 $0.00 $7,330.16 38,524.54 $733.02 $0.00 $733.02 3,852.45

Trebching & Conduit $14,705.89 $18,680.60 $0.00 $18,680.60 -3,974.71 $1,868.06 $0.00 $1,868.06 -397.47

Active Networking Hardware $313,271.00 $342,209.40 -$2,940.44 $339,268.97 -25,997.96 $34,220.94 -$294.04 $33,926.90 -2,599.80

TOTAL $640,000.76 $712,839.76 -$2,940.44 $709,899.33 -69,898.56 $71,283.98 -$294.04 $70,989.93 -6,989.86

RL115 Muir Middle School Work Station Installation $344,793.58 $490,420.04 $0.00 $490,420.04 -145,626.45 $49,042.00 $0.00 $49,042.00 -14,562.65

Distribution Racks & Cabinets $55,366.27 $4,789.97 $0.00 $4,789.97 50,576.31 $479.00 $0.00 $479.00 5,057.63

Trebching & Conduit $20,461.08 $13,886.79 $0.00 $13,886.79 6,574.29 $1,388.68 $0.00 $1,388.68 657.43

Active Networking Hardware $395,394.30 $475,615.46 -$5,346.25 $470,269.21 -74,874.91 $47,561.55 -$534.63 $47,026.92 -7,487.49

TOTAL $816,015.24 $984,712.26 -$5,346.25 $979,366.01 -163,350.77 $98,471.23 -$534.63 $97,936.60 -16,335.08

RL129
Osceola Elementary 

School Work Station Installation $175,178.54 $120,900.18 $0.00 $120,900.18 54,278.35 $12,090.02 $0.00 $12,090.02 5,427.84

Distribution Racks & Cabinets $23,169.16 $7,418.13 $0.00 $7,418.13 15,751.03 $741.81 $0.00 $741.81 1,575.10

Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99

Active Networking Hardware $236,302.03 $209,772.54 -$1,069.25 $208,703.29 27,598.74 $20,977.25 -$106.93 $20,870.33 2,759.87

TOTAL $449,039.62 $338,090.86 -$1,069.25 $337,021.61 112,018.01 $33,809.09 -$106.93 $33,702.16 11,201.80

RL121
El Dorado Elementary 

School Work Station Installation $203,889.81 $199,589.57 $0.00 $199,589.57 4,300.24 $19,958.96 $0.00 $19,958.96 430.02

Distribution Racks & Cabinets $31,175.54 $7,738.66 $0.00 $7,738.66 23,436.88 $773.87 $0.00 $773.87 2,343.69

Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99

Active Networking Hardware $266,830.45 $250,429.76 -$729.61 $249,700.16 17,130.29 $25,042.98 -$72.96 $24,970.02 1,713.03

TOTAL $516,285.68 $457,757.99 -$729.61 $457,028.39 59,257.29 $45,775.80 -$72.96 $45,702.84 5,925.73

LAUSD MATCH

Project#

School Work Category
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(Bid)
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Total To Date
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RL113
Harte Prep Middle 

School Work Station Installation $341,045.69 $580,112.75 $38,516.45 $618,629.20 -277,583.51 $58,011.27 $3,851.65 $61,862.92 -27,758.35

Distribution Racks & Cabinets $57,213.90 $22,291.65 $0.00 $22,291.65 34,922.25 $2,229.16 $0.00 $2,229.16 3,492.23

Trebching & Conduit $20,463.06 $47,810.95 $0.00 $47,810.95 -27,347.89 $4,781.09 $0.00 $4,781.09 -2,734.79

Active Networking Hardware $400,335.43 $487,160.99 -$4,544.31 $482,616.68 -82,281.25 $48,716.10 -$454.43 $48,261.67 -8,228.12

TOTAL $819,058.08 $1,137,376.33 $33,972.14 $1,171,348.47 -352,290.39 $113,737.63 $3,397.21 $117,134.85 -35,229.04

RL120
Dyer Elementary 

School Work Station Installation $228,713.63 $336,184.71 $5,822.30 $342,007.01 -113,293.38 $33,618.47 $582.23 $34,200.70 -11,329.34

Distribution Racks & Cabinets $37,950.16 $19,492.72 $0.00 $19,492.72 18,457.44 $1,949.27 $0.00 $1,949.27 1,845.74

Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99

Active Networking Hardware $290,894.95 $291,662.21 -$2,940.44 $288,721.77 2,173.18 $29,166.22 -$294.04 $28,872.18 217.32

TOTAL $571,948.62 $647,339.64 $2,881.86 $650,221.50 -78,272.88 $64,733.96 $288.19 $65,022.15 -7,827.29

RL116
Broadous Elementary 

School Work Station Installation $226,769.90 $221,683.22 $0.00 $221,683.22 5,086.69 $22,168.32 $0.00 $22,168.32 508.67

Distribution Racks & Cabinets $37,334.29 $12,361.15 $0.00 $12,361.15 24,973.13 $1,236.12 $0.00 $1,236.12 2,497.31

Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99

Active Networking Hardware $289,234.25 $288,392.50 -$3,207.75 $285,184.75 4,049.50 $28,839.25 -$320.78 $28,518.48 404.95

TOTAL $567,728.32 $522,436.87 -$3,207.75 $519,229.12 48,499.21 $52,243.69 -$320.78 $51,922.91 4,849.92

RL124
Hubbard Elementary 

School Work Station Installation $230,657.35 $246,574.29 $0.00 $246,574.29 -15,916.94 $24,657.43 $0.00 $24,657.43 -1,591.69

Distribution Racks & Cabinets $38,566.04 $20,813.64 $0.00 $20,813.64 17,752.40 $2,081.36 $0.00 $2,081.36 1,775.24

Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99

Active Networking Hardware $292,555.65 $278,415.16 -$2,138.50 $276,276.66 16,278.99 $27,841.52 -$213.85 $27,627.67 1,627.90

TOTAL $576,168.92 $545,803.10 -$2,138.50 $543,664.60 32,504.33 $54,580.31 -$213.85 $54,366.46 3,250.43

RL128
Olive Vista Middle 

School Work Station Installation $394,979.52 $551,867.60 $10,739.26 $562,606.86 -167,627.34 $55,186.76 $1,073.93 $56,260.69 -16,762.73

Distribution Racks & Cabinets $69,830.22 $26,803.38 $0.00 $26,803.38 43,026.84 $2,680.34 $0.00 $2,680.34 4,302.68

Trebching & Conduit $25,892.67 $59,427.30 -$141.33 $59,285.97 -33,393.30 $5,942.73 -$14.13 $5,928.60 -3,339.33

Active Networking Hardware $442,105.26 $567,454.61 -$5,613.56 $561,841.05 -119,735.79 $56,745.46 -$561.36 $56,184.11 -11,973.58

TOTAL $932,807.67 $1,205,552.90 $4,984.37 $1,210,537.27 -277,729.59 $120,555.29 $498.44 $121,053.73 -27,772.96

RL127
Morningside 

Elementary School Work Station Installation $209,720.98 $199,954.73 $8,686.05 $208,640.78 1,080.20 $19,995.47 $868.61 $20,864.08 108.02

Distribution Racks & Cabinets $33,023.16 $12,025.91 $0.00 $12,025.91 20,997.25 $1,202.59 $0.00 $1,202.59 2,099.73

Trebching & Conduit $14,389.89 $63.65 $0.00 $63.65 14,326.24 $6.37 $0.00 $6.37 1,432.62

Active Networking Hardware $271,812.55 $262,667.80 -$1,336.56 $261,331.24 10,481.31 $26,266.78 -$133.66 $26,133.12 1,048.13

TOTAL $528,946.58 $474,712.09 $7,349.49 $482,061.58 46,885.00 $47,471.21 $734.95 $48,206.16 4,688.50
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RL135
San Fernando 

Elementary School Work Station Installation $217,273.58 $216,793.90 $1,054.65 $217,848.55 -574.98 $21,679.39 $105.47 $21,784.86 -57.50

Distribution Racks & Cabinets $34,870.79 $10,110.70 $0.00 $10,110.70 24,760.09 $1,011.07 $0.00 $1,011.07 2,476.01

Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99

Active Networking Hardware $276,794.66 $267,980.33 -$2,673.13 $265,307.21 11,487.45 $26,798.03 -$267.31 $26,530.72 1,148.75

TOTAL $543,328.91 $494,884.93 -$1,618.48 $493,266.46 50,062.45 $49,488.49 -$161.85 $49,326.65 5,006.25

RL118
Canterbury 

Elementary School Work Station Installation $262,281.74 $351,743.72 $0.00 $351,743.72 -89,461.98 $35,174.37 $0.00 $35,174.37 -8,946.20

Distribution Racks & Cabinets $44,938.95 $13,387.87 $0.00 $13,387.87 31,551.08 $1,338.79 $0.00 $1,338.79 3,155.11

Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99

Active Networking Hardware $309,949.60 $335,413.96 -$3,938.44 $331,475.52 -21,525.92 $33,541.40 -$393.84 $33,147.55 -2,152.59

TOTAL $631,560.18 $700,545.54 -$3,938.44 $696,607.10 -65,046.93 $70,054.55 -$393.84 $69,660.71 -6,504.69

RL122
Haddon Elementary 

School Work Station Installation $252,785.41 $258,130.66 $0.00 $258,130.66 -5,345.25 $25,813.07 $0.00 $25,813.07 -534.53

Distribution Racks & Cabinets $42,475.45 $10,162.35 $0.00 $10,162.35 32,313.10 $1,016.23 $0.00 $1,016.23 3,231.31

Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99

Active Networking Hardware $303,306.79 $290,998.49 -$3,207.75 $287,790.74 15,516.05 $29,099.85 -$320.78 $28,779.07 1,551.61

TOTAL $612,957.54 $559,291.50 -$3,207.75 $556,083.75 56,873.79 $55,929.15 -$320.78 $55,608.38 5,687.38

RL131
Plummer Elementary 

School Work Station Installation $273,721.78 $269,298.80 $0.00 $269,298.80 4,422.98 $26,929.88 $0.00 $26,929.88 442.30

Distribution Racks & Cabinets $48,018.32 $23,327.49 $0.00 $23,327.49 24,690.84 $2,332.75 $0.00 $2,332.75 2,469.08

Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99

Active Networking Hardware $318,253.10 $301,788.37 -$2,673.13 $299,115.25 19,137.86 $30,178.84 -$267.31 $29,911.52 1,913.79

TOTAL $654,383.09 $594,414.66 -$2,673.13 $591,741.53 62,641.56 $59,441.47 -$267.31 $59,174.15 6,264.16

RL137
Stonehurst 

Elementary School Work Station Installation $173,234.82 $128,703.61 $0.00 $128,703.61 44,531.20 $12,870.36 $0.00 $12,870.36 4,453.12

Distribution Racks & Cabinets $22,553.29 $7,293.83 $0.00 $7,293.83 15,259.46 $729.38 $0.00 $729.38 1,525.95

Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99

Active Networking Hardware $234,641.33 $178,664.31 -$534.63 $178,129.68 56,511.64 $17,866.43 -$53.46 $17,812.97 5,651.16

TOTAL $444,819.32 $314,661.75 -$534.63 $314,127.12 130,692.20 $31,466.17 -$53.46 $31,412.71 13,069.22

RL139
Telfair Elementary 

School Work Station Installation $285,161.83 $391,654.47 $0.00 $391,654.47 -106,492.64 $39,165.45 $0.00 $39,165.45 -10,649.26

Distribution Racks & Cabinets $51,097.70 $11,304.36 $0.00 $11,304.36 39,793.33 $1,130.44 $0.00 $1,130.44 3,979.33

Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99

Active Networking Hardware $326,556.61 $352,238.76 -$4,544.31 $347,694.45 -21,137.84 $35,223.88 -$454.43 $34,769.44 -2,113.78

TOTAL $677,206.02 $755,197.59 -$4,544.31 $750,653.28 -73,447.26 $75,519.76 -$454.43 $75,065.33 -7,344.73

Prepared by: VECTOR RESOURCES 3 of 5 Year 08 E-RATE 90% PCKG. #1
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RL117
Camellia Elementary 

School Work Station Installation $223,104.75 $269,019.34 $0.00 $269,019.34 -45,914.59 $26,901.93 $0.00 $26,901.93 -4,591.46
Distribution Racks & Cabinets $36,718.41 $9,971.66 $0.00 $9,971.66 26,746.75 $997.17 $0.00 $997.17 2,674.67
Trebching & Conduit $14,389.89 $21.22 $0.00 $21.22 14,368.67 $2.12 $0.00 $2.12 1,436.87
Active Networking Hardware $281,776.76 $276,560.02 -$2,405.81 $274,154.21 7,622.55 $27,656.00 -$240.58 $27,415.42 762.26
TOTAL $555,989.81 $555,572.24 -$2,405.81 $553,166.42 2,823.38 $55,557.22 -$240.58 $55,316.64 282.34

RL130
Oxnard Elementary 

School Work Station Installation $225,407.09 $207,043.08 $3,843.35 $210,886.43 14,520.66 $20,704.31 $384.34 $21,088.64 1,452.07
Distribution Racks & Cabinets $33,998.20 $3,448.66 $0.00 $3,448.66 30,549.54 $344.87 $0.00 $344.87 3,054.95
Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99
Active Networking Hardware $270,158.35 $234,687.76 -$801.94 $233,885.82 36,272.53 $23,468.78 -$80.19 $23,388.58 3,627.25
TOTAL $543,953.52 $445,179.49 $3,041.41 $448,220.90 95,732.61 $44,517.95 $304.14 $44,822.09 9,573.26

 
Rio Vista Elementary 

School Work Station Installation $179,065.99 $154,937.70 $0.00 $154,937.70 24,128.28 $15,493.77 $0.00 $15,493.77 2,412.83
Distribution Racks & Cabinets $24,400.91 $2,775.82 $0.00 $2,775.82 21,625.09 $277.58 $0.00 $277.58 2,162.51
Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99
Active Networking Hardware $248,562.74 $204,717.57 -$1,603.88 $203,113.69 45,449.04 $20,471.76 -$160.39 $20,311.37 4,544.90
TOTAL $466,419.52 $362,431.09 -$1,603.88 $360,827.22 105,592.30 $36,243.11 -$160.39 $36,082.72 10,559.23

RL134
Roscoe Elementary 

School Work Station Installation $213,386.13 $261,841.20 $0.00 $261,841.20 -48,455.07 $26,184.12 $0.00 $26,184.12 -4,845.51
Distribution Racks & Cabinets $33,639.04 $5,494.85 $0.00 $5,494.85 28,144.19 $549.49 $0.00 $549.49 2,814.42
Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99
Active Networking Hardware $273,473.25 $294,941.98 -$2,673.13 $292,268.85 -18,795.60 $29,494.20 -$267.31 $29,226.89 -1,879.56
TOTAL $534,888.31 $562,278.03 -$2,673.13 $559,604.90 -24,716.60 $56,227.80 -$267.31 $55,960.49 -2,471.66

RL136
Sharp Elementary 

School Work Station Installation $228,713.63 $229,817.64 $21,302.35 $251,119.99 -22,406.37 $22,981.76 $2,130.24 $25,112.00 -2,240.64
Distribution Racks & Cabinets $37,950.16 $6,357.42 $0.00 $6,357.42 31,592.74 $635.74 $0.00 $635.74 3,159.27
Trebching & Conduit $14,389.89 $9,747.38 $0.00 $9,747.38 4,642.51 $974.74 $0.00 $974.74 464.25
Active Networking Hardware $290,894.95 $259,489.38 -$3,475.06 $256,014.32 34,880.63 $25,948.94 -$347.51 $25,601.43 3,488.06
TOTAL $571,948.62 $505,411.82 $17,827.29 $523,239.11 48,709.52 $50,541.18 $1,782.73 $52,323.91 4,870.95

RL138
Strathern Elementary 

School Work Station Installation $250,230.91 $208,138.53 $0.00 $208,138.53 42,092.37 $20,813.85 $0.00 $20,813.85 4,209.24
Distribution Racks & Cabinets $40,772.82 $12,117.55 $0.00 $12,117.55 28,655.27 $1,211.76 $0.00 $1,211.76 2,865.53
Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99
Active Networking Hardware $294,222.85 $282,921.11 -$2,405.81 $280,515.30 13,707.55 $28,292.11 -$240.58 $28,051.53 1,370.75
TOTAL $599,616.46 $503,177.20 -$2,405.81 $500,771.39 98,845.08 $50,317.72 -$240.58 $50,077.14 9,884.51

RL140
Vena Elementary 

School Work Station Installation $213,386.13 $179,246.81 $7,738.05 $186,984.86 26,401.27 $17,924.68 $773.81 $18,698.49 2,640.13
Distribution Racks & Cabinets $33,639.04 $6,896.70 $0.00 $6,896.70 26,742.34 $689.67 $0.00 $689.67 2,674.23
Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99
Active Networking Hardware $273,473.25 $263,343.17 -$2,405.81 $260,937.36 12,535.89 $26,334.32 -$240.58 $26,093.74 1,253.59
TOTAL $534,888.31 $449,486.68 $5,332.24 $454,818.92 80,069.39 $44,948.67 $533.22 $45,481.89 8,006.94

RL141
Vinedale Elementary 

School Work Station Installation $175,178.54 $144,098.64 $0.00 $144,098.64 31,079.90 $14,409.86 $0.00 $14,409.86 3,107.99
Distribution Racks & Cabinets $23,169.16 $4,257.80 $0.00 $4,257.80 18,911.36 $425.78 $0.00 $425.78 1,891.14
Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99
Active Networking Hardware $236,302.03 $202,127.57 -$1,603.88 $200,523.70 35,778.33 $20,212.76 -$160.39 $20,052.37 3,577.83
TOTAL $449,039.62 $350,484.02 -$1,603.88 $348,880.14 100,159.48 $35,048.40 -$160.39 $34,888.01 10,015.95

Prepared by: VECTOR RESOURCES 4 of 5 Year 08 E-RATE 90% PCKG. #1
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RL 125
Lankershim 

Elementary School Work Station Installation $209,720.98 $191,946.44 $6,762.40 $198,708.84 11,012.14 $19,194.64 $676.24 $19,870.88 1,101.21
Distribution Racks & Cabinets $33,023.16 $4,812.70 $0.00 $4,812.70 28,210.46 $481.27 $0.00 $481.27 2,821.05
Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99
Active Networking Hardware $271,812.55 $249,146.80 -$2,673.13 $246,473.67 25,338.88 $24,914.68 -$267.31 $24,647.37 2,533.89
TOTAL $528,946.58 $445,905.94 $4,089.28 $449,995.21 78,951.37 $44,590.59 $408.93 $44,999.52 7,895.14

RL 126
Manhattan 

Elementary School Work Station Installation $217,273.58 $276,937.97 $0.00 $276,937.97 -59,664.39 $27,693.80 $0.00 $27,693.80 -5,966.44
Distribution Racks & Cabinets $34,870.79 $11,370.55 $0.00 $11,370.55 23,500.24 $1,137.05 $0.00 $1,137.05 2,350.02
Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99
Active Networking Hardware $276,794.66 $271,361.39 -$1,871.19 $269,490.21 7,304.45 $27,136.14 -$187.12 $26,949.02 730.44
TOTAL $543,328.91 $559,669.91 -$1,871.19 $557,798.72 -14,469.81 $55,966.99 -$187.12 $55,779.87 -1,446.98

RL 132
Raymond  

Elementary School Work Station Installation $238,790.86 $263,014.19 $0.00 $263,014.19 -24,223.33 $26,301.42 $0.00 $26,301.42 -2,422.33
Distribution Racks & Cabinets $37,693.45 $9,768.43 $0.00 $9,768.43 27,925.02 $976.84 $0.00 $976.84 2,792.50
Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99
Active Networking Hardware $280,122.55 $291,020.73 -$2,138.50 $288,882.23 -8,759.67 $29,102.07 -$213.85 $28,888.22 -875.97
TOTAL $570,996.75 $563,803.34 -$2,138.50 $561,664.84 9,331.91 $56,380.33 -$213.85 $56,166.48 933.19

RL 193
Cimarron Elementary 

School Work Station Installation $188,562.31 $199,954.79 $0.00 $199,954.79 -11,392.48 $19,995.48 $0.00 $19,995.48 -1,139.25
Distribution Racks & Cabinets $26,864.41 $17,070.34 $0.00 $17,070.34 9,794.07 $1,707.03 $0.00 $1,707.03 979.41
Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99
Active Networking Hardware $255,205.54 $213,955.33 -$1,871.19 $212,084.14 43,121.40 $21,395.53 -$187.12 $21,208.41 4,312.14
TOTAL $485,022.15 $430,980.46 -$1,871.19 $429,109.27 55,912.88 $43,098.05 -$187.12 $42,910.93 5,591.29

RL 123
Herrick Elementary 

School Work Station Installation $215,329.85 $188,427.18 $34,902.20 $223,329.38 -7,999.53 $18,842.72 $3,490.22 $22,332.94 -799.95
Distribution Racks & Cabinets $34,254.91 $9,232.32 $0.00 $9,232.32 25,022.60 $923.23 $0.00 $923.23 2,502.26
Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99
Active Networking Hardware $275,133.96 $210,446.44 -$2,138.50 $208,307.94 66,826.02 $21,044.64 -$213.85 $20,830.79 6,682.60
TOTAL $539,108.61 $408,105.93 $32,763.70 $440,869.63 98,238.97 $40,810.59 $3,276.37 $44,086.96 9,823.90

RL 142
Woodcrest 

Elementary School Work Station Installation $271,165.24 $199,845.70 $0.00 $199,845.70 71,319.53 $19,984.57 $0.00 $19,984.57 7,131.95
Distribution Racks & Cabinets $44,365.19 $5,545.66 $0.00 $5,545.66 38,819.52 $554.57 $0.00 $554.57 3,881.95
Trebching & Conduit $14,389.89 $0.00 $0.00 $0.00 14,389.89 $0.00 $0.00 $0.00 1,438.99
Active Networking Hardware $306,038.29 $278,816.74 -$3,207.75 $275,608.99 30,429.30 $27,881.67 -$320.78 $27,560.90 3,042.93
TOTAL $635,958.60 $484,208.11 -$3,207.75 $481,000.36 154,958.24 $48,420.81 -$320.78 $48,100.04 15,495.82

 
$18,918,372.32 $18,583,432.74 $51,958.12 $18,635,390.87 282,981.46 $1,858,343.27 $5,195.81 $1,863,539.09 28,298.15
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MATERIALS DESCRIPTION Manufacturer Part Number
Unit
Price Quantity Extended Price SLD Price

WORKSTATION  CABLE INSTALLATION

Cat-5E cable AMP 57826-6 $0.14 0 $0.00 $0.00

Cat-5E OSP cable for Classrooms  MOHAWK M57561 $0.17 0 $0.00 $0.00

18-Fiber (12mm/06sm) BerkTek PDR018-12GB3510 $1.95 0 $0.00 $0.00

04-Fiber within 90 Meters SM BerkTek ICR004AB0707-C4 $0.45 0 $0.00 $0.00
04-Fiber within 90 Meters BerkTek ICR004GB3510/25 $0.70 0 $0.00 $0.00

Surface Conduit & Coupling Materials (Per Class Room) WIREMOLD WIREMOLD $8.50 0 $0.00 $0.00
T-1 Cable BerkTek 530333 $0.30 0 $0.00 $0.00

Work station face plate TERMINATION AMP 503997-1 $9.78 0 $0.00 $0.00

Linear Ft. 1 inch Conduit Installed- EMT WHEATLAND WL-1-EMT $5.00 0 $0.00 $0.00
Linear Ft. 1 inch Conduit Installed- RIGID WHEATLAND WL-1-RIG $6.00 0 $0.00 $0.00

Linear Ft. 2 inch Conduit Installed - EMT WHEATLAND WL-2-EMT $6.00 0 $0.00 $0.00

Linear Ft. 2 inch Conduit Installed - RIGID WHEATLAND WL-2-RIG $7.00 0 $0.00 $0.00

Linear Ft. 3/4 inch Conduit Installed - EMT WHEATLAND WL-3/4-EMT $4.50 0 $0.00 $0.00
Linear Ft. 3/4 inch Conduit Installed - RIGID WHEATLAND WL-3/4-RIG $5.50 0 $0.00 $0.00

Linear Ft. 3 inch Conduit Installed - EMT WHEATLAND WL-3-EMT $7.50 0 $0.00 $0.00

Linear Ft. 3 inch Conduit Installed - RIGID WHEATLAND WL-3-RIG $8.50 0 $0.00 $0.00

Junction Boxes (12x12x6) nema 1 screw cover no ko's WIREGUARD 12126sc $16.61 0 $0.00 $0.00

Junction Boxes (12x12x6) nema 3r raintight cover no ko's WIREGUARD 1212rt $24.92 0 $0.00 $0.00

Junction Boxes (18x18x6) nema 3r raintight cover no ko's WIREGUARD 18186rt $46.25 0 $0.00 $0.00

Junction Boxes (18x18x6) nema 1 screw cover no ko's WIREGUARD 18186sc $30.20 0 $0.00 $0.00

Junction Boxes (18x18x6) nema 4 weatherproof no ko's WIREGUARD 18186wp $111.80 0 $0.00 $0.00

Junction Boxes (18x18x8) nema 3r raintight cover no ko's WIREGUARD 18188rt $70.43 0 $0.00 $0.00

Junction Boxes (18x18x8) nema 1 screw cover no ko's WIREGUARD 18188sc $52.50 0 $0.00 $0.00

Junction Boxes (24x24x6) nema 3r raintight cover no ko's WIREGUARD 24246rt $107.73 0 $0.00 $0.00

Junction Boxes (24x24x6) nema 1 screw cover no ko's WIREGUARD 24246sc $105.45 0 $0.00 $0.00

Junction Boxes (24x24x6) nema 4 weatherproof no ko's WIREGUARD 24246wp $426.24 0 $0.00 $0.00
Junction Boxes (8x8x6) nema 3r raintight cover no ko's WIREGUARD 886rt $19.86 0 $0.00 $0.00

Junction Boxes (8x8x6) nema 1 screw cover no ko's WIREGUARD 886sc $10.16 0 $0.00 $0.00
Cable Attachment Units ERICO ER-CLIPS $3.50 0 $0.00 $0.00

Work station device box AMP 558251-1 $4.96 0 $0.00 $0.00

Single Cat-5E RJ-45 Data Jack's AMP 406372-1 $4.28 0 $0.00 $0.00

24 Port Fiber Optic Termination Enclosure AMP 559542-2 $147.14 0 $0.00 $0.00

Duplex (MM) SC coupler Panels AMP 559596-1 $75.37 0 $0.00 $0.00

Duplex (SM) SC coupler Panels AMP 559596-2 $97.50 0 $0.00 $0.00

Simplex (SM) SC Connectors AMP 492123-3 $5.60 0 $0.00 $0.00
Simplex (MM) SC Connectors AMP 504932-1 $4.20 0 $0.00 $0.00

Duplex Fiber Face Plate with Couplers AMP 559596-6 $32.00 0 $0.00 $0.00

24 Port Cat-5E Patch Panel AMP 406330-1 $139.00 0 $0.00 $0.00

Cable Management Package Vector Vector 102 $0.00 0 $0.00 $0.00

Project Management & Coordination Vector Vector 103 $0.00 0 $0.00 $0.00

Workstation Materials Sub-Total  $0.00 $0.00

Workstation Labor Sub-Total $79.00 1764.14 $139,367.06 $125,430.35

WORKSTATION SUB-TOTAL $139,367.06 $125,430.35

DISTRIBUTION RACKS AND CABINETS
Racks & Cabinets

Blower Fan unit ENCORE 00037-05/sea-45-iw $175.00 0 $0.00 $0.00

IDF Comm.Cabinet / FLOOR MOUNTED ENCORE $1,307.84 0 $0.00 $0.00

IDF. Comm.Cabinet / WALL MOUNTED LEFT SWING ENCORE $1,031.79 0 $0.00 $0.00

IDF Comm.Cabinet / WALL MOUNTED RIGHT SWING ENCORE $1,031.79 0 $0.00 $0.00

Small IDF/LDF Comm. Cabinet ENCORE $809.58 0 $0.00 $0.00

IDF/LDF Comm. Cabinet ENCORE $859.58 0 $0.00 $0.00
32.125"H x 24.125" Wx7" D CABINETS HUBBELL $350.00 0 $0.00 $0.00

Horizontal Cable Management Panel AMP 1375159-1 $55.62 0 $0.00 $0.00
Backboards POW. & TEL 4896WB $33.85 0 $0.00 $0.00

MDF Comm.Cabinet ENCORE  $1,750.00 0 $0.00 $0.00
Sound dampening kits HUBBELL REK5 $75.00 0 $0.00 $0.00

Racks & Cabinet Materials Sub-Total $0.00 $0.00

Racks & Cabinet Labor Sub-Total $79.00 0 $0.00 $0.00

Racks & Cabinet Sub-Total $0.00 $0.00

Prepared by: VECTOR RESOURCES 1 of 3 Year 08 E-RATE 90% PCKG. #1
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TRENCHING & CONDUIT
TRENCHING & CONDUIT INSTALLATION

Lin. Ft. of Trench & 01-(4 inch) with install & restoration materials CARLON 49015SD-010 $75.00 0 $0.00 $0.00

Lin. Ft. of Trench (3 inch) with install & restoration materials $68.00 0 $0.00 $0.00

Concrete Hand Holes (2x3x3)  with install & restoration materials JENSEN J2X3X3 $2,025.00 0 $0.00 $0.00

Concrete Hand Holes (4x4x4)  with install & restoration materials JENSEN J4X4X4 $3,250.00 0 $0.00 $0.00

Concrete Hand Holes (30x48) with install & restoration materials $1,359.60 0 $0.00 $0.00
3/4 inch x 10 ft cu bond grounding rod Wireguard BLB7510 $39.44 0 $0.00 $0.00

One Inch Fiber Optic PVC Innerduct AMP 1435738-3 $0.45 0 $0.00 $0.00

One and one quarter inch Fiber Optic PVC Innerduct AMP 1435738-4 $0.49 0 $0.00 $0.00

3 inch Fiber Optic PVC innerduct added to existing trench $21.50 0 $0.00 $0.00

2 inch Fiber Optic PVC innerduct added to existing trench $14.50 0 $0.00 $0.00

Sectional Conc Vault (B 30”x48” H20 Loading) (Service Substitution) Christy B3048BOX $1,359.60 0 $0.00 $0.00

Trench (asphalt/concret)with 2-3" & 1-2" coduit Vector Vec-Trench-4 $111.00 0 $0.00 $0.00

24”x24”x8” Nema 3R Keyed with Pad Lock Hasp (Service Substitution) PES WNB24248-3-X $218.40 0 $0.00 $0.00

24X24x12 Nema 3R w/ Padlock (Service Substitution) PES WNB242412-3-GR1 $319.20 0 $0.00 $0.00

18X18X12 Nema 3R No Knockouts (Service Substitution) Wireguard 181812NKRTE $109.54 0 $0.00 $0.00

18x18X12 Nema 1 (Service Substitution) $65.28 0 $0.00 $0.00

12x12x4 Nema 4 No knockout  (Service Substitution) Wireguard 181812SCE-NK $65.28 -2 -$130.56 -$117.50

Trenching Material Sub-Total -$130.56 -$117.50

Trenching Labor Sub-Total $79.00 0 $0.00 $0.00

TRENCHING SUB- TOTAL -$130.56 -$117.50

ACTIVE NETWORKING HARDWARE
Catalyst 8 Port 10/100 Managed Switch W/1 Gig SFP Port CISCO WSC2940-8TF-S $449.00 -1 -$449.00 -$404.10

UPDATED 1-PORT T1 / FRACTIONAL T1 DSU/CSU WAN INTERFACE CARD CISCO WIC-1DSU-T1-V2 $636.00 0 $0.00 $0.00

CISCO 3845 W/AC PWR,2GE, 1SFP, 4NME, 4HWIC, IP BASE, 64F / 256D CISCO CISCO3845 $8,268.00 0 $0.00 $0.00

CISCO 3845 AC POWER SUPPLY CISCO PWR-3845-AC $848.00 0 $0.00 $0.00

CISCO 3845 IOS ADVANCED ENT SERVICES WITH SNA SWITCHING CISCO S384SNAK9-12311T $4,261.20 0 $0.00 $0.00
EXTERIOR BATTERY PACK Tripp Lite BP240VIORT3U $1,051.34 0 $0.00 $0.00

POWER CORD, 250VAC 20A, STRAIGHT BLADE NEMA 6-20 PLUG, US CISCO CAB-AC-2500W-US1 $24.19 0 $0.00 $0.00

1YEAR EXT WARRANTY- Next Day Tripp Lite WEXT3SU6000 $535.28 0 $0.00 $0.00
Enc C6509 CHASSIS, 9 SLOT, 15RU CISCO WS-6509-E $5,106.25 0 $0.00 $0.00

Enc C6513 CHASSIS, 13 SLOT, 15RU CISCO WS-6513-E $7,625.00 0 $0.00 $0.00

TRIPPLITE UPS ONLINE 6000VA 3U Tripp Lite SU6000RT3U $4,231.32 0 $0.00 $0.00

BACKPLANE MANAGEMENT MODULE Tripp Lite SUPDM12 $264.42 0 $0.00 $0.00

CISCO CAT6000-SUP720 IOS ENT W/IPV6/SSH/3DES LAN ONLY CISCO S733ALK9-12218SKD $4,300.00 0 $0.00 $0.00

CATALYST 6509-E CHASSIS FAN TRAY CISCO WS-C6509-E-FAN $266.06 0 $0.00 $0.00
CATALYST 6000 3000W AC POWER SUPPLY CISCO WS-CAC-3000W $1,612.50 0 $0.00 $0.00

CATALYST 6500 / CISCO 7600 SUPERVISOR 720 FABRIC MSFC3 PFC3B CISCO WS-SUP720-3B $15,050.00 0 $0.00 $0.00
CATALYST 6500 48 PORT FAB-ENABLED 10/100/1000 INLINE PWR MOD CISCO WS-X6548-CE-45AF $7,525.00 0 $0.00 $0.00

CATALYST 6500 24 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6724-SFP $8,082.50 0 $0.00 $0.00

CATALYST 6500 48 PORT GIGE MOD, FABRIC-ENABLED (REG. SFPs) CISCO WS-X6748-SFP $13,437.50 0 $0.00 $0.00

CISCO VIEW DEVICE MGR 1.0 FOR CATALYST 6500 SERIES 3DES CISCO CVDM-6500-1.0-K9 $0.00 0 $0.00 $0.00

GE SFP, LC Connector SX transceiver CISCO GLC-SX-MM $225.00 -325 -$73,125.00 -$65,812.50

GE SFP, LC Connector LH CISCO GLC-LH-SM $534.81 0 $0.00 $0.00

Catalyst 3750 24 Port 10/100 + 2 SPF Slots CISCO WS-C3750-24TS-S $2,147.31 0 $0.00 $0.00

Tripp-Lite Smart UPS 1000 Rack Mount Tripp Lite SU1000RTXL2U $583.10 0 $0.00 $0.00

Battery for 1 hr. Run Time Tripp Lite BP36V14-2U $365.79 0 $0.00 $0.00

Extended warranty next day Tripp Lite WEXT3-500-1500 $65.88 0 $0.00 $0.00
DUAL SLOT 8250 B/G WIRELESS AP 3COM 3CRWE825075A-US $452.24 0 $0.00 $0.00

54MBPS OUTDOOR BUILDING TO BUILDING BRIDGE 3COM 3CRWEASYG73-US $1,080.92 0 $0.00 $0.00

EXTENDED HARDWARE SUPPORT FOR ACCESS POINTS 3COM 3CS-1YR-W-03E $33.69 0 $0.00 $0.00

6 FT. ANTENNA CABLE 3COM 3CWE480 $33.12 0 $0.00 $0.00

20 FT. ANTENNA CABLE 3COM 3CWE481 $46.64 0 $0.00 $0.00

8 dBi OMNI-DIRECTIONAL OUTDOOR ANTENNA 3COM 3CWE491 $114.24 0 $0.00 $0.00

2.5dBi OMNI-DIRECTIONAL CEILING MOUNT ANTENNA 3COM 3CWE492 $66.92 0 $0.00 $0.00

Power Cord, 110V CISCO CAB-AC $0.00 0 $0.00 $0.00

WINNCOM LIGHTNING ARRESTOR WINCOM WRLA2400 $51.75 0 $0.00 $0.00
OUTDOOR ANTENNA MOUNTING KIT VECTOR VEC-WL-MT $100.00 0 $0.00 $0.00

Cat-5e Line Cords (03 ft) AMP 1-219242-3 $2.92 0 $0.00 $0.00

Cat-5e Line Cords (07 ft) AMP 1-219242-7 $3.86 0 $0.00 $0.00

SC to LC 1 meter mm fiber optic patch cables AMP 1374615-1 $39.00 0 $0.00 $0.00

SC to LC 2 meter mm fiber optic patch cables AMP 1374615-2 $42.00 0 $0.00 $0.00

SC to LC 3 meter mm fiber optic patch cables AMP 1374615-3 $45.00 0 $0.00 $0.00

SC to LC 1 meter sm fiber optic patch cables AMP 1457072-1 $42.00 0 $0.00 $0.00

SC to LC 2 meter sm fiber optic patch cables AMP 1457072-2 $45.00 0 $0.00 $0.00

SC to LC 3 meter sm fiber optic patch cables AMP 1457072-3 $48.00 0 $0.00 $0.00

SC to SC 1 meter mm fiber optic patch cables AMP 504971-1 $23.25 0 $0.00 $0.00

SC to SC 2 meter mm fiber optic patch cables AMP 504971-2 $24.75 0 $0.00 $0.00

SC to SC 3 meter mm fiber optic patch cables AMP 504971-3 $26.25 0 $0.00 $0.00

Systems Testing & Certification VECTOR VECTOR 101 $25.00 0 $0.00 $0.00

Prepared by: VECTOR RESOURCES 2 of 3 Year 08 E-RATE 90% PCKG. #1



 GRAND TOTAL
YEAR 2005 E-RATE LAN REFRESH - PACKAGE 1

DETAILS FOR ELIGIBLE PARTS THROUGH MONTH ENDING 4/30/2008

Active Hardware Materials Sub-Total -$73,574.00 -$66,216.60

Staging, Lab Time, Installation & Testing Labor $95.00 -80.25 -$7,623.75 -$6,861.38

ACTIVE HARDWARE SUB-TOTAL -$81,197.75 -$73,077.98

PROJECT SUB-TOTAL $58,038.75 $52,234.88
PROJECT SALES-TAX (8.25%) -$6,080.63 -$5,472.56
PROJECT TOTAL: $51,958.12 $46,762.31

Prepared by: VECTOR RESOURCES 3 of 3 Year 08 E-RATE 90% PCKG. #1
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